LOCATION:

WASHOE COUNTY COMMISSION CHAMBERS DATE August 16, 2019
1001 E. 9th Street, Bldg. A, Reno TIME 9:00 a.m.

REGIONAL TRANSPORTATION COMMISSION
OF WASHOE COUNTY

. The Washoe County Commission Chamber is accessible to individuals with disabilities. Requests for auxiliary aids to assist individuals
with disabilities should be made with as much advance notice as possible. For those requiring hearing or speech assistance, contact Relay Nevada
at 1-800-326-6868 (TTY, VCO or HCO). Requests for supporting documents and all other requests should be directed to Denise Thompson at 775-
348-0400 and you will receive a response within five business days. Supporting documents may also be found on the RTC website:
www.rtcwashoe.com.

ll. The RTC has a standing item for accepting public input on topics relevant to the jurisdiction of the RTC. Because specific items may
be taken out of order to accommodate the public and/or the Commission, public input on all items will be received under item 2. The RTC Chairman
may permit public input to be taken at the time a specific agendized item is discussed. Individuals providing public input will be limited to three
minutes. Individuals acting as a spokesperson for a group may request additional time. individuals will be expected to provide public input in a
professional and constructive manner. Attempts to present public input in a disruptive manner will not be allowed. Remarks will be addressed to the
Board as a whole and not to individual commissioners.

ll. The Commission may combine two or more agenda items for consideration and/or may remove an item from the aéenda or delay
discussion relating to an item on the agenda at any time.

**ROLL CALL**

PLEDGE OF ALLEGIANCE TO THE FLAG

SPECIAL RECOGNITIONS:
> Recognition of the RTC by the Hot August Nights (HAN) organization for support and partnership to
provide the community transit service to the HAN events

> Recognition of the RTC by Reno Food Systems for support and partnership to provide the
community transit service to the Reno Garlic Fest

1. APPROVAL OF AGENDA (For Possible Action)

2. PUBLIC INPUT
2.1 Public Input - please read paragraph Il near the top of this page
22 Accept the monthly Summary Report for the Technical, Citizens Multimodal and Regional Road
Impact Fee Advisory Committees (For Possible Action)

3. CONSENT ITEMS
Minutes
3.1 Approve the minutes of the July 19, 2019, meeting (For Possible Action)

Engineering
3.2 Acknowledge receipt of the monthly Engineering Activity Report (For Possible Action)

Public Transportation/Operations
3.3 Acknowledge receipt of the monthly Public Transportation/Operations Report (For Possible Action)



Planning

3.4 Acknowledge receipt of the monthly Planning Activity Report (For Possible Action)
3.5 Approve the following projects for the Federal Fiscal Year 2019 Transportation Alternatives (TA) Set-
Aside Program as recommended by the Technical Advisory Committee and Citizens Multimodal
Advisory Committee (CMAC):
Regional Traffic Calming: $34,000 each for Washoe County, City of Sparks and City of Reno
($102,000 total)
e Bus Stop ADA Signage & Markers for Visually Impaired Customers: $34,000 for RTC Transit
Administration
3.6 Acknowledge receipt of the monthly Procurement Activity Report (For Possible Action)

Procurement and Contracts

3.7

3.8

3.9

3.10

3.1

3.12

3.13

3.14

Approve the purchase of fifteen (15) CNG paratransit vehicles utilizing the State of Nevada Fleet
Vehicles procurement contract number 99SWC-S490 in the amount of $2,165,937 (For Possible
Action)

Approve a Professional Services Agreement (PSA) with Stantec Consulting Services, Inc. in an
amount not to exceed $199,984 for consulting services on the Eagle Canyon Extension Alignment
Alternatives and Planning and Environmental Linkages (PEL) Study; authorize the RTC Executive
Director to execute the agreement (For Possible Action)

Approve the revised Section 5310 grant agreement with Neighbor Network of Northern Nevada (N4)
in the amount of $221,403; authorize RTC Executive Director to execute the agreement (For
Possible Action)

Approve Amendment No. 1 to the existing Professional Services Agreement (PSA) between the
RTC and Wood Rodgers, Inc. for engineering services during construction related to the Reno
Consolidated 19-02 - North Hills Boulevard, and Hunter Lake Drive Intersection Project in the
amount of $54,445 for a new not to exceed amount of $538,550; authorize the RTC Executive
Director to execute the amendment (For Possible Action)

Approve Amendment No. 1 to the existing Professional Services Agreement (PSA) between the
RTC and CFA, Inc. for additional final design and construction services related to utility work on 15t
and C Street and increased grind/overlay quantities on El Rancho for the Sparks Consolidated
19-01 - 15" Street, Franklin Way, Hulda Court, and El Rancho Drive Project, in the amount of
$27,962 for a new not to exceed amount of $420,943; authorize the RTC Executive Director to
execute the Amendment (For Possible Action)

Approve a Professional Services Agreement (PSA) with Lumos & Associates, Inc. (“Lumos”) to
provide design services and optional engineering during construction for the Golden Valley Road
Rehab - Yorkshire Drive to North Virginia Street Project in an amount not to exceed $266,685:
authorize the RTC Executive Director to execute the agreement (For Possible Action)

Approve a Professional Services Agreement (PSA) with Eastern Sierra Engineering, P.C. to provide
design services and optional engineering during construction for the Lakeside Drive Rehab Project
in an amount not to exceed $561,260; authorize the RTC Executive Director to execute the
agreement (For Possible Action)

Approve an Administrative Settlement of $125,000 above the just compensation of $1,375,000
representing a total settlement offer of $1,500,000 for the full fee simple acquisition of the parcel
known as APN 007-183-11 with Bajwa Properties, LLC — Co-Ed Lodge Series, necessary to
construct the Virginia Street Bus RAPID Transit (BRT) Extension Project (For Possible Action)



3.15 Approve an Administrative Settlement of $105,000 above the just compensation of $1,215,000
representing a total settlement offer of $1,320,000 for the full fee simple acquisition of the parcel
known as APN 007-183-12 with Ross Rentals, LTD., necessary to construct the Virginia Street Bus
RAPID Transit (BRT) Extension Project (For Possible Action)

3.16 Approve Amendment #2 to the service agreement with Trane US Inc. to provide heating, ventilation
and air conditioning (HVAC) preventive maintenance services in an amount not to exceed $16,549;
authorize the RTC Executive Director to execute the amendment (For Possible Action)

Inter-Agency Agreements

8.

9.

3.17 Approve an Interlocal Cooperative Agreement (ICA) between the RTC and the City of Reno for the
inclusion of requested enhancements to Virginia Street during the construction of the Virginia Street
Bus RAPID Transit (BRT) Extension Project. Funding for the enhancements to be provided by the
City of Reno in an amount not to exceed $222,600; authorize the RTC Executive Director to execute
the agreement (For Possible Action)

~END OF CONSENT AGENDA~

DIRECTOR REPORTS
4.1 RTC EXECUTIVE DIRECTOR REPORT - verbal report - no action required

4.2 FEDERAL REPORT - no action required

4.3 NDOT Monthly updates/messages from NDOT Director Kristina Swallow — no action required

METROPOLITAN PLANNING ORGANIZATION (MPO)

5.1 Receive a report on the NDOT Spaghetti Bowl Project and provide input accordingly — no action
required

5.2 Receive a presentation on the NDOT US 395 North Valleys Improvement Project — no action
required

ENGINEERING

6.1 Acknowledge receipt of the Virginia Street Bus RAPID Transit (BRT) Extension monthly progress
report (For Possible Action)

6.2 Acknowledge receipt of the Bus Stop Improvement and Connectivity Program (Bus Stop ICP)
progress report (For Possible Action)

GENERAL ADMINISTRATION
71 Set Executive Director Lee Gibson’s goals for fiscal year 2020 (For Possible Action)

7.2 Legal Issues - Report, discussion and possible action and/or direction to legal counsel and staff following receipt of

information on legal issues. The RTC may, consistent with Chapter 241 of NRS, decide to interrupt the public
meeting at any time to conduct a closed session to confer with legal counsel and possibly deliberate on legal
issues. Any action on pending legal matters will be made when the public meeting is reconvened.

PUBLIC INPUT - please read paragraph Il near the top of this page

MEMBER ITEMS

10. ADJOURNMENT (For Possible Action)

- Washoe Co. Admin. Bldg., 1001 E. 9th St., Reno, NV; RTC, 1105 Terminal Way, Reno, NV; 4 STREET STATION, 200 E. 4th

St., Reno, NV; CENTENNIAL PLAZA, Victorian Square, Sparks, NV; Sparks City Hall, 431 Prater Way, Sparks, NV; Reno City Hall, 1 E. First St.,
Reno, NV: Incline Village General Imp.Dist, 893 Southwood Bivd., Incline Village, NV; area press & media via fax;, RTC website:
www.rtcwashoe.com, State website:




REGIONAL TRANSPORTATION COMMISSION

Metropolitan Planning  Public Transportation & Operations - Engineering & Construction

. Metropolitan Planning Organization of Washoe County, Nevada
August 16, 2019 AGENDA ITEM 2.1

TO: Regional Transportation Commission

SUBJECT: Public Input

This agenda item allows the public the opportunity to provide information on topics within
the jurisdiction of the Regional Transportation Commission (RTC). Any person wishing to
wait to provide public comment on a specific agenda item should indicate that item number
on the “comment” card. The RTC Chair reserves the right to take all public comment during
Public Input. Individuals addressing the Board during the Public Input portion of the
meeting will be limited to three minutes total. However, an individual acting as a
spokesperson for a group of individuals may request additional time. Individuals are
expected to provide public input in a professional and constructive manner.

LGG/dt

RTC Board Bob Lucey (Chairman) + Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com



REGIONAL TRANSPORTATION COMMISSION
Metropolitan Planning « Public Transportation & Operations - Engineering & Construction

Metropolitan Planning Organization of Washoe County, Nevada

August 16,2019 AGENDA ITEM 2.2

TO Regional Transportation Commission

FROM: Amy Cummings, AICP/LEED AP
Director of Planning CP

Mark Maloney
Director of Public Transportation

Brian Stewart, P.E.
Engineering Director

SUBJECT: August 2019 Advisory Committees Summary Report

Accept the monthly Summary Report for the Technical, Citizens Multimodal, and Regional
Road Impact Fee Advisory Committees.

SUMMARY

The RTC has three advisory committees that provide input on a wide range of policy and
planning issues as well as key planning documents and the RTC Budget. The committees
include:
The Citizens Multimodal Advisory Committee (CMAC) and is comprised of three
individuals who use RTC RIDE, two individuals who use RTC ACCESS, five
individuals who represent bicyclists/pedestrians, and five individuals who represent
general multimodal transportation. The RTC Board approves appointments to this
advisory committee.
e The Technical Advisory Committee (TAC) that includes local public works directors,
community development directors, and staff from other key agencies.
The Regional Road Impact Fee Technical Advisory Committee (RRIF TAC) which was
created to oversee and advise the local governments regarding land use classification
assumptions and the Capital Improvements Plan (CIP) used in the impact fee program.
The RRIF TAC consists of three representatives from each local entity, two RTC
representatives and four private sector members who are appointed by the RTC Board.

The agenda and minutes of each advisory committee are provided to the RTC Board.

This staff report summarizes comments along with any action taken by the RTC advisory
committees.

RTC Board Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com



Advisory Committees Summary Report
RTC Staff Report August 16, 2019
Page 2

FISCAL IMPACT

There is no fiscal impact associated with this agenda item.

The following describes key actions and comments received from the RTC advisory
committees.

The CMAC met on August 7, 2019, and received reports on the University Area Multimodal
Transportation Study and the initial effort for the RTC Project Prioritization Framework,
which has been developed to establish a data-driven process for prioritizing the
implementation of projects in the Regional Transportation Plan (RTP). It is anticipated that
this process will be presented to the RTC Board at their September meeting. Per the request of
the RTC Board at their July 19, 2019, meeting, the draft minutes to the July 10, 2019, CMAC
have been provided as an attachment to this item.

The TAC met on August 7, 2019, and received reports on the University Area Multimodal
Transportation Study and the RTC Project Prioritization Framework. Per the request of the
RTC Board at their July 19, 2019, meeting, the draft minutes to the July 10, 2019, TAC have
been provided as an attachment to this item.

The RRIF TAC did not meet in July or August.

Attachments



REGIONAL TRANSPORTATION COMMISSION
CITIZENS MULTIMODAL ADVISORY COMMITTEE
Meeting Minutes

Wednesday, July 10, 2019

CMAC Members Present
Laura Azzam Sigurd Jaunarajs
Genevieve Parker Vince Harris
Molly O’Brien Rudy Leon
Paul Malikowski Suraj P. Verma
Chair, Jeff Bonano Harvey Katz
Scot A. Munns

CMAC Members Absent
Majima Mayuko Chun (Alan) Chao
Mark Tadder Vice-Chair Dora Uchel

RTC Staff
Dan Doenges Mark Maloney
Rebecca Kapuler Michael Dulude
Ed Park
Deborah Hollis
CMAC Guest

Jillian Keller, Reno Bike Project Scott Carey, RSIC

The Citizens Multimodal Advisory Committee (CMAC) met in the RTC 1% Floor Conference Room,
1105 Terminal Way, Reno, Nevada. The meeting was called to order at 5:31 p.m. by the Chair, Jeff
Bonano.

ITEM1. APPROVAL OF AGENDA

The agenda was approved as submitted.



ITEM 2. PUBLIC COMMENT

Scott Carey provided public comment as a Sparks resident and RTC RIDE transit user. He stated that
he has concerns with the proposed service change to RTC RIDE Routes 25 and 26, as well as the
proposed microtransit service. He would like to see Route 25 preserved as it provides service to
several community institutions, such as the hospital. He is concerned that once route is eliminated, it
wont ever be reinstated. He would like to see microtransit explored in areas were there is currently
not existing service.

ITEM 3. APPROVAL OF THE JUNE 5, 2019 MEETING MINUTES
The minutes of the CMAC meeting June 5, 2019, were approved as corrected.
ITEM4. ELECTION OF CHAIR AND VICE-CHAIR FOR FISCAL YEAR 2020

The Policies Governing the Citizens Multimodal Advisory Committee (CMAC) state that elections
for Chair and Vice-Chair will be held annually at the July meeting. The newly elected Chair Molly
O’Brien will serve a one-year term. The newly elected Vice-Chair is Jeff Bonano.

ITEMS. RECOMMEND PRIORITIZATION AND APPROVAL OF THE FFY 2019 TA
SET-ASIDE PROGRAM PROJECTS

Rebecca Kapuler, RTC Planner briefed the committee on the RTC Federal Fiscal Year 2019 TA Set-
Aside Program Projects. The two applicants gave a brief project description of the TA Set-Aside
Program Projects. Discussion and recommendations followed on the program projects.

Harvey Katz made a motion to recommend prioritization and approval of the FFY 2019 TA Set-
Aside Program Projects.

Sigurd Jaunarajs seconded.
The motion carried unanimously.

ITEM6. ACKNOWLEDGE RECEIPT OF REPORT ON THE RTC AFFORDABLE
HOUSING STUDY

Dan Doenges, RTC Planning Manager briefed the committee on the RTC Affordable Housing Study.
A copy of the PowerPoint presentation is on file at the RTC Metropolitan Planning Department. A
discussion continued on the development sites which, will be presented to the RTC Board at their
July meeting.



Sigurd Jaunarajs made a motion to acknowledged receipt of report on the RTC Affordable Housing
Study.

Suraj P. Verma seconded.
The motion carried unanimously.

ITEM7. ACKNOWLEDGE RECEIPT OF REPORT AND PROVIDE A
RECOMMENDATION FOR FALL 2019 RTC RIDE SERVICE ADJUSTMENT
REPORT, SCHEDULED FOR NOVEMBER 2, 2019, INCLUDING CHANGES
TO ROUTE 9, THE SIERRA SPIRIT/CREATION OF ROUTE 999, AND
IMPLEMENTATION OF THE RTC FLEXRIDE MICROTRANSIT SIX
MONTH DEMONSTRATION PROJECT

Michael Dulude, RTC Transit Planner/Scheduler gave a presentation on the reports and service
adjustments report, including changes to route 9, the Sierra Spirit/Creation of Route 999, and
implementation of the RTC Flexride Microtransit six month demonstration project. A copy of the
PowerPoint presentation is on file at the RTC Metropolitan Planning Department. A guest had
questions on the RTC RIDE route services and RTC ACCESS services and the changes. Michael
Dulude, RTC Transit Planner/Scheduler stated the dispatch department controls the pick up and
returns for their services currently and also with the new RTC RIDE service adjustments and changes
to the routes and with utilizing the new Microtransit.

Harvey Katz asked about new service changes around the hospitals and Michael Dulude, RTC
Transit Planner/Scheduler stated the am and pm peak changes were made. A discussion continued
regarding the providers of the new Microtransit service and he discussed the expected changes to the
routes. A committee member made a recommendation to take route 9 through Walmart. A committee
member stated UNR has no funding for buses on their campus at night.

Vice-Chair, Jeff Bonano recommended Spanish Springs to be considered as a service area for
Microtransit. Michael Dulude, RTC Transit Planner/Scheduler and Ed Park, RTC Transit Planner
stated it is an area for future consideration and also explained the potential cost of fixed route service
expansion.

Scott Carey asked if the RTC TAC approved the Item 7. at their meeting. Michael Dulude, RTC
Transit Planner/Scheduler and Mark Maloney, RTC Director of Public Transportation and
Operations stated yes and also at their RTC TAC and RTC CMAC March meetings.

Harvey Katz made a motion to acknowledged the receipt of report and provide a recommendation for
fall 2019, RTC RIDE service adjustment report, scheduled for November 2, 2019, including changes
to Route 9, the Sierra Spirit/Creation of Route 999, and implementation of the RTC Flexride
Microtransit six month demonstration Project.



Genevieve Parker seconded.

The motion carried unanimously.

ITEM8. RECOMMEND APPROVAL OF THE VISION ZERO TRUCKEE MEADOWS
ACTION PLAN AND SUBMISSION OF AN APPLICATION TO BECOME A
NATIONALLY RECOGNIZED VISION ZERO COMMUNITY

Rebecca Kapuler, RTC Planner gave a presentation on the Vision Zero Truckee Meadows Action

Plan and submission of an application to become a nationally recognized Vision Zero Community. A

copy of the PowerPoint presentation is on file at the RTC Metropolitan Planning Department. A

discussion on the task force Vision Zero Truckee Meadows Action Plan and submission of an

application to become a nationally recognized Vision Zero Community continued.

Harvey Katz made a motion to recommend approval of the Vision Zero Truckee Meadows Action
Plan and submission of an application to become a nationally recognized Vision Zero Community.

Vice Chair, Jeff Bonano seconded.

The motion carried unanimously.
ITEMY9. REPORTS

There was no discussion on the reports.

ITEM10. MEMBER ANNOUNCEMENTS/AGENDA ITEMS FOR FUTURE CMAC
MEETINGS

Genevieve Parker announced her resignation from the CMAC.
ITEM 11. RTC/RIDE/ACCESS STAFF ITEMS

Dan Doenges, RTC Planning Manager thanked Genevieve for her service on the CMAC and an
introduction was made for the new members. A discussion continued on the vacancies to the CMAC.

ITEM12. PUBLIC COMMENT
There were no comments given.
ITEM13. ADJOURNMENT

The meeting adjourned at 7:34 p.m.



REGIONAL TRANSPORTATION COMMISSION
TECHNICAL ADVISORY COMMITTEE

Meeting Minutes

Wednesday, July 10, 2019

Attendees
Daniel Inouye Washoe County Health District-Air Quality Management
Division
Mitchell Fink Washoe County Community Services
Chair, Kelly Mullin Washoe County Community Services
Kurt Dietrich City of Reno, Public Works
Arlo Stockham City of Reno Community Development
Chris Tolley Truckee Meadows Regional Planning Agency
Scott Carey Reno-Sparks Indian Colony
Vice-Chair, Amber Sosa  City of Sparks, Engineering Services
Armando Ornelas City of Sparks, Community Development
Graham Dollarhide, Nevada Department of Transportation
Mike Boster Washoe County School District
Tara Smaltz Nevada Department of Transportation
Gary Probert Reno-Tahoe Airport Authority
RTC Staff
Amy Cummings Dan Doenges
Mark Maloney Michael Dulude
Rebecca Kapuler Scott Miklos
Ed Park Stephanie Haddock
Deborah Hollis Gina Hammond
Guests

Julee Olander, WC

The Committee met in the First Floor Conference Room, 1105 Terminal Way, Reno, Nevada. The
meeting was called to order at 9:00 a.m. by the Chair, Kelly Mullin.

ITEM1. APPROVAL OF AGENDA

The agenda was approved as submitted.



ITEM 2. PUBLIC COMMENT

There were no public comments.

ITEM3. APPROVAL OF THE JUNE 5, 2019 MEETING MINUTES

The minutes of the TAC meeting June 5, 2019, meeting minutes were approved as corrected.
ITEM4. ELECTION OF OFFICERS FOR FISCAL YEAR 2020

The Policies Governing the Technical Advisory Committee (TAC) state that the Chair shall be
elected from the three local governments on a rotating basis. The term of office for Chair and Vice
Chair shall be one year, effective after elections occur. The Vice Chair Amber Sosa, City of
Sparks shall become the Chair and the representative from the City of Reno Arlo Stockham, as the
Vice Chair.

Armando Ornelas made a motion to elect the Chair and Vice Chair for fiscal year 2020.
Scott Carey seconded.
The motion carried unanimously.

ITEMS5. RECOMMEND PRIORITIZATION AND APPROVAL OF THE FFY 2019 TA
SET-ASIDE PROGRAM PROJECTS

Rebecca Kapuler, RTC Planner briefed the committee on the RTC Federal Fiscal Year (FFY) 2019
Transportation Alternatives (TA) Set-Aside Program Projects. The TAC representatives from the
City of Reno, City of Sparks and Washoe County gave a description of the TA Set-Aside Program
Projects. Ed Park briefed the committee on a proposed program to have plaquards placed at every
bus stop to help identify them for those whom are vision impaired. A discussion followed.

Vice Chair, Arlo Stockham made a motion to recommend, FFY 2019 TA Set-Aside Program that
available funds be split four ways, at $34,000 each, amongst each of the project applicants.

Kelly Mullin seconded.
The motion carried unanimously.

ITEM 6. ACKNOWLEDGE RECEIPT OF REPORT ON THE RTC AFFORDABLE
HOUSING STUDY

Amy Cummings, RTC Deputy Executive Director/Planning Director briefed the committee on the
RTC Affordable Housing Study. A copy of the PowerPoint presentation is on file at the RTC



Metropolitan Planning Department. A discussion continued on the development sites which, will
be presented to the RTC Board at their July meeting.

Daniel Inouye made a motion to acknowledge receipt of report on the RTC Affordable Housing
Study.

Chris Tolley seconded.
The motion carried unanimously.

ITEM7. ACKNOWLEDGE RECEIPT OF REPORT AND PROVIDE A
RECOMMENDATION FOR FALL 2019 RTC RIDE SERVICE
ADJUSTMENT REPORT, SCHEDULED FOR NOVEMBER 2, 2019,
INCLUDING CHANGES TO ROUTE 9, THE SIERRA SPIRIT/CREATION
OF ROUTE 999, AND IMPLEMENTATION OF THE RTC FLEXRIDE
MICROTRANSIT SIX MONTH DEMONSTRATION PROJECT

Michael Dulude, RTC Transit Planner/Scheduler gave a presentation on the reports and service
adjustments report, including changes to route 9, the Sierra Spirit/Creation of Route 999, and
implementation of the RTC Flexride Microtransit six month demonstration project. A copy of the
PowerPoint presentation is on file at the RTC Metropolitan Planning Department. A discussion
continued on the service changes and adjustments.

Armando Omelas stated that City of Sparks has implemented certain zoning requirements along
fixed transit routes and that the proposed microtransit would be non-conforming.

Mark Maloney, RTC Director of Public Transportation and Operations stated that the proposed
microstransit service is a 6-month demonstration project and that this type of service was not
considered during the development of the City’s land use plan. The proposed service would meet
demand from a larger area than the current fixed route covers.

Amy Cummings, RTC Deputy Executive Director/Director of Planning stated that higher densities
and mixed-use development have significant benefits for the community and that the current
Regional Plan update is focusing more on livability and moving away from the TOD corridor
concept.

Kelly Mullin asked if the RTC would follow up with the City of Sparks to provide updates on the
microtransit pilot once service is underway and Mark Maloney, RTC Director of Public
Transportation and Operations responded that they would.

Vice Chair, Arlo Stockham asked if RTC staff has met with City of Reno staff to discuss the
proposed service changes. He requested that the RTC increase communication with City staff.



Chris Tolley asked how the microtransit catchment area was determined, and if the outcome of the
service would be brought back to the TAC.

Michael Dulude, RTC Transit Planner/Scheduler said that RTC would bring back findings of the
service and also stated that they looked at current fixed routes that were not performing well and
modeled three different areas with the assistance of a vendor called TransLoc. Based on the model
results, the proposed service area in Sparks was the most viable for a successful pilot.

Graham Dollarhide asked how the proposed service would impact paratransit and Mark Maloney,
RTC Director of Public Transportation and Operations responded that it actually expands the
existing paratransit service area and offers a much shorter scheduling period. He stated that the
microtransit vehicles will be the same as the existing paratransit vehicles and that the drivers are
the same as those that currently operate paratransit service.

In response to a statement regarding outreach, Mark Maloney, RTC Director of Public
Transportation and Operations indicated that the upcoming July RTC Board meeting would be the
third time this item will be before the Board. He stated that there were multiple public meetings
and surveys administered and that this item was also before the RTC advisory committees in
March.

A total of three separate motions were made for this agenda item. The first motion was made by
Vice Chair, Arlo Stockham to acknowledge receipt of the report with a request that there would be
advanced coordination with local govemning agencies to provide final input on similar proposed
RTC transit service changes in the future. The motion was seconded by Kelly Mullin. The motion
passed unanimously.

The second motion was also made by Vice Chair, Arlo Stockham to recommend the proposed
service changes to RTC Route 9 and the Sierra Spirit/creation of Route 999 with a request that
RTC staff would meet with City of Reno staff prior to presenting this item to the RTC Board at
their July meeting. The motion was seconded by Armando Omelas and passed unanimously.

Chair, Amber Sosa made the final motion that there would not be a recommendation on the
proposed changes to RTC RIDE Routes 25 and 26 and the RTC FLEXRIDE microtransit service.
She followed up her motion stating that she had a concern that once a route is taken away that it
would never be reestablished. Kelly Mullin made a suggestion to amend the motion to state that
the TAC comments be provided to the Board when the minutes are finalized. Armando Ornelas
made the amended motion and Vice Chair, Arlo Stockham seconded the motion. The motion
passed unanimously.

ITEM8. RECOMMEND APPROVAL OF THE VISION ZERO TRUCKEE
MEADOWS ACTION PLAN AND SUBMISSION OF AN APPLICATION TO
BECOME A NATIONALLY RECOGNIZED VISION ZERO COMMUNITY



Rebecca Kapuler, RTC Planner gave a presentation on the Vision Zero Truckee Meadows Action
Plan and submission of an application to become a nationally recognized Vision Zero Community.
A copy of the PowerPoint presentation is on file at the RTC Metropolitan Planning Department.
There was no discussion.

Vice Chair Arlo Stockham made a motion to recommend approval of the Vision Zero Truckee
Meadows Action Plan and submission of an application to become a nationally recognized Vision
Zero Community.

Armando Ornelas seconded.

The motion carried unanimously.

ITEM 9. DEVELOPMENT UPDATES

Armando Ornelas, Vice Chair, Arlo Stockham and Kelly Mullin gave updates for the City of
Sparks, City of Reno and Washoe County developments that are underway.

ITEM 10. MEMBER ITEMS

Kurt Dietrich and Arlo Stockham gave an update for the City of Reno construction projects.
Gary Probert, RTAA gave an update for the RTAA runway project which is underway.

Chair, Amber Sosa, City of Sparks gave an update for the City of Sparks construction projects.
Mitchell Fink, WC gave an update for Washoe County construction projects underway.

Daniel Inouye, WCHD-AQ commented on the displaced UNR students needing transportation as a
result of the UNR dorm explosion.

Chris Tolley, TMRPA gave an update on the continued TMRPA plan updates.

Mike Boster, WCSD gave an update for WCSD’s new elementary schools currently under
construction.

Scott Carey, RSIC introduced an intern for RSIC and gave an update on a letter of support for the
BUILD grant.

ITEM 11. AGENDA ITEMS FOR FUTURE TAC MEETINGS

There were no items given.



ITEM 12. RTC STAFF ITEMS

Scott Miklos, RTC Trip Reduction Specialist gave an update on Smart Trips App.
ITEM 13. PUBLIC COMMENT

There were no comments given.

ITEM 14. ADJOURNMENT

The meeting adjourned at 11:03 a.m.



AGENDA ITEM 3.1

REGIONAL TRANSPORTATION COMMISSION
WASHOE COUNTY, NEVADA

FRIDAY 9:00 A.M. July 19, 2019
PRESENT:

Bob Lucey, Washoe County Commissioner, Chairman

Neoma Jardon, Reno City Council Member, Vice Chair

Oscar Delgado, Reno City Council Member (arrived at 9:19)
Ron Smith, Sparks City Council Member

Lee G. Gibson, RTC Executive Director
Dale Ferguson, Legal Counsel
Kristina Swallow, Director of NDOT
NOT PRESENT:
Vaughn Hartung, Washoe County Commissioner

The regular monthly meeting, held in the Chambers of the Washoe County Commission, 1001 E.
o Street, Reno, Nevada, was called to order by Chairman Lucey. Following the roll call and the
Pledge of Allegiance to the Flag of our country, the Board conducted the following business:
Recognition of Sparks’ Mayor Ron Smith’s 70" Birthday

Happy Birthday was sung to Mayor Smith and cake was offered to everyone in the room following
the meeting.

Item 1 APPROVAL OF AGENDA

On motion of Vice Chair Jardon seconded by Commissioner Smith, which motion unanimously
carried, Chairman Lucey ordered that the agenda for this meeting be approved.

Item 2.1 PUBLIC INPUT

Chairman Lucey opened the meeting to public input and called on anyone wishing to speak on
topics relevant to the Regional Transportation Commission (RTC) that are not included in the
current agenda.

Ms. Cathy Brandhorst, local resident, spoke on matters of importance to herself.

There being no one else wishing to speak, the Chair closed public input.

July 19, 2019 RTC Board Meeting MinutesDRAF T Page 1



Item 2.2 ADVISORY COMMITTEES SUMMARY REPORT

This item was pulled pending comments by the RTC’s Technical Advisory Committee being
provided to the commissioners.

On motion of Mayor Smith, seconded by Vice Chair Jardon, which motion unanimously carried,
Chairman Lucey ordered that Item 2.2 be postponed until comments (meeting minutes) could be
provided.

Items 3.1 thru 3.14 CONSENT ITEMS

Minutes
3.1  Approve the minutes of the June 20, 2019, meeting (For Possible Action)

Engineering
3.2 Acknowledge receipt of the monthly Engineering Activity Report (For Possible Action)

Public Transportation/Operations
3.3  Acknowledge receipt of the monthly Public Transportation/Operations Report (For
Possible Action)

Planning

3.4  Acknowledge receipt of the monthly Planning Activity Report (For Possible Action)

3.5 Approve a resolution endorsing the Vision Zero Truckee Meadows (VZTM) Action
Plan and submittal of an application for recognition as a Vision Zero Community
(For Possible Action)

Administration

3.6 Acknowledge receipt of the monthly Procurement Activity Report (For Possible
Action)

3.7  Acknowledge receipt of the Asset Donation Log for the first and second quarters of
calendar year 2019 (For Possible Action)

Procurement and Contracts

3.8 Approve a Professional Services Agreement (PSA) with Wood Rodgers, Inc. to
provide design services and optional engineering during construction for the Greg
Street Rehab Project in an amount not to exceed $405,308; authorize the RTC
Executive Director to execute the agreement (For Possible Action)

Chairman Lucey that he had a request to speak form on this item so opened the meeting to public
input and called on Ms. Cathy Brandhorst, local resident, who spoke on matters of importance to
herself.

3.9 Approve Amendment No. 1 to the existing Professional Services Agreement (PSA)
between the RTC and Nichols Consulting Engineers for additional StreetSaver
Support Tasks of the 2017-2019 Pavement Condition Index Data Collection Project in
the amount of $22,000 for a new not to exceed amount of $312,601; authorize the RTC
Executive Director to execute the amendment (For Possible Action)
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3.10 Approve a Professional Services Agreement (PSA) with Stantec Consulting Services,
Inc. to provide design services and optional engineering during construction for the
Prater Way Rehab Project in an amount not to exceed $757,823; authorize the RTC
Executive Director to execute the agreement (For Possible Action)

3.11 Approve Amendment No. 1 to the existing Professional Services Agreement (PSA)
with Lumos and Associates in the amount of $110,160 for additional services required
for the application and permitting process associated with the Truckee River Shared
Use Path project; authorize the RTC Executive Director to execute the Amendment
(For Possible Action)

3.12 Approve an amendment to the Professional Services Agreement (PSA) with Headway
Transportation, Inc. for consulting services on the Bicycle & Pedestrian Counts and
Analysis in an amount not to exceed $60,700; authorize the RTC Executive Director to
execute the agreement (For Possible Action)

Inter-Agency Agreements

3.13 Approve an Interlocal Cooperative Agreement (ICA) between the RTC and the City
of Reno for the installation of a monitoring well in accordance with direction from the
Nevada Division of Environmental Protection in an amount not to exceed $16,000;
authorize the RTC Executive Director to execute the agreement (For Possible Action)

3.14 Approve the RTC’s use of the State of Nevada contract for Verizon Wireless in the
amount of $50,180 to provide Wi-Fi service for the RTC RIDE fixed-route and
microtransit demonstration project (For Possible Action)

On motion of Mayor Smith, seconded by Vice Chair Jardon, which motion carried unanimously,
Chairman Lucey ordered that Consent Items 3.1 through 3.14 be approved.

Item 4.1 PUBLIC HEARING

4.1  Approve the Fall 2019 RTC RIDE Service Adjustment, scheduled for Nov. 2, 2019,
including changes to Route 9, the Sierra Spirit/creation of temporary Route 999, and
implementation of the RTC FlexRIDE microtransit six month demonstration project

Mr. Mark Maloney, RTC Director of Public Transportation and Operations, addressed the Board to
present and review the proposed changes and their benefits, including implementation of the RTC
FlexRIDE microtransit demonstration project. He then explained in further detail how the
FlexRIDE service will work, where the service will run and the use of a smartphone app for on-
demand rides in the assigned service area. Customers may also request a ride via a phone call or
online. (A full copy of this presentation may be obtained by contacting Denise Thompson -
dthompson@rtcwashoe.com)

The following major service adjustments currently recommended for the November 2, 2019,
service change include:

» Implementation of the Microtransit Pilot Project in northeast “downtown” Sparks currently
served by Route 25 and 26.
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> Reconfiguring Route 25 which will combine the current Route 25 (service to Reed High
School) with the Route 26 (service to Northern Nevada Medical Center); the reconfigured
Route 25 will use the current outbound line of route and end in a loop at Howard Drive,
East Lincoln Way, McCarran Boulevard, Prater Way, back to the current inbound line of
route.

> Expansion of the reconfigured Route 25 to add the Reed High School Tripper Service
before the morning bell and following the afternoon bell, weekdays only.

> Reconfiguration of Route 9 — connecting the Lincoln Line with the Virginia Line, and

extending to the south end of Kietzke Lane.

Creation of temporary Route 999 and elimination of the Sierra Spirit.

> Continuation of timetable adjustments to continue improving travel times and on-time
performance.

A\

Mayor Smith asked if he is a regular rider of Route 25 which is temporarily being reconfigured,
but he needs to be picked up at the Northern Nevada Medical Center (NNMC), will the
microtransit still show up without calling them.

Mr. Maloney said in that particular example, both the NNMC and Centennial Plaza will be the
hubs for the microtransit line and should stop in those two locations approximately four times per
hour. Riders can also request a pick-up using the app or via telephone.

Mayor Smith said that after the six month trial run of the microtransit, he would like to see the bus
routes reinstated automatically. At that time, staff should bring the pros and cons and rider
sentiment of the trial service for the Board to review and discuss, and potentially, make a decision
on the next steps.

Mr. Maloney suggested that staff provide an update after three months as well.

Mayor Smith believes microtransit might be a good option for Spanish Springs service and Mr.
Maloney responded that staff is already considering it as a potential option for that area.

Mayor Smith has a concern about passengers being confused and expressed the strong need for
marketing and education of this new type of service. Mr. Maloney concurred.

Vice Chair Jardon asked if the Lemmon Valley microtransit trial will begin immediately following
the Sparks trial.

Mr. Maloney said that is correct as long as everything goes well in the first trial and in the end,
staff will end up with a full 12 months of data to review.

Vice Chair Jardon then asked how the range for microtransit was determined.

Mr. Maloney replied that the RTC hired a company called Transloc who provides the software and
the modeling to make that determination.
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Chairman Lucey expressed concerns about this demonstration project taking place in an area that
is already being served by transit instead of out to Spanish Springs or somewhere that doesn’t
currently have any transit at all.

Mr. Maloney responded that half of the demonstration area is not currently served by transit and
has a very similar demographic to Spanish Springs. Also, the current routes 25 and 26 are poor
performers for this area so this will give those residents an opportunity for better service. If the
demonstration project is successful here, it should be successful in those outlying areas as well.

Chairman Lucey believes the existing routes should not be discontinued at McCarran and should
go a bit further.

Mr. Maloney said that ridership drops drastically after that McCarran stop, which is why that
decision was made.

Mayor Smith asked what the furthest north area is that he could have the microtransit pick him up.

Mr. Maloney said it would be up to Baring and the neighborhood above that. The ADA area will
also be expanded to cover this additional area.

Chairman Lucey said that he would like to see the number of miles taken away from 25 and 26 and
to have those miles of service expanded into areas that are not currently covered. He does not
want any service to be taken away during this demonstration.

This item being a public hearing, Chairman Lucey opened the meeting to public input and called
on anyone wishing to speak.

Mr. Scott Cary, local resident, addressed the Board and first thanked the RTC staff for looking into
other options for transit. He then said that he had been skeptical of this program and had made
those comments at the CMAC meeting, so he was disappointed that none of those minutes were
included in the board packet materials. He is also concerned about the loss of service to other lines
such as the new Lincoln Line and added that it is tough for residents to understand this new change
to transit.

Ms. Bonnie Weber, representing the Reno City Council, Ward 4, addressed the Board to express
concern that the North Valleys High School has never had transit service that she’s aware of.

Mr. Maloney said that the high school will be served with microtransit.
There being no one else wishing to speak, public input was closed.

Vice Chair Jardon commented that Las Vegas had recently launched a similar program and asked
if there is anything staff at RTC can learn from their program.

Mr. Maloney said he has put the question out there but hasn’t heard anything yet.

July 19, 2019 RTC Board Meeting MinutesDRAF T Page 5



The Vice Chair also applauded staff and everyone involved for coming up with creative ideas for
transit while keeping the agency fiscally sound.

Chairman Lucey requested immediate outreach of some kind to the businesses in the microtransit
area to let their employees know about the program and how to access it during this trial period.
Outreach is crucial.

On motion of Vice Chair Jardon, seconded by Mayor Smith, which motion carried unanimously,
Chairman Lucey ordered that the Fall 2019 RTC RIDE Service Adjustment, scheduled for
Nov. 2, 2019, including changes to Route 9, the Sierra Spirit/creation of temporary Route 999, and
implementation of the RTC FlexRIDE microtransit six month demonstration project be approved
with the modifications identified.

Item 5.1 thru 5.3 DIRECTOR REPORTS
5.1 RTC Executive Director Report

Executive Director (E.D.) Lee Gibson spoke briefly on the following topics, some of which were
upcoming at the time of this meeting:

e The RTC works to seek new ways to encourage new transit riders and increase our
ridership numbers. We have three free transit ride opportunities for upcoming special
events.

On Saturday, July 20", RTC will provide free rides on Route 15 to the Reno Garlic Fest
from the Reno Sparks Livestock Events Center to Pat Baker Park from 3:30 pm to 8:30 pm.
The free rides are offered only to the public using the park-and-ride lot at the livestock
events center.

On Saturday, July 27", all day we are offering free rides on RTC transit services to the
Northern Nevada PRIDE Festival and Parade in Downtown Reno.

During Hot August Nights, RTC will be offering free rides on the RAPID service, the
Virginia and Lincoln Lines, starting on Wednesday, August 7" through Saturday, August
10" from 5:30 pm to 12:30 am; and all day on Sunday, August 111,

Information is available at www.rtcwashoe.com and RTC social media channels. You can
also go to the special event websites.

In addition to supporting these community events, providing this limited free service also
helps to introduce RTC transit to new customers to increase ridership. Moreover, we have
established new partnerships with the organizers of these special events.
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These events are promoted through the Don’t Drive, Arrive program to promote alternative
modes of transportation such as using transit, biking, walking, or carpooling to special
events. The Don’t Drive, Arrive program was developed through a partnership with the
City of Sparks and the City of Reno.

e UNR and TMCC students, faculty and staff have a new, free transit option as of July 1%
Their campus ID can now be used as a transit pass called a U-PASS for UNR and an ED-
PASS for TMCC.

This transit pass enables the university and community college community to ride RTC
fixed-route transit services free by using their campus-issued ID cards. This new program
will provide an alternative mode of transportation during the semester in which students are
registered, as well as providing an increase in transit ridership and a reduction congestion
and parking hassles around the campuses. More information about the program at the
upcoming Board transit workshop.

e The RTC is recruiting for members for the Citizens Multimodal Advisory Committee. The
CMAC provides input to the RTC on issues relative to public transportation, the regional
street and highway system, and multimodal transportation planning in the region.

Meetings are held the first Wednesday of the month from 5:30pm to 7pm. Interested
individuals can go to www.rtcwashoe.com to complete a membership application and learn
more about the Citizens Multimodal Advisory Committee

Chairman Lucey that he had a request to speak form on this item so opened the meeting to public
input and called on Mr. Jeromy Manke, a local resident, who thanked the RTC for offering free
transit for the Northern Nevada Pride Celebration on July 27"

52  RTC Federal Report
A written update is available in the staff report materials for this item and E.D. Gibson.
5.3 NDOT Director Report

NDOT Director Kristina Swallow gave a brief update on the Spaghetti Bowl project, saying that
the procurement process had to be changed to a Design/Build procurement to reduce the risk and
expedite the project. Earlier in the year under the Design/Bid/Build procurement process, there
were three submittals, one of which was deemed non-responsive and the remaining two were
deemed not cost effective. The project is moving forward beginning with utility relocations in
early 2020, immediately followed by the full development of the project.

Vice Chair Jardon said that this project has been the single, number one priority in the region for

years and she is frustrated and concerned that changing the procurement process in this
construction environment might not bring the costs down. In the meantime, tragedies will
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continue to occur during this delay. She would like to know at the next meeting more specifically
what “moving forward” means.

Director Swallow responded that construction will begin next year, beginning with utility
relocations and will, hopefully, merge into one continuous project visually even though it will be
let as two projects. She offered her commitment that this project will be advanced as fast as
possible.

Chairman Lucey agreed with Vice Chair Jardon, saying that the common perception in the region
is that once again, Northern Nevada project funding is getting passed over for Southern Nevada
projects. He then asked if this delay will affect the North Valleys project.

Director Swallow responded that a fully agendized item will be on the next RTC agenda so that a
complete update may be provided.

The Chairman added his concern about the rising construction costs while this project is delayed.
Item 6.1 PUBLIC TRANSPORTATION AND OPERATIONS

6.1  Acknowledge receipt of the Keolis Fixed-Route Operations and Maintenance progress
report update for the RTC RIDE Service (For Possible Action)

Mr. Mark Maloney addressed the Board to introduce Mr. Abul Hassan, General Manager for
Keolis. He then began his presentation, stressing that there was a three month transition period
from M/V to Keolis and that both companies did a great job of making it as seamless as possible.
(A full copy of this presentation may be obtained by contacting Denise Thompson -
dthompson@rtcwashoe.com)

Mr. Hassan said their goal was to make sure that riders could be guaranteed of their transportation
from day one. He went on to say that on July 1%, after several weeks, there were no missed pull-
outs and they were at 90% on-time performance after hiring 18-20 bus operators who were
figuring out their routes, etc. Keolis is fully committed to their passengers and focuses on 99%
reliability, including everything from staff accountability, the bus wash system, bus operators, and
everyone else. He added that the drivers are the face of both Keolis and the RTC and their
employees are treated well, even with the small acknowledgements like just thanking them or even
having a cook-out for them. Keolis will have continuous meetings with the RTC so everyone is
equally knowledgeable as they move forward.

Mr. Maloney added that in order to ensure the reliability promised, Keolis has had a standby bus
since day one in case an incident happens and needs to be taken out of service.

Vice Chair Jardon thanked both of them and said she has not received any complaint emails which
is a good sign. She also credited Keolis for the handling of the “ex-driver” event by
communicating quickly, meeting with the media quickly and coming up with a comprehensive,
expanded security approach. She said she thought the whole thing was very well done.
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Chairman Lucey asked for some sort of mitigation plan to be brought to the Board on how to
address down-time or any other events, especially in the winter.

On motion of Mayor Smith, seconded by Vice Chair Jardon, which motion carried unanimously,
Chairman Lucey ordered that receipt of the update report be acknowledged.

Item 7.1 ENGINEERING

7.1  Acknowledge receipt of the Virginia Street Bus Rapid Transit (BRT) Extension
monthly progress report (For Possible Action)

Mr. Jeff Wilbrecht, RTC Project Manager, addressed the Board to provide a presentation update on
the project. He said that work between Plumb and Mt. Rose Street on the east side of the road
should be complete and ready for traffic by the end of the month. After that is completed, work
will begin on the west side of that portion of the project. Side streets in the northern part of the
project are also underway with new sidewalks and gutter work. (A full copy of this presentation
may be obtained by contacting Denise Thompson - dthompson@rtcwashoe.com)

He then highlighted the continued outreach and events for the project and the hours the public can
access the on-site project trailer. A weekly video is also being produced with up-to-date
information on the project construction and expected traffic interruptions. Mr. Wilbrecht thanked
Lauren Ball, RTC Public Information Officer, for her great work on the videos.

Vice Chair Jardon asked if there has been much foot traffic at the project trailer.
Mr. Wilbrecht said there has not been as much foot traffic as anticipated.

The Vice Chair would like information brought to a future meeting on whether resources at the
trailer could be better utilized elsewhere on the project.

Chairman Lucey agreed with the Vice Chair and said he would rather pay for media to highlight

the new and existing businesses to the public rather than paying people to sit in a project trailer
that isn’t being very effective.

The Vice Chair said that the RTC cannot advertise for any specific business but the area as a whole
can be. Businesses are concerned that the public will pick up and move to another location and not
return to the Midtown area.

On motion of Mayor Smith, seconded by Vice Chair Jardon, which motion carried unanimously,
Chairman Lucey ordered that receipt of the update report be acknowledged.

Item 8.1 METROPOLITAN PLANNING ORGANIZATION
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8.1  Acknowledge receipt of a report on the RTC Affordable Housing Study; provide
direction accordingly (For Possible Action)

Ms. Amy Cummings, RTC Deputy Executive Director, addressed the Board to give a presentation
and seek input on the RTC Affordable Housing Study. She first said affordable housing is most
beneficial when it is close to existing transit stops. She then suggested the following options for
participation:

1. RTC could take a look at the parcels that are currently owned to see if there is a viable
affordable housing use for them.

2. ldentify whether there are opportunities for the RTC to participate through a joint
development project with the Federal Transit Administration (FTA). That would include a
capital investment of FTA funds that RTC would make, which could be done jointly with
private development.

3. ldentify vacant sites that are near transit that RTC or partners in the affordable housing
community think would be great locations for affordable housing.

Ms. Cummings then provided more detail on how FTA funds could be made available for this use
and a few ways the RTC could participate in this type of joint development. She also reviewed
several parcel sites the RTC has already looked into for potential affordable housing use. (A full
copy of this presentation may be obtained by contacting Denise Thompson -
dthompson@rtcwashoe.com)

Mayor Smith does not want to limit RTC parcel use to affordable housing only. He believes that
any business that has an interest should have an opportunity to make an offer for purchase. He
added that if property is sold for an affordable housing project, it will still take another ten years to
obtain all the permits and conditioning to get the project built.

Vice Chair Jardon said RTC does a great job with roads and transit, and asked if we really want to
get involved in housing and construction. Does the RTC have the expertise and the bandwidth to
take something like this on?

E.D. Gibson suggested that the RTC have a discussion with FTA to get more information on the
question and the requirements of joint development. He added that the Vice Chair is correct, this
is not the RTC’s area of expertise, and isn’t sure if developing property is allowed under NRS, so
would like to explore what procurement alternatives are for developing and retaining a master
developer. Procedures need to be developed internally as to how to dispose of the property, as the
new statute does not go into effect until October 1%, so he would like to come back to the Board in
two or three months to provide an update.

Chairman Lucey said that some of the larger parcels owned by the RTC that are not good for this
type of development could possibly be considered for a land swap somewhere that is closer to a
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transit line or future stations, such as in the North Valleys, Spanish Springs, etc. It does not
necessarily have to go toward affordable housing either.

Commissioner Delgado would like a wider breadth of what “affordable housing” looks like to be
considered for any potential development.

Vice Chair Jardon suggested that the public could also make suggestions on how to use some of
the parcels in the same manner they did for the City of Reno for the future use of City Center.

Chairman Lucey also suggested working with places such as the Food Bank of Northern Nevada
for their suggestions on helping to fix the “food deserts” in the area.

On motion of Mayor Smith, seconded by Vice Chair Jardon, which motion carried unanimously,
Chairman Lucey ordered that receipt of the report be acknowledged with the direction provided.

Items 9.1thru9.2 GENERAL ADMINISTRATION

9.1 Review Executive Director Lee Gibson’s performance as it pertains to the proper
duties of the position and accomplishments of Fiscal Year (FY) 2019 Goals and adjust
compensation accordingly - Continued from June 20, 2019 (For Possible Action)

Ms. Angela Reich, RTC Administrative Services Director, reviewed the responsibilities of the
commissioners to review and rate E.D. Gibson’s performance near the end of RTC’s fiscal year.
This includes discussion of performance, award of an annual salary increase and a performance
bonus of up to 5% of his current base pay. Any salary increase would be retroactive to July 1,
20109.

Chairman Lucey said that they were given an extensive presentation the previous month and had
asked for information on the average increase for employees. The average was 5.18% for all other
employees. He believes E.D. Gibson has done a good job and the RTC is a leading agency in the
region and the best planning organization. The previous year, E.D. Gibson was given a 2.5%
salary increase and a 3% bonus. He added that any salary increase received directly affects PERS
but the bonus amount does not. He also asked for confirmation that no employee of the RTC
receives a cost of living increase (COLA). Ms. Reich confirmed.

Chairman Lucey then made a motion, seconded by Mayor Smith, that Lee Gibson, RTC Executive
Director, be given a 2% salary increase (retroactive to July 1, 2019) and a 3% bonus.

On discussion, Vice Chair Jardon asked for confirmation that the 2.5% salary increase is PERS
eligible and is compounding but the 3% bonus is not PERS eligible and is not compounding. Ms.
Reich confirmed.

The Vice Chair then said that because the average employee increase was 5.18%, all of which is

PERS eligible and is compounding, the Executive Director is actually getting a smaller increase
than staff, then asked if that is correct. Ms. Reich confirmed.
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Vice Chair Jardon said she is on-board.

Upon a vote, the motion for Lee Gibson, RTC Executive Director, to be given a 2% salary increase
(retroactive to July 1, 2019) and a 3% bonus carried unanimously.

9.2 Legal Issues - Report, discussion and possible action and/or direction to legal counsel and staff following
receipt of information on legal issues. The RTC may, consistent with Chapter 241 of
NRS, decide to interrupt the public meeting at any time to conduct a closed session to
confer with legal counsel and possibly deliberate on legal issues. Any action on pending
legal matters will be made when the public meeting is reconvened.

Legal Counsel Dale Ferguson updated the Board on legal matters pertaining to a property
acquisition matter for the 4""/Prater Project. He thanked RTC staff for their assistance and Brian
Stewart, RTC Engineering Director, for his participation in the trial.

Item 10 PUBLIC INPUT

Chairman Lucey opened the meeting to public input and called on anyone wishing to speak on
topics relevant to the Regional Transportation Commission (RTC) that are not included in the
current agenda.

Mr. Carlos Elizondo, local resident, addressed the Board to say that the buses are either not on
time or they all stop at the same time, one right after another, on Virginia Street. He also
complained that some of the seats have stains and that the grab bar at the exit is loose on some of
the buses.

Ms. Cathy Brandhorst, local resident, spoke on matters of importance to herself.

There being no one else wishing to speak, the Chair closed public input.

Item 11 MEMBER ITEMS

There were no member items.

Item 12 ADJOURNMENT

There being no further business to come before the Board, the meeting adjourned at 11:13 a.m.

BOB LUCEY, Chairman
Regional Transportation Commission
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REGIONAL TRANSPORTATION COMMISSION
Metropolitan Planning « Public Transportation & Operations - Engineering & Construction

Metropolitan Planning Organization of Washoe County, Nevada

August 16, 2019 AGENDA ITEM 3.2

TO: Regional Transportation Commission

FROM: Brian Stewart, P.E.
Engineering Director CP
Director

SUBJECT: RTC Engineering Activity Report

RECOMMENDATION
Acknowledge receipt of the monthly Engineering Activity Report.

RIAN IMPROVEMENTS

The program is a multi-year effort to upgrade existing bus stops to comply with state and federal
requirements, including the Americans with Disabilities Act (ADA). The Professional Services
Agreement (PSA) was awarded to CA Group, Inc. earlier this year and the design is proceeding on
the first phase of the project. It is anticipated that the construction of the first phase will begin
later this year. A progress report presentation will be given on this project for August.

Headway Transportation was determined to be the most highly qualified firm. Task 1 of the scope
of services is for additional Traffic Analysis of the proposed alternative, which includes a two-way
cycle track along Center Street from Cheney to 9™ Street. After the results are presented, we will
move forward with the other tasks of the original scope of work or as adjusted to better fit the
purpose of this project.

The final design builds upon Alternative F as identified in the Keystone Avenue Corridor Study.
Anticipated improvements include the re-alignment of the Keystone and California intersection,
lane reconfigurations, pavement section reconstruction, sidewalk, curb and gutter, new PROWAG
compliant pedestrian sidewalks and ramps and other incidentals necessary for the final design of
this facility. Sierra Nevada Construction Company was awarded the contract and construction
began on June 10, 2019. The project is on track to be substantially complete before Reno High
School resumes on August 12, 2019. Work completed as of the last week of July included final
paving.

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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Mill Street (I-580 to McCarran oulevard)

The scope of this project is to design and construct various complete street improvements along
Mill Street from Terminal Way to McCarran Boulevard, as identified in the RTC Complete Streets
Masterplan completed in July 2016, and the Mill/Terminal corridor study completed in March
2013. The emphasis of this project is to assess and identify improvements for pedestrians,
bicyclists, and transit riders as well as motorists. Deficiencies in pedestrian access related to
Charter Schools and AACT High School in the area as well as a number of ADA deficient bus
stops have been addressed. Preliminary design is complete and 90% plan comments have been
received from the agencies. The Project will be split into three phases based on the estimated cost
of construction. Phase 1 will be on the south side of Mill Street from Terminal to Rock Boulevard,
Phase 2 will be on the south side of Mill Street from Rock to McCarran, and Phase 3 will include
the north side of Mill Street from Terminal to McCarran. Right-of-Way impacts have been
identified and the Right-of-Way process for Phase 1 is beginning. It is anticipated the three phases
will be constructed consecutively over a 5-year timeframe.

CAPACITY/CONGESTION RELIEF PROJECTS

This pilot project will connect traffic signal systems of the City of Reno, the City of Sparks,
Washoe County, and NDOT through fiber optic communication lines. This project also includes
design of Phase 2A and 2B, which will expand communication to outlying signal systems and
install ITS devices to monitor and remotely adjust traffic signals to respond to special events,
changing traffic conditions, provide information to drivers and traffic incidents. Construction of
the Pilot Project is complete. The ITS Phase 2A Project is complete. Phase 2B advertised with
construction scheduled for summer 2019.

The project includes widening Lemmon Drive from US 395 to Military Road from four lanes to
six lanes and widening Lemmon Drive from Fleetwood Drive to Chickadee Drive from two lanes
to four lanes. Jacobs Engineering Group, Inc. was selected as the most highly qualified consultant
to provide preliminary engineering for the project. Contingent upon successful negotiations, a
Professional Services Agreement (PSA) will be presented at a future RTC Board Meeting for
approval.

Package 3 will include installation of a new traffic signal at the Lemmon Drive/North Virginia
Street intersection. Bids opened on May 9, 2019, with Sierra Nevada Construction awarded the
contract. Signal pole foundations have been placed and work is progressing.

Package 3B is currently at 90% design. Package 3B includes adding capacity to the right turn lane
at North Virginia Street/Business 395. This project also includes improvements to two bus stop
pads located within the project area, and associated access and drainage improvements.
Construction of this package is tentatively scheduled for late summer of 2019.
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The project is complete. RTC staff and consultants continue to work through final warranty items
with the contractor and the City of Sparks. NDOT has provided relief of maintenance to Granite
and taken over maintenance responsibilities. The irrigation issues have been resolved and the
Plant Establishment period ended on July 31, 2019. Final project closeout activities are underway.
A dedication plaque to Senator Debbie Smith as a champion of the project including the multi-use
path will be installed very soon at the project site.

The TE Spot 7 project construction is complete.

The TE Spot 7 project included a new traffic signal at the intersection of Prater Way and Lillard
Drive.

The scope of the TE Spot 7 project also included:

Victorian at 111 & 14™

Sparks Bivd. at Springland/O’Callahan

Prater at Howard (new cabinet and remove split phase)

Prater at Pullman

Prater at Vista

Vista at Whitewood

Virginia at 9th

South Meadows at I-580 southbound off ramp (add cabinet to west intersection)
Mill at Wells (add loops north and south legs)

Pyramid at Golden View

Mt Rose at Wedge

South Meadows at Double R
Longley at Maestro

Longley at Patriot

Virginia at Grove

Mill at 1580 SB on- ramp westbound to southbound left turn
Mill at 1580 NB on- ramp westbound to northbound left turn

Following a three year cycle schedule, the project includes review and timing optimization of
approximately one-third (1/3) of the signals in the region per year. For 2018, 92 intersections were
re-timed. For 2019, nine corridors, roughly 230 intersections, will have new timing implemented.
Timing plans are developed in coordination with RTC/UNR. In the process, re-evaluation of the



Engineering Activity Report
RTC Staff Report August 16, 2019
Page 4

clearance intervals and pedestrian crossing times are calculated at each intersection to make sure it
is up to current standards.

SNk

L

ANt

Collect traffic & signal data

Input timings into model and evaluate existing signal timing & develop new timing.
Implement timing in the field

Fine-tune timing

Conduct before-after studies

Wells Avenue — (Ryland Street to E. 9" Street)

Vista Boulevard — (Eastbound I-80 Off/On Ramps to S. Los Altos Parkway)

Sparks Boulevard — (Eastbound I-80 Off/On Ramps to Los Altos Parkway)

N. McCarran Boulevard/Clear Acre Lane — (Sutro Street to Sullivan/N. McCarran
Boulevard to Scottsdale)

Pyramid Highway (Disc Dr. to Lazy 5)

Kietzke Ln/Mill Street — (Peckham Lane to Glendale Avenue/Kietzke Lane to Terminal
Way)

W. McCatran Boulevard/Mae Anne — (Plumb Lane to W. 7" Street/W. McCarran to
Sierra Highlands)

S. McCarran/Kietzke Lane/Virginia Street

a.  On McCarran Blvd - Greensboro Drive to Mill Street

b. On Virginia St. — Kietzke Ln to S. McCarran Blvd

¢. OnKietzke Ln. — S. Virginia St. to Sietra Rose Dr.

d. OnLongley Ln— Peckham Ln to S. McCarran Blvd.

Pyramid Way

a. 1-80 to Sparks Blvd including two intersections of McCarran Boulevard at Rock
Boulevard & 4™ Street

10. Downtown Reno (45 signals)
11. Keystone Ave (6 Signals) — W. 7™ St. to W. 1% St.
12. Damonte Ranch (7 signals) — Zolezzi Ln to Double R Blvd, and Double R Blvd at

Double Diamond

13. Rock Blvd (9 signals) — Greg St to Prater Way

14. Sun Valley Blvd (6 Signals) — Dandini to 7" Ave

15. Sparks Isolated Intersections (33 Signals) — Various Signals

16. Prater Way — Galletti Way to 15™ St (6 Signals)

17. Damonte Ranch/Steamboat — (4 Signals)

18. South Meadows Pkwy (5 signals) — Virginia St to Double R — New Timing

Implementation Mid-June

Sutro St (9 Signals) — New Timing implementation/fine-tune mid-August
S. Virginia St (19 Signals) — New Timing under design
E. McCarran Blvd (12 Signals) — Data Collection Initiated
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Traffic (TE) Soot 8 — 1 Proiect
The project is currently under design with 90% plans. Invitation for bids is scheduled for August
2019 with construction to begin shortly after.

The scope of this project includes:

Keystone Avenue at 7™ Street
East Lincoln Way at Marina Gateway Drive
Mill Street at Kirman Avenue

McCarran Boulevard at Neil Road

Mae Anne Avenue at Coit Plaza

Oddie Boulevard at I-80 Ramps (both sides)
Wells Avenue at I-80 Ramps (both sides)
Wells Avenue at 6% Street

Evans Avenue at Enterprise Road

The project includes a new traffic signal at the intersection of Red Rock Road and Silver Lake
Road and capacity improvements at the North McCarran Boulevard and U.S. 395 Interchange.
The project opened bids on June 5, 2019, and Titan Electric is the apparent low bidder. A pre-
construction meeting was held on July 24, 2019. Construction is anticipated to start in early fall
2019.

ect
The project includes:

Traffic signal at the intersection of Sharlands Avenue and Mae Anne Avenue;
Battery backup systems for signalized intersections on Sun Valley Drive from Scottsdale
Road to 7™ Street;
Minor striping improvements to improve traffic flow at Pyramid Way at York Way; and

e Traffic study with potential improvement to southbound right turn lane at the intersection of
Vista Boulevard and Baring Boulevard.

The project includes various traffic updates throughout the Reno/Incline area:
Traffic signal cabinet and camera upgrades at various intersections in the Reno area;
e New traffic signal at the intersection of Rock Boulevard/Edison Way; and a
e 4% Street/Mesa/Woodland intersection study for future improvements.
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CORRIDOR IMPRO

th

Construction is complete. Traffic Signal Prioritization (TSP) for the Lincoln Line RAPID Buses is
operational.

The crossing of the Truckee River at Arlington Avenue has served the community of Reno and
provided access to Wingfield Park for nearly a century. The bridges are showing signs of wear
resulting from the variety of modifications over the years, their age, and the repeated exposure to
flood events.

A feasibility and alternatives analysis has initiated to determine options for the rehabilitation or
replacement of the two Arlington Avenue Bridges to ensure continued public safety, to meet the
needs of the community, and to provide the necessary flood conveyance for the Truckee River.
This feasibility study will analyze the pedestrian access to the park and river, identify design and
environmental constraints including traffic and flooding, and develop specific bridge concepts and
aesthetic themes. To assist with the development and review of alternatives and concepts, the RTC
will be conducting agency, stakeholder, and public outreach through one-on-one and at community
public meetings.

A detailed monthly progress report will be given on this project for August. Additional information
can be viewed at:

The proposed pathway will start at John Champion Memorial Park and continue along the south
side of the Truckee River. The existing pathway in this segment of the river currently crosses to
the north side of the river at the park as it continues eastward. The proposed pathway will be about
2,400 lineal feet in length, continuing below Interstate 580 (I-580) to meet up with the existing
pathway located near the Walmart east of I-580. This project was included in the fiscal year (FY)
2017 Program of Projects. The design portion of this project is funded through federal funds and
includes oversight by NDOT through a Local Public Agency (LPA) agreement.

Thirty percent design plans have been reviewed and work continues on the environmental
documentation that is required for the project including a 408 permit that is required.

Signature of the ROD by FHWA was received on December 7, 2018. In accordance with the EIS
and the RTC’s RTP, design and construction of the project is phased over approximately 20 years.
The current estimated cost of the overall project is $800 million and will relieve congestion on the
Pyramid Highway, McCarran Boulevard and other regional roads and provide connectivity
between the North Valleys, Sun Valley and Spanish Springs. The RTC and NDOT are finalizing
an agreement for design of Phase 1 of the project that includes capacity and multimodal
improvements on Pyramid from Queen Way to Golden View Drive. The agreement will be
submitted to the RTC Board for approval. Additionally in July, the RTC with support from
NDOT, completed and submitted a BUILD Grant application to the Department of Transportation
seeking up to $25 million for construction of Phase 1.
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Thirty percent (30%) design plan comments from the cities of Reno and Sparks have been
received. Meetings with city staff have been held to discuss the proposed “raised cycle track”
maintenance challenges. City of Reno staff will present raised cycle track, lightning, fencing, and
landscape alternatives at the Reno City Council Meeting.

Thirty percent (30%) design for the Washoe County section between 7% Avenue and Highland
Ranch Parkway was submitted at the end of June 2019. Inadequate drainage systems to handle
existing storm water flow is presenting project challenges along the NDOT portion of this project
between El Rancho and 7™ Avenue. Discussion for a possible partnership with NDOT and
Washoe County is occurring in order to address existing the drainage issues and the project design.
Maintenance of the proposed new facilities may also present challenges to Washoe County,
NDOT, and Sun Valley General Improvement District (GID).

| PRESERVATION CTS

The 2018 Preventive Maintenance Program was suspended last fall, but construction has resumed
and will continue through the summer. Sierra Nevada Construction Company is the construction
contractor for this project.

Bids were received in March and the project was awarded to Sierra Nevada Construction
Company. Construction activities started with patching and crack sealing in June. Micro
surfacing is now underway and anticipated to be complete before November.

Clean Water Way
The project was complete on July 31, 2019.

The project includes rehabilitation/reconstruction of Golden Valley Road from Yorkshire Drive to
North Virginia Street. To begin design a Professional Services Agreement with Lumos &
Associates, Inc. is under consideration for RTC Board approval.

The project includes corrective maintenance of Greg Street from McCarran Boulevard to the
Union Pacific Railroad Tracks. To begin design, a Professional Services Agreement was awarded
to Wood Rodgers, Inc. on July 19, 2019.
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The project includes rehabilitation/reconstruction of Lakeside Drive from Evans Creek to
McCarran Boulevard. Eastern Sierra Engineering is the consultant for Design and Engineering
During Construction. Construction is scheduled for early June 2020 with a scheduled completion
the middle of August 2020.

The project includes rehabilitation/reconstruction of Prater Way from Howard Drive to Sparks
Boulevard. Stantec Consulting Services, Inc. is the consultant for Design and Engineering During
Construction. Construction is scheduled to start in March 2020 with a scheduled completion of
August 2020.

The project includes rehabilitation/reconstruction of the following street segments: Sutro Street
from Commercial Row to 4" Street and from McCarran Boulevard to 1,400’ north, 1% Street from
Center to Lake, Lake Street Truckee River Bridge, and State Street from Virginia to Sinclair
Street. Bid were opened for this project on July 19, 2019. The construction contract has been
awarded to the lowest responsive bidder, Sierra Nevada Construction, Inc. Construction will start
on August 12, 2019, and continue through November 2019.

Lake Dri1
The project advertised for construction on June 10, 2019, and bids were opened on July 1, 2019.
Construction started at the end of July and will be complete by the end of October 2019. Q&D
Construction was awarded the construction contract on July 10, 2019.

1

The Professional Services Agreement for design and engineering during construction was awarded
to Eastern Sierra Engineering (ESE). The project includes rehabilitation/reconstruction of the
following street segments: Sierra Highlands Drive from the NDOT right-of-way on McCarran
Boulevard to Idlebury Way; Colbert Drive from Longley Lane to 300 feet northwest of Longley
Lane; Hammill Lane from Kietzke Lane to the eastern terminus; Ralston Street from University
Terrance to Eleventh Street; and Ohm Place from Mill Street to 500 feet south. The project
advertised on June 6, 2019, and bids opened June 27, 2019. Sierra Nevada Construction was
awarded the construction contract on June 28, 2019. Construction started August 5, 2019, on
Ralston Street and Ohm Place.

The project includes rehabilitation/reconstruction of the following street segments: 15™ Street from
C Street to Prater Way, Franklin Way from the Rail Road crossing to East Greg Street, Hulda
Court, and sidewalk improvements on El Rancho Drive from G Street to Oddie Boulevard.
Construction began on July 10, 2019, and will continue through October 2019. Spanish Springs
Construction is the contractor.



OF PROPERTY

Project
Virginia Street BRT Extension
Virginia Street BRT Extension
Virginia Street BRT Extension
Virginia Street BRT Extension

Virginia Street BRT Extension

None
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Property Owner

Bajwa Properties, LLC - Capri
Series

Bajwa Properties, LLC — Silver
Dollar Series

Bajwa Properties, LLC — Series
841 N. Virginia

Rachel G. and Peter G. Hartsough
et al

50 West Liberty DE LLC &
Redbird Reno Liberty DE LLC

Page 9

Amount
Purchase Over
Amount  Appraisal
$10,950.00 $0
$14,045.00 $1,560.00
$9,396.00 $1,046.00
$1,000.00 $0

$29,120.00 $0

Attachment A summarizes the work assignments on the engineering pre-qualified on-call lists.
Engineering Department consultant assignments are reported after Board approval of the
professional services agreement with each firm.

ATION

There are no advisory committee recommendations pertaining to this agenda item.

Attachment



On Call Consultant Summary

Civil and Construction Mana t Services
BOARD APPROVAL DATE FIRM PROJECT NAME
7/19/2019 Wood Rodgers, Inc. Greg Street Rehab Project
7/19/2019 Stantec Consulting, Inc. Prater Way Rehab Project
Traffic Services
BOARD APPROVAL DATE FIRM PROJECT NAME

No work has been assigned this period

ATTACHMENT A

AMOUNT
$405,308
$757,823

AMOUNT



Engineering esign and Construction Management Services
List valid through June 20, 2022

Atkins North America, Inc.

CA Group, Inc.

Eastern Sierra Engineering, PC
Jacobs Engineering Group, Inc.
Lumos and Associates, Inc.

Nichols Consulting Engineers, CHTD
Stantec Consulting Services, Inc.
Wood Rodgers, Inc.

Traffic Engineering Services - Categories
List valid through April 19, 2022

Traffic Engineering I.T.S.
CA Group, Inc. Atkins North America, Inc.
Headway Transportation, LL.C Headway Transportation, LLC
Kimley-Hom & Associates, Inc. Kimley-Horn & Associates, Inc.

Slater Hanifan Group, Inc.
Stantec, Inc.

ATTACHMENT A
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Metropolitan Planning Organization of Washoe County, Nevada

August 16, 2019 AGENDA ITEM 3.3
TO: Regional Transportation Commission

FROM: Mark Maloney
Director of Public Transportation and AICP
Operations Director

SUBJECT: RTC Public Transportation and Operations Report
RECOMMENDATION

Acknowledge receipt of the monthly Public Transportation and Operations Report.
HIGHLIGHTS

RTC Qualifies for Energy Incentives- RTC received energy rebates and incentives for the
following projects:

Project ID #3001875096 4% Street / Villanova Electric Bus
Charging Infrastructure (transformers and cabling) — Initial
refund based on loads/ allowances of Kwh - energy used.
$90,437

e “Powershift” by NV Energy. NV Energy is providing charging
infrastructure incentives for fleet operators who use electric
vehicles. RTC submitted an application for five (5) Proterra
PCS chargers and received $15,000 each or $75,000 total.
RTC “NEW?” rate. Electric Vehicle Commercial Charging Rider Time of Use Agreement —
This new rate credits a demand rate discount (credits our demand charges) 100% in the first
year. (90% in second, 80% third, etc.) Special off-peak periods and rate discounts are also
available during the Electric Vehicle Recharge Rider (EVRR) period. Savings projected
$10k to $20k in first year.

Don’t Drive Arrive — to Hot August Nights Events - RTC provided free
transportation on its RAPID Lincoln Line, Route 11, RAPID Virginia Line and
Route 1 services on Wednesday, August 7 through Saturday, August 10, from
5:30 p.m. — 12:30 a.m. each day and all day on Sunday, August 11, in support
of Hot August Nights. Don’t Drive, Arrive! is a partnership between the RTC,
the City of Reno and the City of Sparks.

e B ZAPEERN, nveas

RTC Board Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) + Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - ricwashoe.com
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Don’t Drive Arrive — Free Ride to Pride - RTC provided free
transportation on all regularly scheduled RTC transit services all day on
Saturday, July 27 in support of Northern Nevada PRIDE Day. The RTC
supports diversity in our community and Northern Nevada PRIDE’s vision
to build a safe and supportive community where people of all ages and
backgrounds can come together.

Don’t Drive Arrive — To Reno Garlic Fest - RTC provided free rides from the
Reno-Sparks Livestock Events Center to Pat Baker Park on Saturday, July 20
for this year’s Garlic Fest. Service ran every 15 minutes between Pat Baker
Park, the Reno-Sparks Livestock Events Center and RTC’s 4™ Street Station via
a special booster service for the event. Members of the public were able to park
and ride from the Reno-Sparks Livestock Events Center and received a free 2-
RIDE pass to go to the event and return to the park and ride location. Reno Garlic
Fest is produced by Reno Food Systems and Be the Change Project and is
sponsored by the City of Reno and Nevada Department of Agriculture.

RTC ACCESS Minivans Arrive —
RTC took delivery of ten (10)
accessible low  floor Dodge
Minivans. These vans will serve as a
demonstration of a smaller vehicle
that is nimble, easier to drive, more
comfortable for passengers and has a
manual fold out lift that is quicker
and easier to deploy which should _ / _
save time and enhance the customer L R R e ot LS
experience. The purchase of these minivans is expected to result in lower operations and
maintenance costs. The vehicles are expected to be in service beginning September 2019.

TRANSIT DEMAND MANAGEMENT (TDM) UPDATE -

® Vanpools increased from 176 to 181 with nearly 100 of those serving the Tahoe Reno
Industrial Center (TRIC).

e Staff spent multiple days, onsite at UNR and TMCC passing out fliers to promote the new
ED-Pass.

e Lunch-n-Learn outreach scheduled in September at the TRI Center to promote the new Smart
Trips app and website.
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RTC Transit Performance Statistics’

Current month compared with same Current 12-months compared with
month last year previous year

Performance Indicator Jun 2019 g;l::;: Jun 2018 Jul 22{-1:; fan l(;ir::;: dJul 2211;;3- Jun
Monthly Ridership 668,385 8.3% 617,221 7,730,988 4.4% 7,401,688
Weighted Avg. Daily Ridership 22,660 9.8% 20,638 19,900 -2.8% 20,467
Revenue Vehicle Hours (RVH) 20,195 0.6% 20,070 254,087 2.6% 247,580
Passengers Per RVH 33.1 7.6% 30.8 304 1.8% 29.9
Revenue Vehicle Miles (RVM) 223,962 -2.8% 230,318 2,814,069 -0.4% 2,825,080
Complaints Per 25,000 Trips 3.59 -29.1% 5.06 3.81 -9.4% 420
Accidents per 100,000 Miles N/A* -100.0% 3.91 N/A* -100.0% 2.69
On-Time Performance’ 92.3% 1.0% 91.4% 89.4% -1.1% 90.3%

Performance Indicator May 2019 g:::;: May 2018 JM“::;';; g;r::;: JM":;%;IS"
‘Revenue $460,774 0.1% $460,278 $5,226,549 -7.9%|  $5,673,387
Farebox Recovery Ratio 19.3% 8.2% 17.8% 18.9% -13.6% 21.8%
Subsidy per Passenger $2.83 -15.4% $3.35 $2.90 5.7% $2.74

" RTC Transit includes RTC RIDE, RTC RAPID, RTC REGIONAL CONNECTOR and SIERRA SPIRIT

2 Percent of trips zero min. early and five minutes or less late
* - Data not available



RTC ACCESS Performance Statistics

Current month compared with

Current 12-months compared with

same month last year previous year
sy =3 RS —— T
Performance Indicator June '19 Bercent June 18 Joty 3'8 HeEcEntiy | uly iy
Change June '19 Change June 18
Monthly Ridership 17,921 -11.3% 20,204 226,913 -9.8% 251,461
Weighted Avg. Daily Ridership 626 -0.9% 632 612 -2.7% 629
Revenue Vehicle Hours 7,924 -10.1% 8,819 102,290 7.7% 94,957
Passenger per Revenue Vehicle Hour (does
not include taxi data) 2.26 6.6% 2.12 2.13 -10.2% 2.37
Revenue Vehicle Miles (RVM) 139,470 4.3% 133,734 1,680,842 9.2%| 1,538,702
Complaints per 1,000 Rides 0.50 -49.3% 0.99 0.60 -18.4% 0.74
ADA Capacity Denials 0 0.0% 0 0 0.0% 0
Other Denials 0 -100.0% 1 1 -97.4% 38
Accidents per 100,000 Miles 0.00 0.0% 0.00 0.64 ~9.4% 0.71
On-Time Performance
{does not include taxi data) 91.1% 1.9% 89.4% 93.1% -0.1% 93.1%
Taxi On-Time Performance 0.0% -100.0% 100.0% 51.8% -45.8% 95.6%
. . = T
Performance Indicator Mar '19 Fercent Mar '18 Jul?' '18 LY July _}7
Change - Mar'19 | Change | Mar'l8
Revenue* $185,548 12.1%| $165,465| $1,578,574 7.2%| $1,472,719
Farebox Recovery Ratio* 24.23% 14.29% 21.20% 24.61% 13.57% 21.67%
Subsidy per Passenger* $20.34 1.0% $20.13 $19.22 -6.4% $20.53

*March 2019 data is the latest available.




TART Performance Statistics

Current month compared with same| Current 12-months compared with
month Iast year previous year

Performance Indicator Jun 2019 E:i?:;: Jun 2018 ‘3‘:"”2;’ [1:9 z;‘::;: j‘::g;;
Monthly Ridership 4,061 6.8% 3,801 46,907 17.6% 39,894
Weighted Avg. Daily Ridership 136.4 7.5% 126.9 130.2 18.7% 109.7
Revenue Vehicle Hours (RVH) 353 -6.0% 375 4,341 2.6% 4,231
Passengers per RVH 11.5 13.7% 10.1 10.8 14.6% 9.4
Revenue Vehicle Miles (RVM) 7,685 -6.0% 8,175 92,974 0.8% 92,247
Revenue $4,043 -16.9% $4,866 $48,400 4.5% $46,305
Farebox Recovery Ratio 9.6% -15.0% 11.3% 9.3% -2.1% 9.5%
Subsidy per Passenger $9.39 -6.8% $10.07 $10.04 -9.0% $11.04




RTC Transit
Fiscal Year Comparisons
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RTC ACCESS
Fiscal Year Comparisons
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TART - Nevada
Fiscal Year Comparisons
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REG ONAL TRANSPO ION COMMISSION
Metropolitan Planning - Public Transportation & Operations « Engineering & Construction

Metropolitan Planning Organization of Washoe County, Nevada

August 16, 2019 AGENDA ITEM 3.4

TO: Regional Transportation Commission

FROM: Amy Cummings, AICP/LEED AP
Director of Planning/Deputy AICP
Executive Director tive Director

SUBJECT: RTC Planning Department Report

RECOMMENDATION
Acknowledge receipt of the monthly Planning Activity Report.

PLANNING STUDIES

Staff continue to support community outreach efforts and provide technical support for the Small
Starts process for this project. The Virginia Street project team continues extensive outreach
activities with Midtown businesses and other stakeholders, identified under community outreach
activities.

The South Meadows Mu Transportation Study started in December 2018 and is moving
forward. The first public for the project was held on March 26™ at Damonte Ranch High
School and a project Technical Advisory Committee meeting was held on June 3" to review public
comments to date. Project progress will be updated on the RTC website under Metropolitan
Planning, Corridor Studies. This multimodal study of the South Meadows area will identify needs
and transportation improvements for regional roads in the study area. The study will focus on
traffic operations, safety, pedestrian and bicycle connectivity, and transit service needs.

The University Area Multimodal Transportation Study started after the approval of the
Professional Services Agreement with Kimley-Horn on March 19. This study will take into
account the current and future development plans slated to occur on or near the university campus
in the coming years and will identify needed connectivity, safety, and access improvements for
vehicle and alternative transportation modes on regional roads. In addition, it will include an in-
depth analysis of land use and roadway network scenarios in the UNR Gateway District.

The project team met with staff from the University of Nevada Reno and City of Reno to discuss
project details. The project Technical Advisory Committee had a kick-off meeting on April 24",

RTC Board Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 83502 - 775-348-0400 - ricwashoe.com
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Crowley Student Union building to engage students and faculty to provide their comments and
concerns. The first public meeting was held on June 27" at Evelyn Mount North Northwest
Community Center. An online public input survey is open until July 22™ to collect comments and
concerns regarding transportation in the university area.

The ADA Transition Plan internal draft has been completed and the RTC stakeholder team is in
the process of reviewing and commenting on the draft report. Staff will be asking these different
stakeholders to provide input and comment on the draft plan prior to it being finalized.
Stakeholder meetings continue to take place on a monthly basis to update internal project
stakeholders and provide input on the project. This project is on schedule.

A and
Study
The Request for Proposals (RFP) for this study was issued on March 19. Consideration of the
contract award is on the August Board meeting agenda.

RTC is collaborating with other partner agencies on several initiatives to improve bicycle and
pedestrian safety & facilities:

e Bicycle and Pedestrian Count Program — The May counts for the 40 locations have been
conducted.

e The RTC continues to partner with the Truckee Meadows Bicycle Alliance (TMBA).

Vision Zero
July 19" the RTC Board adopted the Vision Zero Truckee Meadows goal of zero fatalities
by 2030 and a Resolution to support the Vision Zero Task Force Action Plan.
The Reno City Council was given a presentation on July 31% and they moved to support the
goal of zero fatalities by 2030 and also adopted a Resolution to support Vision Zero’s
action plan and application to become a Vision Zero Community.
The Vision Zero Truckee Meadows also presented the plan to the Safe Kids Coalition and
the State of Nevada’s Bicycle and Pedestrian Advisory Boards in July.
Vision Zero Task Force will present at the 2019 State Safety Summit in October.
August 22™ the Vision Zero task force will present the Action Plan to the Board of Health
and August 26™ they will be at the Sparks City Council meeting to seek support and a
Resolution adoption of the Action Plan.
Vision Zero Task Force is planning on submitting an application to the national Vision
Zero Program to become the 1¥ Vision Zero Community in Nevada by October 2019.
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RTC has created a Green Team of agency staff to advance initiatives outlined in the RTC
Sustainability Plan. The RTC received a certificate of recognition for its commitment to
Environmental Compliance and Corporate Social Responsibility through the American Consumer
Council’s Green C Self-Certification Program. The Sustainable Purchasing Policy has been
implemented and staff are actively purchasing more sustainable items. In addition, RTC is
currently tracking paper usage in an effort to achieve a ten percent reduction. RTC is also
participating in the City of Reno Sustainability & Climate Advisory Committee and continues to
be an active member in the regional SPINN Committee.

The project team is currently developing an inventory of potential candidate sites for affordable
housing near transit routes and conducting additional stakeholder meetings. A preliminary list of
sites was presented to the RTC Technical Advisory Committee and Citizens Multimodal Advisory
Committee, as well as the project stakeholder group. A summary of this information was
presented at the July Board agenda. A public meeting will be held on September 12 at the
McKinley Arts & Culture Center.

Developm

RTC staff routinely review development proposals from the local jurisdictions of Washoe County
and the Cities of Reno and Sparks. Staff from Planning, Engineering, and Public Transportation
have reviewed and commented on the following number of development proposals from each of
the jurisdictions since the July Board meeting:

e Washoe County — 0
City of Reno -1
City of Sparks — 0

This does not include proposals that were reviewed on which staff did not have any comments.

ACTIVITIES
RTC staff conducted the following outreach activities from July 22 — August 29:

July 22 Safe Kids Coalition Meeting

July 23 Virginia Street Project Information Office Hours

July 23 Washoe County Senior Center Weekly Outreach Booth

July 25 Virginia Street Project Information Office Hours

July 25 State of Nevada Bicycle and Pedestrian Advisory Board Meeting
July 25 Virginia Street Project Team Lunch at Brassiere St. James

July 26 Project Management Oversight Committee — Virginia Street Project Presentation
July 27 Free RIDE to PRIDE

July 30 Washoe County Senior Center Weekly Outreach Booth

July 30 Virginia Street Project Information Office Hours

July 31 Reno City Council Meeting - Vision Zero Resolution Adopted

July 31 Reno Roadway Projects (19-02 Consolidated) Public Meeting
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August 1 RTC Technical Advisory Committee (TAC) Meeting
August 1 RTC Citizens Multimodal Advisory Committee (CMAC) Meeting
August 1 Virginia Street Project Information Office Hours
August 6 Washoe County Senior Center Weekly Outreach Booth
August 6 Virginia Street Project Information Office Hours
August 8 Vision Zero Task Force Meeting
August 7-11  Free transit on some routes in support of Hot August Nights
August 8 Virginia Street Project Information Office Hours
August 13 Virginia Street Project Information Office Hours
August 13 Washoe County Senior Center Weekly Outreach Booth
August 14 Oddie/Wells and Vassar Street Projects Briefing for Commissioners
August 15  Northern Nevada Government Entities - Shared Federal Framework and
Federal Priorities
August 15  Virginia Street Project Information Office Hours
August 20  Virginia Street Project Information Office Hours
August 20  Washoe County Senior Center Weekly Outreach Booth
August 22 Virginia Street Project Information Office Hours
August 27  Virginia Street Project Information Office Hours
August 27  Washoe County Senior Center Weekly Outreach Booth
August 29 Virginia Street Project Information Office Hours

Media Relations & Social Media

The RTC issued seven news releases and participated in seven media interviews on various topics,
including RTC free transit on some routes in support of Hot August Nights, paving for the Virginia
Street Project in Midtown, Reno roadway construction projects, an open house for Reno
Consolidated 19-02 project, the Free RIDE to PRIDE transit event, free transit on route 15 to Reno
Garlic Fest, Virginia Street Project detours, and roadway construction in the City of Sparks.

Social media was used to promote weekly Virginia Street Project update videos, Don’t Drive,
Arrive! To the Reno Garlic Fest, Don’t Drive, Arrive! To Hot August Nights, videos encouraging
the community to support Midtown Reno during construction, new customer service hours at 4TH
STREET STATION and CENTENNIAL PLAZA, Reno roadway construction, an opening on the
Citizens Multimodal Advisory Committee, and the RTC Board meeting.

Social media metrics for the month of June: 73,373 impressions on Facebook, Twitter, YouTube
and Instagram.

o Production
Four topics were broadcast on KOLO-TV for The Road Ahead with RTC. Segments included a
Virginia Street Project update, Free RIDE to PRIDE, an opening on the Citizens Multimodal
Advisory Committee, and Hot August Nights free transit.
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IES

The RTC continues to have coordination meetings with staff from the TMRPA as the agencies
progress with the Shared Work Program. Areas for collaboration include population and
employment forecasts, the Regional Plan update, affordable housing studies, and analysis of
demographic and socioeconomic issues. RTC is a participant in the weekly Regional Plan Update
meetings with the local jurisdictions and other stakeholder agencies.

The RTC continues to have coordination meetings with staff from NDOT. Areas for collaboration
include development of local public agency agreements between NDOT and RTC, the upgrade of
the regional travel demand model, bicycle and pedestrian improvements, transportation
alternatives projects, coordination regarding funding and the State Transportation Improvement
Program, One Nevada statewide plan, the I-80 and US 395 widening and improvements to the
Spaghetti Bowl, and other ongoing transportation studies.

RTC meets monthly with staff from NDOT, the Federal Highway Administration (FHWA), RTC
of Southern Nevada, Tahoe Regional Planning Agency, Tahoe Transportation District and the
Carson Area Metropolitan Planning Organization to discuss statewide transportation planning
issues. Other topics addressed include statewide data for performance measures analysis,
comments on proposed rulemaking, reauthorization of federal transportation legislation and
preparation of the statewide plan.
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TO Regional Transportation Commission

FROM: Amy Cummings, AICP/LEED AP
Director of Planning, Deputy Lee
Executive Director

SUBJECT: RTC Federal Fiscal Year (FFY) 2019 Transportation Alternatives (TA)
Set Aside Program

RECOMMENDATION

Approve the following projects for the Federal Fiscal Year 2019 Transportation Alternatives (TA)
Set-Aside Program as recommended by the Technical Advisory Committee and Citizens
Multimodal Advisory Committee (CMAC):

e Regional Traffic Calming: $34,000 each for Washoe County, City of Sparks and City of

Reno ($102,000 total)
e Bus Stop ADA Signage & Markers for Visually Impaired Customers: $34,000 for RTC
Transit
SUMMARY

As the Metropolitan Planning Organization (MPO) for the region, the RTC is tasked with
administering the federal TA Set-Aside program for funding sub-allocated to the Reno-Sparks
metropolitan planning area. The Board approved the guidelines and application for the program on
July 15, 2016.

Staff received two applications (attached) for unspent TA Set-Aside funding for FFY 2019. The
total amount of available funds is $136,000, and the amount requested through the combined
applications is $239,200. $136,000 was requested through a joint application from Reno, Sparks,
and Washoe County for regional traffic calming, including the purchase of speed radar signs and
rectangular rapid flashing beacons. The other application was from RTC Transit for $110,000 for
bus stop ADA signage and markers for visually impaired customers. In accordance with the TA
Set-Aside guidelines, the applications were presented to the RTC Technical Advisory Committee
and Citizens Multimodal Advisory Committee on July 10, 2019. Both Committees recommended
that available funds be split four ways, at $34,000 each, amongst each of the project applicants.

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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BACKGROUND

The FAST Act modified the Transportation Alternatives Program (TAP) that was created under the
previous transportation legislation, MAP-21, and initiated the TA Set-Aside Program. This
program provides funding for projects that improve non-motorized mobility, historic preservation
related to transportation, scenic accessibility, Safe Routes to School programs, and environmental
management related to transportation activities.

The TA Set-Aside program guidance and an application process for funding that is sub-allocated to
the RTC was approved by the Board in July 2016.

The applications received were submitted through a special Call for Projects which was opened
from May 1, 2019 through June 12, 2019, due to unspent funding for FEFY 2019. The available
funds were originally awarded to a bikeshare education and safety project; however, the pilot
franchise agreement was not renewed and the industry is moving towards electric scooters. TA
funds are not eligible for scooter outreach/education at this time per federal requirements.

RTC staff reviewed the applications for completeness and compliance with the TA Set-Aside
regulations. The applications will be presented to the RTC Technical Advisory Committee and
Citizens Multimodal Advisory Committee for ranking and recommendation to the RTC Board.

FISCAL IMPACT

These projects will be funded through the federal TA Set-Aside program with a minimum local
match of 5%; there is no fiscal impact to the RTC with this Board action.

July 15, 2016 Approved the RTC’s TA Set-Aside guidelines and application.

ATION

The Committees reviewed the projects during the July 10, 2019 meetings and recommended that
available funds be split four ways, at $34,000 each, amongst each of the project applicants.

Attachments



Regional Transportation Commission

TRANSPORTATION ALTERNATIVES (TA) SET-

ASIDE PROGRAM APPLICATION

1. Appllcant City of Sparks City of Reno Washoe County
Name 43] Prater Way 1640 E Commercial Row 1001 E. 9th Street
Address Sparks, NV 89431 Reno, NV 89512 Reno, NV 89521
2. Contact Person Amber Sosa, P.E., Kurt Dietrich, P.E., PTOE  Mitch Fink
Name Transportation Manager  Traffic Engineer Engineering Division
Address 43] Prater Way 1640 E Commercial Row 1001 E. 9th Strest
Sparks, NV 89431 Reno, NV 89512 Reno, NV 89521
775-353-7863 775-334-3334 775-328-2050
:hm?le asosa@cityofsparks.us dietrichk@reno.gov MFink@washoecounty.us
mal

3. Project Name

Regional Approach to Traffic Calming and Safety
Purchase of Speed Radar Signs and Rectangular Rapid Flashing Beacon's (RRFB's)

4. What TA category does this
project fall under?

(O Bicycle facility

(O Pedestrian facility

(O Safe Routes to School programs

(O Construction of scenic overlooks, vehicle turnouts and
viewing areas

&) Traffic calming improvements related to improving the
environment for non-motorized users

O Inventory, control or removal of outdoor advertising
(O Historic preservation and rehabilitation of historic
transportation facilities

(O Archaeological planning and research

(O Vegetation management

(O Environmental mitigation activities

(O Other

5. Project Location

Various locations throughout the Truckee Meadows

6. Project Description (please
include a description of any
potential safety and mobility
improvements as a result of the
project)

The project would purchase speed radar signs and rectangular rapid flashing
beacon's (RRFB's) for use by the three entities, the City of Sparks, the City of Reno
and Washoe County, in their respective traffic calming programs. The request is

to split the available funds equally between the entities and have separate grants

as each entities uses slightly different equipment. The proposal is for the purchase

of the equipment only. Installation would be the responsibility of the entity.

7. What is the estimated cost of
the project?

$136,000 / 3 entities = $45,333.33 per entity

Page | 1




8. What is the amount of TA funds
requested?

9. What is the amount and
source(s) of matching funds and
any other additional funding?

10. If this is a bicycle or pedestrian
project, is it in the RTC Bicycle- ® Yes
Pedestrian Master Plan or the ADA | O No
Transition Plan?
11. Is this project consistent with ® Yes

$129,200 = 95% or $43,066.66 per entity

$6,800 = 5% or $2,266.66 per entity. Matching funding would be
from the entities chosen budgetary means.

the 2040 RTP? O No
12. will this project require the O Yes
acquisition of right-of-way? @ No

13. Is it anticipated this project will | O Yes
require NEPA action beyond a CE? | ® No
14. Has any preliminary design/ O Yes
engineering been initiated for the &) No

project? (O Not Applicable

15. Which of the following National | @ Safety

Goals does the project support & Infrastructure condition
(select all that apply)? (O Congestion reduction

(O System reliability

O Freight movement and economic vitality
® Environmental sustainability

(O Reduced project delivery delays

16. Project Schedule - identify
current project status and schedule | This project is in the planning phase.
for project delivery

17. Who will be responsible for
maintenance of the project after The City of Sparks, the City of Reno, or Washoe County
completion? (dependent on where the equipment is installed)

Regional Approach to Traffic Calming and Safety: Purchase of Speed Radar Signs & Rectangular Rapid Flashing Beacon's (RRFB's)
Total: $136,000 - 1/3 to City of Sparks, 1/3 to City of Reno, 1/3 to Washoe County

City of Sparks Grant = $45,333.33
City of Reno Grant = $45,333.33
Washoe County Grant = $45,333.33

Each entity would work through the process to identify the speed radar signs and rectangular rapid flashing beacon's they
would purchase with their grant amount.

Funding from the City of Sparks for the match percentage could be made available through annual funding for Traffic Safety/Traffic
Calming in Sparks' CIP (Capital Improvement Plan) program under the Road Fund.

Funding from the City of Reno for the match percentage could be made available through providing in-kind labor and equipment, and
well as providing additional materials such as signage, posts, and bases, needed to complete the project.

Funding from Washoe County for the match percentage could be made available through annual funding of the County's Pedestrian
Safety Improvements under the Roads Special Revenue Fund.

Page | 2



Regional Transportation Commission

TRANSPORTATION ALTERNATIVES (TA) SET-
ASIDE PROGRAM APPLICATION

1. Applicant Ed Park
Name RTC
Address PO Box 30002
Reno, NV 89502
2. ContactPerson Ed Park
Name (same as above)
Address 775-335-1853
epark@rtcwashoe.com
Phone
Email

3. Project Name

Bus Stop ADA Signage & Markers for Visually Impaired
Customers

4,

What TA category does this

project fall under?

Bicycle facility
g Pedestrian facility
(O safe Routes to School programs
(O Construction of scenic overlooks, vehicle turnouts and
viewing areas )
(O Traffic calming improvements related to improving the
environment for non-motorized users
O Inventory, control or removal of outdoor advertising
(O Historic preservation and rehabilitation of historic
transportation facilities
(O Archaeological planning and research
(O Vegetation management

Environmental mitigation activities
8 Other Transit user facility

Project Location

Reno, Sparks, Washoe County, and Carson City

Project Description (please
include a description of any
potential safety and mobility
improvements as a result of the
project)

This project would install ADA-accessible information
placards on the pole of every bus stop to inform riders that
they can use a NextBus app to find the arrival times of the
next buses. These would also act as markers to let visually
impaired riders know that the poles are bus stop poles. This
would greatly enhance convenience and accessibility for
transit especially for the visually impaired.

7.

What is the estimated cost of

the project?

$110,000

Page | 1




8. Whatis the amount of TA funds | $100,000
requested?

9. What is the amount and $10,000 in sales tax
source(s) of matching funds and
any other additional funding?

10. If this is a bicycle or pedestrian
project, is it in the RTC Bicycle- . Yes
Pedestrian Master Plan or the ADA | O No
Transition Plan?

11. Is this project consistent with Fes

the 2040 RTP? ONo

12. Will this project require the Yes

acquisition of right-of-way? No

13. Is it anticipated this project will Yes

require NEPA action beyond a CE? g No

14. Has any preliminary design/ (O VYes

engineering been initiated for the No

project? Not Applicable

15. Which of the following National Safety

Goals does the project support Infrastructure condition
(select all that apply)? (O Congestion reduction

(O System reliability

(O Freight movement and economic vitality
(O Environmental sustainability

(O Reduced project delivery delays

16. Project Schedule ~-identify Project has not begun and would take approximately 12
current project status and schedule |months to complete.
for project delivery

17. Who will be responsible for The RTC would maintain all bus stop amenities.
maintenance of the project after
completion?

Page | 2
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August 16, 2019 AGENDA ITEM 3.6
TO: Regional Transportation Commission
FROM: Stephanie Haddock, CGFM

Director of Finance/CFO AICP

ve Director
SUBJECT: RTC Procurement Activity Report

RECOMMENDATION

Acknowledge receipt of the monthly Procurement Activity Report.

PROJECTS Y ADVERTISED

Project Due Date
WA-2019-201 Installation of Ariel Compressor August 13, 2019
RTC 20-02 Traffic Count Program August 8, 2019
WA-2019-067 ITS Phase 2B August 8, 2019

There were no Requests for Proposals.

Per NRS 332, NRS 338 and RTC’s Management Policy P-13 “Purchasing,” the Executive Director has authority to
negotiate and execute a contract with the lowest responsive and responsible bidder on an Invitation for Bid (IFB)
without Commission approval.

Project Contractor Award Date  Contract Amount
Reno Cor;f%f;ted 19-01 Sierra Nevada Construction, Inc. 8/7/2019 $3,768,007

CHANGE ORDERS AND AMENDMENTS WITHIN EXECUTIVE DIRECTOR’S AUTHORITY

Change Change Order Revised Total
Project Contractor Approval Date  Order A g Contract
mount
No. Amount
Fuel Master Aims  Syn-Tech ;54 5419 1 $618.00 $26,886

Installation Systems

RTC Board Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) -+ Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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August 16, 2019 AGENDA ITEM 3.7

TO Regional Transportation Commission

FROM: David Carr
Facilities and Fleet Manager AICP
Director

SUBJECT: Purchase of 15 CNG Paratransit Vehicles

RECOMMENDATION

Approve the purchase of fifteen (15) CNG paratransit vehicles utilizing the State of Nevada Fleet
Vehicles procurement contract number 99SWC-S490 in the amount of $2,165,937.

SUMMARY

In FY 2020, RTC has budgeted the purchase of up to twenty five (25) Paratransit vehicles. Fifteen
(15) vehicles in the current fleet are at the end of their useful life and scheduled to be replaced. In
July, the initial procurement of vehicles consisted of ten (10) accessible low floor Dodge Minivans.
This procurement, is for the larger CNG powered vehicles of which an additional 15 vehicles are
needed in order to expand the fleet to meet increasing demand, to ensure an appropriate number of
spares and to support microtransit.

FISCAL IMPACT
Funding for this agreement is included in the FY 2020 Board approved budget.

There has been no previous Board action on this item.
MENDATION

There are no advisory committee recommendations pertaining to this agenda item.

Attachment

RTC Board Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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Published Options
State of NV 99SWCA490

1of3

3.5 1 Ton Full Size DRW 15,000 GVWR
1 Alistar 20' 158" WB E-450 6.8L Gas W/225 AMP OEM ALT S 41,595.28 | § 41,595.28
1 Sidewall: Grey FRP - Including Seat Track to Floor S 220.00| S 220.00
1 Rearwall: Grey Vinyl Coated Luan S 220.00| S 220.00
1 Ceiling: Grey Vinyl Coated Luan S 220.00 | S 220.00
1 Driver Area: Grey Padded Vinyl S 220.00 | $ 220.00
1 Cove Colored Flooring on Sidewall to Seat Track S 220.00 | S 220.00
1 Altro Meta Other Than Storm COLOR: Gray Genome S 803.00 | S 803.00
1 Yellow Step Nosing S 17.60 | $ 17.60
1 3/4" Marine Tech Plywood Floor S 616.00 | S 616.00
1 Raised Floor 2 Step Entry W/Extra Step Up Behind Driver S 515.90 | $ 515.90
1 Gloss Black Out Window Paint S 737.00 | $ 737.00
1 ALL FIBERGLASS/COMPOSITE EXTERIOR S 1,721.50| S 1,721.50
1 Ignition and Dors Keyed Alike Code 1265X (Three Sets) S 165.00 | $ 165.00
1 Heavy Duty Anti-Slip Aluminum Running Board on Driver Side (Large) S 286.00 | $ 286.00
1 Exhaust Pipe Downturn - Streetside S 93.50 | S 93.50
1 Exterior Mirror Set, Remote/Heated w/LED Turn Signal in Head Ford S 775.50 | $ 775.50
1 Romeo Rim Rear Bumper w/HawkEye RAS Installed S 2,080.00 | 2,090.00
1 Spare Tire and Wheel (Ship Loose) S 413.60 | S 413.60
1 Valve Stem Extender Inner Dual Rear Wheel, pair S 187.00 | $ 187.00
1 Stainless Steel Entry Step Assembly * Includes Sides & Header S 803.00 ]S 803.00
1 Stainless Steel Entry Step Assembly *Steps & Lower Only - No Upper S 555,50 | § 555.50
1 Driver's Exterior Grab Handle S 110.00 | § 110.00
. DUALCOMPRESSORHDSYSTEMS e e
1 - - - 1D, FORD S 5056.70(5 5,056.70 |
1 Hot Water Heater, 65K BTU-Mounted Under Seat to Frame $ 43450 | S 434.50
1 Silicone Heater Hose (for rear unit) w/full ring clamps S 209.00 | § 209.00
1 Locate (2) Batteries to Stepwell S 616.00 | § 616.00
1 Rotary Disconnect Switch (Coach Only) S 126.50 | $ 126.50
1 Circuit Breakers in lieu of Fuses $ 31350 $ 313.50
1 Additional 12V Power (Overhead "+", "-", Ignition Hot S 38.50 | S 38.50
1 Laminated Wiring Schematic ***AS BUILT*** ON ELECTRICAL PANEL DOOR S 66.00 | $ 66.00

-
w
00 <
wn
o
w
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o

Light at Driver Stepwell S S
1 Armoured Marker Lights S 77.00 | § 77.00
1 Daytime Runiing Lights - Program Ford S 21450 | $ 214.50
1 LED Rear Center Mount Brake Light Long & Narrow S 99.00( $ 99.00
1 LED Mid-Ship Turn / Marker Lights ) 165.00 | $ 165.00
4 Additional Interior Lights (LED If Option Selected) Each S 38.50 | $ 154.00
1 Door Activated Interior Lights S 44,00 | S 44.00

1 Passenger Door 36" (Standard) - <

$ $
1 Exterior Passenger Entrance Door Key S 88.00 (3 88.00
2 Extra Key for Electric Entry Door (requires opt 2133) S 22.00 | S 44.00
1 Roof Hatch - Transpec 1070 Series Dual Purpose Safety Vent |l S 43450 | S 434.50




Published Options 20f3
ve Bus Soles State of NV 99SW(C490

LED Exterior Lighting 3,850.00 3,850.00

Wider Double WC Doors Required for Lifts Wider than 34" 1,446.50 1,446.50

Ricon $-5510 Titanium 1,000# Lift (34" x 54") 5,692.50 5,692.50
1 Fast ldle w/Interlock - Intermotive GTWY506-F FORD F SERIES 555.50 555.50

3 Q-8101-L DeLuxe Retrctr Tie Down,Q8-6326-A1 Comb Lap/Shldr,L Trk S 539.00 | S 1,617.00
1 Q5-6327 84" Postural Belt with Padding - Black Webbing S 55.00 | $ 55.00
1 Q-Straint Belt Cutter (ship loose) S 17.60 | S 17.60
100  |L Track for Wheelchair Tiedown (per foot) S 12.10 | $ 1,210.00
1 Priority Seating Sign **Required for ADA Compliance™* S 16.50 | S 16.50
1 Wheelchair Decal (International Symbol of Accessibility) Each S 16.50 | § 16.50
1 5 Lb Fire Extinguisher S 7150 | 71.50
1 16 Unit First Aid Kit S 60.50 | S 60.50
1 [Body Fluid Kit s 55.00 | $ 55.00
1 Emergency Triangle Kit S 3850 % 38,50
1 |Back-Up Alarm SAE Type C 97 db(A) $ 66.00 | $ 66.00
1 Back-Up Camera & Monitor S 1,078.00 | § 1,078.00
1 Interior Convex Mirror 6" x 9" S 49,50 | § 49.50
1 Wide Angle Lens 11"x14", Fresnel S 38.50 | $ 38.50
3 |Red Light Over Emergency Exit Ea: ON: 3 66.00 | § 198.00
1 "NO SMOKING" Sign $ 22,00 | $ 22.00
1 "NO EATING" Sign S 22.00 | S 22.00
1 "NO MUSIC" Sign S 22.00 | $ 22.00
1 Yellow "Standee" Line S 22.00| S 22.00
2 Decal "Please Watch Your Step" - Rubberized on Step Riser $ 49,50 | § 99.00
1 Decal - Delet Starcraft/Forest River S 22.00 | S 22.00
3 Emergency Exit Decal, Red $ 22.00 | $ 66.00
1 Decals Bilingual (English and Spanish) S 55.00 | S 55.00
1 Right Hand Entry Vertical Grab Rail - 1 1/4" S 77.00 | S 77.00
2 Ceiling Grab Rail (each) $ 143.00 | $ 286.00
2 Yellow Powder Coat Ceiling Grab Rail (each) S 93.50 | $ 187.00
1 1 1/4" Grab Rail Parallel to Entrance Steps (both sides) S 121.00 | $ 121.00
2 Yellow Powder Coat Entry Grab Rails Each - Enter Total Quantity Needed S 77.00 | $ 154.00
1 Stanchion and Modesty Panel Behind Driver S 154.00 | S 154.00
1 Add Tinted Plexiglass Upper Panel S 115.50 | $ 115.50
1 Recaro LXS Driver Seat S 1,832.60| S 1,832.60
1 Adnik 6 Way Driver Seat Power Base S 458.70 | $ 458.70
1 INSTALL VINYL SKIRT ON POWER SEAT BASE - ADNIK OR OEM $ 4510 | S 45.10

Mid High Double Seat $ 357.50 | $ 357.50
Foldaway Seat -Mid-High Notch Back Double AM (non-wheelwell) $ 946.00 | $ 4,730.00

Seat Cover - Level 3 Regions Predictions #8819 Deep Marine Blue $ 33.00| S 396.00

12  |Anti-Vandal Grab Handle, Black Ea on: S 4730 | S 567.60
6 Black US Armrest - Each - on: S 29.70 | S 178.20




7l Published Options 30f3
@wmmm State of NV 995WC490
3 TDSS-L Track on Foldaways Ea. Note Location in Special Instructions & Floor Plan S 9350 | S 280.50

Seat Belt, Freedman USR Retractable (Per Person) ** N/A Double Handi Flip

CNG CONVERSION - 40 GGE SYSTEM (E-350/450) S 31,725.10 | 31,725.10
Graphics Package D - Level 4 20-23 Std Body $ 4,788.30 | § 4,788.30
REI Camera System - 6 Camera (4 Interior 2 Exterior) System S 8,343.50 | § 8,343.50
$ $
$

[N R [N ™

Kidde Fire Suppression System 6,820.00 6,820.00
Unit Total Excluding Tax & DMV fees 139,968.28
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August 16, 2019 AGENDA ITEM 3.8

TO Regional Transportation Commission

FROM: Amy Cummings, AICP/LEED AP
Director of Planning, Deputy AICP
Executive Director

SUBJECT: Professional Services Agreement (PSA) for the for the Eagle Canyon Extension
Alignment Alternatives and Planning and Environmental Linkages (PEL)
Study

RECOMMENDATION

Approve a Professional Services Agreement (PSA) with Stantec Consulting Services, Inc. in an
amount not to exceed $199,984.00 for consulting services on the Eagle Canyon Extension
Alignment Alternatives and Planning and Environmental Linkages (PEL) Study; authorize the
RTC Executive Director to execute the agreement.

SUMMARY

Four proposals were received in response to the Request for Proposal for the Eagle Canyon
Extension Alignment Alternatives and PEL Study. The technical evaluation of the proposals was
conducted by an Evaluation Committee, composed of five individuals including three staff from
RTC, one staff from Washoe County, and one staff from the Reno-Sparks Indian Colony. All
members of the Evaluation Committee evaluated and scored the technical proposals independently
in accordance with the Eagle Canyon Extension Alignment Alternatives and PEL Study Source
Selection Plan. The Evaluation Committee interviewed the proposers and had a consensus meeting
after the interviews. The proposal from Stantec received the highest score. All Evaluation
Committee members recommended awarding the PSA to Stantec.

FISCAL IMPACT
The budget for this item is included in the FY 2020-2021 UPWP

May 20, 2019 Approved the FY 2020-2021 UPWP

May 20, 2019 Approved the FY 2020 RTC Budget

March 15, 2019 Approved Procurement for Engineering Professional Services for
Eagle Canyon Extension Alignment Alternatives and PEL Study

May 18, 2017 Approved the 2040 Regional Transportation Plan (RTP)

February 16,2017 Approved the North Valleys Multimodal Transportation Study

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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ADDITIONAL BACKGROUND

The PSA with Stantec is for the Eagle Canyon Extension Alignment Alternatives and PEL Study.
The purpose of this study is to identify a preferred alignment for the proposed Eagle Canyon
Extension roadway, which would provide a connection from Eagle Canyon Road in Spanish
Springs to the North Valleys (Lemmon Valley), and to identify needed improvements to the
existing Eagle Canyon Road. The study will identify and evaluate potential roadway alignments,
roadway and operational improvements, and recommend a preferred alternative. It will develop
recommended multimodal transportation improvements relative to adjacent existing and planned
land use. The finalized plan will provide the necessary background to advance the project through
NEPA and design as well as to serve as a guide for future planning efforts of the agencies within
the corridor.

ADVISORY COMMITTEE(S) RECOMMENDATION

There are no advisory committee recommendations pertaining to this agenda item.

Attachment



AGREEMENT

BETWEEN
REGIONAL TRANSPORTATION COMMISSION OF WASHOE COUNTY
AND
STANTEC CONSULTING SERVICES INC.
FOR
PROFESSIONAL SERVICES
1 9 by n
) tante g
Ne 1
(“CONSULTANT").
WITNESSETH:

WHEREAS, RTC issued a Request for Proposals for interested persons and firms to prepare the
Eagle Canyon Extension Alignment Alternatives and Planning and Environmental Linkages Study
(the “Project™); and

WHEREAS, CONSULTANT submitted a proposal (the “Proposal”) and was selected to perform
the work.

NOW, THEREFORE, RTC and CONSULTANT, in consideration of the mutual covenants and
other consideration set forth herein, do hereby agree as follows:

1.1.

1.2

1.3

1.4

RTC hereby engages CONSULTANT and CONSULTANT hereby accepts the
engagement to complete the Project

CONSULTANT will perform the work using the project team identified in the Proposal.
Any changes to the project team must be approved by RTC’s Project Manager.

CONSULTANT will promptly, diligently and faithfully prosecute the work to completion
in accordance with applicable professional standards subject to any delays due to strikes,
acts of God, act of any government, civil disturbances, or any other cause beyond the
reasonable control of CONSULTANT.

CONSULTANT shall not proceed with work until both parties have executed this

Agr se ord T.
viol CON to

that dw sanyanda its

s, in but limited to monetary and any rem
available at law or in equity arising under the terms of th ent. Furt re, p

to execution and issuance of a purchase order. CONSULTANT shall not rely on the terms



1.5

2.1.

2.2.

2.3.

24,

2.5.

of this Agreement in any way, including but not limited to any written or oral
representations, assurances or watranties made by RTC or any of its agents, employees or
affiliates, or on any dates of performance, deadlines, indemnities, or any term contained in
this Agreement or otherwise.

The term of this Agreement shall be from the date first written above through December

31, 2020, unless terminated at an earlier date, or extended to a later date, pursuant to the
provisions herein.

SCOPE OF SERVICES

The scope of services consist of the tasks set forth in Exhibit

Tasks and subtasks shall be completed in accordance with in Exhibit A. Any
change(s) to the schedule must be approved by ’s

OPTIONS

RTC shall have the right to for all or any part of the optional tasks or
subtasks identified in Exhibit A. will prepare and submit a detailed scope
of services reflecting the requested, a schedule for such services,
and a cost proposal. RTC the scope of services and RTC and
CONSULTANT will upon compensation and a schedule.
CONSULTANT shall on any optional task without written notice to
proceed with the task. RTC, at its sole option and discretion, may
select another to perform the optional tasks or subtasks identified in
Exhibit A

CONSULTANT will provide additional services in connection with the Project when
agreed to in writing by RTC and CONSULTANT.

Any and all design and engineering work furnished by CONSULTANT shall be performed
by or under the supervision of persons licensed to practice architecture, engineering, or
surveying (as applicable) in the State of Nevada, by personnel who are careful, skilled,
experienced and competent in their respective trades or professions, who are professionally
qualified to perform the work, and who shall assume professional responsibility for the
accuracy and completeness of documents prepared or checked by them, in accordance with
appropriate prevailing professional standards. Notwithstanding the provision of any



2.6.

3.1.

3.2

33

drawings, technical specifications, or other data by RTC, CONSULTANT shall have the
responsibility of supplying all items and details required for the deliverables required
hereunder.

All sampling and materials testing shall be performed by an approved testing laboratory
accredited by AASHTO or other ASTM recognized accrediting organization in the
applicable test methods. If any geotechnical or materials testing is performed by a sub-
consultant, that laboratory shall maintain the required certification. Proof of certification
shall be provided to RTC with this Agreement. If certification expires or is removed during
the term of this Agreement, CONSULTANT shall notify RTC immediately, and propose a
remedy. If an acceptable remedy cannot be agreed upon by both parties, RTC may
terminate this Agreement for default.

CONSULTANT shall provide only Nevada Alliance Quality Transportation
Construction (NAQTC) qualified personnel to perform laboratory sampling and
testing during the term of this Agreement. All test signed by a licensed
NAQTC tester and notated with his/her license number

CONSULTANT shall, without orrevise any deficiencies,
errors, or omissions caused by in s, reports, and services.
CONSULTANT also agrees that if omission is found, CONSULTANT will
expeditiously make the necessary expense to RTC. If an error or omission
was directly caused by RTC,  not and RTC requires that such error
or omission be corrected, be compensated for such additional work.
CONSULTA be for hours worked at the hourly rates and rates for testing in
Exhibit B for any other costs or expenses except as provided
in Exhibit B.

The maximum to CONSULTANT to complete each task is equal to the

not-to-exceed amounts identified in Exhibit B. CONSULTANT can request in writing
that RTC’s Project Manager reallocate not-to-exceed amounts between tasks. A request to
reallocate not-to-exceed amounts must be accompanied with a revised fee schedule, and
must be approved in writing by RTC’s Project Manager prior to performance of the work.
In no case shall CONSULTANT be compensated in excess of $199,984.

For any work authorized under Section 2.4, “Additional Services,” RTC and
CONSULTANT will negotiate not-to-exceed amounts based on the standard hourly rates
and rates for testing in Exhibit B. Any work authorized under Section 2.4, “Additional
Services,” when performed by persons who are not employees or individuals employed by
affiliates of CONSULTANT, will be billed at a mutually agreed upon rate for such



3.4.

4.1.

4.2

4.3

5.1.

5.2.

6.1.

services, but not more than 105% of the amounts billed to CONSULTANT for such
services.

CONSULTANT shall receive compensation for preparing for and/or appearing in any
litigation at the request of RTC, except: (1) if such litigation costs are incurred by
CONSULTANT in defending its work or services or those of any of its sub-consultants; or
(2) as may be required by CONSULTANT’s indemnification obligations. Compensation
for litigation services requested by RTC shall be paid at a mutually agreed upon rate and/or
at a reasonable rate for such services.

ARTICLE 4 - INVOICING

CONSULTANT shall submit monthly invoices in the format specified by RTC. Invoices

must be submitted to accou . payment terms are 30 days
after the receipt of the invoice. Simple interest will be the rate of half a percent
(0.5%) per month on all invoices approved by RTC within thirty (30) days
of receipt of the invoice.

RTC shall notify CONSULTANT of any submitted invoice for
consulting services within thirty (30) days an ce. Any amounts not in

dispute shall be promptly paid by RTC.

CONSULTANT shall maintain supporting every request for payment
that may become due. Upon shall produce all or a portion of its
records and RTC shall have copy such records.

Upon request and SULTANT, RTC will provide all information that
is reasonably pertinent to the Project including surveys, reports and
any other and construction of the Project.

RTC will prov and make all provisions for CONSULTANT to enter upon RTC
facilities and as required for CONSULTANT to perform its work under this
Agreement.

ARTICLE 6 - OWNERSHIP OF WORK

Plans, reports, studies, tracings, maps, software, electronic files, licenses, programs,
equipment manuals, and databases and other documents or instruments of service prepared
or obtained by CONSULTANT in the course of performing work under this Agreement,
shall be delivered to and become the property of RTC. Software already developed and
purchased by CONSULTANT prior to the execution of the Project that will be used in the
Project and services rendered under this Agreement, is excluded from this requirement.
CONSULTANT and its sub-consultants shall convey and transfer all copyrightable
interests, trademarks, licenses, and other intellectual property rights in such materials to



6.2.

6.3.

6.4.

7.1

RTC upon completion of all services under this Agreement and upon payment in full of all
compensation due to CONSULTANT in accordance with the terms of this Agreement.
Basic survey notes, sketches, charts, computations and similar data prepared or obtained
by CONSULTANT under this Agreement shall, upon request, also be provided to RTC.

CONSULTANT represents that it has secured all necessary licenses, consents, or approvals
to use the components of any intellectual property, including computer software, used in
providing services under this Agreement, that it has full legal title to and the right to
reproduce such materials, and that it has the right to convey such title and other necessary
rights and interests to RTC.

CONSULTANT shall bear all costs arising from the use of patented, copyrighted, trade
secret, or trademarked materials, equipment, devices, or processes used on or incorporated
in the services and materials produced under this Agre

CONSULTANT agrees that all reports, files, databases,
documents, and information that it obtains or prepares performing this
Agreement shall be treated as confidential material and leased or published
without the prior written consent of RTC; CONSULTANT may
refer to this Project in connection with in a professional and
commercially reasonable manner. The shall not apply to
information in whatever form that The provisions of this
paragraph also shall not restrict from giving notices required by law or
complying with an order to provide or data when such order is issued by a
court, administrative agency proper jurisdiction, or if it is reasonably
necessary for CONSUL from any suit or claim

If CONSUL services in the manner called for in this Agreement or
if CON comply with any other provisions of this Agreement, RTC may
terminate this for default. Termination shall be effected by serving a notice of

termination on CONSULTANT setting forth the manner in which CONSULTANT is in
default. CONSULTANT will only be paid the contract price for services delivered and
accepted, or services performed in accordance with the manner of performance set forth in
this Agreement.

If it is later determined by RTC that CONSULTANT had an excusable reason for not
performing, such as a fire, flood, or events which are not the fault of or are beyond the
control of CONSULTANT, RTC, after setting up a new performance schedule, may allow
CONSULTANT to continue work, or treat the termination as a termination for
convenience.



7.2.

8.1.

8.2.

9.1.

10.1.

10.2.

CONTRACT TERMINATION FOR CONVENIENCE

RTC may terminate this Agreement, in whole or in part, at any time by written notice to
CONSULTANT when it is in RTC’s best interest. CONSULTANT shall be paid its costs,
including contract closeout costs, and profit on work performed up to the time of
termination. CONSULTANT shall promptly submit its termination claim to RTC to be
paid CONSULTANT. If CONSULTANT has any property in its possession belonging to
RTC, CONSULTANT will account for the same, and dispose of it in the manner RTC
directs.

ARTICLE 8 - INSURANCE

CONSULTANT shall not commence any work or permit any employee/agent to
commence any work until satisfactory proof has been su to RTC that all insurance
requirements have been met.

In conjunction with the performance of the the terms of this
Agreement, CONSULTANT shall obtain all types and set forth in
Exhibit C, and shall comply with all provisions

CONSULTANT’s obligation is as set forth in Exhibit C. Said
obligation would also extend to any TC resulting from any action to clear any
lien and/or to recover for to

During the CONSULTANT agrees not to discriminate
against any or for employment because of race, color, religion, sex,
age, or CONSULTANT will take affirmative action to ensure
that and that employees are treated fairly during employment,
without regard to color, religion, sex, age, disability, or national origin. Such
action shall not be limited to, the following: employment, upgrading,

demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates
of pay or other forms of compensation; and selection for training, including apprenticeship.
CONSULTANT agrees to post in conspicuous places, available to employees and
applicants for employment, notices to be provided by RTC setting forth the provisions of
this nondiscrimination clause.

CONSULTANT will, in all solicitations or advertisements for employees placed by or on
behalf of CONSULTANT, state that well qualified applicants will receive consideration of
employment without regard to race, color, religion, sex, age, disability, or national origin.



10.3.

11.1.

11.2.

11.3.

CONSULTANT will cause the foregoing provisions to be inserted in all sub-agreements
for any work covered by this Agreement so that such provisions will be binding upon each
sub-consultant.

In the event that any dispute or claim arises under this Agreement, the parties shall timely
cooperate and negotiate in good faith to resolve any such dispute or claim. Such
cooperation shall include providing the other party with all information in order to properly
evaluate the dispute or claim and making available the necessary personnel to discuss and
make decisions relative to the dispute or claim.

If the parties have been unable to reach an informal to the dispute or
claim within thirty (30) days following submission in or claim to the
other party, or such longer period of time as the may in writing, either party
may then request, in writing, that the to mediation (the
“Mediation Notice™). After the other receipt of the Mediation
Notice, the parties shall endeavor to acceptable mediator, but if the
parties have been unable to agree a within ten (10) days following receipt
of the Mediation Notice, then each lect a mediator and those two selected
mediators shall select the selected by the parties’ designated
mediators shall meet the as provided in Rule 4 of Part C., “Nevada
Mediation Rules” ve Dispute Resolutions adopted by the
Nevada Supreme agreed to by the parties, in writing, the
mediator shall have over the conduct of the mediation proceeding.
Unless the parties, in writing, the mediation proceeding must take
place within lowing appointment of the mediator. The parties shall share
the mediator fees equally The mediation shall be held in Washoe
County, Nevada, se agreed to by the parties, in writing. Agreements reached
in mediation shal as settlement agreements in any court having jurisdiction
thereof.

In the event that the parties are unable to settle and/or resolve the dispute or claim as
d then may proceed with litigation in the Second Judicial
C the S a, County of Washoe.



11.4.

12.1.

13.1.

14.1.

14.2.

TRACT PERFORMANCE

During the pendency of any dispute or claim the parties shall proceed diligently with
performance of this Agreement and such dispute or claim shall not constitute an excuse or
defense for a party’s nonperformance or delay.

ED REPRESENTATIVES

RTC’s Director of Planning has authority to act as RTC's representative with respect to this
Agreement. RTC’s Director of Planning shall have authority to transmit instructions,
receive information, interpret and define RTC policies, and make decisions with respect to
materials, equipment elements, and systems.

ARTICLE 13 - NOTICE
Notices required under this Agreement shall be given

RTC: Lee G. Gibson, AICP
Regional Transportation ission
1105 Terminal Way
Reno, Nevada
(775)348-0400

CONSULTANT: JohnJ. W
Proj
Inc.

It is understood and agreed that all times stated and referred to herein are of the essence.
The period for performance may be extended by RTC’s Executive Director pursuant to the
process specified herein. No extension of time shall be valid unless reduced to writing and
signed by RTC’s Executive Director.

UNAVOIDABLE DELAYS

If the timely completion of the services under this Agreement should be unavoidably
delayed, RTC may extend the time for completion of this Agreement for not less than the
number of days CONSULTANT was excusably delayed. A delay is unavoidable only if
the delay is not reasonably expected to occur in connection with or during
CONSULTANT’s performance, is not caused directly or substantially by acts, omissions,



14.3.

14.4.

15.1.

15.2.

15.3.

negligence or mistakes of CONSULTANT, is substantial and in fact causes
CONSULTANT to miss specified completion dates, and cannot adequately be guarded
against by contractual or legal means.

CONSULTANT shall notify RTC as soon as CONSULTANT has knowledge that an event
has occurred or otherwise becomes aware that CONSULTANT will be delayed in the
completion of the work. Within ten (10) working days thereafter, CONSULTANT shali
provide such notice to RTC, in writing, furnishing as much detail on the delay as possible
and requesting an extension of time.

Any request by CONSULTANT for an extension of time the work under this
Agreement shall be made in writing to RTC. shall supply to RTC
documentation to substantiate and justify the additional the work
and shall provide a revised schedule. RTC shall provide with notice of
its decision within a reasonable time after a request.

RTC and CONSULTANT successors and assigns to the other
party and to the successors party, with respect to the performance of
all covenants of this as set forth herein, neither RTC nor
CONSULTANT shall interest in this Agreement without the written
consent of the other. N be construed as creating a personal liability on
the part of or any public body which may be a party hereto, nor shall
it be rights or benefits hereunder to anyone other than RTC and
CONS

This Agreement is for CONSULTANT’s professional services, and CONSULTANT’s
rights and obligations hereunder may not be assigned without the prior written consent of
RTC.

If any part, term, article, or provision of this Agreement is, by a court of competent
jurisdiction, held to be illegal, void, or unenforceable, or to be in conflict with any law of
the State of Nevada, the validity of the remaining provisions or portions of this Agreement
are not affected, and the rights and obligations of the parties shall be construed and enforced
as if this Agreement did not contain the particular part, term, or provision held invalid.



15.4.

15.5.

15.6.

15.7.

15.8.

RELATIONSHIP OF PARTIES

CONSULTANT is an independent contractor to RTC under this Agreement. Accordingly,
CONSULTANT is not entitled to participate in any retirement, deferred compensation,
health insurance plans or other benefits RTC provides to its employees. CONSULTANT
shall be free to contract to provide similar services for others while it is under contract to
RTC, so long as said services and advocacy are not in direct conflict, as determined by
RTC, with services being provided by CONSULTANT to RTC.

WAIVER/BREACH

Any waiver or breach of a provision in this Agreement shall not be deemed a waiver of any
other provision in this Agreement and no waiver is valid in writing and executed by
the waiving party. An extension of the time for any obligation or act shall
not be deemed an extension of time for the performance obligation or act. This
Agreement inures to the benefit of and is binding upon Agreement and

their respective heirs, successors and assigns.

REGULATORY COMPLIANCE
A. CONSULTANT shall federal, state and local
government laws, CONSULTANT shall be
responsible for obtaining and licenses for performance of
services under this vest of RTC, CONSULTANT shall
furnish RTC with all such laws, orders and regulations.
B. CONSUL warrants that none of the services to be rendered
pursuant to this the performance of public work, as that term
38.010(17) of the Nevada Revised Statutes. To the extent
CON engage in such public work, CONSULTANT shall be
the prevailing wage as required by Chapter 338 of the
Nevada
EXCLUSIVE AGREEMENT

There are no verbal agreements, representations or understandings affecting this
Agreement, and all negotiations, representations and undertakings are set forth herein with
the understanding that this Agreement constitutes the entire understanding by and between
the parties.

AMENDMENTS

No alteration, amendment or modification of this Agreement shall be effective unless it is
in writing and signed by both parties.



15.9.

15.10.

15.11.

15.12

16.1.

16.2.

CONSULTANT agrees that if, because of death or any other occurrence it becomes
impossible for any principal or employee of CONSULTANT to render the services
required under this Agreement, neither CONSULTANT nor the surviving principals shall
be relieved of any obligation to render complete performance. However, in such event,
RTC may terminate this Agreement if it considers the death or incapacity of such principal
or employee to be a loss of such magnitude as to affect CONSULTANTs ability to
satisfactorily complete the performance of this Agreement.

The provisions of this Agreement shall be governed and construed in accordance with the
laws of the State of Nevada. The exclusive venue and court  all lawsuits concerning this

Agreement shall be the Second Judicial District Court of of Nevada, County of
Washoe, and the parties hereto submit to the j strict Court.

In the event of a dispute between the in any Court of Nevada
having jurisdiction, the prevailing an award of costs and a

reasonable attorneys’ fees.

CONSULTANT expressly as a material part of this Agreement, that
it is not currently n Isracl. CONSULTANT further agrees, as a
material part of this it engage in a boycott of Israel for the duration of
this Agreement. If, at the formation or duration of this Agreement,
CONSULT engages in a boycott of Israel, it will constitute a material
breach of

CONSULTANT has completed and signed the following: (1) Affidavit of Non-Collusion;
(2) Certification Regarding Debarment, Suspension, Other Ineligibility and Voluntary
Exclusion; (3) Certification Required by 31 U.S.C. § 1352, Restrictions on Lobbying Using
Federal Appropriated Funds, and “Instructions for Completion of SF-LLL, Disclosure of
Lobbying Activities”. CONSULTANT affirms that such certifications remain valid and
shall immediately notify RTC if circumstances change that affect the validity of these
certifications.

This Agreement is funded in whole or in part with money administered by the Nevada
Department of Transportation on behalf of the Federal Highway Administration. As a
condition for receiving payment under this Agreement, CONSULTANT agrees to comply
with the federally required clauses set forth in Exhibits D, E and F.



IN WITNESS WHEREOF, the parties hereto have made and executed this Agreement the day and
year first above written.

APPROVED AS TO LEGALITY AND FORM

By:

Adam Spear
RTC Director of Legal Services

REGIONAL TRANSPORTATION COMMISSION
OF WASHOE COUNTY

By:

Lee G. Gibson, AICP, Executivé Director
STANTEC GONSULTING SERVICES INC.

By:

J ohn J.Welsh, PE, Project Manager
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Stantec Consulting Services Inc.
Friday, June 21, 2019

Attachment A

Eagle Canyon Extension Alignment Alternatives and Planning and Environmental

Linkages (PEL) Study
Scope of Services

Task 1: Project Management

1.1

1.2

1.3

Invoicing and Progress Reports - Prepare the monthly progress reports, invoices, and billing.

Coordination - An initial meeting with RTC will be organized to establish study goals and objectives.
Coordination with the RTC project manager and staff will be on-going throughout the project. It is
anticipated that the consultant will communicate with the team through brief
weekly telephone updates and an in-person meeting Additional coordination
meetings will be considered additional work and billed on basis.

Management Plan - The consultant shall provide that identifies a team
organizational structure and anticipated steps to complete the study. This
will include a project schedule and budget deliverables, and
progress reports.

Task 2: Existing and Future Cond

2.1.

2.2

Existing Studies - Review existi development studies that are relevant to the
North Valleys and Spanish incorporate into the analysis. Review recent and
planned improvements utility improvements/expansion in consideration of
potential roadway

Traffic Analysis of Service (LOS) analyses for the study intersections and
roadway ng and 2040 traffic volumes along the corridor and at major
intersections using RTC travel demand model results. Identify potential roadway
alighments in the with the project team. Conduct a simplified screen line
analysis of the study area. Obtain recent peak hour morning and evening turning movement data
at key intersections in the corridorduring a typical workday when school is in session. Analyze
system performance utilizing the data collected. Assess operational issues related to school
zones.

2.2.1 Traffic Counts

Stantec will obtain existing counts, recent collision data and other information for the
following study intersections and roadway segments:

Signalized intersection at Eagle Canyon/Pyramid Highway

Roundabout at Commercial Developments adjacent to Pyramid Highway
Roundabout at Ember Drive

Intersections at Ingress/Egress to Spanish Springs HS

Eagle Canyon Corridor Study Scope of Work Page | 1



Stantec Consulting Services Inc.
Friday, June 21, 2018

2.3

Eagle Canyon in the vicinity of Richard Springs Blvd.
Eagle Canyon in the vicinity of Alena Way
Lemmon Drive in the vicinity of Chickadee Drive

Stantec will collect weekday a.m. (7:00 a.m. -9:00 a.m.), end of school day (1:30 p.m. -
4 p.m)andp.m.( pm -6 pm)p period traffic volume counts (including
p strians and bicy atthea e study rsections.

Stantec will utilize an aerial drone to record approximately 30 minutes of video to help
identify the modal patterns of the egress at Spanish Springs High School and Shaw
Middle School at the end of the school day. The drone will help identify typical bike,
pedestrian, and vehicle routes, volumes, and queues and will support the safety, traffic,
and bicycle/ped analysis in Task 2. It is anticipated that Stantec and the RTC will need
to coordinate with the schools and local law enforcement prior to video to inform them
what is being done and address any concerns. will be flown meeting FAA
guidelines.

2.2.2 Traffic Analysis

Stantec will evaluate existing and levels (LOS) at the study
intersections. The methodologies Manual (6th ed.) will
be used. Stantec will identify the of service. Stantec will present
LOS results for weekday a.m., p.m. peak hour for the following
four scenarios:

Existing Conditions

Existing plus itions
e Future
Future Project Conditions
Stantec will use of Synchro software to conduct the intersection LOS
roadway segment analysis. All analysis will be based on the
HCM
A utilizing the roadway segment counts will be used to adjust the
RTC Reg Model and develop 2040 traffic conditions.

2.2.3 Alignment Analysis

Stantec will utilize the Quantm software tool to develop alignment alternatives. This is a
tool previously used for the establishment of potential alignments for the SE Connector,
the Lockwood Landfill entry road, and other smaller local projects. inputs to the model
will include basic roadway design parameters, generalized construction and right-of-
way costs, and environmental constraints identified in Task 2.7. Stantec anticipates

on

lys

as

Land Use Analysis — RTC will conduct the Land Use Analysis as outlined in the RFP for our use

Eagle Canyon Corridor Study Scope of Work Page | 2



Stantec Consulting Services Inc.
Friday, June 21, 2019

in the corridor planning study. This includes the RTC working closely with the Truckee Meadows
Regional Planning Agency (TMRPA) to develop an ArcGIS map saved in a map package format
and delivered to Stantec for our use in the corridor study. The information to be provided for the
entire study area includes but not limited to:

- Zoning;

- Current assessed land use;

- Approved and planned projects that were included in the traffic model plus updated from
TMRPA's data;

- School locations;

- School zones;

- Major commercial and industrial destinations;
- Washoe County 2' topographic contours;

- FEMA hydrologic information;

- Washoe County Assessor's parcels;

- Washoe County Assessor land

- City and County approved nt, along the corridor, including Reno
Sparks Indian Colony land;

- City and County Zoning;
- City and County Master nd
- Planned utility

The RTC will A to update information about proposed developments in
the area and County School District to identify major developments that
have the impact the travel demand or traffic operations in the corridor
study area. This | be developed for our use, but no formal memorandum will be
developed by the documenting the land use changes compared with the 2016

consensus forecast which was used in the RTC's travel demand model. RTC will use this
information to update its travel demand model. Travel demand modelling will be conducted by the
RTCand outputs provided to the consultant.

Stantec will augment the base map created by the RTC using digital data from our network of
resources.

- NDOW data for environmentally sensitive wildlife habitat and species location. These
may include but not limited to mule deer, pronghorn antelope, sage grouse, wild horses,
etc. Some of the We will provide an ArcGIS shape file to NDOW to conduct a spatial
search for threatened and endangered species within our study area; and

- US Census data.

Eagle Canyon Corridor Study Scope of Work Page | 3



Stantec Consulting Services Inc
Friday, June 21, 2019

24

2.5

26

2.7

Safety Analysis — Collect available crash statistics, including bicycle and pedestrian related
crashes, to analyze potential safety issues and contributing factors on the study roadway
segments.

Transit Analysis — RTC will conduct the Transit Analysis as outlined in the RFP for our use in the
corridor planning study. It is anticipated that this will identify potential park and ride locations
ideally situated to facilitate existing/anticipated travel patterns. Coordinate with the RTC Public
Transportation and Operations Department to analyze future transit service needs.

Pedestrian/Bicycle Analysis — Document the location of existing pedestrian and bicycle facilities
and the connectivity of these networks in the study area. This will be based on the current
Pedestrian and Bicycle Master Plan and available mapping or GIS layers.

Environmental Analysis — This study will address planning ronmentat linkages (PEL). It
will document the potential environmental and cultural proposed improvements,
including but not limited to: impacts to the Reno-Sparks other Environmental
Justice (EJ) considerations, schools, endangered/p wetland areas, storm
water/drainage impacts, section 4(f) properties, air , hoise, , and recreational access

to federal lands.

2.7.1 Planning and Environmental

Conduct environmental ks to scope and streamline the future NEPA
process, which be a separate scope of work. Complete
NDOT's PEL how planning products from this study can be
used in futu NEP

Coord the PEL checklist with RTC, NDOT, and FHWA are

review comments and responses are anticipated
2.7.2

Hold meeting, in Reno or Carson City, (same meeting as one of the TAC
meeti in Task 3.1) with RTC, Washoe County, FHWA, NDOT, RSIC,

BLM, and others as necessary to investigate

- Known constraints in the project area.

- The likely lead federal agency for a future NEPA process.
- Agency participation.

- The likely NEPA class of action.

- Project purpose and need.

2.7.3 Environmental Data Collection

Consultant will collect the following data for the purposes of alternatives evaluation
and potential identification of the preferred alternative.
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Environmental Justice. Assess the project’s impact on Environmental Justice
populations for the impact categories typically evaluated in an environmental
document. Generally, assess any effects (both adverse and beneficial) of the
proposed alternative to the Reno Sparks Indian Colony and to other
Environmental Justice (EJ) communities. The analysis will be based on
income and race information from most recent U.S. Census data at the time
of the notice to proceed.

Cultural / Historic Resources. Conduct preliminary investigation to help focus
alternative(s) selection and inform a subsequent, and separate Section 1086
compliance process. Conduct records search in NVCRIS system and develop
a memorandum outlining preliminary analysis based on results of records
search, maps, and air photos. Provide sensitivity analysis for potential for

encountering Native American materia culturally sensitive areas,
resources eligible for the National of istoric Places (NRHP), and
sensitivity for potential archeological does not include any site-
specific field survey or formal Native n.

Identify Section 4(f) and recreati ities. Identify existing and
planned recreational uses that may potentially qualify as
Section 4(f) properties. properties developed with LWCF
funds and therefore 6(f).

Visual. Inventory receptors in the study area, assumed to be
atthe Canyon Drive / Pyramid Highway and along
Lemmon assess relative visual effects from project

to
Biolog Obtain information from U.S. Fish and Wildlife Service

Diversity Information Source (NDIS), and Natural
ram (NHP) regarding sensitive or rare species in the project
does not include species specific surveys with species
s. A one-day site visit will be conducted by a Stantec Team
to identify and hand-map generalized protected species habitat areas
and wildlife corridors.

Wetlands/\Waters. Conduct a one-day site visit, to be done concurrently with
the biological site visit, to field truth National Wetlands Inventory mapping, per
the U.S. per the Corps of Engineers 1987 Wetland Delineation Manual and
Regional Supplement to the Corps of Engineers Wetland Delineation Manual:
Arid West Region. The review will also include an inventory of riparian areas.
Assess impacts to waters of the U.S. or other riparian areas based on design.
Section 404 permitting is not included.

While additional environmental data can be collected for other resources, potential
impacts associated with those alternatives will be similar for each alternative and
likely not differentiate alternatives evaluation. Exclusions for data collection include:

Traffic Noise Analysis
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Air Quality Analysis

Hazardous Material Research

Social Resources

Economic and Employment Resources
Floodplain Analysis

Farmland Impacts
Right-of-Way

The Stantec Team will provide right-of-way support services by obtaining
ownership information in the area of the project between Eagle Canyon Dr and

Lemmon Drive to assist in determining possible impacts to properties
using Washoe County Assessor mapping. n uld be brought to high risk
properties and/or parcels to avoid if the potential acquisition to
those parcels. The Stantec Team will provide to mitigate high
risk properties, if impacted. The Team a Property Summary
spreadsheet, identifying parcels on
The above Right-of-Way following
Providing utility including investigation of prior rights,
agreements, or
Providing services including, right-of-way
engineering, and appraisal review reports and/or value

settlements and closing, preparation of
and relocation assistance.

acquisition.

plans and/or sketch maps, legal descriptions, and title
any acquisitions or utility relocations.

Storm and Flood Control Conceptual Level Analyses

Stantec will identify conceptual level major drainage infrastructure associated with
one (1) roadway alignment as follows:

- Review FEMA Flood Hazard Area mapping and backup data to identify
design considerations based on water surface elevations and flood
conveyance.

- Prepare preliminary existing conditions HEC-HMS model to develop 5-year
and 100-year, 24-hour peak flow rates at key concentration points for
roadside ditch and culvert sizing.

- Prepare conceptual level sizing of roadside ditches and major roadway
crossings using AutoCad HydraFlow.
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Develop conceptual level opinions of probable construction costs for the
proposed major drainage infrastructure.
Summarize the analyses in the final report.

Not included in this scope, Stantec anticipates the preparation of an existing and
proposed conditions HEC-HMS model at a further stage in the design
development to determine the 100-year 10-day increase in volume due to the
roadway improvements within the Swan Lake Watershed and preparation of
retention basin/volumetric mitigation options based on the increase in runoff
volume due to the improvements.

Task 3: Public and Agency Invoivement
Desired outcomes for this task — stakeholder identification, roles and ities, alternative
evaluation and screening, environmental impacts, and potential strategies

coliected from the TAC and public throughout the process and at

3.1 Project Technical Advisory Committee (Project up to four project TAC
meetings that will be held during the planning issues and results. Develop
a committee list comprised of the agencies “Objective.”

3.2 Public Information Meetings/Planning — Facilitate up to four public information
meetings in an open-house/workshop the project. Conduct outreach to area
residents and business/property unity groups. It is anticipated that the RTC
would be responsible for all for the public meetings. RTC staff would take
the leadership role in will provide a supporting role including
preparation of technical

3.3 RTC Technical (RTC TAC) and Citizens Multimodal Advisory Committee
(CMAC) be responsible for project representation at the RTC TACs.

Task 4: Develop Alternatives

4.1 Develop a vision statement and associated goals for the study. This multimodal vision statement
should incorporate community and stakeholder input and include the integration of transportation,
land use, environmental, and community needs. Project area goals should reflect existing and
future land use.

4.2 Roadway and Traffic Improvements — Stantec will utilize the results of analyses and investigations

conducted in Task 2 to develop and evaluate alternatives, including the following:

- Travel lane configurations and right-of-way determinations

- Intersection configurations and potential roundabouts

- Existing traffic signal upgrades and operational improvements
- Bicycle and pedestrian infrastructure, including lighting
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Task 5

5.1

5.2

5.3

Task 6

6.1.

June 21, 2019

- Signage and pavement markings

- Traffic calming measures

- School zone operational and safety improvements
- Potential park and ride lots and transit amenities

Environmental Impacts — Develop and evaluate potential environmental impacts associated with
the various roadway alignment alternatives and recommended mitigation measures.

: Report Preparation

Draft Report - Prepare a concise and focused draft report including graphics and illustrations of
alternatives. The report will include typical cross-sections, design level exhibits for
roadway and intersection improvements, concept layouts provements, and planning

level cost estimates.

Revised Report — Revise the draft report based on ments and project TAC.
Present revised report to TAC, CMAC and the c.

Final Report — Incorporate comments from bers and the public and produce
the Final Report.

Optional Services
Performance of additional nity outreach, and other planning services as
directed by the RTC up to in the fee estimate under this task on a time and
materials basis.
This task is i and may include other data collection efforts, planning
assistance, add design details, and related activities as directed by the
RTC.

Deliverables:

1.
2.
3.

Meeting materials and displays for public, stakeholder, and RTC TAC/CMAC/Board meetings.
Provide an electronic copy of draft report to the RTC for review and distribution.
Provide five printed copies of the final report and an electronic copy.
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Project Milestones:
1. Project coordination meeting with RTC — Month 1
Project TAC meeting #1 — Month 2
Project TAC meeting #2 — Month 5
Public Information\Workshop Meetings #1 & 2 — Month 5
Project TAC meeting #3 — Month 6
Draft Report — Month 9
Project TAC meeting #4 — Month 10
Public Information/Workshop Meetings #3 & 4 — Month 10
Revised Report — Month 11
10. Final Report — Month 12

© ® NO O A~ DN
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Services

Category

Project Manager, John
Welsh

Sr. Transportation Engineer
Sr. Planner

Project Transportation
Engineer

Senior Water Resource
Engineer

Staff Water Resource
Engineer

Staff Engineer
Reproduction expenses
Subtotal - Prime
Consultant

Subconsultant - Survey
Crew

Total Price

Detail Amounts:

EX IBITB

Eagle Canyon Extension Alignment Alternatives and Planning and Environmental Linkages (PEL)

Task 3 Task 4

Existing  Public and Develop and

Agency Evaluate

Conditions Involvement Alternatives

Task 1 Task 2
Maximum Project
Hourly Management  and Future
Billing Rate
Analysis

264.86 46 16

195.96 28 71

203.54 16

14507 80

23351 4

142.61 60

89.71 47
74 294.04

Inc.

Eagle Canyon Extension Alignment Alternatives and Planning

Labor Category

Project Manager, John
Welsh

Sr. Transportation Engineer
Sr. Planner

Project Transportation
Engineer

Senior Water Resource
Engineer

Staff Water Resource
Engineer

Staff Engineer
Reproduction expenses
Subtotal - Prime
Consultant

Subconsultant - Survey
Crew

Total Price

Task TERSQ

Maxinum
Hourly
Billing Rate

v$ le,ws $ 4238

9594 g 5487 $ 13913

$ $ 3257

145 $ 11,606

23351 § $ 934

14261 § $ 8557

89.71 § 175 § 4220

$ 17,847 $§ 46,724

$ 17,430 § 42,785

$ 35277 $ 89,509

36 10
36 18
20
16
f5:)
92 ‘ 1
Linkages (PEL)
Task 3 Task 4
Public and  Develop and
Agency Evaluate
Involvement  Alternatives
$ 9,536 $ 2,649
$ 7.055 $ 3527
$ 4071 § -
$ $ 2,321
$ $
$ $
$ $ 5921
$ 20,661 $ 14,418
$ 8,743 § 6,838
$ 29404 $ 21.256

Task 5
Report
Preparation

24

30
60

114

Report
Preparation
$ 6,357
$ 5.879
$ 12212
$

$

§ 24449

Total Hours

132
183

96
96

60

113

684

588

Total Hours

132
183

96
96

60

113

684

588

1272

Total
Amount
$ 34965
$ 35.861
$ 19,540
$ 13,927
$ 934
$ 8,557
$ 10,141
$ 175
$ 124,099
$ 75,795
$ 199.894

Total
Amount
$ 34,965
$ 35.861
$ 19.540
$ 13927
$ 934
$ 8,557
$ 10141
$ 175
$ 124,099
$ 75,795
$ 199.894



EX IBITB

Subconsultant: Jacobs

Eagle Canyon Extension Alignment Alternatives and and Enyironmental Linkages (PEL) Study
Task 1 Task 2 Task 3 Task 4 Task 5
Labor Category Maximum Project Existing and Public and  Develop and Report
Hourly  Management Future Agency Evaluate Preparation
Billing Conditions Involvement Alternatives
Rate Analysis
Proiect Manager 116.36 48 48 20 4
Sr. Planner 192.58 40 32 12
Staff Engineer 156.13 10
Staff Engineer 74.70 40
Environmental Planner III 156.77 52
Environmental Planner 11 105.27 78
Environmental Planner I 78 10 84 52
Admin/Doc Control 63.23 32 32 4
Subtotal --Direct Labor 80 384 56 68 A 0
Other Direct Costs
{ODCs):
Travel -Hotel/air/car rental
Travel -Mileasge
Searches
Subtotal- ODCs
Total Price
Detail Amounts:
Subconsultant: Jacobs
Eagle Canyon Extension Alignment Alte Linkages (PEL) Study
— Task ¥ Tak2 Task 3 Task 4 Task 5
Labor Category Existing and Public and  Develop and Report
Future Agency Evaluate Preparation
Conditions Involvement Alternatives
Analysis
Proiect Manager 116.36 5585 § 5585 § 2327 $ 465 $
Sr. Planner 192.58 $ $ 7.703 § 6.162 $ 2311 §
Staff Engineer 156.13 $ - $ 1.561 % h) $
Staff Engineer 74.70 $ $ 2988 % $ $
Environmental Planner III 156.77 $ $ 8152 § $ $
Environmental Planner II 105.27 $ $ 8211 § $ $
Planner 1 78.10 $ $ 6.560 $ - § 4061 $
63.23 $ 2.023 § 2023 $ 253§ $
Subtotal --Direct Labor $ 7608 $ 42,785 § 8743 §$ 6.838 $
Other Direct Costs
(ODCs):
$ 400
Travel -Hotel/air/car rental $ 1.100
Travel -Mileage $ 500
$ 7.822
$ 9,822
Total Price $ 17430 8§ 42,785 § 8743 $ 6.838 §

Total
Hours

120
84
10
40
52
78

136
68

588

Total
Hours

120
84
10
40
52
78

136
68

588

Total Amount

13.963
16.176
1.561
2.988
8.152
8.211
10.622
4.300
65973

- -G G ]

400
1.100
500
7.822
9.822

@ 2 B BB o

S 75,795

Total Amount

13.963
16.176
1.561
2.988
8.152
8.211
10.622
4.300
65.973

[ IS B -C - - B - - ]

400
1.100
500
7.822
9,822

A B 9 2 e

588 § 75.795
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1. INTRODUCTION

IT IS HIGHLY RECOMMENDED THAT CONSULTANTS CONFER WITH THEIR
INSURANCE CARRIERS OR BROKERS TO DETERMINE THE AVAILABILITY OF THESE
INSURANCE CERTIFICATES AND ENDORSEMENTS IN ADVANCE OF PROPOSAL
SUBMISSION. IF THERE ARE ANY QUESTIONS REGARDING THESE INSURANCE
REQUIREMENTS, IT IS RECOMMENDED THAT THE AGENT/BROKER CONTACT
RTC’S FINANCE DIRECTOR AT (775) 348-0171.

2. INDEMNIFICATION

CONSULTANT agrees to defend, save and hold harmless RTC, Washoe
County, City of Reno, and City of Sparks, including their employees,
and agents (hereafter, “Indemnitees™) from and against and actions,
liability and damages, including attorneys” fees and costs in any action or

proceeding (collectively “Damages™) arising out

A. Any breach of duty, neglect, error statement or omission
committed in the conduct of CON profession, work or services rendered by
(i) CONSULTANT, its emp or directors, (ii) subconsultants
(hereafter, “Subs™), or (ii hich CONSULTANT may be legally
responsible; and

B. The negligent acts of its employees, agents, officers, directors, Subs, or
anyone else for which is legally responsible; and

C. The or copyright resulting from the use by the Indemnitees of
any or other deliverable (including software) supplied by
CONSULT as a result of this Agreement, but excluding any infringement
resulting from or alteration by the Indemnitees of any equipment, part,
component, or other deliverable (including software) except as consented to by
CONSULTANT.

The Damages shall include, but are not limited to, those resulting from personal injury to any
person, including bodily injury, sickness, disease or death and injury to real property or personal
property, tangible or intangible, and the loss of use of any of that property, whether or not it is
physically injured.

If the Indemnitees are involved in defending actions, CONSULTANT shall reimburse the
Indemnitees for the time spent by such personnel at the rate the Indemnitees pay for such services.

If an Indemnitee is found to be liable in the proceeding, then CONSULTANT’S obligation
hereunder shall be limited to the proportional share of the liability attributed to CONSULTANT.



In determining whether a claim is subject to indemnification, the incident underlying the claim
shall determine the nature of the claim.

In the event of a violation or an infringement under paragraph 2.C above and the use is enjoined,
CONSULTANT, at its sole expense, shall either (1) secure for the Indemnitees the right to continue
using the materials by suspension of any injunction or by procuring a license or licenses for the
Indemnitees; or (2) modify the materials so that they become non-infringing. This covenant shall
survive the termination of this Agreement.

3. GENERAL REQUIREMENTS

Prior to the start of any work on a RTC project, CONSULTANT shall purchase and maintain
insurance of the types and limits as described herein insuring against claims for injuries to persons
or damages to property which may arise from or in connection with the performance of the work
hereunder by CONSULTANT, its Subs, or their employees, representatives. The cost
of all such insurance shall be borne by CONSULTANT.

4. VERIFICATION OF COVERAGE

CONSULTANT shall furnish RTC with a certificate(s) by a duly authorized
representative of each insurer, showing requirements set forth
herein, on forms acceptable to RTC. All retentions requiring RTC
approval shall be shown on the certificate. and are to be addressed
to RTC’s Finance Director and be by RTC before work commences. The
CONSULTANT agrees that RTC has the CONSULTANT’S and the Sub’s
insurance policies, or certified any reasonable time. Copies of applicable
policy forms or endorsements additional insured, waiver of subrogation and
notice of cancellation provided with any certificate(s) evidencing the
required coverage.

5. NOTICE OF

CONSULTANT or provide at least thirty (30) days' prior written notice to RTC
prior to the cancellation of any insurance required under this Agreement. An
exception may be at least ten (10) days’ written notice if cancellation is due to

non-payment of premium. CONSULTANT shall be responsible to provide prior written notice to
RTC as soon as practicable upon receipt of any notice of cancellation, non-renewal, reduction in
required limits or other material change in the insurance required under this Agreement.

6. SUBCONSULTANTS & SUBCONTRACTORS

CONSULTANT shall include all Subcontractors and Subconsultants (referred to collectively as
“Subs”) as insureds under its liability policies OR shall cause Subs employed by CONSULTANT
to purchase and maintain separate liability coverages and limits of the types specified herein. If
any Subs maintain separate liability coverages and limits, each shall include the RTC, Washoe
County, City of Reno and City of Sparks as additional insureds under its commercial general
liability policy, subject to the same requirements stated herein, without requiring a written contract



or agreement between each of the additional insureds and any sub-consultant or sub-contractor.
Any separate coverage limits of liability maintained by Subs shall be at least $1,000,000 per
occurrence and at least $2,000,000 for any applicable coverage aggregates or the amount
customarily carried by the Sub, whichever is GREATER. If any Subs provide their own insurance
with limits less than required of the Contractor, Contractor shall include Subs in their coverage up
to the full limits required of the Contractor. When requested by RTC, CONSULTANT shall
furnish copies of certificates of insurance evidencing coverage for each Sub. The CONSULTANT
need not require its non-design subcontractors to carry Professional Errors and Omissions Liability
insurance.

7. DEDUCTIBLES AND SELF-INSURED RETENTIONS

Any deductibles or self-insured retentions that exceed $5,000 per occurrence or claim must be

declared to and approved by RTC’s Finance Director prior to s this Agreement. RTC is
entitled to request and receive additional documentation, prior to giving its
approval of the deductibles and self-insured retentions. Any deductibles or self-
insured retentions made during the term of this Agreement or any policy must

be approved by the RTC’s Finance Director prior to the
8. ACCEPTABILITY OF INSURERS

Required insurance is to be placed with of no less than A-VII and
acceptable to RTC. RTC may accept having lower Best's ratings upon
review of financial information and the insurance carrier. RTC
reserves the right to require that s) be licensed and admitted in the State
of Nevada or meet any applicable and regulations for non-admitted insurance
placements.

9. OTHER CONDITIONS

A. Failure to certificate(s) or failure to maintain the required insurance
may result s Agreement at RTC’s option.
B. If CONSULTA furnish the required certificate or fails to maintain the required

insurance as set forth herein, RTC shall have the right, but not the obligation, to purchase
said insurance at CONSULTANT's expense.

C. Any waiver of CONSULTANT!'s obligation to furnish such certificate or maintain such
insurance must be in writing and signed by an authorized representative of RTC. Failure
of RTC to demand such certificate or other evidence of full compliance with these
insurance requirements or failure of RTC to identify a deficiency from evidence that is
provided shall not be construed as a waiver of CONSULTANT's obligation to maintain
such insurance, or as a waiver as to the enforcement of any of these provisions at a later
date.



D. By requiring insurance herein, RTC does not represent that coverage and limits will
necessarily be adequate to protect CONSULTANT, and such coverage and limits shall not
be deemed as a limitation on CONSULTANT's liability under the indemnities granted to
RTC in this contract.

E. If CONSULTANT’S liability policies do not contain the standard ISO separation of
insureds condition, or a substantially similar clause, they shall be endorsed to provide
cross-liability coverage.

10. COMMERCIAL GENERAL LIABILITY

CONSULTANT shall maintain commercial general liability (CGL) and, if necessary, commercial
umbrella insurance with a limit of not less than $2,000,000 each occurrence. If such CGL insurance
contains a general aggregate limit, it shall be increased to equal twice  required occurrence limit
or revised to apply separately to this project.

CGL insurance shall be written on ISO occurrence form CG 13 a substitute form
providing equivalent coverage) and shall cover liability ari ses, operations,
products-completed operations, personal and advertis ury, ity assumed under an
insured contract (including the tort liability of in contract).
RTC and any other Indemnitees listed in Secti of this Agreement shall
be included as an insured under the CGL, insured endorsement CG 20 10
07/04 or CG 20 33 07/04 or a substitute coverage, and under the commercial
umbrella, if any.
This insurance shall apply as with respect to any other insurance or self-
insurance programs afforded Indemnitees under this Agreement.
CONSULTANT waives TC and any other Indemnitees listed in Section 2
for recovery of damages to the extent these damages are
covered by the or commercial umbrella liability insurance maintained
pursuant to this TANT’s insurer shall endorse CGL policy to waive
subrogation against to any loss paid under the policy.

11. COMMERCIAL AUTOMOBILE LIABILITY

CONSULTANT shall maintain automobile liability and, if necessary, commercial umbrella
liability insurance with a limit of not less than $1,000,000 each accident. Such insurance shall
cover liability arising out of any auto (including owned, hired, and non-owned autos).

Coverage shall be written on ISO form CA 00 01, CA 00 05, CA 00 25, or a substitute form
providing equivalent liability coverage for all owned, leased, hired (rented) and non-owned
vehicles (as applicable). RTC may agree to accept auto liability for non-owned and hired (rented)
vehicles under the CGL if CONSULTANT does not own or operate any owned or leased vehicles.



CONSULTANT waives all rights against RTC, its officers, employees and volunteers for recovery
of damages to the extent these damages are covered by the automobile liability or commercial
umbrella liability insurance obtained by CONSULTANT pursuant to this Agreement.

12. INDUSTRIAL (WORKER’S COMPENSATION AND EMPLOYER’S LIABILITY)
INSURANCE

It is understood and agreed that there shall be no Industrial (Worker’s Compensation and
Employer’s Liability) Insurance coverage provided for CONSULTANT or any Subs by RTC. The
CONSULTANT, and any Subs, shall procure, pay for and maintain the required coverages.

CONSULTANT shall maintain workers’ compensation and employer’s liability insurance meeting
the statutory requirements of the State of Nevada, including but not limited to NRS 616B.627 and
NRS 617.210. The employer’s liability limits shall not be less than $1,000,000 each accident for

bodily injury by accident or $1,000,000 each employee for bodily by disease.
CONSULTANT shall provide a Final Certificate for Sub evidencing that
CONSULTANT and each Sub maintained workers’ s liability
insurance throughout the entire course of the project.

If CONSULTANT, or any Sub is a sole sole proprietor must be
purchased and evidence of coverage must of Insurance and Final
Certificate.

CONSULTANT waives all rights against R officials, officers, employees and agents
for recovery of damages to the by the workers compensation and
employer’s liability or commetcial obtained by Tenant pursuant to this
agreement. CONSULTANT 0 equivalent to WC 00 03 13 to affect this
waitver.

13. LIABILITY

CONSULTANT liability insurance applying to liability for a
professional, error, or arising out of the scope of CONSULTANT’S services
provided under this with a limit of not less than $1,000,000 each claim and annual

aggregate. CONSULTANT shall maintain professional liability insurance during the term of this
Agreement and, if coverage is provided on a “claims made” or “claims made and reported” basis,
shall maintain coverage or purchase an extended reporting period for a period of at least three (3)
years following the termination of this Agreement.
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Exhibit D

Federally Required Clauses
1.

CONSULTANT must pay all subconsultants for satisfactory performance of their contracts
no later than thirty (30) days from the receipt of payment made to CONSULTANT by RTC.
Prompt return of retainage payments from CONSULTANT to the subconsultants will be made
within fifteen (15) days after each subconsultant’s work is satisfactorily completed. Any delay
or postponement of payment among the parties may take place only for good cause and with
RTC’s prior written approval. If CONSULTANT determines the work of the subconsultant to

be unsatisfactory, it must notify RTC’s project manager in writing and state the
reasons. The failure by CONSULTANT to comply with this will be construed to
be a breach of the Contract and may be subject to in the Contract or

any other options listed in 49 C.F.R. 26.29.

2

During the performance of this Contract, assignees, and successors
in interest, agrees as follows:

A. . shall comply with the regulations
relative to nondiscrimination in 49 C.F.R. Part 21, as they may be
amended from time to time ( as the “Regulations™), which are herein
incorporated by reference and a Contract.

B shall not discriminate on the grounds of age, race,
color, sex, or selection and retention of subconsultants, including
procurement of of equipment. CONSULTANT shall not participate,
either directly or in the discrimination prohibited by Section 21.5 of the
Regulations, including practices when the Contract covers a program set forth in
Appendix B of the

C

In all solicitations, whether by competitive proposing or negotiation made by
CONSULTANT for work to be performed under a subcontract, including procurement of
materials or leases of equipment, each potential subconsultant or supplier must be notified by
CONSULTANT of CONSULTANT’s obligations under this Contract and the Regulations
relative to nondiscrimination on the grounds of age, race, color, sex, or national origin.

D. . CONSULTANT must provide all information and reports
red by the nsordi  vesis
s, records, other s es of

by RTC to be pertinent to ascertain compliance



Where any information is required, or the information is in the exclusive possession of another
who fails or refuses to furnish this information, CONSULTANT must so certify to RTC, and
must set forth what efforts it has made to obtain the information.

E. . Inthe event of CONSULTANT’s noncompliance with the
nondiscrimination provisions of this Contract, RTC shall impose such contract sanctions as it
may determine to be appropriate, including, but not limited to: (1) withholding of payments to
CONSULTANT under the Contract untii CONSULTANT complies, and/or (2) cancellation,
termination, or suspension of the Contract, in whole or in part.

CONSULTANT shall include the provisions of this clause in every subcontract.
CONSULTANT must take such action with respect to any subcontract or procurement as RTC
may direct as a means of enforcing those provisions, including sanctions for noncompliance.
However, if CONSULTANT becomes involved in or is with litigation with a
subconsultant as a result of such direction, CONSUL RTC to enter into
the litigation to protect the interests of RTC.

3.

CONSULTANT shall comply with the the Rehabilitation Act of
1973 (the “Rehabilitation Act™).

A. CONSULTANT will not any employee or applicant for
employment because of physical or regard to any position for which the
employee or applicant for SULTANT agrees to take affirmative
action to employ, advance otherwise treat qualified handicapped
individuals without their physical or mental handicap in all
employment practices such employment, upgrading, demotion or transfer,
recruitment, rates of pay or other forms of compensation,
and selection for apprenticeship.

B comply with the rules, regulations, and relevant orders of
the Secretary of Labor to the Rehabilitation Act.

C. In the event of CONSULTANT’s noncompliance with the requirements of this clause,
actions for noncompliance may be taken in accordance with the rules, regulations, and
relevant orders of the Secretary of Labor pursuant to the Rehabilitation Act.

D. CONSULTANT agrees to post in conspicuous places, available to employees and
applicants for employment, notices in a form to be prescribed by the director, provided by or
through the contracting officer. Such notices shall state CONSULTANT’s obligation under the
law to take affirmative action to employ and advance in employment qualified handicapped
employees and applicants for employment, and the rights of applicants and employees.

E. CONSULTANT shall include the provisions of this clause in every subcontract or



purchase order of $2,500 or more unless exempted by rules, regulations, or orders of the
Secretary of Transportation issued pursuant to Section 503 of the Rehabilitation Act, so that
such provisions will be binding upon each subconsultant or vendor. CONSULTANT will take
such action with respect to any subcontract or purchase order as the director of the Office of
Federal Contract Compliance Programs may direct to enforce such provisions, including action
for noncompliance (41 C.F.R.60-741.4.4).

4.

In accordance with 18 U.S.C. 431, no member of, or delegate to, the Congress of the United
States shall be admitted to any share or part of this Contract or to any benefit arising therefrom.

5.
No member, officer, or employee of any public body, during or for one (1) year
thereafter, shall have any interest, direct or indirect, in this or benefits thereof.
6.

The following requirements apply to the

A. . In accordance of the Civil Rights Act, as amended,
42 U.S.C. 2000d, section 303 of the Age Act of 1975, as amended, 42 U.S.C.
6102, section 202 of the Ameri Act of 1990, 42 U.S.C. 12132, and
Federal transit law at 49 U.S.C. 53 agrees that it will not discriminate against
any employee or applicant for of race, color, creed, national origin, sex, age
or disability.
B. The following equal employment opportunity
requirements apply
(1) In accordance with Title VI of the
Civil as amended, 42 U.S.C. 2000e, and Federal transit laws at 49

U.S.C. 5332, CONSULTANT agrees to comply with all applicable equal
employment opportunity requirements of U.S. Department of Labor (U.S.
DOL) regulations, “Office of Federal Contract Compliance Programs, Equal
Employment Opportunity, Department of Labor”, 41 C.F.R. Parts 60 et seq.,
(which implement Executive Order No. 11246, Equal Employment
Opportunity”, as amended by Executive Order No. 11375, “Amending
Executive Order 11246 Relating to Equal Employment Opportunity”, 42
U.S.C. 2000e note), and with any applicable Federal statutes, executive orders,
regulations, and Federal policies that may in the future affect construction
activities undertaken in the course of the Project. CONSULTANT agrees to take
affirmative action to ensure that applicants are employed, and that employees are
treated equally during employment, without regard to their race, color, creed,



national origin, sex, or age. Such action must include, but not be limited to, the
following: employment, upgrading, demotion or transfer, recruitment or
recruitment advertising, layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship.

(2)  Age. In accordance with section 4 of the Age Discrimination in Employment
Act of 1967, as amended, 29 U.S.C. 623 and Federal transit law at 49 U.S.C.
5332, CONSULTANT agrees to refrain from discrimination against present and
prospective employees for reason of age.

(3)  Disabilities. In accordance with section 102 of the Americans with Disabilities
Act, as amended, 42 U.S.C. 12112, CONSULTANT agrees that it will comply
with the requirements of U.S. Equal Employment Opportunity Commission,
“Regulations to Implement the Equal Employment ions of the Americans
with Disabilities Act”, 29 C.F.R. Part 1630, to of persons
with disabilities.

C CONSULTANT also agrees to include these

7.

In the event CONSULTANT is on the ’s List of Ineligible Consultants for
Federally financed or assisted projects, this be canceled, terminated, or suspended
by RTC.

8.

New Federal laws, regulations, administrative practices may be established after
the date of this apply to this Contract. If Federal requirements change,
the changed to the Contract or the performance of work under the
Contract as or limits set forth in this Contract to be observed in the
performance of the work requirements.

9.

Notwithstanding anything herein to the contrary, the services provided under this Agreement shall
not give rise to, nor shall be deemed to or construed so as to confer any rights on any other party,
as a third-party beneficiary or otherwise.

10.

A. CONSULTANT shall permit the authorized representatives of RTC, FHWA, the U.S.
Department of Transportation’s Inspector General, NDOT, and the Comptroller General
of the United States, or any of their duly authorized representatives to inspect and audit
all data and records of CONSULTANT relating to its petformance under the contract until



the expiration of three (3) years after final payment under this Contract.

B. CONSULTANT further agrees to include in all subcontracts hereunder a provision
to the effect that the subconsultant agrees that RTC, FHWA, the U.S. Department of
sportation’s Inspector General, ND
s, or any of their duly authorized

$10,000 and (2) subcontracts or purchase ord
for uniform applicability to the general public.

C. The periods of access and examination described above, for records which relate to
(1) appeals under the dispute clause of this Contract, (2) | the settlement of claims
arising out of the performance of this Contract, or (3) costs of this Contract to
which an exception has been taken by the U.S or any of his duly
authorized representatives, shall continue until such appeals, exceptions have
been disposed of.

11.

A. RTC and CONSULTANT agree that, notwithstanding any
concurrence by the Federal Government of the solicitation or award of the
underlying Contract, absent the the Federal Government, the Federal
Government is not a party to this be subject to any obligations or liabilities
to RTC, Consultant, or any other or not a party to that Contract) pertaining to

any matter resulting from the

B. CONSULT above clause in each subcontract. It is further
agreed that the modified, except to identify the subconsultant who will be
subject to its

12.

A. This Contract is a covered transaction for purposes of 2 C.F.R. Part 1200 and 2 C.F.R.
Part 180. As such, CONSULTANT is required to verify that none of CONSULTANT, its

, as at 2 180.995, or affi s fined at 2 C.F.R. 180.905, are
ord ed a dat2 CFR. 1 0 180.945.
B. CONSULTANT is required to comply with 2 C.F.R. 180, Subpart C, and must include
the to with 2 C. . 180, Subpart C, in all contracts for lower-tier
tran $2 dinall solic  ons for lower tier contracts.

C. CONSULTANT agrees that it shall not knowingly enter into any lower-tier covered



transaction with a person or firm who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this contract.

13.

Section 1352 of Title 31, United States Code, provides in part that no appropriated funds may
be expended by the recipient of a federal contract, grant, loan, or cooperative agreement
to pay any person by influencing or attempting to influence an officer or employee of any
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member
of Congress in connection with any of the following covered Federal actions: the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the
entering into of any cooperative agreement.

Consultants who apply or bid for an award of $100,000 or file the certification
required by 49 C.F.R. Part 20, “New Restrictions on Lobbying * certifies to the tier
above that it will not and has not used federal any person or
organization for influencing or attempting to influence an offic of any Federal
Agency, a member of Congress, an officer or employee of a member
of Congress in connection with obtaining any federal other award covered
by 31 U.S.C. 1352. Each tier shall also disclose under the Lobbying
Disclosure Act of 1995 who has made lob behalf with non-federal
funds with respect to that federal covered by 31 U.S.C. 1352. Such
disclosures are forwarded from tier to tier ient.

CONSULTANT also agrees to in each subcontract exceeding
$100,000 financed in whole or in part

14.

CONSULTANT information and reports required by the Regulations, or
directives issued all information and reports required by the Regulations, or
directives issued and shall permit access to its facilities as may be determined by
RTC or the Federal (FHWA) to be pertinent to ascertain compliance with
such Regulations or s. Where any information required of a Consultant is in the exclusive

possession of another who fails or refuses to furnish this information, CONSULTANT shall so
certify to RTC, or the FHWA as appropriate, and shall set forth what efforts it has made to obtain
the information,



Exhibit E

During the performance of this contract, CONTRACTOR, for itself, its assignees, and successors
in interest, agrees as follows:

1.

Compliance with Regulations: The Consultant (hereinafter includes subconsultants) will
comply with the Acts and the Regulations relative to Non-discrimination in Federally-
assisted programs of the U.S. Department of Transportation, Federal Highway
Administration (FHWA), as they may be amended from time to time, which are herein
incorporated by reference and made a part of this contract.

Non-discrimination: The Consultant, with regard to the work performed by it during the

contract, will not discriminate on the grounds of race, or national origin in the
selection and retention of subconsultants, including of materials and leases
of equipment. The Consultant will not participate di in the discrimination
prohibited by the Acts and the Regulations, including when the
contract covers any activity, project, or program  forth in B of 49 C.F.R. Part
21.

Solicitations for Subcontracts, Includ Materials and Equipment:
In all solicitations, either by or ation made by the Consultant
for work to be performed under a including procurements of materials, or
leases of equipment, each or supplier will be notified by the
Consultant of the this contract and the Acts and the
Regulations relative to N on  grounds of race, color, or national origin.
Information and will provide all information and reports
required by the Acts, the and directives issued pursuant thereto and will permit
access to its other sources of information, and its facilities as may
be determ or the FHWA to be pertinent to ascertain compliance with
such Acts, Where any information required of a Consultant
is in the exc of another who fails or refuses to furnish the information, the
Consultant will so to the Recipient or the FHWA, as appropriate, and will set forth

what efforts it has made to obtain the information.

Sanctions for Noncompliance: In the event of a Consultant's noncompliance with the
Non-discrimination provisions of this contract, the Recipient will impose such contract
sanctions as it or the FHWA may determine to be appropriate, including, but not limited
to:

a. withholding payments to the Consultant under the contract until the Consultant
complies; and/or

b. cancelling, terminating, or suspending a contract, in whole or in part.



6. Incorporation of Provisions: The Consultant will include the provisions of paragraphs
one through six in every subcontract, including procurements of materials and leases of
equipment, unless exempt by the Acts, the Regulations and directives issued pursuant
thereto. The Consultant will take action with respect to any subcontract or procurement as
the Recipient or the FHWA may direct as a means of enforcing such provisions including
sanctions for noncompliance. Provided, that if the Consultant becomes involved in, or is
threatened with litigation by a subconsultant, or supplier because of such direction, the
Consultant may request the Recipient to enter into any litigation to protect the interests of
the Recipient. In addition, the Consultant may request the United States to enter into the
litigation to protect the interests of the United States.



Exhibit F

During the petformance of this contract, CONSULTANT, for itself, its assignees, and successors
in interest, agrees to comply with the following non-discrimination statutes and authorities;
including but not limited to:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 C.F.R. Part 21.

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 ) discrimination on
the basis of sex);
Section 504 of the Rehabilitation Act of 197 U.S.C. et seq.), as amended,
(prohibits discrimination on the basis of 49 R. Part 27;
The Age Discrimination Act of 197 (42 .S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);
Airport and Airway (49 U.S.C. § 471, Section 47123), as
amended (prohibits race, creed, color, national origin, or sex);

¢ The Civil Rights 7, (PL 100-209), (Broadened the scope, coverage
and Rights Act of 1964, The Age Discrimination Act
of 1975 and 504 Rehabilitation Act of 1973, by expanding the definition of
the terms " to include all of the programs or activities of the Federal-
aid recipients, and Consultants, whether such programs or activities are
Federally funded

Titles II and 1II of the Americans with Disabilities Act, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131
— 12189) as implemented by Department of Transportation regulations at 49 C.F.R. Parts
37 and 38;

The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures nondiscrimination against



minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and Jow-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access
to your programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. § 1681 et seq).



REGIONAL TRANSPORTATION COMMISSION
Public Transportation - Streets and Highways - Planning

August 16, 2019 AGENDA ITEM 3.9

TO Regional Transportation Commission

FROM: Jennifer Meyers
Contracts Administrator
Director

SUBJECT: Section 5310 Contract Award revision

RECOMMENDATION

Approve the revised Section 5310 grant agreement with Neighbor Network of Northern Nevada
(N4) in the amount of $221,403; authorize Executive Director to execute the agreement.

SUMMARY

At its August 17, 2018, the Regional Transportation Commission Board approved a contract with
the Sierra Nevada Transportation Coalition (SNTC), a non-profit doing business in the State of
Nevada in the amount of $279,913 for a project through its collaboration with the Neighbor Network
of Northern Nevada (N4), also a non-profit doing business in the State of Nevada. RTC was notified
and received confirmation that SNTC dissolved its status as a non-profit corporation effective
June 30, 2019. The Neighbor Network of Northern Nevada, will continue the 5310 project, and
upon Board approval enter into an agreement with the Regional Transportation Commission to
receive and manage the remaining project funds in the amount of $221,403. The project scope and
terms will not change under the Federal Transit Administration (FTA) Section 5310 program.

1. Project funding formerly awarded to the Sierra Nevada Transportation Coalition will
continue with Neighbor Network of Northern Nevada (N4) named as the subrecipient.
The N4 Connect program will continue to provide $40 in Lyft or Uber ride subsidy for $20.
Participants may purchase up to $160 in rides for $80 per month. The program is currently
open to people with disabilities. Ride credits are applied directly to each participant’s Lyft or
Uber account on the Lyft or Uber application. This program seeks to provide 800 subsidy
vouchers, annually. To overcome the barrier of lack of accessible vehicles with Uber and
Lyft, the Neighbor Network of Northern Nevada (N4) Accessible Rides Program will receive
approved funding in Year 2 for the capital purchase of a wheelchair accessible vehicle to
serve seniors and people with disabilities. N4 will use a collaborative service model in order
to recruit N4 members and volunteers to provide rides in the N4 van, as well as connect
shared ride (Lyft/Uber) drivers with an accessible vehicle.

RTC Board Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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The total remaining project cost of this Agreement is Two Hundred Twenty One Thousand
Four Hundred Three and No/100 Dollars ($221,403). The maximum reimbursement in FTA
funds for the period of July 1, 2019 through September 30, 2020, for Capital costs shall not
exceed the sum of One Hundred Sixty Six Thousand One Hundred One and No/100 Dollars
($166,101) from Federal Grant No. NV2018-013. The RTC will not make any payments for
reimbursement unless FTA Section 5310 or other eligible federal funds are appropriated to
the RTC for the PROJECT. The remaining twenty percent (20%) or Forty One Thousand
Five Hundred Twenty Five and No/100 Dollars ($41,525) required capital match will be
provided by Neighbor Network of Northern Nevada. The Administrative amount shall not
exceed Thirteen Thousand Seven Hundred Seventy-Seven and No/100 Dollars ($13,777) [no
match is required].

FISCAL IMPACT

The FY 2020 Budget includes a total of $351,708 in Section 5310 funds for the remaining portion
of Year 1 funds and for a portion of the Year 2 funds for these two year projects.

August 17,2018 Approval of Section 5310 grant agreements with: 1) Senior Outreach Services
in an amount not to exceed $63,779; (2) Washoe County Human Services
Agency in an amount not to exceed $115274; (3) Sierra Nevada
Transportation Coalition in an amount not to exceed $226,686; (4) Seniors in
Service in an amount not to exceed $101,737; and (5) Access to Healthcare
Network in an amount not to exceed $181,387. And, authorized the Executive
Director to execute the final agreements once the FTA grant number has been
assigned.

June 15, 2018 Approval of the FFY 2019 and FFY 2020Enhanced Mobility of Seniors &
Individuals with Disabilities — Section 5310 Program funding and projects

Feb. 16, 2018 Approval of the new project solicitation Call for Projects to fund programs for
up to two years, depending upon available annual federal appropriations.

ADVISORY COMMITT ION

There are no advisory committee recommendations pertaining to this agenda item.

Attachment



SUBRECIPIENT AGREEMENT

This Agreement is dated and effective as of July 1,2019 by and between the Regional
Transportation Commission of Washoe County, Nevada (“RTC”) and Neighbor Network of
Northern Nevada, a Domestic Non-Profit Corporation authorized to do business in the State of
Nevada (“SUBRECIPIENT”).

WITNESSETH:

WHEREAS, pursuant to the provisions contained in Chapter 377A of the Nevada Revised
Statutes, RTC may enter into agreements to support agencies providing transportation for the
elderly and persons with disabilities; and

WHEREAS, in the furtherance of its aforesaid purposes, 49 USC 5310 is to provide
additional tools to overcome existing barriers facing Americans with disabilities seeking
integration into the work force and full participation in society; and

WHEREAS, in furtherance of its aforesaid purposes, 49 USC 5310 secks to reduce barriers
to transportation services and expand the transportation mobility options available to people with
disabilities beyond the requirements of the Americans with Disabilities Act (ADA) by way of a
Federal Transit Administration ("FTA") Formula Grant Program to be administered by RTC; and

WHEREAS, RTC has been designated as the agency to receive and administer federal
funds under the aforementioned FTA Formula Grant Program for supporting local private non-
profit agencies, certain public bodies and agencies thereof, Indian reservations and colonies, and
operators of public transportation services; and

WHEREAS, SUBRECIPIENT is a Nevada Domestic Non-Profit Corporation eligible to
receive 49 USC 5310 grant funds and funds under the FTA Formula Grant Program; and

WHEREAS, RTC accepted a project application developed by the Sierra Nevada
Transportation Coalition in collaboration with SUBRECIPIENT that was approved by the FTA
for Formula Grant Program funding; and

WHEREAS, the Sierra Nevada Transportation Coalition was the original subrecipient,
program administrator, and fiscal sponsor for SUBRECIPIENT, but has since dissolved its
Domestic Non-Profit Corporation status effective June 30, 2019; and

WHEREAS, SUBRECIPIENT will take over all responsibilities as Program Administrator
for the PROJECT (as defined herein); and

WHEREAS, before FTA Formula Grant Program funding can be made available to
SUBRECIPIENT, SUBRECIPIENT and RTC must enter into an agreement whereby the functions
of the PROJECT are identified and the responsibilities of the parties defined.

NOW THEREFORE, in consideration of the premises and of the mutual covenants



hereinafter contained, it is hereby agreed by and between the parties as follows:
ARTICLE I - SCOPE OF SERVICE

1 SUBRECIPIENT shall expand its user-side subsidy program (N4 Connect) to provide
vouchers (approximately 270 remaining in Year 1, 875 in Year 2) to disabled individuals
applied directly to participants’ Lyft or Uber accounts providing an estimated 1,680 trips,
annually (the “PROJECT™) as set forth in the Federal Fiscal Year 2018 Application and
Revised Budget (Attachment A), attached hereto and incorporated herein by reference.
SUBRECIPIENT's management and operation of the PROJECT shall be undertaken in
compliance with RTC’s Coordinated Human Services Public Transit Plan, incorporated
herein by reference and available at www.rtcwashoe.com.

2. SUBRECIPIENT shall be the Program Administrator the PROJECT. It shall:

contribute matching funds; provide required reporting to billing requests for
funds from RTC; maintain required files; and according to the
Office of Management and Budget (OMB) Circular 2 by reference
and located at

3. This Agreement is based on funds No. NV-2018-013. The
contracted transportation service shall many of whom are
elderly, residing in RTC ACCESS in Attachment A. The Catalogue
of Federal Domestic Assistance ( for these funds is 20.513

4. Site visits will be a minimum. Additional site visits will be
performed as deemed The project manager will contact
SUBRECIPIENT to a one month after contract execution.

II- COST

1. The FTA applicable to this Agreement is a reimbursable program
for operating a matching percentage to be contributed to the PROJECT by
SUBRECIPIENT matching percentage may be made up of non-United States

Department of Transportation (USDOT) federal funds, state appropriations, local match
and or approved in kind contributions, as set forth in Match of In-Kind Contributions,
Attachment A, and incorporated by reference.

2. This project qualifies for capital funding to purchase a wheelchair accessible vehicle to
serve seniors and people with disabilities; for the user-side subsidy program to provide
vouchers (270 remaining in Year 1, 875 in Year 2) to disabled individuals applied directly

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
Effective July 1, 2019 through September 30, 2020



to a participant's Lyft or Uber account. This project will provide an estimated 4,160 trips,
annually. The total PROJECT cost of this agreement is Two Hundred Twenty One
Thousand Four Hundred Three and No/100 Dollars ($221,403.00). The maximum
reimbursement in FTA funds for the period of July 1, 2019 through September 30, 2020
for Capital costs shall not exceed the sum of One Hundred Sixty Six Thousand One
Hundred One and No/100 Dollars ($166,101.00) from Federal Grant No. NV-2018-013.
RTC will not make any payments for reimbursement unless FTA Section 5310 or other
eligible federal funds are appropriated to RTC for the PROJECT. The remaining twenty
percent (20%) or Forty One Thousand Five Hundred Twenty Five and No/100 Dollars
($41,525.00) required capital match will be provided by SUBRECIPIENT. The
administrative amount shall not exceed Thirteen Thousand Seven Hundred Seventy Seven
and No/100 Dollars ($13,777.00) [no match is required].

SUBRECIPIENT agrees to be responsible for the twenty (20%) capital match on
Each submitted invoice, and can use eligible non- funds, state allocations,
local match and/or approved in-kind contributions as described in
Revised Attachment A can be used for match as long each is documented
and Supported and represents a cost which eligible under this

Agreement. See Revised Attachment A for

SUBRECIPIENT will ensure that all Agreement are allowable in
accordance with Circular A-122, to Grants and Contracts with
Private Non Profits” Office of Budget (OMB), and/or Circular 2 CFR
200.421 to 200.475 and located at .

The term of this on July 1, 2019 and shall run through and
include S

S with the provisions of this Agreement and all terms,
conditions, of the FTA Section 5310 Seniors and Individuals with
Disabilities herein by reference and located at .

SUBRECIPIENT shall provide its passengers and employees with a complaint resolution
process approved by RTC.

SUBRECIPIENT shall provide RTC, on a monthly basis, with a written PROJECT
Progress Report detailing any changes or additions to the PROJECT.

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
Effective July 1, 2019 through September 30, 2020



SUBRECIPIENT shall abide by all applicable FTA regulations, including those relating to
Safety Jurisdiction, Environmental Protection, Private Sector Participation, School Bus
Transportation, Charter Service, Coordination, Special 13c Labor Warranty, and Public
Hearings as certified by SUBRECIPIENT in its application for funds. SUBRECIPIENT
shall comply with 49 USC 5323(d) and 49 CFR Part 604, which provide that RTC and
SUBRECIPIENT of FTA assistance are prohibited from providing charter service using
federally funded equipment or facilities if there is at least one private charter operator
willing and able to provide the service, except under one of the exceptions set forth within
49 CFR 604.9. Any charter service provided under one of the exceptions set forth within
49 CFR 604.9 must be incidental to and must not interfere with or detract from the
provision of mass transportation.

SUBRECIPIENT shall not assign or subcontract any of the work performed under this

Agreement without the prior written approval of RTC. SUBRECIPIENT's receipt
of RTC’s written approval to assign or subcontract any performed under this
Agreement, SUBRECIPIENT will provide RTC with executed contract for
said work. Any attempted assignment of rights or duties under this
Agreement, without the prior written consent of and may affect

the reimbursement of funds.

ARTICLE IV -

In consideration of and satisfactory performance of its
duties required under this SUBRECIPIENT, upon RTC's
receipt and approval of an is supported by true and factual expense
documentation. Invoices must on SUBRECIPIENT's stationery using RTC's
format or submitted 's invoice form. RTC’s obligation to reimburse
SUBRECIPIENT is upon RTC’s receipt of such funds contemplated
under the FTA for this Agreement and RTC shall have no
obligation to from any other funds available to RTC.

Invoices must to . RTC’s payment terms
are 30 days after of the invoice. SUBRECIPIENT'"s invoices must be submitted

within fifteen (15) days from the end of each thirty (30) day billing cycle. Invoices received
after fifteen (15) days will be evaluated by RTC on a case-by-case basis for payment.

RTC shall utilize its normal accounting procedure in the payment of the invoices submitted,
and disburse funds to SUBRECIPIENT as promptly as RTC’s fiscal procedures allow.

A Monthly report is required to accompany the invoice for all reimbursement costs. The

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
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monthly report shall include, may not be limited to, detailed labor cost, services cost,
materials and supplies cost, maintenance cost, daily transportation logs, vehicle
maintenance records, volunteer hours log, volunteer name. (Please disregard any
aforementioned items that do not pertain to your project).

ARTICLE V - RECORDS AND REPORTS

SUBRECIPIENT and its contractors shall establish and maintain, in accordance with
requirements established by RTC and the FTA, separate accounts for the PROJECT.
Except as provided below, SUBRECIPIENT and its contractors shall comply with the
provisions of 49 CFR 18.39(i)(11), and shall maintain all books, records, accounts and
reports required under this Agreement and make them available for review by RTC and the
FTA for a period of not less than three years after the date of termination or expiration of

this Agreement. In the event of litigation or claims the performance of this
Agreement, SUBRECIPIENT and its contractors shall the PROJECT accounts
until RTC, the FTA, the Comptroller General their duly authorized
representatives have disposed of all such litigation, related to the

PROJECT and this Agreement.

The PROJECT ACCOUNTS required to and its contractors,
shall identify and include the costs of operation, additional
operating expenses, and the

All charges to the PROJECT be supported by properly executed
invoices, contracts or the nature and propriety of the charges.
Documentation to support required in accordance with the rules and
regulations of RTC 2 200 and is incorporated herein by reference.

regarding the progress of the PROJECT at such times

and in such require, including, but not limited to meetings and interim
reports. S submit as may be required by RTC, financial statements
to include of in-kind contributions, records, contracts and other data
related to the , as RTC, in its sole discretion, deems necessary

SUBRECIPIENT shall perform the financial audit required by the contract documents to
reflect the federal funds received and expended. A copy of the report shall be provided to
RTC.

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
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ARTICLE VI - TERMINATION

1 Except as otherwise provided in this Agreement, this Agreement may be terminated upon
thirty (30) days written notice, given in accordance with this Agreement, upon (a) mutual
consent of both parties; or (b) unilaterally by either party for cause. In the event of
termination per this section, RTC shall only be liable to reimburse for services performed
in accordance with the standards of this Agreement performed to the effective termination
date.

2. If, at the expiration and/or termination of this Agreement, SUBRECIPIENT has funds
which have been provided to it under this Agreement that exceed proper and allowable
expenses under the terms of this Agreement, SUBRECIPIENT shall be liable to and shall
pay RTC the amount of the excess funds. Payment shall be made by SUBRECIPIENT to
RTC within thirty (30) days of the expiration and/or of this Agreement.

3 The continuation of this Agreement is subject to and sufficient funds being
appropriated, budgeted, and otherwise made and the ability of
SUBRECIPIENT to secure the required shall terminate this
Agreement if, for any reason: (a) RTC’s local federal sources is not
appropriated or is withdrawn, limited or funding is not
appropriated or is withdrawn, Under said circumstances,
SUBRECIPIENT waives any claim from the termination and, in this
instance, termination shall be upon receipt of notice.

4 A default or breach may without termination. Either party may
terminate this Agreement written notice of default or breach to the other

party, upon the

a. If contractor fails to provide or satisfactorily performs
any professional services, deliverables, goods or services called
for within the time requirements specified in this Agreement or
within of those time constraints; or

b. If any state, county, city or federal license, authorization, waiver, permit,
qualification or certification required by statute, ordinance, law or regulation to be
held by SUBRECIPIENT to provide the goods or services required by this
Agreement is for any reason denied, revoked, excluded, terminated, suspended,
lapsed or not renewed; or

c. If SUBRECIPIENT becomes insolvent, subject to receivership, or becomes

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
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voluntarily or involuntarily subject to the jurisdiction of the bankruptcy court; or

d. If any party materially breaches any material duty under this Agreement and any
such breach impairs the other party’s ability to perform; or

e. If it is found by RTC that any quid pro quo or gratuities in the form of money,
services, entertainment, gifts or otherwise were offered or given by
SUBRECIPIENT, or any agent or representative of SUBRECIPIENT, to any
officer or employee of RTC with a view toward securing an Agreement or securing
favorable treatment with respect to awarding, extending, amending or making any
determination with respect to the performing of such Agreement.

Opportunity to Cure: RTC shall, in the first instance, allow SUBRECIPIENT thirty (30)

days in which to cure a breach or default. The written termination shall set forth
the nature of said breach or default and the action for SUBRECIPIENT
to cure. Should SUBRECIPIENT fail to cure said or t to the satisfaction of
RTC within the time allowed, this Agreement shall unless RTC
waives its remedy pursuant to subsection 7, . In the RTC will
have no further obligation to SUBRECIPIENT. such for breach or default
shall not preclude RTC from also remedies against

SUBRECIPIENT and its sureties for

Whenever the PROJECT covered by this Agreement has been
completely performed on the , and all monies have been spent,
according to this Agreement, made, this Agreement shall be deemed

to have terminated.

Waiver of Remedies Default: In the event that RTC elects to waive its
remedies for SUBRECIPIENT of any covenant, term or condition
of this by RTC shall not limit RTC's remedies for any succeeding
default or any other term, covenant, or condition of this Agreement.
Any waiver

ARTICLE VII - AUDIT & CLOSEOUT

RTC shall initiate closeout activities after approved SUBRECIPIENT activities are
completed, federal funds are expended and reimbursement has been received.

RTC shall submit the following closeout reports to FTA: federal financial report, final
budget revision (if any), a final narrative milestone/progress report including a discussion

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
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of each activity line item contained in the final budget and list of equipment under the
grant; a request to de-obligate any unexpended balance of federal funds; and any other
reports required as part of the terms and conditions of the grant.

ARTICLE VIII - MISCELLANEOUS PROVISIONS

SUBRECIPIENT, for itself, its assignees and successors in interest agrees as follows:

a.

ent
Jul

Debarment and/or Suspension: SUBRECIPIENT certifies that neither it nor its
principals are presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participation in this transaction by any
federal agency or RTC.

This Agreement is a covered transaction for of 2 CFR 180 and 2 CFR
3000. As such, SUBRECIPIENT is required to none of its contractors,
its principals (defined at 2 CFR 180.995), or at 2 CFR 180.905),
are excluded (defined at 2 CFR 180.940) or (defined at 2 CFR
180.935).

SUBRECIPIENT is required to subpart C and 2 CFR 3000
subpart C, and must include a to with these regulations in any

lower tier covered

ADA: SUBRECIPIENT all terms, conditions, and requirements

of the Americans wi (ADA) of 1990, and regulations adopted

thereunder contained 27, 37 and 38, inclusive, and any relevant
program

Civil S shall comply with the requirements of the Civil

amended, the Rehabilitation Act of 1973, as amended, and

any regulations, and shall not discriminate against any

or offered employment because of race, national origin, creed,

color, age, disability or handicap condition, including AIDS and

AIDS-related conditions.

Disadvantaged Business Enterprises (DBEs): In connection with the performance
of this Agreement, SUBRECIPIENT will cooperate with RTC in meeting RTC's
commitments and goals with regard to the maximum utilization of Disadvantaged
Business Enterprises (DBEs) and will use its best efforts to insure the DBEs have
the maximum practicable opportunity to compete for subcontract work under this

ement—Nei  or Network of Northern Nevada (N4)
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Agreement.
2. SUBRECIPIENT, for itself, its assignees and successors in interest agrees as follows:

a. Compliance with Regulations: SUBRECIPIENT shall comply with the Regulations
relative to nondiscrimination in Federally-assisted programs of RTC of
Transportation, Title 49, Code of Federal Regulations, as they may be amended
from time to time, (the “Regulations™), which are herein incorporated by reference
and made a part of this Agreement.

b Nondiscrimination: SUBRECIPIENT, with regard to the work performed by it
during this Agreement, shall not discriminate on the grounds of race, national
origin, creed, color, sex, religion, age, disability or handicap condition, including
AIDS and AIDS-related conditions in the selection retention of subcontractors,
including procurement of materials and leases SUBRECIPIENT
shall not participate either directly or indirectl prohibited by
Section 21.5 of the Regulations, including

c Solicitation for Subcontracts, Including and Equipment:
In all solicitations either by or negotiation made by
SUBRECIPIENT for work a subcontract, including
procurement of materials or each potential subcontractor or
supplier shall be notified of SUBRECIPIENT's obligations
under this Agreement and relative to nondiscrimination on the
grounds of race, color, sex, religion, age, disability or
handicap condition, and AIDs-related conditions

d. Information shall provide all information and
reports or directives issued pursuant thereto, and shall
as may be determined by RTC or the FTA to be pertinent

to with such Regulations or directives.

e. Sanctions In the event of SUBRECIPIENT's noncompliance
with the nondiscrimination provisions of this Agreement, RTC shall impose such
agreement sanctions as it or the FTA may determine to be appropriate, including,
but not limited to:

1 Withholding of payments to SUBRECIPIENT under this Agreement until
SUBRECIPIENT complies, and/or

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
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2 Cancellation, termination or suspension of this Agreement, in whole or in
part. A cancellation or termination of this Agreement pursuant to this
subsection shall not be subject to the Opportunity to Cure.

f. Agreements with subcontractors will include provisions making all subcontractor
records available for audit by RTC and/or the FTA.

g Incorporation of Provisions: SUBRECIPIENT will include the provisions of
Paragraphs (a) through (f) in every subcontract including those for procurement of
materials and leases of equipment, unless exempt by Regulations, order, or
instructions issued pursuant thereto.

SUBRECIPIENT will include all federally required procurement clauses in all purchase
contracts to include Buy America, Debarment and and Lobbying.

SUBRECIPIENT agrees to comply with mandatory and policies relating to
energy efficiency in compliance with the Energy Act.

SUBRECIPIENT shall comply with all and regulations issued
pursuant to the Federal Water Pollution 33 U.S.C. 1251 et seq
SUBRECIPIENT shall report each and agrees that RTC
will, in turn, report each violation as notification is made to the FTA and
the appropriate Environmental Agency ("EPA") Regional Office.
SUBRECIPIENT shall in each subcontract exceeding One
Hundred Thousand and ,000.00) financed in whole or in part with
Federal assistance provided

SUBRECIPIENT shall applicable standards, orders and or regulations
issued pursuant as amended, 42 USC 7401 et seq. SUBRECIPIENT
shall report and understands and agrees that RTC will, in turn, report
each ensure notification is made to the FTA and the appropriate
EPA shall include these requirements in each
subcontract Hundred Thousand and No/100 Dollars ($100,000.00) financed
in whole or in part with Federal assistance provided by the FTA.

SUBRECIPIENT acknowledges that the provisions of the Program Fraud Civil Remedies
Act of 1986, as amended, 31 USC § 3801 et seq. and United States RTC of Transportation
regulations, "Program Fraud Civil Remedies," 49 CFR Part 31, apply to its actions
pertaining to this Agreement. Upon execution of this Agreement, SUBRECIPIENT
certifies or affirms the truthfulness and accuracy of any statement it has made, it makes, it

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
Effective July 1, 2019 through September 30, 2020
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10.

11.

12.

13.

14.

may make, or causes to be made, pertaining to this Agreement and the FTA assisted project
for which this Agreement work is being performed. In addition to other penalties that may
be applicable, SUBRECIPIENT further acknowledges that if it makes, or causes to be
made, a false, fictitious, or fraudulent claim, statement, submission, or certification, the
Federal Government reserves the right to impose the penalties of the Program Fraud Civil
Remedies Act of 1986 against SUBRECIPIENT, to the extent the Federal Government
deems appropriate.

SUBRECIPIENT shall, at its own expense, obtain and pay for all licenses, permits and/or
fees and comply with all federal, state and local laws, statutes, ordinances, rules and
regulations and the orders and decrees of any courts of administrative bodies or tribunals
in any manner effecting the performance of this Agreement, including without limitation,
workers’ compensation laws, licensing laws and regulations.

SUBRECIPIENT shall obtain all types and amounts of set forth in Attachment
B, and shall comply with all provisions set forth shall not
perform any work or permit any employee/agent to until satisfactory
proof has been submitted to RTC that all been met.

SUBRECIPIENT agrees to provide Attachment B.

SUBRECIPIENT and all administrators, and assigns of
SUBRECIPIENT's interest in the herein provided shall be bound
by the terms of this

In any dispute arising under as to performance, compensation, and the
interpretation of the terms of this Agreement, the decision of the
Executive Director of of the FTA, if required, shall be final and
conclusive as to herein contained shall impair the parties' rights to file
suit in the State of Nevada.

Performance Unless otherwise directed by RTC, SUBRECIPIENT shall
continue this Agreement while matters in dispute are being resolved.

Rights and Remedies: The duties and obligations imposed by the Agreement and the rights
and remedies available thereunder shall be in addition to and not a limitation of any duties,
obligations, rights and remedies otherwise imposed or available by law. No action or
failure to act by RTC or SUBRECIPIENT shall constitute a waiver of any right or duty
afforded any of them under the Agreement, nor shall any such action or failure to act
constitute an approval of or acquiescence in any breach thereunder, except as may be

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
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15

16

17.

18

specifically agreed in writing.

To the extent applicable, the parties do not waive and intend to assert available NRS
Chapter 41 liability limitations in all cases. Agreement liability of both parties shall not be
subject to punitive, consequential or indirect damages. Actual damages for any RTC
breach shall never exceed the amount of funds that have been appropriated for payment
under this Agreement, but not yet paid for the fiscal year budget in existence at the time of
the breach.

This Agreement and the rights and obligations of the parties hereto shall be governed by,
and construed according to, the laws of the State of Nevada. The parties consent to the
exclusive jurisdiction of the Nevada District Courts for enforcement of this Agreement.
Venue for any such actions shall be in Reno, Nevada.

All notices or other communications required or to be given under this
Agreement shall be in writing and shall be deemed to duly given if delivered
personally in hand, by telephone facsimile with mail, or mailed
certified mail, return receipt requested, postage prepaid and addressed

to the other parties at the addresses set forth

FOR RTC: Lee G

A Haddock, CGFM

Commission of Washoe County
ay, Suite 300
02
5) 335-1845

FOR Neighbor Network of Northern Nevada (N4)

Amy Dewitt-Smith, Executive Director

999 Pyramid Way

Sparks, NV 89431
Phone: (775)313-3210
E-Mail:

RTC and SUBRECIPIENT are independent of and not as agents, employees, partners, or
joint venturers of the other. Each party is and shall be an entity separate and distinct from
the other party and shall have the right to supervise, manage, operate, control and direct
performance of the details incident to its duties under this Agreement.

ent Nei  or Network of Northern Nevada (N4)
Jul ugh  tember 30, 2020
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19.

20

21.

22.

23.

24,

25

It is specifically agreed between the parties executing this Agreement that it is not intended
by any of the provisions of any part of this Agreement to create in the public or any member
thereof a third party beneficiary status hereunder, or to authorize anyone not a party to this
Agreement to maintain a claim, action or suit for personal injuries, property damage,
compensation, or any other liability, whereby, damages, losses, and expenses are sought
pursuant to the terms and provisions of this Agreement.

It is specifically agreed between the parties executing this Agreement that it is intended to
create a contractual relationship solely between RTC and SUBRECIPIENT. It is further
specifically agreed between the parties executing this Agreement that it is not intended by
any provisions or any part of this Agreement, to create in, the public, or any member
thereof, a contractual relationship between such persons and entities and RTC.

Neither party shall be deemed to be in violation of this if it is prevented from
performing any of its obligations hereunder for any its control, including,
without limitation, strikes, acts of God, civil or military of public enemy, or
accidents, fires, explosions, earthquakes, failure of public
transportation, or any other similar serious control of either
party. In such an event the intervening the fault of the party
asserting such an excuse, and the to promptly perform in
accordance with the terms of this the intervening cause ceases.

Each party shall keep confidential in whatever form, produced, prepared,
observed or received by that that such information is confidential by law

or otherwise required by this

SUBRECIPIENT that, notwithstanding any concurrence by the
Federal of the solicitation or award of this Agreement, absent
the express the Federal Government, the Federal Government is not a
party to this shall not be subject to any obligations or liabilities to

, Or other party pertaining to any matter resulting from this
Agreement.

Information or documents may be open to public inspection and copying per the provisions
of Chapter 239 of NRS.

The illegality or invalidity of any provision or portion of this Agreement shall not affect
the validity of the remainder of this Agreement and this Agreement shall be construed as
if such provision did not exist and the non-enforceability of such provision shall not be

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
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26.

27.

28.

29.

30.

31.

held to render any other provision or provisions of this Agreement unenforceable.

The parties hereto represent and warrant that the person executing this Agreement on behalf
of each party has full power and authority to enter into this Agreement and that the parties
are authorized by law to engage in the activities which form the subject of this Agreement.

This Agreement shall not become effective until and unless approved by appropriate
official action of the governing body of RTC.

As used herein, the term "SUBRECIPIENT" shall include the plural as well as the singular,
and the feminine as well as the masculine.

This Agreement, including the attachments hereto and the required FTA clauses and
certifications completed and signed by SUBRECIPIENT, any amendments or
addenda, constitute the entire Agreement and by this incorporated herein, and
such is intended as a complete and exclusive representations,
negotiations, discussions, and other Agreements that in connection
with the subject matter hereof. Unless an to this Agreement
specifically displays a mutual intent to amend a this Agreement, general
conflicts in language between any such shall be construed
consistent with the terms of this specifically authorized by
the terms of this Agreement, no to this Agreement shall be
binding upon the parties unless the 18 and signed by the respective parties
hereto.

Purchase of Vehicles- be named as Registered Owner of all and any
vehicles purchase under Federal Grant No. NV-2018-013 as
contemplated in this will be named as Lienholder on title to all vehicles
purchased with Federal Grant No. NV-2018-013 as contemplated in
this certificate of title will be delivered to and held by RTC. The
certificate of purchased with funds provided under Federal Grant No

NV-2018-013 in this Agreement will name RTC as a Lienholder until
such time as the a fair market value of $5,000 or less, as determined by RTC

Return of Purchased Vehicles- At the expiration or earlier termination of this Agreement
or if services as described in this Agreement are discontinued at any time, Lienholder has
the right, at Lienholder’s election to either: (i) require that SUBRECIPIENT deliver all
vehicles purchased with funds provided under Federal Grant No. NV-2018-013 as
contemplated in this Agreement to RTC and if RTC so elects, SUBRECIPIENT shall
deliver all such vehicles to RTC and duly endorse any and all certificates of title as may be

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
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necessary to transfer title to all such vehicles to RTC; or (ii) allow SUBRECIPIENT to
reimburse RTC or FTA for the then value of the Federal interest in such vehicles, as
determined and permitted under applicable law and FTA requirements, and upon receipt
of such funds RTC shall release its security interest in such vehicles and deliver the
certificate of title for the subject vehicles to SUBRECIPIENT.

IN WITNESS WHEREOF, the parties have executed this Agreement.

Approved as to Legality and Form:

By

Adam Spear, Director of Legal Services

REGIONAL TRANSPORTATION COMMISSION
OF WASHOE COUNTY

By

Lee¢'GuGibson, AIEP, Executive Director

{NEIGHBOR NETWORK OF NORTHERN
NEVADA(N4), A NEVADA DOMESTIC NON-
PROFIT CORPORATION

By

Amy Dewitt-Smith, Executive Director

Subrecipient Agreement — Neighbor Network of Northern Nevada (N4)
Effective July 1, 2019 through September 30, 2020
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Public Transportation » Streets and Highways » Planning

r ec
Federal Transit ble For
Section 5310 ~ and
SUBMITTING AGENCY: Sierra Coalition
s with Disabilities Program funding, project
5 pm, on April 2, 2018. & ne. proJ
The information in this Therefore, applicants should not include information

regarded as confidential.

To the best of my knowledge and belief, all information provided in this project proposal is true and correct.
As the person duly authorized to sign on behalf of the project sponsor, I certify the project sponsor will comply
with the necessary Federal Transit Administration regulations and grant management requirements if assistance
is awarded.

Larry Johnston
signalory) (Printed name)
President
(Title) (Email)

March 31, 2018
(Date)



Information about the 2018 Call for Projects and complete application instructions can be found
at

Eligible applicants for Enhanced Mobility of Seniors and Individuals with Disabilities (§5310) funds
include:
» State or local governmental agencies;
> Publicly owned operators of public transportation services;
> Privately owned operators of public transportation services (for shared-ride services only); and
» Private non-profit organizations.

A Project Submittal Checklist is provided on page 9 to assist in putting together a complete proposal that
must consist of one (1) original hard copy and one (1) copy in portable document format (PDF) on either a

CD, flash drive or emailed below. Graphics, such as maps or photographs, also be submitted as PDF
files.

Project proposals should be submitted:
By Mail OR In Person To:

Regional Transportation Commission
Public Transportation & Operations
Attention: Jennifer Meyers

1105 Terminal Way, Suite 200

Reno, NV 89502

E-mail:

In order for a project to
Washoe
funding.

Jennifer Meyers
Contract Administrator

(775) 332-9513.

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detoil and reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the past, pleose review the documents associated with this
Coll for Projects to determine if your ogency is willing, and has the Institutional capacity, to comply with the required terms and conditions.
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Legal Name of Applicant:  Sierra Nevada Transportation Coalition

Contact Person: Amy Dewitt-Smith, MPA
Address: 999 Pyramid Way
City/State/Zip: Sparks Nevada 89431
Telephone (#’s only): (775)313-3210
Email: ndvillage@gmail.com
Applicant Type:
O] State or Local Government
(Is either the State to coordinate services OR certifies no non-profits available to the service: Attachmemnt
X Private Non-Profit ~ 501(c)(3) Yes No O

(Must attach documentation cerfifying non-profit status)

[J Public Transportation Provider

O Private Taxi Company (prov shared-ride taxi service)

Federal ID Number: 88-047329 Data N System (DUNS): 197890259

*Must attach a copy of current IRS W-9 Taxpayer Identification Certification
Form 1o this application.

Project Title/Name N4 Accessible Rides
Is this a new project or a continuation of an existing Project 8 Continuation of Existing Grant
If existing project, list Name
date Date
“Traditional” “Other” 5310 Projects:
X Rolling Stock Stock Mobility Management (Capital) O Operating
Capital (80/20) Capital (80/20) (50/50)

Project Summary: The Network of Northern Nevada (N4) Accessible Rides program will serve

seniors and people with disabilities in Washoe County by providing transportation in a
wheelchair accessible vehicle. N4 will use a collaborative service model in order to
recruit N4 members and volunteers to provide rides in the N4 van, as well as connect
shared ride (Lyft) drivers with an accessible vehicle. Drivers will receive specialized
training for transporting seniors and people with disabilities. In addition, this project
requests funds for the SNTC Bucks program, which provides $40 in ride share company
(Lyft/Uber) rides for $10 for people with disabilities and seniors living in the outlying
areas, where public transportation is not available.

IMPORTANT: Federal Transit Administration (FTA) funds require o high degree of dedication to detail and reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and grant manegement requirements or have not received FTA funds in the past, please review the docurnents associated with this
Call for Projects to determine if your agency is willing, and has the institutional capacity, to comply with the required terms and conditions.
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Funding requested for: Capital: $435,012 Years of Funding Requested:

O Operating: go 1 Year X2 Years
Total Funding Requested: $435,012

Services Generally Provided by Applicant: Time exchange, volunteer, I&R, and social/rec programs

Intended area in the community to be served: Washoe County, Nevada: Primarily the outlying, non-ADA

R o W [ o | a 1.

A. Contract Authority
List the name and title of the person authorized to enter into contracts and amendments with the Regional
Transportation Commission:

Name Johnston &
Title President & Vice-President

B. Agency Contacts

Primary Contact: MPA
Title Executive Director N4
Phone 775):13-3210
Email: com
Secondary Contact:  Michelle
Title
Phone: 3-4
Email: v
& Benefits (50 Points)
Area
Please a brief and its with this of

The Sierra Nevada Transportation Coalition (SNTC) is an independent, nonprofit organization 1n Reno
Nevada. [t grew out of the non-profit organization CitiCare which spent 5 years developing resources
to fund transportation for people with disabilities. The mission of the SNTC 1s to develop and strengthen
transportation systems that improve access to quality services and suppotts 1n Northern Nevada. SNTC
provides training, advocacy and information; defines community needs as identified by each constituent

group; and develops solutions that will improve transportation universally CitiCare s name was
officially changed to the Sierra Nevada Transportation Coalition 1n October 20 6

While still a very young organization, projects/grants of SNTC have included:

Two grants from the Nevada Governor’s Council on Developmental Disabilities {(NGCDD);, One
for initial start-up of the SNTC and another which enabled SNTC to pilot a project that provides rides to

with disabilities via the ride-share

IMPORTANT: Federal Transit Administration (FTA} funds require a high degree of dedication to detoil and reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and grant menagement requirements or hove not received FTA funds in the past, please review the documents associated with this

Call for Projects to determiné ifyour agency is willing, and has the institutional capacity, to comply with the required terms and conditions.
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. A grant from the Community Transportation Association of America enable SNTC to create the
Neighbor Network of Northern Nevada (N4), which 1s now its own nonprofit organization with
transportation as an integral service.

Ben
SNT

The Neighbor Network of Northern Nevada (N4) was created in the spring of 2015 as part of a design
grant (noted above) awarded to SNTC to develop an innovative solution to the growing problem of
social isolation by first addressing the issue of limited access to transportation. Designed using the senior
village model and an intergenerational approach, N4 links people and organizations for exchanging

services with support and engagement to grow strong and healthy N4 has four fully
inclusive programs created to bridge gaps 1n transportation and for all citizens living in Northern
Nevada and aims to foster sharing of information and resources ” and involve all

community assets in establishing and nurturing a helpful,

N4's 501¢3 status began on May 22, 2015. N4 has to implement its own
programs and
*In 20 6, the awarded N4 with two grants
Initial funding was for a minigrant. The second Through Time" project
where N4 members utilized a time exchange and volunteer programs to coordinate
rtati rec city Asa ect, N4 was able to recruit 22 members with
tual ,as  las mentorship, and service exchange.
*In September 2016, N4 was Americorps VISTA program and now has six
VISTA members working in a
* In December 2016, the City Advisory Committee awarded N4 with funding for
and with disabilities and mentors to oin the network.
Provide brief s services and
The SNTC s first Bucks, in collaboration with, and implemented, by the
Neighbor Network (N4). This new program was funded for one year by the Fund
for a Healthy Nevada open to people with disabilities, as describe 1n the Americans with
Disabilities Act (ADA). provides $40 Lyft/Uber gift cards to participants for the cost of

$10. The intention of this program 1s to provide rides to people with disabilities who:
are traveling to and/or from a destination in the non-ADA service area, which 1s outside % mile around
the fixed bus route;

de A se area d bus f
, W etc. ery s with
* are us de for first mile/last mile (FMLM) trips, which are rides from the non-ADA service area
tothen s stop.
In N4 connects members four inclusive
Ifyo
with

acity, to comply with the required terms and conditions.
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1) a Time Exchange where “neighbors” help one another and earn time credits that can be used to receive
needed services from any other member. Exchanges include everything from transportation, household
tasks, errands, and professional services.

2) a Volunteer Program which offers opportunities to serve without the expectation of returned service,
including rides. N4 also hosts six AmeriCorps VISTA members for volunteer coordination and
community outreach.

3) an Information and Referral System that uses an Asset-Based Community Development (ABCD)
approach to learn about incoming members, discover the gifts and skills they can offer the community
and connect them with existing programs and services. As part of this referral system, N4 coordinates
the Lyft Bucks program in collaboration with SNTC which provides people with disabilities reduced cost
Lyft gift cards.

4) a Social Program to create inclusion and build social capital with events, potlucks, and healthy living
workshops.

The N4 community currently has more than 70 members, of which 25 identify as having a disability and
16 who are senior citizens. N4 has 6 different disability and senior service organizations as sponsorship

level members where the organizational member navigates their profile to assist the people they
serve to utilize N4’s programs without needing to have the ski to do so. Each of these
organizations serve between 60-90 people with disabilities N ’sreach is even farther than
its immediate membership pool with over 30 additional people the SNTC and N4
collaborative shared ride project. Members are transportation services via
case managers at Vocational Rehabilitation, the N for Independent Living, Sierra
Regional Center, the Veteran’s Administration, W Services, Wrap Around in

Nevada, as well as many other disability and

3 of the if
N4 serves the entire Washoe County on reaching those in outlying areas where
social isolation and transportation pronounced, such as those outside of the ADA

and RTC Access service areas.

The main service area for the of this project will be the non-ADA service area,
which is % mile outside This includes all or part of the following zip codes: 89508,
89506, 89441, 89436, 9523, 89511, as well as smaller parts of other zip code areas. The
significance is that offer a lower cost of living than central Reno/Sparks, which is
attractive to people on a or others with low- to middle-incomes. In some cases, people
moved to the outlying they were able to drive. People can develop a disability or age

naturally and find they can no longer drive. While the non-ADA service area will be the focus of this
grant, exceptions to this will be on a case-by-case basis. This may occur when a person with a disability
lives inside the ADA service area but is not able to ride public transportation due to the type of ride, time
of day, weather, etc.

B. Proposed Project
1  Describe the proposed project, indicating the specific service to be provided to implement, support, or maintain
service for individuals or individuals with disabilities.

IMPORTANT: Federal Tronsit Administration (FTA} funds require o high degree of dedication to detail and reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Call for Projects to determine if your agency is willing, and has the institutiono! capacity, to comply with the required terms and conditions.
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N4 is not a transportation provider N4 1s a network of neighbors with staff who facilitate connections
between community members who need rides and community members who drive. With an ADA
wheelchair accessible van, community members will transport seniors and people with disabilities for
needed rides to work, medical appointments, the pharmacy, shopping trips, and other community
activities. Participants will be connected with rides through three programs:

*N4's Volunteer program where current and future N4 volunteers will use the van in order to provide
transportation to seniors and people with disabilities.

*N4's Time Exchange program where current and future N4 members will utilize the van in the time
exchange program to give and receive services. Seniors and people with disabilities earn time by using
their talents in order to receive rides from other members who earn time by providing rides.

*The collaboration with N4 and the Sierra Nevada Transportation Coalition (SNTC) for the SNTC
Bucks shared ride program. N4 will recruit and train Lyft drivers to give rides in the accessible van. In
addition, N4 will manage ride scheduling software that links to the Lyft Concierge program. The Lyft
Concierge program helps people who do not have a smart phone obtain Lyft rides.

This vehicle will also enhance opportunities in the N4 Time program by allowing members to
earn hours by driving fellow members on requested rides. In will further develop the SNTC
Bucks program by training Lyft drivers in ADA safety and use  vehicle for the SNTC
Bucks shared ride program, which currently only covers N4 will also develop a
driver safety and sensitivity training program to be mem volunteers utilizing the
vehicle. Rides will be coordinated and dispatched ride ing software, such as
Assisted Rides, RideScheduler, or Spedsta. The se  dwill link ride requests
and drivers in the time exchange, volunteer, and with th accessible van, as well

as other accessible vans available in the

SNTC Bucks will continue and $40 in Lyft or Uber rides for $10.
Participants may purchase up to $160 month. Currently, the program 1s open to
people of all disabilities, and as having a disability Ride credits are applied
directly to each participant’s on the Lyft or Uber application.

In addition, SNTC is the barrier of lack of accessible vehicles with Uber and Lyft.
Some of the include:

0 Working with people with disabilities (or family members) who
currently own and drive to be drivers for Uber and Lyft;

0 Supporting N4 in an accessible vehicle that could be used to transport SNTC Bucks
participants, as well as other transportation activities for SNTC, N4 and NNCIL

0 Coordinating with other organizations that have accessible vehicles that are not fully used.

) Working with legislator Teresa Benitez-Thompson to educate both Uber and Lyft about the
importance of accessible vehicles. Currently, in some markets, Uber and Lyft have an option on their
application to indicate if an accessible vehicle is needed. That option is not yet available in Reno.
SNTC was successful in obtaining funding for the first year of SNTC Bucks from: Fund for a Healthy
Nevada (FHN), Robert Z. Hawkins Foundation, John Ben Snow Memorial Trust, and the Brett &
Deborah Barker Foundation. It is anticipated that these funds will be fully expended by September 30,
2018. With a base of $50,000 for SNTC Bucks from the FTA 5310 grant, SNTC will continue to seek
out other funding sources to continue to grow the program.

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of tion to detail and reporting, along with very specific requirements. If you ore
unfomiliar with FTA regulations and grant management requirements or have not received FTA funds in the Ppast, please review the documents associated with this
Call for Projects to determine if your agency is willing, and has the institutional capacity, to comply with the required terms and conditions.
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. SNTC will hold 4 focus groups in year 1 of the grant. Through these, we will be seeking ideas
for improving/expanding SNTC Bucks and developing new transportation pilots. Two of these focus
groups will concentrate on people with disabilities and seniors. The other two will engage veterans and
people living in poverty, both in the outlying areas of Reno/Sparks. It is also our intention to reach out
to these groups through an online and/or direct mail survey.

SNTC will create an up-to-date database of accessible vehicles operated by local organizations
and businesses, and will negotiate using vehicles as ride share or volunteer driver vehicles when not in
use for their intended purposes. Using scheduling software from partner N4, we will coordinate rides for
seniors and people with disabilities in the surrounding area of each vehicle’s location.

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detail and reporting, along with very specific requirements. If you are
unfamillor with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Call for Projects to determine if your agency is willing, and has the institutional capacity, to comply with the required terms and conditions.
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2 Describe will increase for older adults or individuals with disabilities.
Currently, some community members with disabilities in Washoe County obtain rides through RTC
Access paratransit services, however, many rides are requested for individuals who live outside of the
ADA service area, or are needed during off-peak hours when Access is not available. This project will
allow them to request rides to and from areas not covered by Access, as well as at times when Access is
not available. Ride flexibility will increase using ride scheduling software that will facilitate same day
appointments, whereas Access rides require a 24-hour reservation window. Rides received as part of the
time exchange program will ease the financial burden of transportation for seniors and those with limited
income, as they will be paid for with hours earned or donated.

With the likelihood that the RTC board will approve staff recommendation to discontinue the CitiCare-
funded rides in the non-ADA service area, this will leave qualified RTC ACCESS riders in the outlying
areas with no transportation options. In addition, seniors and people with disabilities (who do not qualify
for RTC ACCESS) currently have no access to public transportation in the outlying areas of
Reno/Sparks. Those who find rides in private cars from family, friends and neighbors must rely on the
availability of the drivers and are sometimes taken advantage of by being greatly overcharged.
The SNTC has learned that, even with the current limited program people with disabilities and no
accessible vehicles), SNTC Bucks has increased the with disabilities. After the
first 6 months of the SNTC Bucks operation, a survey was sent ’ Of those who responded,
91% indicated that having access to this program increased their and self-sufficiency.
Improving the reach of the program by opening it up to service and providing
accessible vehicles will surely increase accessibility. for people who do not
use a smart or have limited

3 Identify the service area to be covered by the project appl  le). h maps if necessary.
N4 will continue to serve the entire Washoe in their time exchange and volunteer programs,
with special emphasis on outlying areas. Bucks will serve the non-ADA service area,
which is outside % of a mile around map). In the focus groups conducted by
SNTC during the pilot year (funded Council on Developmental Disabilities), we
learned from people with system, that sometimes the bus is not an
appropriate mode of of:
) The type of trip. When a with several children going for medical care, with
baskets of clothes -~ returning from dialysis or chemotherapy, etc.;
0 The time of noted that they take the bus to work or to social outings, but
that the bus does not evening trip.
0 The weather. RTC RIDE are sometimes not able to get to a bus stop during
inclement weather, This effects people with visual impairments, those who use
wheelchairs, and others.
With the above in mind, SNTC Bucks will be available on a case-by-case basis, inside the ADA area for
seniors and people with disabilities who are not able to use RTC RIDE for one of these reasons.

B. Overall Service Expectations of the Praject

Proposed number of seniors expected to be served annually: 75
Unit of Measurement: one way trips

Proposed number of individuals with disabilities expected to be served annually: 75

Unit of Measurement: t

Unit of measurement used to determine the number of persons served can include: one way trips, number of persons trained, number of

customers served, efc.
IMPORTANT: Federal Transit Administration (FTA} funds require a high degree of dedication to detoil and reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Call for Projects to determine if your agency is willing, and has the institutional capacity, to comply with the required terms and conditions.
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Estimate the annual number of clientele for each category below:

SPECIFIC CLIENTELE Total number 260
Senior Citizens 120 Individuals with Disabilities 120 Veterans 20
RIDERSHIP: Annual Trips (These figures will be used to calculate ridership projections)
Last Year (indicate year) 2018 Actual number of trips 1750
Next Year (indicate year) 2019 Proiected number of trips 1680
Percentage of type of trips to be provided (% of use should equal 100)
Medical 20% Education 5% Nutrition 10%
Recreation 5% Shopping 20% Emplovment 40%

Other (describe)

C. Project Need

1 Describe how and when the project need was identified. Explain how the proposal will benefit seniors and/or

with .
SNTC's partnership with N4 has provided the project team with and community feedback via
focus groups facilitated by SNTC and N4, various initiatives and
local committees involving seniors and people with Strategic plans
from senior and disability service agencies continually list primary need in our
community. Gap transportation services outside of provide have been at the
front of N4's time exchange and volunteer in the outlying areas of
Washoe County and for community members transit due to the time and/or type
of the ride needed. The SNTC shared ride has a promising solution, however,
community feedback received notes a for accessible vehicles in this program.
The Governor’s Commision on and Priorities for Older Nevadans— NRS
439 Report noted that, of Nevada’s 36% (over 143,000 people) are living with
a disability. The population estimated at 427,704 people (in the RTC CTP). Of
this, 12.3% are 65 or older " have some type of disability.
In the Nevada Developmental Disabilities Executive Summary—Five Year
Plan 2016-2021, surveys noted:
-Individuals with the most represented population of the survey (331 responses
received)
-The three most important areas of emphasis were 1) access to services 2) education/training, and 3)
health
To achieve satisfaction in these three most important areas of interest, people stated needing:
-A better job/employment
-Better transportation

-More/better social opportunities

Social isolation has been directly linked to poor health outcomes, with seniors and people with
disabilities being at the greatest risk. The N4 Accessible Rides project is designed to be outcome

based. While the project team will utilize one way trips as a unit of measure, performance outcomes
IMPORTANT: Federal Transit Administration (FTA) funds require o high degree of dedication to detail and reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Call for Projects to determine if your agency Is willing, and has the institutional capacity, to comply with the required terms and conditions.
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will include methods for obtaining information about how participant lives were impacted as a result of
having better transportation options. The N4 Accessible Rides project will ) expand the current
paratransit service options, 2) provide more individualized transportation options for participants, and
increase rider satisfaction door-to-door service trained drivers.
2 Briefly describe or cite sources supporting this need

SNTC focus group and participant survey data
N4 community group discussion and feedback
Govemor's Commission on Aging
Governor's Council on Disabilities

3 How does the serve an immediate need that cannot be filled otherwise?
This project will predominantly serve people with disabilities and seniors living in the outlying, non-
ADA service areas in Washoe County. Since RTC staff is requesting that the board eliminate the
current CitiCare-funded RTC ACCESS rides in the non-ADA area, replacement transportation for this
group is an immediate need. In addition, this project will serve people with disabilities and seniors
living in the non-ADA service area who do not currently qualify for RTC ACCESS. This is currently
an unmet need.

N4 has learned much about the transportation need in W nearly 3 years it has been
incorporated. N4's director designed and proposed the time exchange concepts
while working with the Sierra Nevada Transportation of development. N4 has
since been awarded two grants from the Nevada Developmental Disabilities, as
well as funding from the City of Reno Access to support people with disabilities
to gain greater access to their community. the N4 team has piloted and learned
from community members and the aging and disability service fields
Currently, RTC's paratransit providing volunteer-based transportation
services in Washoe County are at is that the multifaceted approach of the N4
Accessible Rides project will about transportation solutions that other
organizations and public the people they serve. N4 uses a "hub and spoke"
village model where N4 is the or "hub," that helps to link people and
services in the the various "

4 how the
Provide service that is other service organization or agency in Washoe County 1s
utilizing accessible an innovative and collaborative way Drivers of the N4 van will
be trained members exchange opportunities or volunteer drivers or shared ride (Lyft)

drivers interested 1n providing accessible rides Riders wil consist of N4 members, people served by
partnering agencies, as well as members of the public The N4 ride scheduling software will capture
and report on all types of rides provided in these programs. While priority will be placed on the non-
ADA areas of Washoe County the type, time, and location of rides will not be restricted. The N4
Accessible Rides project team is aware of individual circumstances and the need to be flexible and
person-centered.

In addition, there are currently no subsidized ride share programs operating in Northern Nevada,
except for our current SNTC Bucks project. Taxi Bucks (RTC program) offers a 2 subsidy for taxis,
but taxis are more than Uber or

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detail and reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Call for Projects to determine if your agency is wilfing, and hes the institutional capacity, to comply with the required terms and conditions.
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Serve the special needs of seniors and/or individuals with disabilities: N4's director has more than 20 years
of professional experience working in aging and disability service fields. With this experience comes
an understanding of the unique needs of seniors and people with disabilities. N4 and SNTC team
members know to provide individualized levels of support to project participants based on each
person's situation and preferences. Information is logged and communicated throughout the N4 team
via case management notes, team meetings, and weekly staff supervision meetings.

In addition, the SNTC Bucks program is specifically designed for seniors and people with disabilities
living in the outlying areas, where there is no public transportation. It will enable them to get to
needed services, such as medical, shopping for medicine and healthy food, employment and social
interaction.

5 How is the project innovative in finding a unique way of addressing the transportation needs of seniors and/or
individuals with disabilities?
The Neighbor Network of Northern Nevada (N4) is Nevada's first senior village, although N4 is
unique in that it is fully inclusive and open to all community members. This intergenerational
approach links people with varying skills and assets. It also teaches our community the value of senior
citizens and people with disabilities. The message is not "how help you" but rather "how can we
help each other" to build a strong and healthy community to people who need
additional help with posting service offers and requests using software,
including scheduling rides. This alleviates any issues with mem low or no tech experience.

N4's commitment to being asset-based within its into the community at
large. This is seen in how N4 collaborates with and agencies for important
community projects. N4 is in a continual resources and programs in Northern
Nevada in order to find beneficial 4 Accessible Rides project is not restricted
solely to N4's programs and members.  ~ relationships with other nonprofit and for
profit organizations and members of the community's need for more accessible
transportation. N4 intends to share as well as its own human resources, with
other organizations that have vers, and participants.

In addition, ride share very successful in our area for people who, in the past,
would drive a car or SNTC/N4 collaboration offers an innovative opportunity to use
ride share and more flexibility.

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detail and reporting, along with very specific requirements. If you are
unfamilior with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Call for Projects to determine if your agency Is willing, ond hos the institutional capacity, to comply with the required terms and conditions.
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D. Coordinated Human Services Transportation Plan (CTP) Strategies

List the strategies identified in the Coordinated Human Services Transportation Plan (CTP) that support the

proposed project. Explain how this project wi specifically address the strategy The CTP may be reviewed at
! c

1 Expansion of Volunteer Driver Program

The purchase of an ADA accessible vehicle would enable the Neighbor Network of Northern Nevada
(N4) to expand its volunteer driver program to include any members requiring rides in an accessible
vehicle. This project would also ensure that volunteer drivers are trained on senior and disability
specific topics.

2. Purchase wheelchair accessible vehicles for human services agencies.

This project would help with the purchase of an accessible van for people who need this type of
transportation. A van would also allow N4 to design transportation routes to support multiple people
with getting rides during peak times of the day.

In addition, SNTC and N4 will continue its work with other local organizations that have available
accessible vehicles. N4 will utilize its new ride scheduling software to connect drivers, riders, and
accessible vehicles across Washoe County.

3. Provide flexible transit service in outlying areas for our community.

The N4 Accessible Rides project will allow participants to schedule rides when they have a need and
not dependent upon a set transit schedule or eligible area. Acc le any
requested area in Washoe County will be available. Through S B ies
and seniors will have access to flexible transit service in the outlying areas. This will greatly improve
access for those who previously used RTC ACCESS, which required pre-booking, often took much
longer than anticipated to arrive at a destination (because of other pick-ups), and was very limited in
the number of available rides per month. For the first time, it will also offer flexible transit service to
seniors and people with disabilities who do not qualify for RTC ACCESS, as there has been no public
transportation available to them.

Rides through the N4 time exchange and volunteer programs, as well as the SNTC Bucks program,
will begin at the start of the project period. Accessible rides will become available after the van is
ordered and received (see milestones section below).

4. Coordinate transportation resources with social service agencies.

N4 already has established collaborative partnerships with Sierra Regional Center, the Northern
Nevada Center for Independent Living, Vocational Rehabilitation, Washoe County Senior Services,
Sanford Center for Aging, Alzheimer's Association, and many other disability and senior service
organizations. N4 will continue to work with other social service agencies to pool resources and work
together to ensure people with disabilities and seniors citizens in Washoe County have full access to
their community.

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detail and reporting, along with very specific requirements. If you are
unfamilior with FTA regulations ond grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Call for Projects to determine if your agency is willing, and has the institutional capacity, to comply with the required terms and conditions.
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N4 is also part of the Community Foundation of Western Nevada’s Caregiver Support Network and
Dementia Friendly Washoe County initiatives where other community leaders and public officials are
sharing information and support to build a better community for seniors and family caregivers.

During this grant period, SNTC and N4 will coordinate free or low-cost rides, using the N4 van and
other vehicles when they are not is use for their intended purposes. The N4 Accessible Rides project
will link community members who need rides with community members who drive.

5. Creation of a Private Non-Profit Transportation Provider.
SNTC and N4 are both mobility management organizations. This project will continue to expand and

create new transportation programs in N4, the nonprofit organization born from an initial design grant
received by SNTC. This project will also create sustainability and opportunities for future funding for

N4.

6. Provide more travel training.

N4 volunteers and members in the time exchange program with disabilities and

seniors for travel training. In addition to the support already members needing help

navigating area transportation, including the SNTC shared ride will also be developing a

safety and sensitivity driver training program to be to all and Lyft drivers working

with N4 Accessible Rides project participants. work closely with Vocational

Rehabilitation to connect people with in learning how to become a

driver with the information and this of
2.

Improves mobility for elderly persons, those wi iliti ¢ ®eking employment and independence.

Improves access to transportation services getti and to employment-related activities for the under- =

emploved.

tools to b h disabilities and seniors seeking integration into the [
¢ and co .

Includes veterans and military service fa on with transportation suited to their needs.
ides the for d multi-disciplined stakeholders together to collaborate on how best =
ovide tr rtatio needs.

Facilitates coordination s€fvice transportation to fill unmet needs and gaps in the transportation e

system.

Explain how project goals will be achi Neighbor Network of Northern Nevada (N4) already works closely

with case managers and people served by Vocational Rehabilitation, the Northern Nevada Center for
Independent Living, Sierra Regional Center, Washoe County Senior Services, and the Sanford Center for
Aging. Many of the rides currently being coordinated by N4 are employment-related. N4 will continue to
provide outreach and support to veterans and military families. N4's participation in the Sierra Nevada
Transportation Coalition, Community Foundation of Western Nevada's Caregiver Support Network, and
the Dementia Friendly Washoe County initiative provides access and partnership opportunities that are
multi-jurisdictional and multi-disciplined to include unmet needs. The N4 Accessible Rides project
facilitates mobility management and coordination for providing human service transportation with its "hub
and spoke" village model that empowers other programs and agencies to utlize shared resources to expand
project goals and outcomes.

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detail and reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the post, please review the documents associated with this
Call for Projects to determine Iif your agency is willing, and has the institutional capacity, to comply with the required terms and conditions.

14



3 Document  section and in the CTP that the or need is fill
Section: 4 20

Project Readiness (30 Points)

A.

Please provide a timeline for the proposed project with major milestones.

Milestones are tasks that need to be completed by a specific time in order for the project to be a success. Anticipate the project start
to 2018. the DA of task after

Research and planning completed for best practices, timeline and workflow development, ride scheduling
software, insurance, driver training curriculum, connection with community partners, ride routes and

scheduling activities, and development of project policies and procedures. 12312018
Outreach to with disabilities and seniors SNTC Bucks.
Implement selected ride scheduling software and provide staff training; begin and 13172019
order van.
Recruitment and orientation of drivers within the N4 time exchange and volunteer well
as have materials translated into 212812019
Procure maintenance vendor 2/28/2019
Begin services 4/1/2019
5/1/2019
Begin and driver 7/1/2019
Annual leted 4/1/2020
Secure additional of $50,000 for N4 8/1/2020
B.
If the deliverables will of the
Project plan and related
Monthly ride data and usage
Quarterly satisfaction surveys and drivers
Documentation from and project presentations
Proof of additional
C.

1 Identify all staff that will be involved in implementing the proposed project. Provide a summary of their
roles and and of time allocated to the
Amy Dewitt-Smith s the Executive Director of the Neighbor Network of Northern Nevada (N4) and will
dedicate at least 50% of her time to the N4 Accessible Rides project. Amy has over 20 years of
experience working in aging and disability services She has a Master's degree n Public Administration
with a concentration 1n Nonprofit Organizations from the University of Colorado, Denver Her
include:

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detail and reporting,

along with very specific requirements. If you are
unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this

Call for Projects to determine if your agency is willing, and has the institutiono! capacity, to comply with the required terms and conditions.
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. Designing, developing, implementating, and managing N4 programs and staff.

. Board development, monitoring of bylaws, secured IRS approval for 501(c)3 status, maintain
compliance with all local, state, and federal regulations for nonprofit charities.

. Human resource management for paid and volunteer staff, to include application, orientation,
criminal background checks, and supervision.

. Collaboration with other nonprofit, public, and private sector organizations.

. Grant writing, reporting, program evaluation, and monitoring of performance outcomes.

. Management of budget and fiscal policies and procedures.

. Asset-based community development and outreach.

Overseeing and managing all coalition communications and statements to media or reporting agencies.

N4 has 6 full-time, Americorps VISTA members working in various positions who will dedicate at least
75% of their time to this project:

The N4 IT Specialist will improve the design of our information and referral database to be effective and

efficient while using an Asset-Based Community Development complete requested reporting
from time exchange and ride scheduling software to assist with and performance
measurement, manage N4 website and expand functionality, to software developers
regarding web and mobile applications. The IT specialist will fiscal processes to

improve utilization of bookkeeping software.

Fundraising Specialist

The N4 Fundraising Specialist will research draft grant applications,
complete follow-up reporting for awarded and provide N4 leadership
with information on trending initiatives on levels. The Fundraising Specialist will use
an asset-based community development funding opportunities for member
engagement, including building a healthy activities, and coordinating social
program events. The VISTA in this a future plan for soliciting donations from
individuals and at least one large event for the organization.

Program Evaluation Specialist

The Program complete quality improvement tasks and research ways for N4
programs to reach will develop and conduct training for the N4 team and
members. This VISTA member satisfaction and feedback activities and create
remediation steps to outcomes. They will revise the N4 business plan, draft logic
models, and implement to ensure program goals are being reached. The Program Evaluation

VISTA will also recruit advisory board members to increase N4 member participation and stakeholder
feedback.

Community Outreach/Marketing Coordinator
The N4 Community Outreach/Marketing Coordinator will conduct presentations to various community
organizations and program offices in the nonprofit, for profit, and public sectors, meet with community
members and stakeholders for feedback and increased engagement, attend community board meetings
and make public comment, and build connections with all community groups and neighborhoods. This
VISTA member will also create N4 website content, post weekly event invites, complete daily posts on
social media sites, take photos and video during events, draft flyers and brochures, write press releases,
submit articles to local attend local and assist at N4 vendor tables.

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detail and reporting, along with very specific requirements. If you are

unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Call for Projects to determine if your agency Is willing, and has the institutional capacity, to comply with the required terms and conditions.

16



2 Member Engagement Specialists

e develop new member engagement and recruitment
t nability of N4 programs. These VISTAs will be
assigned geographic regions to work within communities while building relationships. They will recruit
ers to se me for and di es. Pre , at Member
ment Sp tw bili and an all N4 als ish, as well
as conduct orientations in Spanish.
C
el

undergraduate and graduate level status and course requirements. Many students continue on to be
regular N4 members and volunteers after their university volunteer hours are completed.

2 Describe the agency’s operational, technical, administrative and capability to carry out the
ect

The SNTC (and formerly CitiCare) has been managing grant since 2001. Many of these
grants have been multi-year federal, state and county grants that requirements.
Reports have always been done in a timely and thorough manner many collaborators
with which it works closely. It is supported with office and by the Northern Nevada

r Living ). from N4, which is also

d board o rs to meet every other month for full
operational and financial reports. In the months the board meets for similar
oversite,
In the three years that N4 has been has built the operational, technical,
administrative, and institutional programs and projects that build upon each other
and increase sustainability. N4 from community partners, such as SNTC for
fiscal sponsorship and with office space, technology, and supplies by
the Northern Nevada Center for (NNCIL). N4 has a 3-year Americorps VISTA grant
that provides 6 full-time 's of directors includes a president, vice president, treasurer, and
secretary who meet g ve director to provide oversite and feedback. N4 also works
with a SCORE in

IMPORTANT: Federal Transit Administration (FTA) funds require o high degree of dedication to detail and reporting, along with very specific requirements. if you are
unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Call for Projects to determine if your agency is willing, and has the institutional capacity, to comply with the required terms and conditions.
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D. Budget

Complete the “Project Budget Workbook” (in Microsoft Office Excel format.)

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detail and reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Call for Prajects to determine if your agency is willing, and hos the institutionai capacity, to comply with the required terms and conditions.
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Describe your efforts to leverage funds and/or existing resources to support the implementation of this
ect.
For the current SNTC Bucks program, SNTC secured additional funding equal to the funds from the
FHN grant. These funds were from Hawkins Foundation, Snow Memorjal Trust, and the Barker
Foundation. SNTC has secured funds from the Terry Lee Wells Foundation and wil work to secure
additional funding from the State of Nevada, corporations, and foundations to increase the amount of
funds that are available to provide SNTC Bucks to people with disabilities and seniors, as wel as
expand to veterans and people living 1n poverty.

N4 will also seek additional funding for expansion and sustainability of this project. N4's current
volunteer ride program was developed after receiving funding from the Nevada Governor's Council on
Developmental Disabilities Transportation continues to be a top funding priority for the DD Council.
N4 will pursue future funding from the DD Council when applications open again this Spring. N4
secured funding 1n 20 7 for hardware and scholarships for new members with disabilities and mentors
to join. New members pay a $60 application fee to cover a background check and $40 every year
thereafter N4 will also pursue federal funding opportunities, local foundation support, and fundraising

activities.

2. Are there alternative sources of funding which would be used project? Be specific.
Include an audit or letters with financial commitment as other sources.
N4 has submitted requests for matching funds for this project to foundations:

William N Pennington Foundation
Robert Z. Hawkins Foundation

E.L. Cord Foundation

Redfield Foundation

Renown Health's Community Benefit

A project proposal for upgraded has also been submitted for the Microsoft IT
Makeover campaign.
Funding confirmation from the once funding decisions for this project have been
determined.

3 Canthe be
Yes. This project can or expanded scope. There 1s some flexiblity 1n operational costs,
however this imitation the number of people served by the project. The cost of the vehicle
1s relatively fixed. The scope could be expanded depending on the amount of matching funds received
and for with other

4 Conduct a cost-benefit analysis for the proposed project. Briefly explain the reasonability of the
calculated cost. Divide the total project cost by the number of persons served (as measured by one-way
trips, persons trained, persons utilizing capital asset, or other unit.) Refer back to the umit of measure

choose under Overall Service for ect on 4,
IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of tion to detail and reporting, along with very speclific requirements. If you are
unfamiliar with FTA reguiations and grant rmanagement requirements or have not d FTA funds in the past, please review the documents associated with this

Call for Projects to determine if your agency is willing, and has the institutionol capacity, to comply with the required terms and conditions.
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7 accessible trips per day plus at least one extra regular Lyft ride per day x 5 days per week x 52 weeks
x 2 years = 4,160 trips total. $435,012/4,160 trips = ~ $105 per trip. One van can accommodate up to 2
people in wheelchairs, plus 6 additional riders = Up to 8 people per trip. $105/8 people = $13.13 per trip
per person. This estimate does not account for sick days, weather conditions, or research and
recruitment months. The accessible van obtained through this project will continue to be used long after
the grant period has ended, increasing the benefit of the program.

Existing or expanded  Discuss previous/current efforts to seek additional funding from agencies and
§5310 project: programs. Explain the status and/or outcomes.

New §5310 project: Discuss how the agency intends to maintain the project after grant funding ends.
SNTC and N4 have a demonstrated commitment to collaborative, strategic
partnerships and successful fundraising through grant writing and member

recruitment. SNTC and N4's participation in initiatives for seniors and
people with disabilities puts the organization standing with state and local
funders. SNTC and N4 will continue to to expand and sustain this
project.
F.

Discuss data that the will collect to evaluate

-One project plan and related policies and

-Monthly ride data and reporting on vehicle the cost and growth of the project and

progress toward goal for total number of

-Quarterly satisfaction surveys from provide a consistent measure to use for

modifications and adjustments to the proj

-Documentation from community will include distributed questionnaires to

receive community feedback, as well

Proof of additional funding will 's Quickbooks bookkeeping software

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detail and reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Call for Projects to determine If your agency is willing, and has the institutionol capacity, to comply with the required terms and conditions.
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Coordination, Partnership & Outreach (20 Points)

Describe any coordination activities that your organization participates n. (e.g. coordinated meetings, obtaining
customer driver coordination of client rid  vehicle shari  etc

The SNTC holds bi-monthly membership meetings For the FY19-20 grant years, we will be working
closely with N4. N4 provides administrative assistance to the SNTC. In addition, the SNTC Bucks
program will be closely coordinating with the N4 accessible vehicle. Much collaboration also takes
place with NNCIL  The SNTC office 1s located at NNCIL and that ocation enable SNTC to interact
with people of many disabilities who come to NNCIL for various meetings and programs. Other
important collaborations are with Lyft and Uber. In addition, we are planning to work with GoGo
Grandparent to make SNTC Bucks accessible to people who do not have/use smart phones. With our
efforts in this project to identify underutilized accessible vehicles and design a pilot project to improve
transportation opportunities, we will be coordinating with many new community organizations.

Other important collaborations are the Sanford Center for Aging, Washoe County Senior Services,
Sierra Regional Center Vocational Rehabilitation, and the UNR Office of Service Learning and Civic
Engagement. The N4 Accessible Rides project wil support partnerships with many new community

2 What efforts have been undertaken to and obtain local for this
As noted previously the SNTC has a successful history of local funding to enhance grant
funds The SNTC contracts with the grant writer/manager to secure grants and manage all aspects of
the grant process She 1s very familiar with ocal sources and will work to secure further funding.

N4 will utilize remaining funds from the City of Reno's Reno Access Advisory Committee for
additional erh and s 1S e with d ities. N4 ly
has a 3-ye for corps w 1. Rent, les, and s are
matched by NNCIL. As stated previously, N4 will apply for transportation program funding from the
Nevada Governor's Council on Develbpmental Disabilities this fiscal year to align with the DD
Council's current five-year strategic plan. N4 will also apply to local foundations for remaining match
funds.

3 What local sources have committed to the ttach documentation if
For the current FY18 FHN grant (funded SNTC Bucks year 1), additional grants from Terry Lee Wells,
Hawkins, Barker and Snow Foundations were obtained.

Funding from the Terry Lee Wells Foundation has been secured for this project.

As stated above, N4 has local funding from the City of Reno, Americorps, and in-kind from NNCIL.
N4 also recerves annual dues from members.

4. Describe how the agency will dissemmate information to seniors and/or individuals with d sabilities and

that can utilize and benefit from the

The SNTC will continue to make presentations to organizations and groups that serve people with
disabilities and seniors In addition a new bi-monthly e-newsletter will inform readers about the latest
news in local, regional and national transportation issues and trends. This newsletter will also feature
reports on the SNTC Bucks project and information about accessing the program.

N4 will engage m marketing activities daily weekly monthly and ongoing for the duration of the
ect. N4s VISTA members are millenials and ble about social media

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detail ond reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and grant management requirements or have not received FTA funds in the past, please review the documents associated with this
Calf for Projects to determine if your agency is willing, and has the institutional capacity, to comply with the required terms and conditions.
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marketing. Due to the innovative nature of its programs, N4 is frequently invited to speak on
Reno/Sparks area radio shows to describe services, history, and impact. N4 will continue to make
presentations to organizations and groups that serve people with disabilities and semors. In addition, a
weekly e-mail newsletter is sent to all N4 members. The executive director of N4 teaches courses to

senior community members at the UNR Osher Lifelong Learning Institute (OLLI), as well as the TMCC
Silver College.

Please attach the following documents:
Service Area/Route Map, if applicable.
Attachment 1: Vehicle Inventory (if requesting funds for vehicles)
Aftachment 2: Maintenance of Vehicles and Vehicle Being Replaced (if requesting funds for vehicles)
Attachment 3: Local Governmental Authority Certification (Government Entities only)
Local Match Supporting Documentation
Current Letters of Support for project
Other Relevant Information: (limit 2 pages)
Last three (3) years of financial audits, new applicants
Most recent financial audit, existing applicants

Project
All attachments MUST be submitted with the order shown:
Overview
X of current IRS W-9 Certification Form
Documentation if
Articles of
Non-profit IRS 501(c)(3)
Govern Race & Gender
ect Understand
Budget
X Service if
X Attachment 1: V (if  uesting funds for vehicles)
Attachment 2: Maintenance of Vehicles & Vehicle Being Replaced (if funds for vehicles)
Local Match Documentation
X Current Letters of for
O Last three of financial audits, new
X Most recent financial audit, applicants

IMPORTANT: Federal Transit Administration (FTA) funds require a high degree of dedication to detail and reporting, along with very specific requirements. If you are
unfamiliar with FTA regulations and gront management requirements or have not received FTA funds in the past, please review the documents associated with this
Cull for Projects to determine if your agency is willing, and has the institutional caparity, to comply with the required terms and conditions.
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STATE OF NEVADA
K. CEGAVSKE

Sect etary of State

Y PERONDI

Depury Seci etary:
Jor Commercial Recordings

OFFICE OF THE
SECRETARY OF STATE

SIERRA NEVADA TRANSPORTATION COALITION

NV

Special Handling Instructions:
FSC EMAIL 6/11 CEF

C
Document Number Date/Time
Dissolution 2019024963541 6/10/2019 11:41:10
Total
Type Description
Transfer Transfer from
Total

SIERRA NEVADA TRANSPORTATION COALITION

NV

Commercial Recordings Division
202 N. Carson Street
Carson City, NV 89701-4201
Telephone (775) 684-5708
Fax (775) 684-7138

Job:C20190610-1078
June 11, 2019

Price Amount
$50.00 $50.00
$50.00

Amount

$50.00
$50.00
Credit Balance: $0.00

Job Contents;

File Stamped Copy



BARBARA K. CEGAVSKE *130504°
Secretary of State

202 North Carson Street

Carson City, Nevada 89701-4201.

(775) 684-5708

Filed in the office of Document Number

Lodosk Cguate 20190249635-41

Barbara K Cegavske Filing Date and Time

Secretary of State  06/10/2019 11 :41 AM

onr t sso to State of Nevada ~ Entity Number
(PURSUANT TO NRS 82.451) C20864-2000
uee INK ORLY ABOVE SPACE IS FOR OFFICE USE ONLY
Alone;
Affailre
(Pursuant to NRS 82.451)

1. Name of corporation:
Sierra Nevada Transportation Coalition

2. Entity or NV 1.D. number: NV &
3. Names and addresses, either residence or the president, secretary, and
treasurer, or the equivalent thereof, and all corporation (attach a plain 8 1/2" x 11"
sheet to list additional directors):
Larrv Johnston Reno. NV 89509
President or Equivalent
Lisa Bonie Wav Sparks. NV 89431
Secretary or Equivalent
Lisa Bonie 999 Pvramid Wav Sparks. NV 89431
Treasurer or Equivalent Address
George McKinlav,. VP 411 Poplar St. Reno. NV 89512
Director Address
Director Address
4. Effective date and time of filing: (optional)  Date: June 30.2019 Time: 5:00 p.m.
. (must not be later than 80 days after the is filed)
5. Officer Signature:
the voting power.
T e President 51719
o Signature Title Date

Fi Ing Fee: $50.00
{MPORTANT: Failure to include any of the above information and submit with the proper fees may cause this filing to be
This formn must be by te fees. Nevada Secretary of State 62.451



Sierra Nevada Transportation Coalition — Additional Board Members

Donna Clontz P.0. Box 33244 Reno, NV 89533
Andy Quinn 4001 S. Virginia, Suite F Reno, NV 89502
=—




Sirra Nevada Transportation Coalition
Dissoution Resolution

It is the intention of the board of directors of the Sierra Nevada Transportation Coalition
(SNTC) to dissoive the non-profit organization. This decision has been made due to the
following:

In the past, the RTC contributed the salary of a grant manager/administrator to
write and manage grants, including administrative functions associated with grant
management. The RTC notified the SNTC in April it would no longer
fund the position, effective June 20, 2018. This time to secure
funding. The RTC suggested that the SNTC write the FTA 5310
FY19 grant. They did so, but the grant funded. SNTC was left with
funding for programs, but no staff or those projects.
With some left over 5310 money, for the part time SNTC
director and N4 to process the The current SNTC director
does not have the current grants and pursue new
grants.

Because the SNTC it competes with other non-profits for
funding. Directors is model is not ideal and some are interested
in trasnportation advocacy group.

The board will dissolution, with the following steps:

1.

Confer with RTC regarding the dissolution, including the feasibility of transfering
the current 5310 grant to N4. During the 5310 grant process, N4 used SNTC as
a fiscal agent, because it did not have a reliable financial history yet, and had
never had a financial audit. Since then, N4 has secured funding for an audit, but
it has not yet been done. N4 has actually been administering bothe the N4 grant
(with SNTC as fiscal agent) and the SNTC grant.

2. Confer with FHN regarding transfering the SNTC FHN FY19 grant to N4.



3. Bringi grant reports up to date. This will include negotiating with FHN since no
billing has been done for the FHN grant since July.

4. Work with the accountant to bring Quickbooks and the 2018 & 2019 binders up to
date.

5. Complete and file dissolution paperwork with the Secretary of State.

6. Notify IRS of dissolution.

7. Work with Pangborn, Inc. to complete required IRS forms, including Schedule N
of the 990 form; and other forms as advised by Pangborn.

8. Create an agreement with N4 to transition current

9. Work with Bank of the West to transition funds from N4,

10.Have attomey review documents.

11. Notify community stakeholders of dissolution.

It is expected to have the process

4
Johnston Date
- gw sh7 / 19
Lisa Bonie Date
- Zov
George McKinlay Date
S 17 2o/
Donna Clotnz Date

Andy Quinn Date



Request for Taxpayer Give Form to the

Form

(Rev. November 2017) Identification Number and Certificat on requester. Do not
oftheT 1y X send to the IRS.
enue Se » Go to www.irs.gov/FormW8$ far instructions and the latest information.

1 Name on your income tax Is on do not

Network of Northern Nevada

entity name, if different

3 3 Check appropriate box for federal tax classification of the person whose name Is entered on line 1. Check only one of the 4 Exemptions (codes apply only to
o following seven boxes. certain entlties, not Individuals; see
8 instructions on page 3):
5 O individual/sote proprietor or C Corporation Os Gorporation O Partnership [ Trusvestate
¢ 2 single-member LLC Exempt payes code (if any}
a9
2%
o % Exemption from FATCA reporting
E [ code {if any)
gy
=
- Other 4 {Appltes to accounts maintained autside the U.S)
& and apt. or name and
©
9
3 999

state, Z|P code
Nevada 89431

account

Enter your TIN in the appropriate box. The TIN provided must match the name to Social
backup withhalding. For individuals, this is generally your social security
resident alien, sole proprietor, or disregarded entity, see the instructions

entities, it is your employer identification number (EIN). If you do not have How a
TIN, later. or
Note: If the account is in more than one name, see the instructions What Name and

Number To Give the Requester for guidelines on whose number ta
4 7 56 3 41329

Under penalties of perjury, | certify that:

1. The number shown on this form is my correct (or | am waiting for a number to be Issued to me); and
2. | am not subject to backup withholding because: backup withholding, or {b) | have not been notified by the Internal Revenue
Service {IRS) that | am subject to backup to report all interest or dividends, or (c) the IRS has notified me that | am

no longer subject to backup
3.1 am a U.S. citizen or other U.S.

4. The FATCA cade(s) entered on that | am exempt from FATCA reporting Is correct.
Certification instructions. You must 2 you have been notified by the IRS that you are currently subject to backup withholding because
on tax return. For real estate transactions, item 2 does not apply. For mortgage Interest paid,
of debt, contributions to an individual retirement arrangement (IRA), and generally, payments
not 1o sign the certification, but you must provide your correct TIN. See the instructions for Part i, later.
Sign Signature of
Here U.S. person > Date >
General nstl’ucti ons « Form 1099-DIV (dividends, including those from stocks or mutual
funds)
nget:;)n references are to the Internal Revenue Code unless otherwise « Form 1099-MISC (various types of income, prizes, awards, or gross
: ) proceeds)
developments. Fpr t.he mation el ts « Form 1098-B (stock or mutual fund sales and certain other
to Form W-9 and its ins uch as e

transactions by brokers)

* Form 1099-S (proceeds from real estate transactions)

Purpose of Form ¢ Form 1098-K {merchant card and third party network transactions)
« Form 1098 (home mortgage interest), 1098-E (student loan interest),
1098-T (tuition)

e Form 1099-C (canceled debt)

« Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident
alien), to provide your corrsct TIN.

after they were published, go to www.irs.gov/FormW8.

! Form to the with a TIN, you might
« Form 1099-INT (interest eamed or paid) f;eter withh  g. See ackup withholding,

Cat. No. 10231X Form W=9 (Rev. 11-2017)



ARy

*040604*
BARBARA K. CEGAVSKE

Secretary of State

202 North Carson Street
Carson City, Nevada 89701-4201
(775) 684-5708

Website: www.nvsos.gov

Nonprofit

Articles of ncorporation
(PURSUANT TO NRS CHAPTER 82)

USE BLACK INK ONLY - DO NOT HIGHLIGHT ABOVE SPACE IS FOR OFFICE USE ONLY
1. Name of
Corporation:
2. Reg . Commercial Registered Agent:
Agent for Service me
of Process: (check Nonco al istered Pa with Enti
OR
only one box) (n d ess bel - nd s below)
Dewitt-Smith o
Name of Reglstered Agent OR Name of Tille of Office or Other Position with Entity
13730 Piccadilly Court Nevada’ 89509
Street Address Zip Code
Nevada
Address  different street Code
3. Names and 1) Eric Dewitt-Smith
Addresses of the Name
gf::rc(:oorfslTrustees 3730 Piccadilly Court T | NV 1189509
(each Dicactor/Trustee Street Address City State Zip Code
must be a natural person ~ 2)
at least 18 years of age: Name
attach additional page if . . i .-
more than four P :3730 Piccadilly Court .1 NV 189509
directors/trustees) Street ,Add'esi ) Slate
3) 1
Straet Address City State Zip Code
4)
Name C—
Street Address State - Code
4. Purpose: (required;  The purpose of the corporation shall be.
;‘;;‘;”i;‘e on additional ‘To counect in Northern services through trade,

5. Name, Address | declara, to the best of my knowledge under penalty of perjury, that the Information contained hereln is correct and acknowledge
and signature of that pursuant to NRS 239,330, it Is a categary G felony to knowingly offer any or forged Instrument for filing in the Office of

| t the Secretary of State.
ncorporator: (attach T - _ R
additional page if more \Erie D ewlid.s_ml_@.__._-,,__ e

than one incorporator) N
3730 - Reno | 89509
8. Certificate of ! hereby appointment Agent for the above named Entity.
Acceptance of ———
Appointment of X 105/22/2015 ,
Agent: of or On Behalf of Date ‘ T

) . , Nevada Secretary of State NRS 82 Articles
This form must be accompanied by appropriate fees. Revised: 1-30-15



Name, Address and Signature of Incorporator:

Amy Dewitt-Smith
3730 Piccadilly Court
Reno, Nevada 89509

5

Signature




REVENUE SERVICE
2508
CINCINNATI, OH 45201

FEBO5 2 4

Date:

NORTHERN NEVADA
T

Dear Applicant .

We're pleaged to tell You we
under Internal Revenue Code ¢
contributiong they make to
receive tax deductible

2055, 2106, or 2522. Thig
gtatus. Plegse keep it

Organizationsg exempt
either publjic
charity under

If we

DEPARTMENT OF THE TREASURY

Employer Identification Number :
47-5634139
DLN:
26053432001326
Contact Person:
CUSTOMER SERVICE
Contact Telephone Number
(877) 829-5500
Accounting Period Ending:
December 31
Public Charity Status:
509(a) (2) . .
990/990~E2/990-N Required:

ID# 31954

Effective
May 22,

Contyr
Yes

Addendum
No

of Exemption:

ity:

'Te exempt from fedaral income tax
01{c) (3), Donors can deduct
170. You're also qualified to
transfers or gifts under S8ection
help regolve questiong on your exempt

501(¢) (3) are further classified ag

vate foundationg. We determineg you're a public
ligted at the top of thig letter

Letter 5426



NETGHEOR OF N NEVADA

Sincerely

I. Cooper
Di or izations
Ru 8

Letter 5436



(NONPROFIT) INITIAL/ANNUAL LIST OF OFFICERS AND DIRECTORS OF: ENTITY NUMBER

NEIGHBOR NETWORK OF NORTHERN NEVADA £0263212015-3
NAME OF CORPORATION
e i RN
USE BLACK INK ONLY - DO NOT HIGHLIGHT 100206
Y lu
D er , Filed in the of Document
20180149579-16

Barbara K. Cegavske Filing Date and Time

A .
tbe al Sccretary of State 94’01/2018 8'33_PN! -
or State of Nevada Entity Number
E0263212015-3
2. ith lee, ion. A penally must be
™m An lved m n 90 days before
an the
3. Make you bletot rela S t form to: Secretary of State, 1was filed cally.)
202 North el, Car vwN da , 8. A IS FOR OF ONLY
4. Form must be in the possession of the Se ono e the last day of the month in which it is due. (Poslmark date is not accepted as receipt date.) Forms
received after due date will be returned fo and les.
5. Il req one fi m will be returned at no addilional charge. Toreceive a copy, enclose an additional $30.00 per certification.
0 per ed for a copy genarated when ordering 2 or more file certified copies. Appropriate ingiructions must
accompany your order.
10 solicit chantable/tax m No - ne additional form required D Yeos - Registration Statement" required
:;laa:;u‘i;;e nr; :it :(5;)1()3;” ® D Exempl from filing Solicitation Regisltration Statemen!” required
™ Fallure to include the required statement form wiil of the and could result in late fees.™
(c) are o astaleb Jh 00.
on ity form. ch
|:| Pursuanl lo NRS Chapler 78, this antily is a 501(c) nonprofit license fee, Exemptlian code 002
NRS Chapter 81 - Nonprofit: entities which are Unil-owners' fraternal or other organization that qualifies as a lax-exempt organizalion
pursuant to 26 U.S.C. § 501(c) are excluded from the to license, Please indicate below if this entity falls into one of these calegories by
marking the appropriate box. If the enlity does not meet submit $200.00 for the state business license.
D Unit-owners' Associalion D Religious, that qualilies as a tax-exempt organization pursuant to 26 U.S.C. § 501(c)
NAME TITLE(S)
MARK TADDER PRESIDENT (or EQUIVALENT OF)
ADDRESS CITY STATE 2IP CODE
1890 QUAIL RUN ROAD RENO NV §9523-1800
NAME TITLE(S)
BRITNEY BROOKS SECRETARY (0R EQUIVALENT OF)
ADDRESS CITY STATE ZIP CODE
1350 GRAND SUMMIT DRIVE #288 RENO NV  89523-2562
NAME TITLE(S)
JOHN KUCERA TREASURER (0R EQUIVALENT OF)
ADDRESS cIry STATE ZIP CODE
2190 HOPE VALLLEY DRIV RENO NV  89521-3122
NAME TITLE(S)
AMY DEWITT-SMITH DIRECTOR
ADDRESS CiTY STATE ZIP CODE
3730 PICCADILLY COURT RENO NV  89509-5624

None of the officers or diractors identified in the list of officers has been identified with the fraudulent intent of concealing the identity of any person or persons
exercising the power or authority of an officer or director in furtherance of any unlawtul conduct.

Idec | tothebes under penalty of perjury, that the Information contalned hereln is correct and acknowledge that pursuant to NRS 239.330, It is
acat ryC felony any false or forged instrument tor filing In the Office of the Secretary of State.

Title Date
X AMY M OEWITT-SMITH EXECUTIVE DIRECTOR 4/1/2018 8:33:30 PM

Slgnatl._lre Ot .Ofﬂcer or Other Nevada Secrelary of State List Nanprofit
Authorized Signature Revised: 10-1-15



Governing Body Names, Titles, Race, and Gender
Mark Tadder, President, Caucasian, Male

Chris Kloth, Vice President, Caucasian, Male

John Kucera, Treasurer, Caucasian, Male

Britney Brooks, Secretary, Biracial, Female



N4 CONNECT BUDGET BREAKDOWN - 2 YEAR AWARD

CAPITAL

Vehicle Purchase YR2
Vehicle Preventative Maintenance YR2

Hardware

Software

Mobility Management

User-side Su YFT vouchers
ADMINISTRATIVE

Distributed equally amongst subrecipients

Allowable administrative costs may include, but
are not limited to, general administrative and
overhead costs, staff salaries, or office supplies.

Total Administrative Per  r (No Match

Federal Funding Per Year

Year 1* Year 2
Remaining Award Amount afo 7.1.19 Amount Awarded
Federal Amt Local Match Federal Amt Local Match
s 56.000.00 $ 14,000.0C
$ 32000 $ 80.00
S 3,200.0C S 800.0C
$ $ $ 1,200.00 $ 300.00
S 30,688.0c S 7.672.0C S 38.029.00 S 9,507.00
S 28,000.00 $ 7,000.00
Total $ 166,101.00 $ 41.525.00
S 6,743.00 No match required $ 7,034.00 No match required
$ 6,743.00 $ 4V 703400 $
Total Adminigtrative Awardd \4F  $13.777
$ 49,295,00 v 130,583.00
Total hdin alM $ 179,878.00 $ 41,525.00

New

Amount with N4 S

221,403.00



CAPITAL

Year(s) 1-2 Year 1
Total Federal
Vehicle Purchase 70,000
2019 Ford Transit w/ ADA lift 52,960
Ecoboost engine 1,900
Paint 250
795
Quigley conversion 12,895
Freight 1,200
Subtotal 70,000.00 0
Preventative Maintenance 400
Lube, oil, filter, tires rotated $50
every 3 months for ONE year
$200 avlbl other maintenance
Subtotal 400 0
Hardware 4,000 4,000
4 laptop computers @ $1, 4,000 4,000
to be shared between 7 staff
and at least 10 volunteers and
participants
Subtotal 4,000 4000
Software 1,500
Assisted Rides one-time set-up fee
Coordination of 5,000 rides Yr 1
Coordination of 5,000 rides Yr 2 1,50Q
Subtotal 1,500
Mobility Management 485,89 \ 0 30,688
Subtotal %.38,360
User-side Subsidy
1,600 vouchers @ $40 - $10 rider 10,830
Subt F 45,830 10830
TOTAL 207,626 53,190 42,552
Capital only. not listed above.

Operating funds were not

Local

4800

7,672

2,166

10,638

Total
70,000
52,960

1,900
250
795

12,895
1,200
70,000
400
200

200

400

1.500

1,500

1500
47,536
47,536
35,000

35,000
35000
154,436

Year 2
Federal
56,000

320

1,200

38,029

28,000

123,549

Local
14,000

80

300

9,507

7.000

30,887



N4 CONNECT BUDGET BREAKDOWN - 2 YEAR AWARD

CAPITAL

Vehicle Purchase YR2
Vehicle Preventative Maintenance YR2
Hardware
Software
Mobility Management
User-side Subsidy-LYFT vouchers
Total Operating Per Year (50/50)

ADMINISTRATIVE

Distributed lly amongst subrecipients

Allowable administrative costs may include, but
are not limited to, general administrative and
overhead costs, staff salaries, or office supplies.

Total Administrative Per Year (No Match)

Federal Funding Per Year

SNTC dissolved effective 6.30.2019
Remaining fund balances carried over to N4
effective July 1, 2019.

¥ W n

Federal Amt

Year 1* Year 2
Awarded Amount Awarded Amount
Local Match Federal Amt Local Match
56,000.00 $ 14,000.00
S 320.00 S 80.00
3,200.00 S 800.00
S S 1,200.00 $ 300.00
58,560.00 S 14,640.00 S 38,029.00 S 9,507.00
25,600.00 $ 6,400.00 S 28,000.00 S 7,000.00
87.360.00 $ 21,840.00 $ 123,549.00 $ 30,887.00
Total Capital Awarded $ 210,909.00 $ 52,727.00
6,743.00 No match required 7,034.00 No match required
6.743.00 $ 4 7,034.00 $
Total Administrative £ $13,777
94,103.00
Total Federal ¥ 224,686.00 52,727.00
with SNTC s 277,413.00



Sources of Local Match

Source(s)
Fund for Healthy Nevada - IL SFY20
Fund for Healthy Nevada - IL SFY21
Fund for Healthy Nevada - Respite SFY20
Fund for Healthy Nevada - Respite SFY21
ADSD Innovation SFY19
ADSD Innovation SFY20
CTAA Round 2

TOTAL MATCH

Type
Ex: donation
grant
grant
grant
grant
grant
grant
grant

Secured (Y/N)

Y

< < < < < <

Amount
128,241
128,241
103,896
103,896

50,741
38,056
70,000

623,071.00



ED Pay 25 hrs/week @ $40/hr
6 VISTAs .75 FTE

Fringe

Materials/Supplies

Vehicle Fuel Expense

Vehicle Maintenance Costs
Vehicle License/Title/Insurance
Rent & Utilities

Gen Liab/Vol Insurance

Background Checks x 50

Total Mobility Management

N4 Accessible Rides Project Budget Attachment:

Mobility Management Annual Expense Breakdown

41 10,400 52,000 104,000
11,081 55,405 110,810
8, 2,149 10,742 21,484
2,127 532 2,659 5,318
6,000 7,500 15,000
960 1,200 2,400
2,880 3,600 7,200
7,680 1 19,200
2,080 520 2,600 5,200
800 200 1 2,000
117,045 29,261 292,612






Attachment 1: Vehicle Inventory

To be completed if 5310 funding will be used to fund capital purchase of a new or used vehicle
Current Vehicle Inventory

Current Year of Fuel

Type Mileage purchase  Type'

Fuel 7

Ln:bwl\.)r—-

Are all of your vehicles covered by insurance? [

Do any of your vehicles require a CDL? O YES

Year of Fuel

5
Type New or Used purchase  Type!

1. 2019 Ford Transit New 2019 Gasoline
350 Wagon
2. NewsAfileage
3 Newe Mileage Fuel Tipe
4 New Mileage
5. New A fileage

1 - Gasoline, Diesel, Electric, Hybrid, Etc.
2 - New, goad, fair, poor condition of vehicle
3 - Radio, AVL, Other (please specify)

Passenger ADA
Capacity Equipped of Vehicle? Communication? Trips

Condition On-Board Annual

Condition
Condition
Cendition
Condition Tipe

Condition

many vehicles require a CDL? __

Vv Purchase

Condition On-Board Insurance
of Vehicle? Communication’
New AVL 6000

} Condition

e
C
4 - Source Federal) used io purchase vehicle.
5 - If vehicle is the mileage at the time of purchase.

6 - Minimum amount required to operate the vehicle.

Funding
Type!

CDL

Local

23



Attachment 2: Maintenance of Vehicles and Vehicle Being Replaced

(For vehicle requests only)
To assure that vehicles acquired with Federal Transit Assistance funds are maintained in optimal operating condition, it is

required that they be maintained in accordance with the vehicle manufacture’s recommended maintenance schedule.
Applicants must verify by certifying below:

Maintenance Certification
rthern Nevada certifies that vehicles purchased under Section 5310 will be maintained in
accordance with the detailed maintenance and inspection schedule provided by the manufacturer.

MPA
(Signature of Authorized Representative)

Executive Director 8

(Title)

This vehicle will be taken out of service (can be
Applicant:
Year of Vehicle Being

(Vehicle must have been in service  at Jour years or has a minimum of 100,000 miles.)

Make:

Model:

Vehicle Identification Number:
Mileage (indicate date of mileage)
Vehicle Condition:

Identify the type of vehicle requested that will replace the vehicle listed above:

24



Attachment 3: Local Governmental Authority Certification
(For Government Entities Only)

’5
s¢ fy
to ) and
As the authorized representative of , I certify that:
O Our agency is approved by the State to coordinate services for seniors and individuals with disabilities
OR
There are no nonprofit organizations readily available in the area to service as described in the

5310 application.

(Signature of Authorized

(Title)

25



VISTH gvant

March 25, 2018 2:16 PM

Neighbor Network of Northern Nevada
Neighbor Network of Northern Nevada

Application ID: 17vS198053

RPT_BGT_424

Program Type: Standard

Budget Dates: 09/03/2017 - 08/01/2018

Total Amt CNCS Share Grantee Share  Member Support
Sectlon |. Volunteer Support Expenses
A. Project Parsonnel Expenses
VISTA Project Supervisor 0 0 0 0
Total $0 $0 $0 $0
B. Personnel Fringe Beneflts
FICA 0 0 0 0
Health lnsurance [1] 0 4] 0
Retirement 0 0 0 0
Life lnsurance 0 0 ] 0
Total $0 $0 $0 $0
C. Project Staff Travel
Local Travel
Long Distance Travel
Total $0 S0 $0 $0
D. Equipment
E Supplies o 0 0 0
F. Contractual Service
Payrol 0 0 0 0
Total $0 $0 $0 50
|. Other Volunteer Support Costs
Criminal History Checks 0. 0 0 0
Communications 0 0 0 0
Frinting 0 0 0 0
Logistics -0 0 0 0
Audht 0 0 0 0
Total S0 $0 $0 $0
J. indirect Costs Q 0 0 0
Section |. Subtotal $0 $0 $0 $0
Section II. Volunteer Expenses
A. Personnel Expenses
Living Allow ances
Fult Time (Federal) 73,872 0 [¢] 73,872
Full Time (non-Federal)
Sunmer Assoclate (Federal)
Summer Associate (non-Federal)
Education and End of Service Aw ards
Education Award 34,650 0 0 34,650
Educetion Aw ard - Summer Assoclate 0 0 0 0
End of Service Stipend - Regular 0 4] 0 0
End of Service Stipend - Leader 0 0 0 0
End of Service Stipend - Surmmer Associate 0 0 0 0
Total $108,522 SO $0 $108,522
B. Fringe Benefits
Health insurance
Health Insurance 16,200 0 0 16,200
FICA
Fica 0 0 0 0
Total $16,200 $0 80 $16,200
C. Travel
G. Other Volunteer Expenses
Federal COLA Increase [1] 0 0 0
Non-Federal COLA/Costshare ncrease 0 1] 0 0

Form424A

Page 1

Modified SF-424A (4/88 and 12/07)



RPT_BGT_424
March 25, 2018 2:16 PM

Neighbor Network of Northern Nevada Program Type: Standard
Neighbor Network of Northern Nevada

Section Il. Volunteer Expanses

Fingerprinting Relmbursement Enter $25 per full-time 0 0 0 0
grant VISTA
Pre-Service Orlentation 0 0 0 0
Early/In-Service Training 0 0 0 0
Total $0 $0 $0 $0
Section (I. Subtotal $124,722 $0 $0 $124,722
Budget Totals $124,722 $0 $0 $124,722
Budget Total Percentage 0% 0%
Required Match nia
# of years Recelving CNCS Funds nla
Form424A Modified SF-424A (4/88 and 12/97)

Page 2



Hardware loal chave

From: April Wolfe <wolfea@reno.gov>

Sent: Thursday, December 15, 2016 1:13 PM
To: Neighbor Network of Northern Nevada
Subject: Re: RAAC Funding Criteria
Attachments: Vendor Verification Form.pdf; fw9.pdf
Hello,

Your donation was approved at yesterday's Council meeting, | need a couple of forms back so I can send into
finance for payment...please complete attached and send back.

Thanks,

April Wolfe, CTRS

Therapeutic Recreation Specialist

City of Renc-Parks, Recreation, and Community Services
775-333-7765 and 775-321-8338 (fax)

1301 Valley Road, Reno, NV 89512

On Mon, Sep 19, 2016 at 4:56 PM, Neighbor Network > wrote:
Hi April,
Thank you for providing me with regarding submitting a funding request with

the RAAC. Please

The Neighbor Network of (N4) is a local 501(c)3 nonprofit charity with programs
designed to increase civic engagement and link community members to each other and valuable
resources to improve quality of life. N4 has fully inclusive programs in order to serve all citizens
living in Reno, Nevada. N4 aims to foster sharing of information and resources within and between
neighbors and involve all community assets in establishing and nurturing a helpful, caring community

utilizing 1) a time exchange, 2) volunteer program, 3) information & referral system, and 4) a social
program.

N4 will welcome six Americorp VISTA members this fall to increase community outreach, expand our
volunteer program (to include a ride program), build more cultural diversity, and strengthen
sustainability. Currently, our office shares one desktop computer borrowed from the Northern
Nevada Center for Independent Living (NNCIL).



fee is $6 for each me r. ntly,

ouncil on ing scholars to e
s to join N4.

N4 is respectfully requesting the following funding assistance:

(12) $60 hi r applic fees for people with a disability other than an intellectual
disability c the DD cil) = $720

(12) $60 scholarships for volunteers who serve as mentors to disabilities = $720

(6) laptop computers for VISTA members to use inorder recruit with disabilities and
mentors, including providing training on using the N4 = $3,000

Total requested funds = $4,480

Please let me know if | can

Thank you for your

Amy Dewitt-Smith

Neighbor Network of Northern Nevada

(775) 453-4774



Use of Funds Report for the Neighbor Network of Northern Nevada {(N4)

Reno Access Advisory Committee Meeting

September 26, 2017
Desktop Computer from New to You Computers (used with MS Windows 10) $284.00
Three tablets with attached keyboards and large capacity flash drives $450.46
Dell Laptop computer (new) $882.30
5 new member scholarships ($60/ea) for people disabilities $300.00
12 + new member scholarships ($60/ea) for mentors/volunteers $720.00
Total $2,636.76

Remaining funds _ $1,843.24



Centerw Independent Living

March 31, 2018

Jennifer Meyers

RTC

1105 Terminal Way #200
Reno, NV 89502

Dear Jennifer,

The Northern Nevada Center for Independent Living {NNCIL)is.excited to colldborate with the Slerra
Nevada Transportation Coalition (SNTC) on the activitiesiofithe FTA 5310 F¥19-20 grant. As you know,
the SNTC is housed here at NNCIL, which gives us many opportunities£o share information and concerns
of our consumers with the SNTC. One of the h_i_ggé‘ﬁ barriers to independent living and employment is
the lack of transportation for people with disab'i_lﬁ?_es_. ;

Currently, we work closely together with SNTC to educate people with disabilities about the SNTC Bucks
program. Having the SNTC office here makes It convenient for our consumers to get information and
take advantage of this new transportation opportunity.

We look forward to working closely with'the SNTC on more activities, such as a pilot to utilize underused
community accessible vehicles. We are very pleased with the progress the SNTC has made to date and
look forward to more sticcessfiil projects.

Sincerely,

C =3

Lisa Bonie
Executive Director
Northern Nevada Center for Independent Living

Northern Nevada Center for Independent Living
998 Pyramid Way, Sparks, NV 89431

Telephone Number : (775) 353-3599

Webslte : www.nncll.org




March 31, 2018

Jennifer Meyers

RTC

1105 Terminal Way #200
Reno, NV 89502

Dear Ms. Meyers,

The Northern Nevada Center for Independent
proposal as submitted by the Neighbor
welcomed N4 at NNCIL over the past two
from the work N4 is doing in the

NNCIL is happy to support future N4

program activities, as well as, office

NNCIL appreciates the need for
to connecting consumers to the
the hub where N4 time

utilize the N4 accessible

IL) the grant
a (N4). NNCIL has
have benefitted
with disabilities.
space for meetings and

n Washoe County and looks forward
project. In addition, NNCIL will be
drivers, and Lyft drivers can
to provide N4 members and future

project participants a place for more independent living.

Sincerely,

—

Bonie
Executive Director

Northern Nevada Center for Independent Living

Northemn Nevada Center for independent Living
999 Pyramld Way, Sparks, NV 89431

Telephone Number : (775) 353-3599

Website : www.nncll.org



Link Grow

Neighbor Network of Northern Nevada . (775) 4634774 - myvillage@gmail.com - www.nelghbornv.org

March 31, 2018
Jennifer Meyers
RTC

#200

2
Dear Jennifer,
The Neighbor Network of Northern Nevada (N4 fully the as submitted
by the Sierra Nevada on Coalition SNTC N4 during a
Healthcare Mobility Access grant, and we have since. We began
working together last year as N4 provided In addition, SNTC
and N4 work closely together to gauge the through focus groups and
crossover events. And, with both at the Northern Nevada Center for
Independent Living (NNCIL) we have to interact with many others who
come to NNCIL for services.
The FTA FY19-20 grant will give opportunity to continue to work together to
improve transportation Washoe County, especially people with
disabilities and seniors. work and our proposal to purchase an accessible
van, | see many opportunities together.
Sincerely,

4

aty.

Everyone has community.
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Independent Auditors’ Report

To the Board of Directors of Neighbor Network of Northern Nevada

Report on the Financial Statements

We have audited the accompanying financial statements of Neighbor Network of Northern Nevada (a non-profit organization), which
se the of financial ion as of ber 31, 2018, 2017 2016 and th ated statements of activities,

nal exp ash flows fo years the , and the related not the financial ments.

Management’s Responsibility for the Financial Statements

Management is responsible for the preparation and fair presentation of these in accordance with accounting
principles generally accepted in the United States of America; this includes and maintenance of
internal control relevant to the preparation and fair presentation of financial free from material misstatement,

whether due to fraud or error.
Auditors’ Responsibility

Our responsibility is to express an opinion on these our audits. We conducted our audits in
accordance with auditing standards generally accepted in of Those standards require that we plan
and perform the audits to obtain reasonable assu the financial statements are free from material
misstatement.

An audit involves performing procedures to obtain evid e amounts and disclosures in the financial statements
The procedures selected depend on the the assessment of the risks of material misstatement of
the financial statements, whether due to fraud or those risk assessments, the auditor considers internal control
relevant to the entity’s preparation and fair statements in order to design audit procedures that are
appropriate in the circumstances, but not expressing an opinion on the effectiveness of the entity’s internal
control. Accordingly, we express no such also includes evaluating the appropriateness of accounting policies
used and the reasonableness of estimates made by management, as well as evaluating the overall
presentation of the financial

We believe that the audit is sufficient and appropriate to provide a basis for our audit opinion.
Opinion

In our opinion, the financial statements to above present fairly, in all material respects, the financial position of Neighbor

Network of Northern Nevada as of December 31, 2018 and 2017 and 2016, and the changes in its net assets and its cash flows
for the years then ended in accordance with accounting principles generally accepted in the United States of America

» s

Reno, Nevada
March 28, 2019

Member of American Institute of Certified Public Accountants Division of Firms



Neighbor Network of Northern Nevada
Statements of Financial Position
December 31, 2018, 2017 and 2016

Assets
Current Assets
Cash
Accounts receivable
Total Current Assets

Total Assets

Liabilities and Net Assets
Current Liabilities
Accounts payable
Accrued payroll
Total Current Liabilities

Net Assets
Net assets without donor restrictions

Total Net Assets

Total Liabilities and Net Assets

2018 2017 2016
$ 698 8237 455
16,266 4 2,760
16,964 8,237 3,215
$ 16,964 8237 $ 3,215
$ 4250 625 § 3,060
408 @ 4
658 625 3,060
16,306 7,612 155
16,306 7,612 155
$ 16,964 8237 $ 3,215

The accompanying notes are an integral part of these financial statements.

-2.



Neighbor Network of Northern Nevada

Statements of Activities

For the years ended December 31, 2018, 2017 and 2016

Revenue
In-kind donations
Grant income
Contract income
Other
Total Revenue
Expense
Program Services
Transportation
Time Exchange
Other
Total Program Services

Supporting Services
General and administrative

Total Supporting Services

Total Expense

Changes in Net Assets
Net Assets, Beginning of Year

Net Assets, End of Year

$

2018

134,684
33,893
19,702

539

188,818

97

147

8,694
7612

16.306

$

125,134
34,200
11,355

180

170,869

86,609
13,073
31 051

733

32679
32.679
163,412
7,457
155

7,612

The accompanying notes are an integral part of these financial statements.

3-

2016

42,290
12,446

696

55,432

28,745
4,422
10,503

43.670

11,607
11,607
55,277

166

155



Neighbor Network of Northern Nevada
Statements of Functional Expenses
For the vears ended December 31, 2018, 2017 and 2016

2018
Supporting Services
Total
Time Program General and Supporting Total
Other Services Administrative Services Expense
Accounting $ 405 $ 60 $ 150 $ 615 $ 135 $ 135 $ 750
Contract services 86,381 12,797 31,993 131,171 28,794 28,794 159,965
Facilities and equipment 6,691 991 2,478 10,160 2,231 2,231 12,391
Insurance 1,466 217 543 2,226 488 488 2,714
Licenses and fees 487 72 180 739 163 163 902
Payroll and related costs 400 59 148 607 134 134 741
Printing 454 67 168 689 151 151 840
Supplies 761 113 282 1,156 254 254 1,410
Telephone and utilities 179 26 66 271 60 60 331
Travel and entertainment 43 16 65 5 15 80
Total Expense $ 97,267 147 32
Services Services
Time and Supporting Total
Administrative
Contract services $ 83,149 $ 12551 $ $ 31,376 $ 31,376 $ 156,884
Dues and subscriptions 91 14 137 34 34 171
Facilities and equipment 2,031 307 3,066 767 767 3,833
Insurance 248 37 374 93 a3 4687
Licenses and fees 53 8 80 20 20 100
Supplies 486 703 176 176 879
Telephone and utilities 404 145 610 153 153 763
Travel and entertainment 63 255 60 60 315
Total Expense 31 $ 32,679
Services Supporting Services
Total
Time Program General and Supporting Total
Other Services Administrative Expense
Contract services $ 27,756 $ 4,270 $ 10,141 $ 42,167 $ 209 $ 11,209 $ 53,376
Facilities and equipment 796 291 1,209 321 321 1,530
Other 103 38 157 41 41 198
Printing 77 28 117 31 31 148
Travel and entertainment 13 5 20 5 5 25
Total Expense $ 28,745 11,607 $ 55277

The accompanying notes are an integral part of these financial statements.
4



Neighbor Network of Northern Nevada
Statements of Cash Flows
For the years ended December 31, 2018, 2017 and 2016

Cash Flows from Operating Activities
Changes in net assets
Net change in assets and liabilities

Accounts receivable

Accounts payable

Accrued payroll

Net Cash (Used) Provided by Operating Activities

Net Change in Cash
Cash, Beginning of Year
Cash, End of Year

Supplemental Disclosure of Cash Flow Information

Cash paid during the year for
Interest

Income taxes

2018 2017 2016

$ 8,694 $ 7,457 155
(16,266) 2,760 (2,760)
(375) (2,435) 3,060

408 B h

(7,539) 7,782 455
(7,539) 7,782 455
8.237_ 455 :

$ 698 $O 8237 455
$ - 8 : :
$ - 3 s :

The accompanying notes are an integral part of these financial statements.

-5-



Neighbor Network of Northern Nevada
Notes to Financial Statements
December 31. 201 , 2017 and 2016

1. Nature of Operations

The Neighbor Network of Northern Nevada (N4) is a non-profit corporation formed for the purpose of connecting
people living in Northern Nevada for inclusive community-based services, volunteer opportunities, and affordable
transportation. N4 was formed in the State of Nevada on May 22, 2015 and commenced operations in August 2016.
N4 is generally exempt from federal income tax under Section 501(c)(3) of the Internal Revenue Code.

Program Services

Transportation
N4 Connect - This program provides a means for people with over 60 to access more
affordable transportation by obtaining ride sharing services at discou those needing assistance in

scheduling a ride, N4 offers a concierge scheduling service.

N4 Transit Planning for All - This program is needed to help facilitate the
development of local, inclusive transportation with disabilities, older adults and
caregivers actively participate in both capacities through, focus groups and

interview sessions.
Time Exchange
N4's Time Exchange is a way for m ity to give and receive services, without exchanging

any money. Members earn cred they provide to another member. Time credits are
exchanged for services from

Other
Volunteer Village - N4 with local organizations to provide volunteer opportunities to members.
Individuals can opt-in to without participating in the Time Exchange.
Healthy Community - N4 monthly Healthy Choices Workshops to share information about health topics

and ways to find local health-related resources. Workshops are open to all, however, content is geared toward
people with disabilities.

Supporting Services
General and Administrative
These services include functions necessary to maintain an equitable employment program, ensure an adequate

working environment, provide coordination of programs, and manage the financial and budgetary responsibilities
of N4.



Neighbor Network of Northern Nevada
Notes to Financial Statements
December 31. 201 2017 and 2016

2. Summary of Significant Accounting Policies

N4 follows the recommendations of the Financial Accounting Standards Board in its Accounting Standards
Codification (ASC) No. 958, Not for Profit Entities. Under ASC No. 958, N4 is required to report information regarding
its financial position and activities according to two classes of net assets: net assets without donor restrictions and net
assets with donor restrictions as follows:

Net Assets Without Donor Restrictions — Net assets that are not subject to donor-imposed stipulations.

Net Assets With Donor Restrictions — Net assets subject to donor-im stipulations. When a restriction
expires, net assets with donor restrictions are reclassified to net without donor restrictions and
reported in the statement of activities as net assets released from N4 did not have any net assets

with donor restrictions at December 31, 2018, 2017 or 2016.

In preparing these financial statements, N4 has evaluated events and for potential recognition or
disclosure through March 28, 2019, the date the financial issued.

Use of Estimates

The preparation of the financial statements requires a humber of estimates and assumptions
relating to the reported amount of assets and disclosure of contingent assets and liabilities at the
date of the financial statements and the reported and expense during the period. Actual results

could differ from those estimates

Accounts receivable consist of and contracted services. Management of N4 expects the
receivable balances to be fully an allowance for uncollectible accounts has not been
established. Past due individually for collectability. N4 does not have any off-balance sheet

credit exposure related to

Revenues from grants and those from governmental agencies, are reported as revenue without
donor restrictions and are recognized as qualifying expenses are incurred under the agreements. Revenue from
grants that provide services are recognized over the term of the grant as the services are provided and are reported
as in-kind donations.

Contributions of services are recognized as in-kind revenue when the services received create or enhance
nonfinancial assets or require specialized skills, are provided by individuals possessing those skills, and would
typically need to be purchased if not provided by donation in accordance with ASC No. 958-605-25-16, Not for Profit
Entities — Contributions Received. Contributions of services are measured at their fair market value.

N4 has determined that rent contributed by the organization's landlord and staffing provided to N4 under grants from
AmeriCorps also meet the criteria for recognition. Time donated by other volunteers, such as those serving on the
Board of Directors, has not been recognized as it does not meet the criteria established by the ASC.



Neighbor Network of Northern Nevada
Notes to Financial Statements
December 31, 2018, 2017 and 2016

Expense Allocation

Functional expenses, which are not directly attributable to a specific function, are allocated between programs and
supporting services based on the staff involved, the amount of time spent, and management estimates. Functional
expenses are considered an expense in the year incurred and, accordingly, are charged to operations on a current
basis.

Recent Accounting Guidance

During the year ended December 31, 2018, N4 adopted Financial Accounting Standards Board ("FASB") Accounting
Standards Update (“ASU”") 2016-14, “Presentation of Financial Statements of Not-for-Profit Entities.” ASU 2016-14
amends guidance concerning the presentation within the financial statements of not-for-profit entities and requires
additional information to be disclosed concerning a not-for-profit entity’s liquidity«and allocation of resources.

3. Liquidity and Availability of Resources

The following reflects the N4's financial assets as of December 31, 2018, reduced by amounts not available for
general use because of a contractual or donor-imposed restrictions within one year of the statement of financial
position.

Financial assets at year end $ 16,964
Less those unavailable for general expenditure within ohe.y_e_ar due to:
Contractual or donor-imposed restrictions: | A
Restricted by donors for use in specified programs A . =

Financial assets available to meet cash needs for
general expenditure within one year - $ 16,964

As of December 31, 2018, N4'had $75,751 of contingent revenue related to grants agreements. The revenue and
related receivables are recognized as:eligible expenses are incurred. Additionally, at December 31, 2018, N4 had
$83,728 of remaining staffing.support under a grant from AmeriCorps. Such staffing will be provided in the year
ending December 31, 2019. N4 also has several grant proposals currently being reviewed; however, there can be no
assurance that such grant funding will be awarded.

As part of the Organization’s liquidity management, it has a policy to structure its financial assets to be available as its
general expenditures, liabilities and other obligations come due.



Neighbor Network of Northern Nevada
Notes to Financial Statements
December 31, 2018, 2017 and 2016

4. Concentrations of Revenue

The following schedule shows the concentrations of N4’s revenue for the years ended December 31, 2018, 2017 and
2016:

2018 2017 2016
In-kind donations 71.3% 73.2% 76.3%
Grant income 18.0% 20.0% 22.5%
Contract income 10.4% 6.7% 0.0%
Other 0.3% 0.1% 1.2%
100.0% 100.0% 100.0%




ATTACHMENT B

2018-06-27 Version
1. INTRODUCTION

IT IS HIGHLY RECOMMENDED THAT BIDDERS CONFER WITH THEIR INSURANCE
CARRIERS OR BROKERS TO DETERMINE THE AVAILABILITY OF THESE INSURANCE
CERTIFICATES AND ENDORSEMENTS IN ADVANCE OF BID OR PROPOSAL
SUBMISSION. IF THERE ARE ANY QUESTIONS REGARDING THESE INSURANCE
REQUIREMENTS, IT IS RECOMMENDED THAT THE AGENT/BROKER CONTACT
RTC’S FINANCE DIRECTOR DIRECTLY AT (775) 348-0171.

2. INDEMNIFICATION

CONTRACTOR agrees to defend save and hold and RTC, Washoe
County, City of Reno, and City of Sparks, including officers, employees,
and agents (hereafter, “Indemnitees™) from and proceedings, actions,
liability and damages, including reasonable costs incurred in any action

or proceeding (collectively “Damages”)

A. Any breach of duty, neglect, or misstatement, misleading statement or
omission committed in the ’S profession by CONTRACTOR,
its employees, agents, officers (as that term is defined below) , or anyone
else for which responsible; and

B. The negligent its employees, agents, officers, directors, subs, or
anyone else is legally responsible; and

C. The or copyright resulting from the use by the Indemnitees of
any equipment, or other deliverable (including software) supplied by
CONTRACTOR or as a result of this Agreement, but excluding any infringement

resulting from the modification or alteration by the Indemnitees of any equipment, part,

component, or other deliverable (including software) except as consented to by
CONTRACTOR.

The Damages shall include, but are not limited to, those resulting from personal injury to any
person, including bodily injury, sickness, disease or death and injury to real property or personal
property, tangible or intangible, and the loss of use of any of that property, whether or not it is
physically injured.

If the Indemnitees are involved in defending actions, CONTRACTOR shall reimburse the
Indemnitees for the time spent by such personnel at the rate the Indemnitees pay for such services.



If an Indemnitee is found to be liable in the proceeding, then CONTRACTOR’S obligation here
under shall be limited to the proportional share of the liability attributed to CONTRACTOR.

In determining whether a claim is subject to indemnification, the incident underlying the claim
shall determine the nature of the claim.

In the event of a violation or an infringement under paragraph 2.C above and the use is enjoined,
CONTRACTOR, at its sole expense, shall either (1) secure for the Indemnitees the right to
continue using the materials by suspension of any injunction or by procuring a license or licenses
for the Indemnitees; or (2) modify the materials so that they become non-infringing. This covenant
shall survive the termination of this Agreement.

3. GENERAL REQUIREMENTS

Prior to the start of any work on a RTC project, shall purchase and maintain
insurance of the types and limits as described herein insuring for injuries to persons
or damages to property which may arise from or in connection of the work
hereunder by CONTRACTOR, its Subs, or their The cost

of all such insurance shall be borne by

4. VERIFICATION OF COVERAGE

CONTRACTOR shall fumish RTC ) of insurance, executed by a duly
authorized representative of each insurer with the insurance requirements set
forth herein, on forms acceptable and self-insured retentions requiring
RTC approval shall be shown on All certificates and endorsements are to be
addressed to RTC’s Finance received and approved by RTC before work
commences. RTC reserves the complete, certified copies of all required insurance
policies, including all any time. Copies of applicable policy forms or
endorsements additional insured, waiver of subrogation and notice of
cancellation be provided with any certificate(s) evidencing the required
coverage.

5. NOTICE OF CANCELLATION

All policies shall provide for and include endorsements confirming that at least thirty (30) days'
written notice will be provided to RTC prior to the cancellation or non-renewal of any insurance
required under this Agreement. An exception may be included to provide at least ten (10) days’
written notice if cancellation is due to non-payment of premium. CONTRACTOR shall be
responsible to provide notice to RTC as soon as practicable upon receipt of any notice of
cancellation, non-renewal, reduction in required limits or other material change in the insurance
required under this Agreement



6. SUBCONTRACTORS & SUBCONSULTANTS

CONTRACTOR shall include all subcontractors and subconsultants (collectively, “Subs™) as
insureds under its policy OR it shall require its Subs to maintain separate liability coverages and
limits of the same types specified herein. The limits shall be $1,000,000 per occurrence $1,000,000
aggregate for General Liability or the amount customarily carried by the Sub, whichever is
GREATER. When requested by RTC, CONTRACTOR shall furnish copies of certificates of
insurance evidencing coverage for each Sub. CONTRACTOR shall require its Subs provide
appropriate certificates and endorsements from their own insurance carriers naming
CONTRACTOR and the Indemnitees (see paragraph 2 above) as additional insureds.

7. DEDUCTIBLES AND SELF-INSURED RETENTIONS

Any deductibles or self-insured retentions that exceed $25,000 or claim must be
declared to and approved by RTC’s Finance Director prior to Contract. RTC is entitled
to request and receive additional documentation, financial or to giving its approval
of the deductibles and self-insured retentions. Any changes or self-insured
retentions made during the term of this Contract or the term licy must be approved
by RTC’s Finance Director prior to the change is responsible for any

losses within deductibles or self-insured

8. ACCEPTABILITY OF INSURERS

Insurance is to be placed with insurers with of no less than A-VII and acceptable to
RTC. RTC may accept coverage Best's ratings upon review of financial
information concerning carrier. RTC reserves the right to require
that CONTRACTOR'S admitted insurer in the State of Nevada or meet
any applicable state and for non-admitted insurance placements.
9.

A. Failure to certificate(s) or failure to maintain the required insurance

may result in of this Agreement at RTC’s option.

B. If CONTRACTOR fails to furnish the required certificate or fails to maintain the required
insurance as set forth herein, RTC shall have the right, but not the obligation, to purchase
said msurance at CONTRACTOR's expense.

C. Any waiver of CONTRACTOR's obligation to furnish such certificate or maintain such
insurance must be in writing and signed by an authorized representative of RTC. Failure
of RTC to demand such certificate or other evidence of full compliance with these
insurance requirements or failure of RTC to identify a deficiency from evidence that is
provided shall not be construed as a waiver of CONTRACTOR's obligation to maintain
such insurance, or as a waiver as to the enforcement of any of these provisions at a later
date.



D. By requiring insurance herein, RTC does not represent that coverage and limits will
necessarily be adequate to protect CONTRACTOR, and such coverage and limits shall not
be deemed as a limitation on CONTRACTOR's liability under the indemnities granted to
RTC in this contract.

E. If CONTRACTOR’S liability policies do not contain the standard ISO separation of
insureds condition, or a substantially similar clause, they shall be endorsed to provide
cross-liability coverage.

10. COMMERCIAL GENERAL LIABILITY

CONTRACTOR shall maintain commercial general liability (CGL) and, if necessary, commercial
umbrella insurance with a limit of not less than $1,000,000 each If such CGL insurance
contains a general aggregate limit, it shall be increased to equal required occurrence limit
or revised to apply separately to this project or location.

CGL insurance shall be written on ISO occurrence form CG (or a substitute form
providing equivalent coverage) and shall cover arising premises, operations,
products-completed operations, personal and assumed under an
insured contract (including the tort liability of contract)

There shall be no endorsement or CGL limiting the scope of coverage for
liability arising from pollution, explosion, property damage, or damage to
the named insured's work. In Explosion, Collapse and Underground
exposures (as applicable to the in the insurance certificates.

RTC and any other 2. INDEMNIFICATION of this Agreement shall
be included as an insured ISO additional insured endorsement CG 20 10
07/04 or a substitute coverage, and under the commercial umbrella, if any
This insurance shall as insurance with respect to any other insurance or self-
mnsurance programs TC or any other Indemnitees under this Agreement

The status of RTC as an insured under a CGL obtained in compliance with this agreement shall
not restrict coverage under such CGL with respect to the escape of release of pollutants at or from
a site owned or occupied by or rented or loaned to RTC.

CONTRACTOR waives all rights against RTC and any other Indemnitees listed in section 2.
INDEMNIFICATION of this Agreement for recovery of damages to the extent these damages are
covered by the commercial general liability or commercial umbrella liability insurance maintained
pursuant to this agreement. CONTRACTOR’s insurer shall endorse CGL policy to waive
subrogation against RTC with respect to any loss paid under the policy.

Continuing Completed Operations Liability Insurance. CONTRACTOR shall maintain
commercial general liability (CGL) and, if necessary, commercial umbrella liability insurance,
both applicable to liability arising out of CONTRACTOR's completed operations, with a limit of



not less than $1,000,000 each occurrence for at least 5 years following substantial completion of
the work.

a. Continuing CGL insurance shall be written on ISO occurrence form CG 00 01 04 13
(or a substitute form providing equivalent coverage) and shall, at minimum, cover
liability arising from products-completed operations and liability assumed under an
insured contract

b Continuing CGL insurance shall have a products-completed operations aggregate of at
least two times the each occurrence limit.

c. Continuing commercial umbrella coverage, if any, shall include liability coverage for
damage to the insured's completed work equivalent to that provided under ISO form
CG 00 01

11. COMMERCIAL AUTOMOBILE LIABILITY

CONTRACTOR shall maintain automobile liability if commercial umbrella
liability insurance with a limit of not less than $1 each Such insurance shall
cover liability arising out of any auto (including autos).

Coverage shall be written on ISO form 00 , CA 00 25, or a substitute form
providing equivalent liability coverage leased, hired (rented) and non-owned
vehicles (as applicable). RTC may to for non-owned and hired (rented)
vehicles under the CGL if or operate any owned or leased vehicles
CONTRACTOR waives all officers, employees and volunteers for recovery
of damages to the extent by the automobile liability or commercial
umbrella liability pursuant to this Agreement.

In lieu of a separate Liability Policy, RTC may agree to accept Auto Liability
covered in the if CONTRACTOR does not have any owned or leased
automobiles and hired auto liability coverage is included.

If project involves the transport of hazardous wastes or other materials that could be considered
pollutants, CONTRACTOR shall maintain pollution liability coverage equivalent to that provided
under the ISO pollution liability-broadened coverage for covered autos endorsement (CA 99 48)
shall be provided, and, if applicable, the Motor Carrier Act endorsement (MCS 90) shall be
attached.

Waiver of Subrogation. CONTRACTOR waives all rights against RTC and its agents, officers,
directors and employees for recovery of damages to the extent these damages are covered by the
business auto liability or commercial umbrella liability insurance obtained by Contractor pursuant
to this agreement.



12. INDUSTRIAL (WORKER’S COMPENSATION AND EMPLOYER’S LIABILITY)
INSURANCE

It is understood and agreed that there shall be no Industrial (Worker’s Compensation and
Employer’s Liability) Insurance coverage provided for CONTRACTOR or any Sub by RTC.
CONTRACTOR, and any Subs, shall procure, pay for and maintain required coverages.

CONTRACTOR shall maintain workers’ compensation and employer’s liability insurance
meeting the statutory requirements of the State of Nevada, including but not limited to NRS
616B.627 and NRS 617.210. The employer’s liability limits shall not be less than $1,000,000 each
accident for bodily injury by accident or $1,000,000 each employee for bodily injury by disease.

Should CONTRACTOR be self-funded for Industrial Insurance, CONTRACTOR shall so notify

RTC in writing prior to the signing of a Contract. RTC reserves to accept or reject a self-
funded CONTRACTOR and to approve the amount self-insured retentions.
CONTRACTOR agrees that RTC is entitled to obtain financial or
otherwise, for review prior to entering into a Contract with the

Upon completion of the project, CONTRACTOR provide RTC with a
Final Certificate for itself and each Sub and each Sub had
maintained Industrial Insurance by paying all the entire course of the
project.

If CONTRACTOR or Sub is a sole the sole proprietor must be purchased
and evidence of coverage must of Insurance and Final Certificate.
CONTRACTOR waives all , its elected officials, officers, employees and
agents. for recovery of these damages are covered by the workers
compensation and umbrella liability insurance obtained by
Tenant pursuant to shall obtain an endorsement equivalent to WC

00 03 13 to affect
13. CRIME INS

CONSULTANT shall maintain crime insurance including coverage for the loss of money,
securities and other property by employees or other parties with a limit not less than $1,000,000
per occurrence. If CONSULTANT will have care, custody or control of RTC money, securities
or other property, coverage shall be endorsed to include coverage for loss of RTC money, securities
and other property in the care, custody or control of CONSULTANT.



EXHIBIT A
AFFIDAVIT OF NON-COLLUSION

I hereby swear (or affirm) under penalty of perjury:

1. That I am the Bidder (if the Bidder is an individual, a partner in the Bid (if the Bidder is a partnership) or an
officer or employee of the bidding corporation having authority to sign on its behalf (if the Bidder is a

corporation);

2. That the attached Bid or Bids has been arrived at by the Bidder independently and have been submitted without
collusion and without any agreement, understanding or planned common course of action with any other vendor
of materials, supplies, equipment or service described in the Invitation for Bid, designed to limit independent

Bids or competition;

3. That the contents of the Bid or Bids has not been communicated by the Bidder or ifs employees or agents to any
person not an employee or agent of the Bidder or its surety on any bond furnished with the Bid or Bids and will

not be communicated to any such person prior to the official opening of the Bid or Bids; and

4. ThatIhave fully informed myself regarding the accfiracy of the statements made in the affidavit.

Firm Name:

Signed:




EXHIBIT B
LOBBYING CERTIFICATION
(To be submitted with a bid or offer exceeding $100,000)

The Bidder certifies, to the best of its knowledge and belief, that:

1.

No federal appropriated funds have been paid or shall be paid, by or on behalf of the Bidder, to any person for
influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal
Contract, the making of any Federal grant, the making of any Federal loan, the entering into any cooperative
agreement, and the extension, continuation, renewal, amendment, or modification thereof.

If any funds other than Federal appropriated funds have been paid or shall be paid to any person for making
lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with this Federal Contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Form-LLL, "Disclosure Form to
Report Lobbying," in accordance with its instructions, as amended wide Guidance for New
Restrictions on Lobbying,@ 61 Fed. Reg.1413 (1/19/96).

The undersigned shall require that the language of this be the award documents for all
subawards at all tiers (including subcontracts, subgrants, grants, loans, and cooperative
agreements) and that all subrecipients shall certify This certification is a material
representation of fact upon which reliance was was made or entered into. Submission
of this certification is a prerequisite for making this imposed by 31, USC §1352 (as
amended by the Lobbying Disclosure Act of 1 who fails to file the required certification shall
be subject to a civil penalty of not less than $1 than $100,000 for each such failure.

THE BIDDER OR OFFEROR THE TRUTHFULNESS AND ACCURACY OF
EACH STATEMENT OF ITS DISCLOSURE, IF ANY. IN ADDITION, THE
BIDDER OR OFFEROR THAT THE PROVISIONS OF 31, USC §3801 ET
SEQ. APPLY TO THIS SURE, IF ANY

Signature of Bidder or

Name and Title of Bidder or Official

(Note: Bidders are required, pursuant to federal law, to include the above language in subcontracts over $100,000 and
to obtain this lobbying certificate from each subcontractor being paid $100,000 or more under this contract.)
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EXHIBIT C

certify to the best of my knowledge and belief, that the

contractor/primary participant and principals:

1.

Are not presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from
covered transactions by any federal department or agency;

2. Have not, within a three-year period preceding this Bid, been convicted of or had a civil judgment rendered against
them for commission of a fraud or a criminal offense in connection with obtaining, attempting to obtain, or
performing a public function (federal, state or local) transaction or contract under a public transaction; violation
of federal or state antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements or receiving stolen property;

3. Are not presently indicted for or otherwise criminally or civilly a entity (federal, state
or local) with commission of any of the offenses enumerated in certification; and

4. Have not, within a three-year period preceding this bid, had one or (federal, state, or
local) terminated for cause or default.

[Where the Contractor is unable to certify to any of the such Contractor shall attach
an

I DO SOLEMNLY DECLARE AND PENALTIES OF PERJURY THAT THE

CONTENTS OF THE FOREGOING AND CORRECT, AND THAT I AM

AUTHORIZED, ON BEHALF OF THE MAKE THIS AFFIDAVIT.

Name:



EXHIBITD
RED CLAUSES
CLAUSE 1 - BUY AMERICA [49 U.S.C. 5323(j); 49 C.F.R. part 661]
Not applicable.
CLAUSE 2 - CHARTER SERVICE [49 U.S.C. 5323(d) and (r); 49 C.F.R. part 604]
Not applicable.
CLAUSE 3 - SCHOOL BUS OPERATIONS [49 U.S.C. 5323(f); 49 C.F.R. part 605]
Not applicable.

CLAUSE 4 - CARGO PREFERENCE [46 U.S.C. § 55305; F.R. part 381]
Not applicable.

CLAUSE 5 - ENERGY CONSERVATION [42 U.S.C. 6321 C.F.R. part 622,

subpart C]

The Contractor agrees to comply with the s and policies relating to

energy efficiency that are contained in the Plan issued in

compliance with the Energy Policy and Act (42 U.S.C. § 6321, et seq.)

CLAUSE 6 - CLEAN WATER U.S.C. §§ 1251-1387; 2 C.F.R.

part 200, Appendix Il (G)]

A. The Contractor all applicable standards, orders, or
regulations issued pu Water Pollution Control Act, as
amended, 33 § The Contractor agrees to report each
violation to s and acknowledges that the RTC will, in
turn, report required to assure notification to FTA and the
appropriate E al Office

B. The Contractor also agrees to include these requirements in each subcontract

exceeding $150,000 financed in whole or in part with Federal assistance
provided by FTA.

CLAUSE 7 - LOBBYING RESTRICTIONS [31 U.S.C. § 1352; 2 C.F.R. § 200.450; 2
C.F.R. part 200 appendix Il (J); 49 C.F.R. part 20]

Contractors who apply or bid for an award of $100,000 or more shall file the certification
required by 49 C.F.R. Part 20, "New Restrictions on Lobbying." Each tier certifies to the
tier above that it will not and has not used Federal appropriated funds to pay any person
or organization for influencing or attempting to influence an officer or employee of any
agency, a member of Congress, officer or employee of Congress, or an employee of a
member of Congress in connection with obtaining any Federal contract, grant, or any



other award covered by 31 U.S.C. § 1352. Each tier shall also disclose the name of any
registrant under the Lobbying Disclosure Act of 1995 who has made lobbying contacts
on its behalf with non-Federal funds with respect to that Federal contract, grant or

award covered by 31 U.S.C. § 1352. Such disclosures are forwarded from tier to tier up
to the RTC.

CLAUSE 8 - ACCESS TO RECORDS AND REPORTS [49 U.S.C. § 5325(g); 2 C.F.R.
§ 200.333; 49 C.F.R. part 633]

The following access to records requirements apply to the Agreement:

A. The Contractor agrees to provide the RTC, the FTA Administrator, the DOT
Office of Inspector General, Comptroller General of the United States, or any of
their authorized representatives access to any books, ments, papers, and
records of the Contractor which are directly pertinen e Agreement for the
purposes of making audits, examinations, exce ptions, and as
may be necessary for the RTC to meet its obl er R Part 200
This access includes timely and reasonable access for interviews
and discussions related to the records of is not limited to the
required retention period set forth in , but continues as long
as the records are retained.

B. The Contractor agrees to permit foregoing parties to reproduce by any
means whatsoever or to copy nscriptions as reasonably needed

C. The Contractor agrees to , records, accounts, and reports
required under the of not less than three years, except in
the event of litigation claims arising from the performance of the
Agreement, in r agrees to maintain such materials until
the RTC, th mi r, the Comptroller General, or any of their duly
authorized have disposed of all such litigation, appeals, claims,
or exceptions reto. The retention period commences after the RTC
makes final all other pending contract matters are closed.

D. The Contractor shall include this clause in all subcontracts and shall require all
subcontractors to include the clause in their subcontracts, regardless of tier.

CLAUSE 9 - FEDERAL CHANGES

The Contractor shall at all times comply with all applicable FTA regulations, policies,
procedures, and directives, including without limitation those listed directly or by
reference in the Master Agreement between the RTC and the FTA, as they may be
amended or promulgated from time to time during the term of the Agreement. The
Contractor’s failure to so comply shall constitute a material breach of the Agreement.

i



CLAUSE 10 - CLEAN AIR ACT [42 U.S.C. §§ 7401 - 7671q; 2 C.F.R. part 200,
Appendix Il (G)]

A. The Contractor agrees to comply with all applicable standards, orders or
regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. §§
7401, et seq. The Contractor agrees to report each violation to the RTC and
understands and agrees that the RTC will, in turn, report each violation as
required to assure notification to FTA and the appropriate EPA Regional Office.

B. The Contractor also agrees to include these requirements in each subcontract
exceeding $150,000 financed in whole or in part with Federal assistance
provided by FTA.

CLAUSE 11 - RECYCLED PRODUCTS [42 U.S.C. § 6962; C.F.R. part 247; 2
C.F.R. part § 200.322]

Not applicable.
CLAUSE 12 - NO GOVERNMENT OBLIGATION THI

A. The RTC and Contractor acknowledge ng any
concurrence by the Federal Govern a of the solicitation or
award of the underlying Ag written consent by the
Federal Government, the F ent is not a party to the Agreement
and shall not be subject to any liabilities to the RTC, the
Contractor, or any other not a part to that Agreement)
pertaining to any matter the underlying Agreement.

B. The Contractor ag e above clause in each subcontract financed
in whole or in provided by FTA. It is further agreed
that the clau modified, except to identify the subcontractor who will
be subject

CLAUSE 13 - PROG D AND FALSE OR FRAUDULENT STATEMENTS

AND RELATED ACTS U.S.C. §5323(1) (1); 31 U.S.C. §§ 3801-3812; 18 U.S.C. §
1001; 49 C.F.R. part 31]

A The Contractor acknowledges that the provisions of the Program Fraud Civil
Remedies Act of 1986, as amended, 31 U.S.C. § 3801, et seq., and U.S. DOT
regulations, “Program Fraud Civil Remedies”, 49 C.F.R. Part 31, apply to its
actions pertaining to the Agreement. Upon execution of the Agreement, the
Contractor certifies or affirms the truthfulness and accuracy of any statement it
has made, it makes, it may make, or causes to be made, pertaining to the
Agreement or the FTA assisted project for which the work is being performed. In
addition to other penalties that may be applicable, the Contractor further
acknowledges that if it makes, or causes to be made, a false, fictitious, or
fraudulent claim, statement, submission, or certification, the Federal Government



reserves the right to impose the penalties of the Program Fraud Civil Remedies
Act of 1986 on the Contractor to the extent the Federal Government deems
appropriate.

The Contractor also acknowledges that if it makes, or causes to be made, a
false, fictitious, or fraudulent claim, statement, submission, or certification to the
Federal Government under a contract connected with a project that is financed in
whole or in part with Federal assistance originally awarded by FTA under the
authority of 49 U.S.C. § 5307, the Government reserves the right to impose the
penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5323(1)(1) on the Contractor, to
the extent the Federal Government deems appropriate.

The Contractor agrees to include the above two clauses in each subcontract
financed in whole or in part with Federal assistance p ed by FTA. It is further
agreed that the clauses shall not be modified, the subcontractor
who will be subject to the provisions.

CLAUSE 14 - GOVERNMENT-WIDE DEBARME AND ION [2 C.F.R. part
180; 2 C.F.R part 1200; 2 C.F.R. § 200.213; 2 C. rt 200 ix 1l (I); Executive
Order 12549; Executive Order 12689]

A

Contractor shall comply and facil nce U.S. Department of
Transportation regulations, “ Suspension and Debarment,” 2
CFR Part 1200, which adopts the U.S. Office of Management
and Budget “Guidelines entwide Debarment and
Suspension (Nonprocu Part 180. These provisions apply to each
contract at any tier and to each contract at any tier for a
federally required of the contract amount), and to each
contract at be approved by a Federal Transit Administration
official i amount. As such, Contractor shall verify that
its principa subcontractors are eligible to participate in this
federally funded and are not presently declared by any Federal
department or to be:

1 Debarred from participation in any federally assisted award;

2 Suspended from participation in any federally assisted award;

3 Proposed for debarment from participation in any federally assisted award;
4 Declared ineligible to participate in any federally assisted award;

5 Voluntarily excluded from participation in any federally assisted award; or
6 Disqualified from participation in any federally assisted award.

Contractor certifies that it and/or its principals, affiliates, and subcontractors are
not currently debarred or suspended. Contractor shall promptly inform the RTC



D

of any change in the suspension or debarment status of Contractor or its
principals, affiliates, and subcontractors during the term of the Agreement.
Further, Contractor shall include a provision requiring compliance with the
requirements of 2 CFR Part 180, Subpart C, as supplemented by 2 CFR Part
1200 in its lower-tier covered transactions.

The certification in this clause is a material representation of fact relied upon by
RTC. Ifitis later determined by the RTC that Contractor knowingly rendered an
erroneous certification, in addition to remedies available to the RTC, the Federal
Government may pursue available remedies, including but not limited to
suspension and/or debarment.

Contractor agrees to comply with the requirements of 2 CFR Part 180, Subpart
C, as supplemented by 2 CFR Part 1200, throughout term of the Agreement

CLAUSE 15 - PRIVACY ACT

A The Contractor agrees to comply with, and assures co nce of its
employees with, the information other requirements of
the Privacy Act of 1974,5 U.S.C. § oth the Contractor
agrees to obtain the express co ment before the
Contractor or its employees ope of on behalf of the Federal
Government. The Contractor the requirements of the Privacy
Act, including the civil and crimin for violation of that Act, apply to
those individuals invol to comply with the terms of the Privacy
Act may result in terminatio erlying Agreement.

B. The Contractor also these requirements in each subcontract to
administer any on behalf of the Federal Government financed
in whole or i eral assistance provided by FTA.

CLAUSE 16 - CIVI AND REGULATIONS

The Contractor agrees with all applicable civil rights laws and regulations in

accordance with applicable federal directives. The Contractor agrees to include these
requirements in each subcontract financed in whole or in part with Federal assistance
provided by FTA, modified only if necessary to identify the affected parties. These
include, but are not limited to, the following:

A

Nondiscrimination in Federal Public Transportation Programs

Contractor shall prohibit discrimination on the basis of race, color, religion,
national origin, sex (including gender identity), disability, or age. Contractor shall
prohibit the (i) exclusion from participation in employment or a business
opportunity for reasons identified in 49 U.S.C. § 5332; (ii) denial of program
benefits in employment or a business opportunity identified in 49 U.S.C. § 5332;
or (iii) discrimination identified in 49 U.S.C. § 5332, including discrimination in



employment or a business opportunity. Contractor shall follow the most recent
edition of Federal Transit Administration Circular 4702.1, “Title VI Requirements
and Guidelines for Federal Transit Administration Recipients,” to the extent

consistent with applicable Federal laws, regulations, requirements, and guidance

and other applicable Federal guidance that may be issued.

Nondiscrimination—Title VI of the Civil Rights Act

1.

Contractor shall prohibit discrimination on the basis of race, color, or
national origin.

Contractor shall comply with (i) Title VI of the Civil Rights Act of 1964, as
amended, 42 U.S.C. § 2000d et seq_; (ii) U.S. Department of
Transportation regulations, “Nondiscrimination in Federally-Assisted

Programs of the Department of Tran ation of Title VI of
the Civil Rights Act of 1964,” 49 CFR Part i) Federal transit law,
specifically 49 U.S.C. § 5332.

Contractor shall follow (i) the most ed eral Transit
Administration Circular 4702.1, and Guidelines for
Federal Transit Administratio extent consistent with
applicable Federal laws, ents, and guidance; (ii) U.S
Department of Justice “G the enforcement of Title VI, Civil
Rights Act of 1964,” 28 C (iii) all other applicable Federal

guidance that may

Equal Employment

1

Contractor shall prohibit

discri of race, color, religion, sex, sexual orientation,
gend | origin, and (i) comply with Title VII of the Civil
Righ , as amended, 42 U.S.C. § 2000e et seq.; (ii) facilitate
complia xecutive Order No. 11246, “Equal Employment
Opportu ptember 24, 1965, 42 U.S.C. § 2000e note, as amended

by any later Executive Order that amends or supersedes it in part and is
applicable to Federal assistance programs; (iii) comply with Federal transit
law, specifically 49 U.S.C. § 5332; (iv) comply with Federal Transit
Administration Circular 4704.1 “Equal Employment Opportunity (EEO)
Requirements and Guidelines for Federal Transit Administration
Recipients;” and (v) follow other Federal guidance pertaining to equal
employment opportunity laws, regulations, and requirements, and
prohibitions against discrimination on the basis of disability.

. Contractor shall ensure that applicants for employment are
employed and employees are treated during employment without
discrimination on the basis of their race, color, religion, national origin,



disability, age, sexual orientation, gender identity, or status as a parent, as
provided in Executive Order No. 11246 and by any later executive order
that amends or supersedes it, and as specified by U.S. Department of
Labor regulations. Contractor shall take affirmative action that includes
but is not limited to (i) recruitment advertising, recruitment, and
employment; (i) rates of pay and other forms of compensation; (iii)
selection for training, including apprenticeship, and upgrading; and (iv)
transfers, demotions, layoffs, and terminations. Contractor recognizes
that Title VII of the Civil Rights Act of 1964, as amended, exempts Indian
Tribes under the definition of “Employer.”

3 .
Contractor shall comply, when undertaking “construction” as recognized
by the U.S. Department of Labor, with (i) U.S ent of Labor
regulations, “Office of Federal Contract s, Equal
Employment Opportunity, Department of C Chapter 60; and
(i) Executive Order No. 11246, “Equal Emp portunity in Federal
Employment,” September 24, 1965, S.C. § note, as amended
by any later executive order es it, referenced in

42 U.S.C. § 2000e note.

Nondiscrimination on the s of

Title IX of the Education 1972, as amended, 20 U.S.C. § 1681 et
seq. and implementi , “Nondiscrimination on the Basis of
Sex in Education Receiving Federal Financial Assistance,”
49 CFR Part m nation on the basis of sex.

Nondiscrimi is of Age

In accordance n 4 of the Age Discrimination in Employment Act of
1967, as a S.C. §§ 621-634; Federal transit law at 49 U.S.C. §

5332; the Age Discrimination Act of 1975, as amended, 42 U.S.C. § 6101 et seq.;
49 CFR Part 90, and 29 CFR Part 1625, Contractor agrees to refrain from
discrimination for reason of age. In addition, Contractor agrees to comply with
applicable Federal implementing regulations.

Nondiscrimination on the Basis of Disability

In accordance with Section 504 of the Rehabilitation Act of 1973, as amended,
29 U.S.C. § 794; the Americans with Disabilities Act of 1990, as amended, 42
U.S.C. § 12101 et seq.; the Architectural Barriers Act of 1968, as amended, 42
U.S.C. § 4151 et seq.; and Federal transit law at 49 U.S.C. § 5332, Contractor
agrees that it will not discriminate against individuals on the basis of disability.
Contractor further agrees that it will comply with the requirements of U.S. Equal



Employment Opportunity Commission, “Regulations to Implement the Equal
Employment Provisions of the Americans with Disabilities Act,” 29 CFR Part
1630, pertaining to employment of persons with disabilities. In addition,
Contractor agrees to comply with applicable Federal implementing regulations.

Drug or Alcohol Abuse - Confidentiality and Other Civil Rights Protections

To the extent applicable, Contractor agrees to comply with the confidentiality and
civil rights protections of the Drug Abuse Office and Treatment Act of 1972, as
amended, 21 U.S.C. § 1101, et seq., the Comprehensive Alcohol Abuse and
Alcoholism Prevention, Treatment, and Rehabilitation Act of 1970, as amended,
42 U.S.C. § 4541, et seq., and the Public Health Service Act, as amended, 42
U.S.C. §§ 290dd-290dd-2.

Access to Services for Persons with Limited English ciency

Contractor agrees to promote accessibility of pub services to
persons with limited understanding of English by ve Order No
13166, “Improving Access to Services for ] English
Proficiency,” 42 U.S.C. § 2000d-1 D ‘DOT Policy
Guidance Concerning Recipients’ English Proficiency
(LEP) Persons,” 70 Fed. Reg. 7 2

CLAUSE 17 - PATENT RIGHTS N DATA [2 C.F.R. part 200, Appendix
Il (F); 37 C.F.R. part 401]

A

Contractor agrees data produced or delivered under the terms
of the limited to, engineering drawings and
associated | process sheets and technical reports, shall be
governed of 35 U.S.C. § 200 et seq., the requirements of 37
CFR Part gh Inventions Made by Nonprofit Organizations and Small
Business Firms Government Grants, Contracts and Cooperative
Agreements,” and any implementing regulations issued by the Federal Transit
Administration. In addition, Contractor agrees that it will not publish such data
without the written consent of the RTC and, if appropriate, the Federal
Government.

Contractor agrees that the Federal Government may acquire patent rights when
Contractor produces a patented or patentable invention, improvement, or
discovery under this Agreement. The Federal Government’s rights arise when
the patent or patentable information is conceived or reduced to practice with
Federal assistance. When a patent is issued or patented information becomes
available as described in this subsection, Contractor shall notify the RTC
immediately and provide a detailed report satisfactory to the RTC and the
Federal Government. Contractor’s rights and responsibilities in the federally



assisted invention, improvement, or discovery will be determined as provided in
applicable Federal laws, regulations, requirements, and guidance.

CLAUSE 18 - TRANSIT EMPLOYEE PROTECTIVE AGREEMENTS [49 U.S.C. §
5333(b); “13(c)"); 29 C.F.R. part 215]

Not applicable.

CLAUSE 19 - DISADVANTAGED BUSINESS ENTERPRISES (DBE) [49 C.F.R. part

26]
A.

The RTC has established a DBE Program pursuant to 49 C.F.R. Part 26. The
requirements and procedures of RTC’s DBE Program are hereby incorporated by
reference into this Agreement. The Contractor shall not discriminate on the basis

of race, color, national origin, or sex in the this Agreement.
Failure by the Contractor to carry out RTC’'s DBE rocedures and
requirements or applicable requirements of 49 C. 26 | be considered
a material breach of this Agreement and may be nation of this
Agreement, or other such remedy as RTC ap , Which may
include, but is not limited to withhold , assessing sanctions,
liguidated damages, and/or disqual r from future bidding as
non-responsible. The Contractor that iance with RTC’s DBE
Program and the requirements Part 26 be included in any and all
subcontracts entered into which are related to this Agreement.
For purposes of this Il accept only DBEs that are
1 Certified at b ng or proposal evaluation, by the RTC or
the Unified ram; or
2. An ou who has been certified by either a local government,
state Federal government entity authorized to certify DBE
status whose DBE certification process has received Federal
Transit approval; or

3. Certified by another agency approved by the RTC.

The Contractor must take necessary and reasonable steps to ensure that DBEs
have a fair opportunity to participate in this Agreement. If the Contractor qualifies
as a certified DBE in accordance with the requirements of 49 C.F.R. Part 26,
Subpart D, or is joint venturing with a DBE certified in accordance with the cited
regulations, a copy of the DBE certification(s) issued by a Unified Certification
Program (UCP) in accordance with the cited regulations, and a description of the
dollar value of the proposed work that it intends to perform with its own forces,
together with a statement of the percentage interest in the Contract held by a
joint venture DBE must be submitted. The Contractor must provide (1) written



documentation of the Contractor’'s commitment to use identified DBEs; and (2)
written confirmation from the DBE that it is participating in the Agreement.

D Contractor shall not terminate DBE subcontractors listed in the DBE Participation
Schedule without RTC’s prior written consent. The RTC will provide its written
consent only if Contractor has good cause to terminate the DBE firm. Before
transmitting a request to terminate, Contractor shall give notice in writing to the
DBE subcontractor of its intent to terminate and the reason for the request.
Contractor shall give the DBE five days to respond to the notice and advise of the
reasons why it objects to the proposed termination. When a DBE subcontractor is
terminated or fails to complete its work on the Agreement for any reason,
Contractor shall make good-faith efforts to find another DBE subcontractor to
substitute for the original DBE and immediately notify The RTC in writing of its

efforts to replace the original DBE. These good-faith shall be directed at
finding another DBE to perform at least the same work under the
Agreement as the DBE that was terminated, to th to meet the
contract goal established for this procurement

E. The Contractor is require to pay its s ing work related to this
Agreement for satisfactory performa later than 30 days after
the Contractor’s receipt of payment the RTC. In addition, if the
Contractor holds retainage from , it shall return any retainage to
those subcontractors within 30 subcontractor’s work related to the
Agreement is satisfactory

CLAUSE 20 - INCORPO RMS

The preceding provisions i certain standard terms and conditions

required by DOT, or set forth in the preceding contract

provisions. All s required by DOT, as set forth in FTA Circular

4220.1F, and FTA ent, are hereby incorporated by reference. Anything

to the contrary herein nding, all FTA mandated terms shall be deemed to

control in the event of a ict with other provisions contained in this Agreement. The

Contractor shall not perform any act, fail to perform any act, or refuse to comply with
any RTC requests which would cause the RTC to be in violation of the FTA terms and
conditions.

CLAUSE 21 - SUBSTANCE ABUSE REQUIREMENTS [49 U.S.C. § 5331; 49 C.F.R
part 655; 49 C.F.R. part 40]

Not applicable.

CLAUSE 22 - TRANSIT ASSET MANAGEMENT
Not applicable.

mn



CLAUSE 23 - SAFETY

The Contractor agrees to comply and facilitate compliance with all applicable provisions
of 49 U.S.C. § 5329 and any implementing regulations that FTA may issue.

CLAUSE 24 - FEDERAL MOTOR CARRIER SAFETY
Not applicable.

CLAUSE 25 - VETERANS PREFERENCE
Not applicable.

CLAUSE 26 - PREVAILING WAGE AND ANTI-KICKBACK COMPLIANCE
Not applicable.

CLAUSE 27 - CONTRACT WORK HOURS AND ACT-

CONSTRUCTION
Not applicable.

CLAUSE 28 - CONTRACT WORK HOURS ACT—NON-

CONSTRUCTION

A. Contractor shall comply with all , regulations, and requirements
providing wage and hour on employees, in
accordance with 40 U.S.C Work Hours and Safety Standards
Act, and other relevant U.S.C. § 3701 et seq., and U.S
Department of Labor Standards Provisions Applicable to
Contracts Covering ced and Assisted Construction (also Labor
Standards to Non-construction Contracts Subject to the
Contract W Standards Act),” 29 CFR Part 5.

B. Contractor a payrolls and basic payroll records during the course of
the work and them for a period of three (3) years from the

completion of the Agreement for all laborers and mechanics, including guards
and watchmen, working on the Agreement. Such records shall contain the name
and address of each such employee, social security number, correct
classifications, hourly rates of wages paid, daily and weekly number of hours
worked, deductions made, and actual wages paid.

C Such records maintained under this section shall be made available by
Contractor for inspection, copying, or transcription by authorized representatives
of the Federal Transit Administration and the U.S. Department of Labor, and
Contractor will permit such representatives to interview employees during
working hours on the job.

D Contractor shall require the inclusion of the language of this section in
subcontracts of all tiers.



CLAUSE 29 - WHISTLEBLOWER PROTECTIONS

Contractor certifies that it is in compliance with Federal whistleblower protections at 10
U.S.C. § 2409, 41 U.S.C. §4712 and 10 U.S.C. § 2324, 41 U.S.C. § 4304, and 41
U.S.C. § 4310.

CLAUSE 30 - NATIONAL TRANSIT DATABASE
Not applicable.

CLAUSE 31 - FLY AMERICA [49 U.S.C. § 40118; 41 C.F.R. part 301-10; 48 C.F.R.
part 47.4]

A. As used in this section, “international air transportation” means transportation by
air between a place in the United States and a place the United States or
between two places both of which are outside the U States. “United States”
means the 50 States, the District of Columbia, an areas. “U.S.-flag air
carrier’ means an air carrier holding a certificate u U Chapter 411

B. When Federal funds are used to fund ection International Air
Transportation Fair Competitive Practi 197 U.S.C. 40118) (Fly
America Act) requires contractors, a use U.S.-flag air
carriers for U.S. Government-fi 0 air transportation of
personnel (and their personal , o the extent that service by
those carriers is available. It req ptroller General of the United
States, in the absence of of the necessity for foreign-flag air
transportation, to disallow from funds, appropriated or otherwise
established for the n States, for international air
transportation -flag air carrier if a U.S.-flag air carrier is
available to

C If available, ing work under this Agreement, shall use U.S.-
flag carriers al air transportation of personnel (and their personal
effects) or p event that Contractor selects a carrier other than a

U.S.-flag air carrier for international air transportation, Contractor shall include a
statement on vouchers involving such transportation as follows:

Statement of Unavailability of U.S.-Flag Air Carriers

International air transportation of persons (and their personal effects) or
property by U.S.-flag air carrier was not available or it was necessary to
use foreign-flag air carrier service for the following reasons. See FAR
47.403. [State reasons].

D. Contractor shall include these requirements in each subcontract or purchase
under this Agreement that may involve international air transportation.

i



CLAUSE 32 - BUS TESTING [49 U.S.C. § 5318(e); 49 C.F.R. part 665]
Not applicable.
CLAUSE 33 - FEDERAL MOTOR VEHICLE SAFETY STANDARDS

Contractor shall submit a manufacturer's Federal Motor Vehicle Safety Standards
(FMVSS) self-certification that the buses being purchased by the RTC comply with
relevant FMVSS regulations or a manufacturer's certified statement that the
Contractor’s buses will not be subject to FMVSS regulations.

CLAUSE 34 - PRE-AWARD AND POST-DELIVERY AUDITS OF ROLLING STOCK
PURCHASES [49 U.S.C. 5323(m); 49 C.F.R. part 663]

Not applicable.

CLAUSE 35 - SAFE OPERATION OF MOTOR VEHIC 3 C. part 402;

Executive Order No. 13043; Executive Order No. 13513 No. 3902.10]

A. Seat Belt Use. Contractor is encouragedto  opta on-the-job seat
belt use policies and programs for its em and personnel that
operate company-owned vehicles, es, or personally
operated vehicles. The terms company-leased’ refer to
vehicles owned or leased either or the RTC

B. Distracted Driving Contractor and enforce workplace safety
policies to decrease cras drivers, including policies to
ban text messaging while ic device supplied by an employer,
and driving a vehicle s or rents, a vehicle Contactor owns, leases,
or rents, or a privatel when on official business in connection with
the work un is Agreement.

C. Contractor inclusion of these requirements in subcontracts of all
tiers.

CLAUSE 36 - SEISMIC  ETY [42 U.S.C. 7701 et seq.; 49 C.F.R. part 41; Executive
Order (E.O.) 12699]

Not applicable.
CLAUSE 37 - OTHER ENVIRONMENTAL PROTECTIONS

A. Contractor shall comply with all applicable environmental and resource-use laws,
regulations, and requirements and shall follow applicable guidance, now in effect
or that may become effective in the future, including state and local laws,
ordinances, regulations, and requirements, and follow applicable guidance.

B. Applicable requirements include but are not limited to (i) the National
Environmental Policy Act of 1969, as amended, 42 U.S.C. §§ 4321 et seq., and
related regulations, Executive Orders, and guidance; (ii); Federal Transit



Administration guidance on environmental reviews; (iii) Executive Orders and
circulars related to environmental justice; (iv) Wild and Scenic Rivers Act of 1968;
(v) Coastal Zone Management Act of 1972; (vi) the Endangered Species Act of
1973; (vii) Magnuson Stevens Fishery Conservation and Management Act; (viii)
Comprehensive Environmental Response, Compensation, and Liability Act; (ix)
Executive Order No. 11990 relating to “Protection of Wetlands;” (x) Executive
Order Nos. 11988 and 13690 relating to “Floodplain Management;” (xi) 49 U.S.C.
§ 303, 23 CFR Part 774, and 49 CFR Part 622; (xii) historic preservation
requirements; and (xiii) policies promoting the preservation of places and objects
of religious importance to Native Americans.

CLAUSE 38 - LABOR REQUIREMENT

Contractor shall comply with the Fair Labor Standards Act (* "), 29 U.S.C. § 201 et
seq. to the extent the FLSA applies to employees with Federal
assistance involving commerce, and as the Federal se determines
applicable.

CLAUSE 39 - INSURANCE REQUIREMENT

Contractor shall comply with flood insu ce as follows:

A. Contractor shall have flood insu uired by the Flood Disaster
Protection Act of 1973, 42 U.S. ), for any building located in a special
flood hazard area (1 accessing Federal assistance to
acquire, construct, reco rove that building.

B. Each such building Il be covered by flood insurance in an
amount at least equal | investment (less estimated land cost) or to
the maximum € made available with respect to the particular type
of property Flood Insurance Act of 1968, 42 U.S.C. § 4001, et
seq., whi

C. Contractor shall Federal Transit Administration guidance, except to the

extent Federal Transit Administration determines otherwise in writing.
CLAUSE 40 - GEOGRAPHIC INFORMATION AND RELATED SPATIAL DATA

If the work or related activity directly or indirectly involves spatial data, or geographic
information systems, Contractor shall follow U.S. Office of Management and Budget
Circular A-16, “Coordination of Geographic Information and Related Spatial Data
Activities,” August 19, 2002, and U.S. Office of Management and Budget Circular A-16
Supplemental Guidance, “Geospatial Line of Business,” November 10, 2010.



REGIONAL TRANSPORTATION COMMISSION
Public Transportation - Streets and Highways - Planning

August 16, 2019 AGENDA ITEM 3.10
TO: Regional Transportation Commission
FROM: Maria D. Paz Fernandez, P.E

Engineer I1 Lee G.

SUBJECT: Amendment No. 1 to the PSA between RTC Wood Rodgers, Inc. for the Reno
Consolidated 19-02 Rehab & Reconstruction Project - North Hills Blvd, & Hunter
Lake Dr. Intersection

RECOMMENDATION

Approve Amendment No. 1 to the existing Professional Services Agreement (PSA) between the RTC
and Wood Rodgers, Inc. for engineering services during construction related to the Reno Consolidated
19-02 - North Hills Boulevard, and Hunter Lake Drive Intersection Project in the amount of $54,445
for a new not to exceed amount of $538,550; authorize the RTC Executive Director to execute the
Amendment.

SUMMARY

As the design was finalized and additional drainage improvements were identified, it was determined
that fifteen (15) additional working days were needed to complete construction of this project. The
original construction working day estimate was forty-five (45).

This amendment adds $54,445 to the current PSA amount of $484,105 for a new total not to exceed
amount of $538,550. The fee schedule and amended scope of services associated with this amendment
are included as Attachment A.

FISCAL IMPACT

Appropriations for the project design and construction services were included in FY 2019 Program of
Projects as part of the 2018/2019 Annual Pavement Preservation Program.

RD

September 21,2018  Approved the selection of Wood Rodgers, Inc. and authorized the Executive
Director to negotiate and execute a PSA.

ON

There are no advisory committee recommendations pertaining to this agenda item.

Attachment

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com



ATTACHMENT A

AMENDMENT NO. 1
AGREEMENT
BETWEEN
REGIONAL TRANSPORTATION COMMISSION OF WASHOE COUNTY
AND
WOOD ROGERS, INC.

The Regional Transportation Commission of Washoe County (“RTC”) and Wood Rogers, Inc.
(“CONSULTANT?”), entered into an agreement dated and effective October 1, 2018 (the
“Agreement”). This Amendment No. 1 is dated and effective as of August 16, 2019.

RECITALS

WHEREAS, the parties have determined that there is a need to amend the Agreement in order for
CONSULTANT to provide $54,445 of additional services under Task 8 to 10 (Construction
Services); and

WHEREAS, the additional services under Construction Services have been amended to reflect a
change in construction working days from initial project inception through final design.

NOW, THEREFORE, in consideration of the mutual promises of the parties and other good and
valuable consideration, the parties do agree as follows:

1.

Section 3.2 is replaced in its entirety with the following:

The maximum amount payable to CONSULTANT to complete each task is equal to the
not-to-exceed amounts identified in Exhibit B. CONSULTANT can request in writing that
RTC’s Project Manager reallocate not-to-exceed amounts between tasks. A request to
reallocate not-to-exceed amounts must be accompanied with a revised fee schedule, and
must be approved in writing by RTC’s Project Manager prior to performance of the work.
In no case shall CONSULTANT be compensated in excess of the following not-to exceed
amounts:

Total Design Services (Tasks 1 to 7) $266,170.00
Total Optional Construction Services (Tasks 8 to 10) $272.380.00
Total (Including Optional Construction Services) $538,550.00

Any cost savings on the Total Design Services may be applied to increase the not-to-exceed
amount for the Total Options Services (if exercised by RTC), provided that in no case will
CONSULTANT be compensated in excess of the Total not-to-exceed amount.

Exhibit B — Compensation is replaced in its entirety with the version of Exhibit B —
Compensation attached hereto.

3. All other provisions of the Agreement shall remain in full force and effect.

1



IN WITNESS WHEREOF, the parties hereto have made and executed this amendment.

APPROVED AS TO LEGALITY AND FORM:

Dale E. Ferguson, Esq.
RTC Chief Counsel

REGIONAL TRANSPORTATION COMMISSION
OF WASHOE COUNTY

By

Lee G. GiBson, AICP, EXecutive Director

WOOD R_OGER‘S, INC.

By’
Mark Casey, P.E., Vice President



Exhibit B

Compensation
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EXHIBIT “B”

LOOOD RODODGERS

CLASSIFICATION

Principal Engineer/Geologist/Surveyor/Planner/GIS/LA* 1|
Principal Engineer/Geologist/Surveyor/Planner/GIS/LA* |
Associate Engineer/Geologist/Surveyor/Planner/GIS/LA* Il|
Associate Engineer/Geologist/Surveyor/Planner/GIS/LA* ||
Associate Engineer/Geologist/Surveyor/Planner/GIS/LA* |
Engineer/Geologist/Surveyor/Planner/GIS/LA* IlI
Engineer/Geologist/Surveyor/Planner/GIS/LA* ||
Engineer/Geologist/Surveyor/Planner/GIS/LA* |

Assistant Engineer/Geologist/Surveyor/Planner/GIS/LA*
CAD Technician lli

CAD Technician Il

CAD Technician |

Project Coordinator

Administrative Assistant

Construction Project Manager

Inspector 11|

inspector I

Inspector |

Field/Lab Technician IV

Field/Lab Technician IlI

Field/Lab Technician I|

Field/Lab Technician |

1 Person Survey Crew

2 Person Survey Crew

3 Person Survey Crew

Consultants, Outside Services, Materials & Direct Charges
Overtime Work

*LA = Landscape Architect

STANDARD RATE
$215
$200
$195
$185
$170
$150
$130
$120
$105
$130
$120
$110
$95
$75
$140
$110
$98
$88
$150
$105
$93
$83
$140
$190
$250

Cost Plus 10%
Rate Plus 50%

Blueprints, reproductions, and outside graphic services will be charged at vendor invoice.
Auto mileage will be charged at the IRS standard rate, currently 53.5 cents per mile.



Lasl Updaled 7/8/2018

Exhibit B

Tolals

6 4,680.00
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REGIONAL TRANSPORTATION COMMISSION
Metropolitan Planning « Public Transportation & Operations - Engineering & Construction

Metropolitan Planning Organization of Washoe County, Nevada

August 16, 2019 AGENDA TTEM 3.1

TO Regional Transportation Commission

FROM: Judy L. Tortelli, P.E.
Engineer 11

SUBJECT: Amendment No. 1 to the PSA between the RTC and CFA, Inc. for the Sparks
Consolidated 19-01 Project

RECOMMENDATION

Approve Amendment No. 1 to the existing Professional Services Agreement (PSA) between the
RTC and CFA, Inc. for additional final design and construction services related to utility work on
15™ and C Street and increased grind/overlay quantities on El Rancho for the Sparks Consolidated
19-01 - 15% Street, Franklin Way, Hulda Court, and El Rancho Drive Project, in the amount of
$27,962 for a new not to exceed amount of $420,943; authorize the RTC Executive Director to
execute the amendment.

SUMMARY

In cooperation with the City of Sparks and Truckee Meadows Water Authority sanitary sewer, storm
drainage rehabilitation, water main replacement, median improvements, and striping modifications
were added to the project during final design. This amendment adds funds for additional design and
construction services as needed for improvements to be included with this project.

This amendment adds $16,255 to the current PSA design amount and $11,707 to the current PSA
construction services amount for a new total not to exceed amount of $420,943. The cost proposal
and amended scope of services associated with this amendment are included as Attachment A.

FISCAL IMPACT

Appropriations for the project design and construction services were included in FY 2019 Program
of Projects as part of the 2018/2019 Annual Pavement Preservation Program.

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 + 775-348-0400 - rtcwashoe.com



Sparks Consolidated 19-01 Project
PSA Amendment No. 1
RTC Staff Report August 16, 2019

Page 2
PREVIOUS ACTIONS BY BOARD
May 20, 2019 Approved City of Sparks Interlocal Cooperative Agreement (ICA) for
Reimbursement
May 20, 2019 Approved Truckee Meadows Water Authority Interlocal Cooperative
Agreement (ICA) for Reimbursement
September 21, 2018 Approved Professional Services Agreement (PSA) with CFA, Inc. to

provide design and engineering during construction services for the
Sparks Consolidated 19-01 Project.

June 15, 2018 Approved the FY 2019 Program of Projects.

ADVISORY COMMITTEE(S) RECOMMENDATION

There are no advisory committee recommendations regarding this agenda item.

Attachment



ATTACHMENT A

AMENDMENT NO. 1
AGREEMENT
BETWEEN
REGIONAL TRANSPORTATION COMMISSION OF WASHOE COUNTY
AND
CFA, INC.

The Regional Transportation Commission of Washoe County (“RTC”) and CFA, Inc,
(“CONSULTANT?™), entered into an agreement on October 1, 2018 (the “Agreement™). This
Amendment No. 1 is dated and effective as of August 26, 2019.

RECITALS

WHEREAS, as 90% design plans were being completed for the Sparks Consolidated 19-01 project,
it was determined that additional design and construction effort is necessary to add C Street
sanitary sewer rehabilitation, storm drainage/water main improvements at the C Street/ 15% Street
intersection, 15" Street median improvements, and Greg Street striping modifications; and

WHEREAS, the parties have determined that there is a need to amend the Agreement in order for
CONSULTANT to provide $16,255 of additional services under Task 2.1.C (Final Design) and
$11,707 of additional services under Tasks 2.1.E to 2.1.I (Construction Services); and

WHEREAS, the additional services under Design and Construction Services have been amended
to reflect increases in the scope of work from initial project inception through final design.

NOW, THEREFORE, in consideration of the mutual promises of the parties and other good and
valuable consideration, the parties do agree as follows:

1. Section 3.2. shall be replaced in its entirety with the following:

The maximum amount payable to CONSULTANT to complete each task is equal to the
not-to-exceed amounts identified in Exhibit B. CONSULTANT can request in writing that
RTC’s Project Manager reallocate not-to-exceed amounts between tasks. A request to
reallocate not-to-exceed amounts must be accompanied with a revised fee schedule, and
must be approved in writing by RTC’s Project Manager prior to performance of the work.
In no case shall CONSULTANT be compensated in excess of the following not-to exceed

amounts:

Total Design Services (Tasks 2.1.A to 2.1.D) $211,245.00
Total OPTIONAL Construction Services (Task 2.1.E to 2.1.J) $209.698.00
Total (Including Optional Services) $420,943.00

2. Exhibit A — Scope of Services of the Agreement is replaced in its entirety with the version
of Exhibit A — attached



3. Exhibit B — Cost Proposal of the Agreement is replaced in its entirety with the version of
Exhibit B — Cost Proposal attached hereto.

4. Section 1.4 shall be replaced in its entirety with the following:
The term of this Agreement shall be from the date first written above until June 30, 2020,
unless terminated at an earlier date, or extended to a later date, pursuant to the provisions
herein.

5. All other provisions of the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have made and executed this amendment.

APPROVED AS TO LEGALITY AND FORM:

Adam Spear, RTC Director of Legal Services

REGIONAL TRANSPORTATION COMMISSION
OF WASHOB/COUNTY

By

Lee G. Gibson, AICP, Executive Director

CFA, INC.

By

Mike Wilhelm, Principal



Exhibit A

Scope of Services, Project Team, and Schedule
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2.1.

EXHIBIT A

AMENDMENT NO. 1
FOR THE

Sparks Consolidated 19-01 — 15% Street, Franklin Way, Hulda Court, and Sidewalk on El

Rancho Drive Project

This will generally consist of the following tasks:

2.1.A. Investigation of Existing Conditions

1.

2.

3.

Falling Weight Deflectometer (FWD) OT APPLICABLE)

Condition Survey

a. CONSUTLANT condition survey on
the assigned on the extent and severity
of several types will be obtained. These distress
types include potholes, rutting, transverse cracking
and measure of ride quality may also be

b evaluate curb and gutter, sidewalk, and

based upon RTC criteria. The CONSULTANT

existing pedestrian ramps for compliance with

ADA standards and consider improvements needed for
street”.

c of improvements for a Special Assessment District
(SAD). (NOT APPLICABLE)

Traffic Data.

a. Traffic data is needed to estimate the past 18-kip equivalent single

axle load (ESAL) applications that have contributed to the current
condition of the pavement, as well as the future 18-kip ESAL
applications that will be required for rehabilitation/reconstruction
design. It is assumed that all the information on average daily traffic
(current and future), truck percentages and truck factors will be
available from the Regional Transportation Commission, City of
Sparks and/or the Nevada DOT traffic records. RTC bus schedules



will be utilized to determine the average annual bus traffic on 15th
Street

b. CONSULTANT will provide 24-hour traffic counts: (NOT
APPLICABLE)

4. Right-of-Way Mapping and Engineering Services

a. CONSULTANT will obtain record right-of-way based upon
Washoe County GIS information. Right-of-way will be tied to the
roadway centerline and existing monuments (if found). The record
right-of-way information will be shown on the project plans. No

further resolution of the roadway way is included in this
task.

b. It is estimated three parcels will require
permanent and/or potential fee takes to
construct the ULTANT will perform
boundary of full Metes and Bounds
descriptions parcels. This will include property
record of property boundaries from record

search coordinates for filed boundary
survey on each affected parcel, post
of field data, boundary resolution based
preparation of legal descriptions and exhibit
affected parcels. CONSULTANT will obtain
updates as required. CONSULTANT will invoice
these items as reimbursable expenses

appraisal, property owner negotiations, escrow
and title clearance is not included within this task.

Deliverables — property boundary for 3 to 4 parcels along with exhibit
maps and legal descriptions for easements on each parcel.

5 Subsection Identification and Core Location Selection. Locations for
pavement boring will be identified by CONSULTANT and reviewed and
approved by the RTC. It is anticipated that approximately four (4)
pavement core locations and four (4) bores will be required. The primary
objective of the coring/boring program will be to establish pavement, base,
and subgrade layer thickness and material types.

6. Geotechnical Investigation. CONSULTANT will core each location for the
purpose of determining if stripping is taking place. Following pavement
coring, the subsurface soils will be hand augered, if possible, to a depth of

2



10.

11.

five feet to determine the thickness of aggregate base present and to obtain
samples of the subgrade soils for classification. If the subsurface soils are
unable to be augered by hand, a drill rig will be mobilized to complete the
investigation. Representative samples of the soils encountered will be used
for testing to aid in classification and moisture content determination. All
plantmix bituminous pavement cores will be retained for possible testing
should the hot-in-place recycling construction option be chosen. The results
of the geotechnical investigation and associated laboratory testing will be
summarized in a written report.

Backcalculation Analysis. NOT APPLICABLE.

Develop Feasible Rehabilitation/Reconstruction Alternatives. Based upon
the results of the backcalculation, CONS will identify feasible
pavement rehabilitation and/or for the project.
Among the alternatives that will be

AC overlay (only)

Full-depth patching

Mill and fill (plus

Cold in-place

Roadbed

PCC paving
Upon investigation, CONSULTANT will
meet feasible rehabilitation alternatives.

apply the design procedures contained in the

latest (1 Guide for Design of Pavement Structures to

design layer thickness associated with each pavement

Cost Analysis. The latest unit cost information for

construction and maintenance will be used by CONSULTANT

to estimate the initial construction and future maintenance cost associated
with each alternative.

Identify Optimum Rehabilitation/Reconstruction Alternative. Based upon
the results of the life-cycle cost analysis, cost and some practical
construction  considerations, CONSULTANT will prepare the
recommended rehabilitation or reconstruction alterative(s) for the project.
It should be noted that because of varying conditions along the length of the
project, there may be more than one recommendation.

Utility Investigation/Depiction

a. Overhead Utilities: CONSULTANT will investigate and locate all
overhead utilities within the roadway right of way and areas

3



12.

reasonably affected. Deliverable will include depiction of all
overhead utilities within the roadway right-of-way on plans
developed under Section 2.1.B, Preliminary Design.

b Subsurface Utilities: CONSULTANT will investigate and locate
subsurface utilities within the roadway right-of-way, and areas
reasonably effected, in accordance with the American Society of
Civil Engineers Standard guideline for the Collection and Depiction
of Existing Subsurface Utility Data, Quality Level C. Additionally,
CONSULTANT will coordinate with Utility Owners to remove lids
of surface features and document depth of utility device, or invert of
pipe, within such surface features. Deliverables will include:
Depiction of subsurface utilities on plan sheets developed under
Section 2.1.B, Preliminary Design. inventory of subsurface
utility surface features by location, and depth of
feature or pipe invert.

c. Utility coordination: on CONSULTANT
will provide RTC a list whose utilities are likely
to be within the affected by the project.
RTC will issue to the utility agencies on the
list and coordinate with the utility agencies for
upcoming relocation and new installation, and to
insure utilities by the project are drawn on the plan
and conflicts through field investigation,

strategies.

d. (NOT APPLICABLE).

and recommendations of CONSULTANT for all tasks

ection 2.1.A shall be submitted by report with backup

The Geotechnical Report and pavement design shall also

be to the City of Sparks. The recommended pavement sections
will meet the City’s minimum standards.

2.1.B. Preliminary Design

1

Supplemental Topography. Obtain cross-sections at critical locations
within the length of project.

Mapping. Provide field topo survey or aerial photography in a digitized
format for plan view at a scale of 1"=20' with a width at least 20 feet behind
the curbs, or from right-of-way to right-of-way as required, along the length
of the project to provide for consideration of improvements and grade
continuity behind the curb. As an option, topography at 1-foot contour
intervals can be added.



3 Project Coordination. Attend meetings, review reports, and provide project
coordination.

4. Plans and Specifications. Prepare preliminary Plans, an outline of
Technical Specifications, and a preliminary cost estimate suitable for RTC
and Local Government review. Construction plans shall cover an area
sufficient for contractor's later use as a base for traffic control plans, e.g.,
coverage should include traffic control taper areas across intersections.
Curb, gutter, and sidewalk that are deficient according to both RTC and City
of Sparks standards shall be identified.

5 Public Information Meeting. A presentation will be made by
CONSULTANT and RTC to properties adjacent to the project work zone
to discuss project limits, scope, schedule, traffic controls,
driveway access, public notification and concerns of adjacent
properties before the plans and

6. Traffic Engineering Services prepare minor traffic
signal modification plans and plans to include
pedestrian push-button, work.

2.1.C. Final Design
1. Prepare Final Plans

a. Prepare Plans, Contract Documents and
suitable for construction bid advertisement

alignment in accordance with RTC standards and

RTC will provide the boilerplate on disk in MS Word

The RTC, City of Sparks, and Quality Control review

will be incorporated into the final Plans and

The final construction plans will be on 22" x 34" size sheets and will
show all elements of the project construction, including plan/profile
view, right-of-way lines, cross-sections and construction/slope
limits. The final plan set will include, as a minimum:

Cover Sheet
Plan/Profile Sheets (at 1"=20" scale)
Cross-section Sheets (at 1"=20' scale)
Intersection and Signal Layout Plan Sheets (at 1"=10' scale)
Striping Plan Sheets (at 1"=20")
e Detail Sheets (scales as noted).

Depths of existing sanitary sewer and storm drain utilities will be
checked and noted on the plans if there is any reason to expect

5



conflict due to vertical clearances.  All located, existing
underground utilities will be shown on the Plan Sheets accompanied
with the following “Note: Subsurface utilities are depicted by their
Quality Levels in accordance American Society of Civil Engineers
Standard Guidelines for the Collection and Depiction of Existing
Subsurface Utility Data (CIASCE 38-02). All utility information
shown hereon is depicted to Quality Level “C”, unless otherwise
noted.”

The Contract Documents and Technical Specifications will
reference the latest edition of Standard Specifications for Public
Works Construction (Orange Book) for standard construction items.
Technical provisions will be prepared for approved deviations from

the Orange Book and unique items not adequately
covered in the Orange Book. The and specifications will
be signed and sealed by a Professional Civil
Engineer in responsible Plans and
specifications will be tted to City of Sparks, utility
agencies and other at the 50%, 90%,
100%, and final the following:
e 50% & 22x34” set each to RTC and City of
Sparks, sets to RTC, six 11”x17” sets to City of
1 77 set each to utility agencies and other
90% 117x17” set to Washoe County Health District
o — One set each to RTC and City of Sparks.

Plans — One 117x17” each to RTC and City of Sparks.
Plans — Email pdf of updated sheet(s) to WCHD as

100% Specifications — One set each to RTC and City of Sparks.
Final Working Plan Set — One 22”°x34” set to RTC, one 117x17”
set each to RTC and City of Sparks.

Final Working Specification Document — One set each to RTC
and City of Sparks, one copy in MS Word format of the Contract
Documents and Technical Specifications to RTC.

Independent Checker. An independent checker will check, initial
and date each plan sheet. A quality control review of the plans,
contract documents and technical specifications will be performed
which will focus on technical aspects of the plans and specifications
and will ensure that all items of work are adequately covered.

Utility Agency Coordination. Distribute design review submittals
(50% & 90%) to utility agencies for review and comment, and



provide RTC a list of utility agencies provided design review
submittals and Utility Agency review comments.

d. Constructability Review. CONSULTANT shall facilitate a one day
workshop to perform a Constructability Review of the Project prior
to the 90% submittal. The intent is to review plans, specifications,
and construction approach to minimize potential construction
change orders and ensure clear intent is provided. Field personnel
and designer shall attend and a field review of roadway segments is
anticipated. Discussion topics include review of design in the field,
conflict identification, maintenance of traffic, limitations of
operations, schedule and phasing.

Final Engineer’s Opinion of Probable Construction Costs and Time.

Provide a final Engineer's opinion of pro construction costs for the
project based on the final design and or options. The cost
opinion will be in the same format as form included in the
contract documents. A quality control of opinion will be
performed by the . The will also estimate
the number of working or as for the construction
of the projects.

2.1.D. Bidding Services

1.

Plan Set and CONSULTANT will provide RTC

with final including addenda, in Portable

Document use in the Ebid system.

Pre-bid ULTANT will be available during the bidding
to questions and will hold the pre-bid meeting. All

responses will be documented and provided to RTC.
will prepare and provide PDF addenda, if required. All
legal aspects of the contract documents will be referred
RTC. CONSULTANT will prepare and provide a PDF summary
of the pre-bid meeting, as directed by the RTC.

Bid Opening. CONSULTANT will attend the bid opening and review the
bids received for irregularities and provide a recommendation for award.
CONSULTANT will tabulate bid results into a MS Excel spreadsheet and
check multiplication and addition of bid items.

This is a contingency for miscellaneous increases within the scope of this
contract in the performance of services under Tasks 2.1A to 2.1D. If
CONSULTANT determines that it is necessary to perform work to be paid
out of contingency, CONSULTANT shall provide a letter detailing the
need, scope, and not-to-exceed budget for any proposed work. Work under
this task shall proceed only with the RTC Project Manager’s written
approval.



2.1.E - I Construction Services - The RTC and CONSULTANT shall review Optional
Construction Services following the completion of final design to determine their
appropriateness to the project.

2.1.E. Contract Administration
1. Provide contract administration services as follows:

Attend the preconstruction conference
Perform construction coordination
Review and provide recommendations on contractor’s traffic control

plans
Review and stamp contractor's conformance to the
contract documents, including pavement and
Portland Cement concrete mix

e Review and provide ts
Review and provide contractor’s construction
schedule and work

e Review mitigation
Provide of contractor’s monthly pay request
Supervise the and material testing activities
Provide the RTC for any necessary construction
changes

o and approval

2.1F S

as follows:

preliminary grading stakes at 50' stations denoting offsets and
cutor to finish grade. This set of stakes will also delineate clearing and
grubbing limits.
One set of red tops at 50 feet centers for subgrade preparation.
One set of final curb and gutter stakes at 50 foot stations and 25 foot stations
at returns.
One set of offset stakes for storm drains, head walls, traffic signals, and
utility pull boxes and vaults.
Roadway monuments, referenced in four directions.

2.1.G. Inspection

1 Provide Inspector. Provide one full time inspector during all construction
activities. 10-hour work days and a 50 working day contract period are
anticipated. This inspector will:

8



Attend the preconstruction conference
Monitor the work performed by the Contractor and verify that the
work is in accordance with the plans and specifications
Assist in problem resolution with the RTC, contractor personnel,
utility agencies, the public and others

e Prepare daily inspection reports, submitted weekly to RTC and
CC’d to the appropriate government jurisdiction(s).
Provide quantity reports and assist in contractor’s monthly progress
payments
Provide verification of the distribution of public relation notices
required to be delivered by the contractor
Assist in preparation of the Punch List
Maintain a field blueline set of to incorporate contractor
record drawing mark-ups

2. Provide Additional Inspector During Provide additional
inspector during mainline to plantmix bituminous
pavement placement and in- hours of field inspection
and sampling and 80 time are anticipated.

2.1.H. Materials Testing per services by Black Eagle Consulting, Inc.,

2.1.L

dated July 18, 2019.

As-Built Information

Record record drawings for the completed project.

Two sets of in single file PDF format (22 x 34” at 300 dpi),

on to RTC for its files and distribution to the City of
include all plan sheets in one file with index/bookmark

for sheets or sections of the plan set.

The shall include a scan of the original title sheet (including the

appropriate signatures by RTC, local government, signed and stamped by the
CONSULTANT) and identified as record drawings.

The final record drawings must be identified, dated, and signed as the record
drawings and must also contain the engineer’s stamp and signature. The Consultant
may either:

1 Provide the final revisions on the original engineer-stamped/signed
reproducible drawings, which will then also be identified as the record
drawings, or

2. Provide new engineer-stamped/signed reproducible drawings identified as
the record drawings.



(OPTIONAL)This is a contingency for miscellaneous increases within the
scope of this contract in the performance of services under Tasks 2.1E to
2.11. If CONSULTANT determines that it is necessary to perform work to
be paid out of contingency, CONSULTANT shall provide a letter detailing
the need, scope, and not-to-exceed budget for any proposed work. Work
under this task shall proceed only with the RTC Project Manager’s written
approval.

10



Mr. Mike Wilhelm, P.E, W.R.S. Exhibit A
CFA Inc. July 9,2019
1150 Corporate Blvd. Revised July 18, 2019
Reno, NV 89502

RE Proposal to Provide Inspection and Materials Testing Services
RTC Rehabilitation Project: El Rancho Drive, 15" Street, Hulda Court and Franklin Way
Reno, Nevada

Dear Mr. Wilhelm
As requested, Black Eagle Consulting, Inc. (BEC) is pleased to present the following budget estimate to provide inspection

and materials testing services for the referenced roadways located in Reno, Nevada Qur costs for this project are based on
the following information:

Project drawings titled Sparks Consolidated 19-01 Project (El Rancho Drive, 15" Street Franklin Way,
Hulda Court), WA-2019-188, RTC Project No. 0222027, prepared by CFA, Inc,, dated May 13, 2019.

Project specifications titled Sparks Consolidated 19-01 Project, CFA Inc.

=  Geotechnical investigation report titled Pavement Subgrade Soils Design, Reconstruction of
Segments of 15" Street, Franklin Way and Hulda Court, by BEC, 2™ Revision
dated May 8, 2019.
Standard Specifications for Public Works Construction 2012, 8
Standard Details for Public Works Construction Edition

Preliminary Schedule provided by Spanish

Based on the information noted above and our in the area, we anticipate the following
scope of work:

El Rancho Drive - $15,526.50:

Site Worl:
Our inspector/tester will at rs each for density testing of the curb & gutter, sidewalk,
pedestrian ramps, valley gu roadway shoulder subgrade and aggregate base.
Our inspector at 2 hours for density testing of the bedding and backfill for the catch
basin(s).
Our inspector visits at 3 hours each for inspection and testing of the curb & gutter,
sidewalk, pedestrian gutter, driveways, pole foundations, and adjust utility cover(s) concrete.
Eleven sets of will be cast for compressive strength testing.

Our inspector/tester will make 1 visit at 1 hour for special inspection of the driveway reinforcing steel.

Our inspector/tester will make 3 visits at 4 hours each for the sampling and materials testing during
roadway paving operations. Three asphalt concrete hot-samples will be taken and tested for extraction by
ignition, gradation, theoretical maximum specific gravity, and Marshall properties. Our technician will make
1 site visit at B hours for coring of the asphalt. Three sets of pavement cores will be taken and tested for
thickness and in-place air voids.

Our inspector/tester will make 2 visits at 2 hours each for the sampling of asphalt materials during
driveway paving operations. Two asphalt concrete hot-samples will be taken and archived for future
testing, if required.

We have budgeted for the asphalt binder samples to be delivered to the Nevada Department of
Transportation’s (NDOT's) Carson City laboratory for testing.

ulii (4 1345 Capital Boulevard, Suite A Tel: 775/359-6600 Fax: 775/359-7766
ion 5 Reno, Nevada 89502-7140 Email: mail@blackeagleconsulting.com



Mr. Wilhelm, P.E, W.RS. 2

CFA Inc.

July 18,2019

Lab Testing:

We have budgeted for 1 sieve analysis, 1 Atterberg limits, 1 modified Proctor, 1 Fractured Face, 1 R-value,
and 1 Resistance to Wear test for the aggregate base.

We have budgeted for 3 hot-mix asphalt samples to be tested for extraction by ignition, gradation,
theoretical maximum specific gravity, and Marshall properties.

We have budgeted for 3 sets of asphalt cores to be tested for thickness and in-place air voids.

We have budgeted for 11 sets of concrete cylinders to be tested for compressive strength.

15" Street - $27,578.00:
Site Work:

Our inspector/tester will make 20 visits at 3 hours each for density testing of the curb & gutter, sidewalk,
pedestrian ramps, valley gutter, driveways, and roadway subgrade and aggregate base.

Our inspector/tester will make 17 visits at 2 hours each for density of the bedding and backfill for
the sewer line, water line, storm drain, manholes, catch basin(s) line utilities.
Our inspector/tester will make 19 visits at 3 hours each for testing of the curb & gutter,
sidewalk, pedestrian ramps, valley gutter, driveways, and adjust Nineteen sets of
concrete cylinders will be cast for compressive strength
Our inspector/tester will make 2 visits at 1 hours each insp n of the driveway reinforcing
steel
Our inspector/tester will make 3 visits at 4 hou and materials testing during paving
operations. Three asphalt concrete taken and tested for extraction by ignition,
gradation, theoretical maximum specific arshall properties. Our technician will make 1 site
visit at 8 hours for coring of the asphalt. pavement cores will be taken and tested for
thickness and in-place air voids.
Our inspector/tester will make 5 each for the sampling of asphalt materials during
driveway paving operatio hot-samples will be taken and archived for future
testing, if required.
We have budgeted the samples to be delivered to NDOT's Carson City laboratory for
testing.

Lab Testing:

*  We have budgeted Proctor, and Atterberg limits tests for the utility bedding/backfill material.

We have budgeted for 3 hot-mix asphalt samples to be taken and tested for extraction by ignition,
gradation, theoretical maximum specific gravity, and Marshall properties.

We have budgeted for 3 sets of asphalt cores to be tested for thickness and in-place air voids.

We have budgeted for 19 sets of concrete cylinders to be tested for compressive strength.

Black Eugle Consulting, Inc. 1345 Capital Boulevard, Suite A Tel: 775/359-6600 Fax: 775/359-7766
Geotechnical & Construdtion Services Reno, Nevada 89502-7140 Email: mail@blackeagleconsulting.com



Mr. Wilhelm, P.E, W.RS. 3

CFA Inc.

July 18, 2019

Hulda Court - $5,050.00:
Site Work:

Our inspector/tester will make 4 visits at 3 hours each for density testing of the curb & gutter, driveway
and roadway shoulder subgrade and aggregate base.

Our inspector/tester will make 1 visit at 2 hours for density testing of the bedding and backfill for the catch
basin(s).

Our inspector/tester will make 3 visits at 3 hours each for inspection and testing of the curb & gutter,
driveways and adjust utility cover(s) concrete. Three sets of concrete cylinders will be cast for compressive
strength testing. We have also budgeted for concrete cylinder pickup and delivery to our laboratory.

Our inspector/tester will make 1 visit at 1 hour for special inspection of the driveway reinforcing steel.

Our inspector/tester will make 1 visit at 4 hours for the sampling and materials testing during paving
operations. One asphalt concrete hot-sample will be taken and tested for extraction by ignition, gradation,

theoretical maximum specific gravity, and Marshall properties. Our cian will make 1 site visit at 4
hours for coring of the asphalt. One set of pavement cores will tested for thickness and in-
place air voids.

= We have budgeted for the asphalt binder samples to be del City laboratory for
testing.

Lab Testing:

* We have budgeted for 1 hot-mix asphalt r extraction by ignition, gradation,
theoretical maximum specific gravity, and

*  We have budgeted for 1 set of asphalt for thickness and in-place air voids.
We have budgeted for 3 sets of concrete tor compressive strength.

Franklin Way - $14,891.50:
Site Work:

Our inspector/tester will each for density testing of the curb & gutter, driveway,
roadway and back and aggregate base.

Our inspector ma visits at 2 hours each for density testing of the bedding and backfill for
the catch basin

Our 7 visits at 3 hours each for inspection and testing of the curb & gutter,
driveways and adju concrete. Seven sets of concrete cylinders will be cast for compressive

strength testing. We have also budgeted for concrete cylinder pickup and delivery to our laboratory.

Our inspector/tester will make 2 visits at 1 hour each for special inspection of the driveway reinforcing
steel.

Our inspector/tester will make 3 visits at 4 hours each for the sampling and materials testing during paving
operations. Five asphalt concrete hot-samples will be taken and tested for extraction by ignition, gradation,
thearetical maximum specific gravity, and Marshall properties. Our technician will make 1 site visit at 8
hours for coring of the asphalt. Five sets of pavement cares will be taken and tested for thickness and in-
place air voids.

We have budgeted for the asphalt binder samples to be delivered to NDOT's Carson City laboratory for
testing.

ck lting, Inc. 1345 Capital Boulevard, Suite A Tel: 775/359-6600 Fax: 775/359-7766
ech n Services Reno, Nevada 89502-7140 Email: mail@blackeagleconsulting.com



Mr. Wilhelm, P.E, W.RS 4
CFA Inc.
July 18,2019

Lab Testing:

We have budgeted for 5 hot-mix asphalt samples to be tested for extraction by ignition, gradation,
theoretical maximum specific gravity, and Marshall properties.

»  We have budgeted for 5 sets of asphalt cores to be tested for thickness and in-place air voids.

*  We have budgeted for 7 sets of concrete cylinders to be tested for compressive strength.

Additional ltems

= A minimum 24-hours’ notice will be required for scheduling of testing and inspections.

= The above estimates do not include any allowances for the over-excavation contingency items.

s We have made an allowance for weekend and overtime work based on the preliminary schedule.

= No allowance has been made for any re-testing of any materials or workmanship not in conformance with
project specifications.

=  No allowance has been made for any geotechnical consultation during sampling and testing.
No allowance has been made for prevailing wage rates for inspectio testing services.
We have made an allowance for the Materials Testing and | I) report at the end of the
project.
We have made an allowance for attending weekly meetings, and clerical time and

for all field equipment required, including vehicles.

We estimate a cost of $63,046.00 to perform materials this project. These costs are valid
for a period of 90 days from the date of this proposal. If after  days has expired, our budget may need
to be modified to reflect any adjustments to our Standa in effect at that time. Because a construction
schedule was not available at the time of this proposal, on assumed construction production rates. Our
actual costs will be directly associated with If it complete the tasks than assumed, or if laboratory
testing is required more frequently than we costs will be incurred. Conversely, if work is completed
sooner than assumed and efficiently and testing, a cost savings will be realized

Unless BEC executes a contract to the be performed on a time-and-materials basis in accordance
with our Standard Rates for of service and the terms and conditions of the attached Professional
Services Agreement. If the of this proposal are acceptable, please sign the Professional Services
Agreement, make a copy the signed agreement as your authorization for BEC to proceed
Services rendered by BEC will be conducted in a manner consistent with that level of care and skill
ordinarily expected by members currently practicing under similar conditions. No other warranty, expressed

or implied, is made. The Professional Services Agreement shall be binding on both parties if work is started prior to its
execution.

We greatly appreciate having the opportunity to submit this proposal and look forward to working with you on this projedt. If
you have any questions, or require any additional information, please feel free to call us.

Sincerely,

Black Eagle Consulting, Inc.

o oS

N nee
Project Manager
SRC:mrc
Enclosures: 2019 Standard Rates for Services
Black Eagle Consulting, Inc. 1345 Capital Boulevard, Suite A Tel: 775/359-6600 Fax: 775/359-7766

Gaotechnical & Construdtion Services Reno, Nevada 89502-7140 Email: mail@blackeagleconsulting.com



EXHIBIT A

Project team for the Sparks Consolidated 19-01 project.

- RTC

Judy Tortelli. P.E.

et Project Manager

cra

Cﬁ! PROJECT MANAGER

Catie Harrisong

LAND SURVEYING

Mike Wilhelm, PE
Principal in Charge

l

Kevin German, PLS
Deane Scheiber, CS.T
Steve Larson

Tyler Mascarena

CIVIL ENGINEERING

GEOTECHNICAL "anr!;g
BLACK EAGLE CONSULTING Wed

WA

PEDESTRIAN SAFETY
TRAFFIC WORKS

Brenda Hermes,
Civil Design

Tom Kelleher
CAD Manager

Panchalingam Vimalaraj. PE.

Rich Pettinari. PE.




Exhibit A - Schedule for

;;Task Name

D ‘ iTask

Mode

10
11

12
13
14

15
16
17
18
19
20
21
22
23
24

26

27

29
30
31
32
33
34
35

Project: RTC Sparks
Date: Tue 8/28/18

Design Contract Preparation
Pre-proposal Meeting
PSA Preparation
RTC Review & Acceptance
Notice to Proceed

Investigation of Existing Conditions

Field Survey
Survey Basemap
Geotechnical Investigation
Utility Investigation
Preliminary Design Package (50%)

Pre-Design Meeting (RTC, COS)
Plan Preparation (50%)
Engineers Cost Estimate (50%)

Plotting and Delivery {50%)
Agency Review (50%)
Public Information Meeting
90% Design Package
Plan Preparation (90%)
Specification Preparation (90%)
Final Geotechnical Report
Plotting and Delivery (90%)
Agency Review (90%)
Final Design (100%}
Plan Finalization (100%)
Specification Finalization (100%)

Agency Review
Bidding Services

Plans Submitted to E-Bid Folder

Advertise

Plan & Spec Distribution

Prebid Meeting

Bid Opening

Award of Contract (NTP)
Construction

Task
Split
Milestone

Summary

Consolidated 19-01

Durat on

35 days
1day
11 days
21 days
1day
20 days

10 days
10 days
20 days
20 days
71 days

1day
30 days
5 days

3 days

15 days
1day

30 days
15 days
15 days
15 days
15 days
15 days
15 days
10 days
10 days

5 days
44 days
2 days
1day
20 days
1 day

1 day
20 days
75 days

IStart

Thu 8/16/18
Thu 8/16/18
Thu 8/16/18
Fri 8/31/18
Wed 10/3/18
Wed 10/3/18

Wed 10/3/18
Wed 10/17/18
Wed 10/3/18
Wed 10/3/18

[Finish Predecessors
1

Wed 10/3/18
Thu 8/16/18
Thu 8/30/18
Fri 9/28/18
Wed 10/3/18
Tue 10/30/18

Tue 10/16/18
Tue 10/30/18
Tue 10/30/18
Tue 10/30/18

Wed 10/31/18 Wed 2/6/19

Wed 10/31/18
Mon 11/5/18
Mon 12/17/18

Wed 1/2/19

Mon 1/7/19

Wed 2/6/19

Mon 1/28/19
Mon 1/28/19
Mon 1/28/19
Mon 1/28/19
Mon 1/28/19
Mon 2/18/19
Mon 3/11/19
Mon 3/11/19
Mon 3/11/19

Mon 3/25/19
Mon 4/1/19
Mon 4/1/19
Wed 4/3/19
Thu 4/4/19
Wed 4/24/19
Thu 5/2/19
Fri5/3/19
Mon 6/3/19

Project Summary
Inactive Task
Inactive Milestone

Inactive Surmmary

wed 10/31/1¢
Fri 12/14/18
Fri12/21/18

Fri 1/4/19
Fri 1/25/19
Wed 2/6/19
Fri3/8/19
Fri 2/15/19
Fri 2/15/19
Fri 2/15/19
Fri 2/15/19
Fri 3/8/19
Fri3/29/19
Fri 3/22/19
Fri 3/22/19

Fri 3/29/19
Thu 5/30/19
Tue 4/2/19
Wed 4/3/19
Wed 5/1/19
Wed 4/24/19
Thu 5/2/19
Thu 5/30/19
Fri9/13/19

I Manual Task

Duration-only

Manual Summary Rollup  essees——c—————"

1 Manual Summary

August
. RIM

October | November

September
almlelelmle

RimlF

Start-only
Finish-only
External Tasks

1

External Milestone

December
Blmle

January ! February |March
!

BIM:E
il

| I, |
C

3

BimleleImlels

‘April
|

| |
| I |

I

Deadline
Progress

Manwual Progress

imiE‘

May %June iJuIy :
BerE:B|M|E\B|MiE

August,
BIMLE




Exhibit B

Cost Proposal and Fee Schedule



Exhiblt B

Cost Proposal Amendment No. 1 For Consolidated 19-01 Project
Totals
Joully Re Cost Zourly Ret c fourly Rate dourly R: cs Hourly R c
a 155 R
$ 10800 3
3 540.00 s £l -
- - M $ 186000 $ 2pRoon
-
™ siga Ex g
Cnd s
s 920 0D
s
—— = - [ e
3800.00
380.00
Ll [ -] —
—_— — —_— =
= - = = =

56,1BB.0¢




LAND SURVEYORS
CIVIL ENGINEERS
LAND USE PLANNERS

EXHIBIT B
CFA, Inc. 2018 Fee Schedule
For Sparks Consolidated 19-01 Project

Rate Per Hour
President | $155.00
Principal or Department Manager Engineering/Land Surveying/Planning $135.00 - $155.00
Senior Engineer/Land Surveyor/Planner $125.00 - $145.00
Project Engineer/Land Surveyor/Associate Planner $100.00 - $125.00
Civil Designer/Land Survey Technician $ 90.00-$115.00
Civil Technician/Land Survey Draftsman/Assistant Planner $ 85.00-$100.00
Intern Engineering/Land Surveying/Planning $ 45.00-$ 60.00
Construction Observation $ 85.00-$ 95.00
1-Man Survey Crew $135.00 - $155.00
Additional Survey Crew Members $ 35.00-$55.00
Clerical $ 45.00-$ 60.00

CFA, Inc. ° 1160 Corporate Boulevard, Reno, NV 89502 . phone 775.856.1150 ° fax 775.856.1160 e  www.cfareno.com



REGIONAL TRANSPORTATION COMMISSION
Public Transportation - Streets and Highways - Planning

August 16, 2019 AGENDA ITEM 3.12

TO Regional Transportation Commission

FROM: Dale R. Keller, P.E.
Engineer II AICP

SUBJECT: Professional Services Agreement (PSA) for the Golden Valley Road Rehab
Project (Yorkshire Drive to North Virginia Street)

RECOMMENDATION

Approve a Professional Services Agreement (PSA) with Lumos & Associates, Inc. (“Lumos™) to
provide design services and optional engineering during construction for the Golden Valley Road
Rehab — Yorkshire Drive to North Virginia Street Project in an amount not to exceed $266,685;
authorize the RTC Executive Director to execute the agreement.

SUMMARY

This Agreement (see Attachment A) with Lumos is for professional design services for the Golden
Valley Road Rehab Project in the amount of $127,680, and optional engineering during construction
services (EDC) in the amount of $139,005. The Project includes rehabilitation/reconstruction of
Golden Valley Road from Yorkshire Drive to North Virginia Street.

Lumos was selected from the Civil Engineering Design and Construction Management Services List
as a qualified firm to perform engineering, construction management and quality assurance.
Negotiation with Lumos is now complete and the scope, schedule and budget are included in the
professional services agreement.

FISCAL IMPACT

2020 Roadway Reconstruction Project appropriations are included in the approved FY 2020 Budget
and Program of Projects as part of the Annual Pavement Preservation Program.

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com



Golden Valley Rehab PSA
RTC Staff Report August 16, 2019
Page 2

June 20, 2019 Approved the Qualified Consultant List for Engineering Design and
Construction Management Services

January 18, 2019 Approved the FY 2020 Program of Projects

ADVISORY COMMITTEE(S) RECOMMENDATION

There are no advisory committee recommendations pertaining to this report.

Attachment



ATTACHMENT A

AGREEMENT
FOR
PROFESSIONAL SERVICES

This agreement (this “Agreement”) is dated and effective as of August 16, 2019, by and between
the Regional Transportation Commission of Washoe County (“RTC”) and Lumos & Associates,
Inc. (“CONSULTANT”).

WITNESSETH:

WHEREAS, RTC delivers various rehabilitation/reconstruction projects as part of its Annual
Pavement Preservation Program; and

WHEREAS, as part of that program, RTC will rehabilitate and/or reconstruct Golden Valley Road
from Yorkshire Drive to North Virginia Street (the “Project”); and

WHEREAS, Project will include roadway reconstruction, sidewalk, curb and gutter replacement
as necessary, correction of localized drainage deficiencies, reconstruction of existing handicapped
ramps, preparation of easement documentation, signal modifications to retrofit pedestrian push
buttons and other incidentals necessary for the rehabilitation of the street within the Project limits;
and

WHEREAS, RTC selected CONSULTANT to perform certain engineering, design, construction
management, and quality assurance services in connection with the Project.

NOW, THEREFORE, RTC and CONSULTANT, in consideration of the mutual covenants and
other consideration set forth herein, do hereby agree as follows:

ARTICLE 1 - ENGAGEMENT AND TERM

1.1. RTC hereby engages CONSULTANT and CONSULTANT hereby accepts the
engagement to complete design and engineering during construction services for the
Project.

1.2. CONSULTANT will perform the work using the project team identified in Exhibit A. Any
changes to the project team must be approved by RTC’s Project Manager.

1.3. CONSULTANT will promptly, diligently and faithfully execute the work to completion in
accordance with applicable professional standards subject to any delays due to strikes, acts

of God, act of any government, civil disturbances, or any other cause beyond the reasonable
control of CONSULTANT.

1.4. CONSULTANT shall not proceed with work until both parties have executed this
Agreement and a purchase order has been issued to CONSULTANT. If CONSULTANT
violates that prohibition, CONSULTANT forfeits any and all right to reimbursement and
payment for that work and waives any and all claims against RTC, its employees, agents,



1.5

2.1

2.2.

2.3.

2.4.

2.5.

and affiliates, including but not limited to monetary damages, and any other remedy
available at law or in equity arising under the terms of this Agreement. Furthermore, prior
to execution and issuance of a purchase order. CONSULTANT shall not rely on the terms
of this Agreement in any way, including but not limited to any written or oral
representations, assurances or warranties made by RTC or any of its agents, employees or
affiliates, or on any dates of performance, deadlines, indemnities, or any term contained in
this Agreement or otherwise.

The term of this Agreement shall be from the date first written above through June 30,

2021, unless terminated at an earlier date, or extended to a later date, pursuant to the
provisions herein.

The scope of services consist of the tasks set forth in

Tasks and subtasks shall be completed schedule in Exhibit A. Any
change(s) to the schedule must be ect Manager.

OPTIONS

RTC shall have the right to s) for all or any part of the optional tasks or
subtasks identified in will prepare and submit a detailed scope
of services reflecting services requested, a schedule for such services,
and a cost and approve the scope of services and RTC and
CONSULT and agree upon compensation and a schedule.
CONS no work on any optional task without written notice to
proceed with of said task. RTC, at its sole option and discretion, may
select another or firm to perform the optional tasks or subtasks identified in
Exhibit A.

CONSULTANT will provide additional services in connection with the Project when
agreed to in writing by RTC and CONSULTANT.

Any and all design and engineering work furnished by CONSULTANT shall be performed
by or under the supervision of persons licensed to practice architecture, engineering, or
surveying (as applicable) in the State of Nevada, by personnel who are careful, skilled,
experienced and competent in their respective trades or professions, who are professionally



2.6.

3.1.

qualified to perform the work, and who shall assume professional responsibility for the
accuracy and completeness of documents prepared or checked by them, in accordance with
appropriate prevailing professional standards. Notwithstanding the provision of any
drawings, technical specifications, or other data by RTC, CONSULTANT shall have the
responsibility of supplying all items and details required for the deliverables required
hereunder.

All sampling and materials testing shall be performed by an approved testing laboratory
accredited by AASHTO or other ASTM recognized accrediting organization in the
applicable test methods. If any geotechnical or materials testing is performed by a sub-
consultant, that laboratory shall maintain the required certification. Proof of certification
shall be provided to RTC with this Agreement. If certification expires or is removed during
the term of this Agreement, CONSULTANT shall notify RTC immediately, and propose a
remedy. If an acceptable remedy cannot be agreed by both parties, RTC may
terminate this Agreement for default.

CONSULTANT shall provide only Nevada Transportation
Construction (NAQTC) and/or American qualified personnel to
perform field and laboratory sampling and of this Agreement. All
test reports shall be signed by a certified ( ) tester and stamped,
signed and dated by a Professional State of Nevada.

CONSULTANT shall, correct or revise any deficiencies,
errors, or omissions caused ANT in its analysis, reports, and services.
CONSULTANT also error or omission 1s found, CONSULTANT will
expeditiously make the at no expense to RTC. If an etror or omission
was directly by CONSULTANT and RTC requires that such error
or omission ANT may be compensated for such additional work.

CONSULTANT shall be paid for hours worked at the hourly rates and rates for testing in
Exhibit B. RTC shall not be responsible for any other costs or expenses except as provided
in Exhibit B.



3.2

3.3.

34.

4.1

4.2.

4.3.

The maximum amount payable to CONSULTANT to complete each task is equal to the
not-to-exceed amounts identified in Exhibit B. CONSULTANT can request in writing
that RTC’s Project Manager reallocate not-to-exceed amounts between tasks. A request to
reallocate not-to-exceed amounts must be accompanied with a revised fee schedule, and
must be approved in writing by RTC’s Project Manager prior to performance of the work.
In no case shall CONSULTANT be compensated in excess of the following not-to exceed
amounts:

Total Design Services (Tasks 2.1.A to 2.1.D-3) $91,360
Total OPTIONAL Design Services (Task 2.1.B-2) $21,320
Contingency — Design Services (Task 2.1.D-4) $15,000
Total OPTIONAL Construction Services (Tasks 2.1.E to 2.1.I) $129,005
Total (Including Optional Services) $266,685
For any work authorized under Section 2.4, ” RTC and
CONSULTANT will negotiate not-to-exceed standard hourly rates
and rates for testing in Exhibit B. Any work Section 2.4, “Additional
Services,” when performed by persons w or individuals employed by
affiliates of CONSULTANT, will be agreed upon rate for such
services, but not more than 105% to CONSULTANT for such
services.

CONSULTANT shallt recei for preparing for and/or appearing in any
litigation at the request of (1) if such litigation costs are incurred by
CONSULTANT in its or those of any of its sub-consultants; or
(2) as may be required ’s indemnification obligations. Compensation
for litigation shall be paid at a mutually agreed upon rate and/or
ata

CONSULTANT shall submit monthly invoices in the format specified by RTC. Invoices
must be submitted to . RTC’s payment terms are 30 days
after the receipt of the invoice. Simple interest will be paid at the rate of half a percent
(0.5%) per month on all invoices approved by RTC that are not paid within thirty (30) days
of receipt of the invoice.

RTC shall notify CONSULTANT of any disagreement with any submitted invoice for
consulting services within thirty (30) days of receipt of an invoice. Any amounts not in
dispute shall be promptly paid by RTC.

CONSULTANT shall maintain complete records supporting every request for payment
that may become due. Upon request, CONSULTANT shall produce all or a portion of its
records and RTC shall have the right to inspect and copy such records.



5.1.

5.2.

6.1.

6.2.

6.3.

6.4

RMATION AND PROPERTY

Upon request and without cost to CONSULTANT, RTC will provide all information that
is reasonably available to RTC and pertinent to the Project including surveys, reports and
any other data relative to design and construction of the Project.

RTC will provide access to and make all provisions for CONSULTANT to enter upon RTC
facilities and public lands, as required for CONSULTANT to perform its work under this
Agreement.

Plans, reports, studies, tracings, maps, software, files, licenses, programs,
equipment manuals, and databases and other documents of service prepared
or obtained by CONSULTANT in the course of under this Agreement,
shall be delivered to and become the property of developed and
purchased by CONSULTANT prior to the of will be used in the
Project and services rendered under this is from this requirement.
CONSULTANT and its transfer all copyrightable
interests, trademarks, licenses, and rights in such materials to
RTC upon completion of all and upon payment in full of all
compensation due to CONSULT with the terms of this Agreement.
Basic survey notes, sketches, and similar data prepared or obtained
by CONSULTANT under upon request, also be provided to RTC
CONSULTANT it all necessary licenses, consents, or approvals
to use the components property, including computer software, used in
providing that it has full legal title to and the right to
reproduce that it has the right to convey such title and other necessary
rights and

CONSULTANT all costs arising from the use of patented, copyrighted, trade

secret, or trademarked materials, equipment, devices, or processes used on or incorporated
in the services and materials produced under this Agreement.

CONSULTANT agrees that all reports, communications, electronic files, databases,
documents, and information that it obtains or prepares in connection with performing this
Agreement shall be treated as confidential material and shall not be released or published
without the prior written consent of RTC; provided, however, that CONSULTANT may
refer to this Project in connection with its promotional literature in a professional and
commercially reasonable manner. The provisions of this subsection shall not apply to
information in whatever form that comes into the public domain. The provisions of this
paragraph also shall not restrict CONSULTANT from giving notices required by law or
complying with an order to provide information or data when such order is issued by a

-5-



7.1.

7.2

8.1.

8.2.

court, administrative agency, or other entity with proper jurisdiction, or if it is reasonably
necessary for CONSULTANT to defend itself from any suit or claim.

ARTICLE 7 - TERMINATION
CONTRACT TERMINATION FOR DEFAULT

If CONSULTANT fails to perform services in the manner called for in this Agreement or
if CONSULTANT fails to comply with any other provisions of this Agreement, RTC may
terminate this Agreement for default. Termination shall be effected by serving a notice of
termination on CONSULTANT setting forth the manner in which CONSULTANT is in
default. CONSULTANT will only be paid the contract price for services delivered and
accepted, or services performed in accordance with the manner of performance set forth in
this Agreement.

If it is later determined by RTC that CONSULT reason for not
performing, such as a fire, flood, or events which are or are beyond the
control of CONSULTANT, RTC, after setting  a new schedule, may allow
CONSULTANT to continue work, or as a termination for
convenience.

RTC may terminate this in part, at any time by written notice to
CONSULTANT when it is CONSULTANT shall be paid its costs,
including contract closeout on work performed up to the time of
termination. submit its termination claim to RTC to be
paid CONSULTANT. has any property in its possession belonging to
RTC, for the same, and dispose of it in the manner RTC
directs

ARTICLE 8 - INSURANCE

CONSULTANT shall not commence any work or permit any employee/agent to
commence any work until satisfactory proof has been submitted to RTC that all insurance
requirements have been met.

In conjunction with the performance of the services/work required by the terms of this
Agreement, CONSULTANT shall obtain all types and amounts of insurance set forth in
Exhibit C, and shall comply with all provisions set forth therein.



9.1

10.1.

10.2.

10.3.

11.2.

CONSULTANT’s obligation under this provision is as set forth in Exhibit C. Said
obligation would also extend to any liability of RTC resulting from any action to clear any
lien and/or to recover for damage to RTC property.

During the performance of this Agreement, CONSULTANT agrees not to discriminate
against any employee or applicant for employment because of race, color, religion, sex,
age, disability, or national origin. CONSULTANT will take affirmative action to ensure
that applicants are employed, and that employees are treated fairly during employment,

without regard to their race, color, religion, sex, age, , or national origin. Such
action shall include, but not be limited to, the employment, upgrading,
demotion, or transfer; recruitment or recruitment or termination; rates
of pay or other forms of compensation; and selection for apprenticeship.
CONSULTANT agrees to post in to employees and
applicants for employment, notices to be RTC forth the provisions of

this nondiscrimination clause.

CONSULTANT will, in all for employees placed by or on
behalf of CONSULTANT, state applicants will receive consideration of
employment without regard to race, sex, age, disability, or national origin.

CONSULTANT will cause to be inserted in all sub-agreements
for any work covered so that such provisions will be binding upon each

sub-consultant.

In the event that any dispute or claim arises under this Agreement, the parties shall timely
cooperate and negotiate in good faith to resolve any such dispute or claim. Such
cooperation shall include providing the other party with all information in order to properly
evaluate the dispute or claim and making available the necessary personnel to discuss and
make decisions relative to the dispute or claim.

If the parties have been unable to reach an informal negotiated resolution to the dispute or
claim within thirty (30) days following submission in writing of the dispute or claim to the
other party, or such longer period of time as the parties may agree to in writing, either party
may then request, in writing, that the dispute or claim be submitted to mediation (the
“Mediation Notice”). After the other party’s receipt or deemed receipt of the Mediation



11.3.

11.4.

12.1.

12.2.

Notice, the parties shall endeavor to agree upon a mutually acceptable mediator, but if the
parties have been unable to agree upon a mediator within ten (10) days following receipt
of the Mediation Notice, then each party shall select a mediator and those two selected
mediators shall select the mediator. A mediator selected by the parties’ designated
mediators shall meet the qualification set forth in as provided in Rule 4 of Part C., “Nevada
Mediation Rules” of the “Rules Governing Alternative Dispute Resolutions adopted by the
Nevada Supreme Court.” Unless otherwise agreed to by the parties, in writing, the
mediator shall have complete discretion over the conduct of the mediation proceeding.
Unless otherwise agreed to by the parties, in writing, the mediation proceeding must take
place within thirty (30) days following appointment of the mediator. The parties shall share
the mediator’s fee and any filing fees equally. The mediation shall be held in Washoe
County, Nevada, unless otherwise agreed to by the parties, in writing. Agreements reached
in mediation shall be enforceable as settlement agreements in any court having jurisdiction
thereof.

LITIGATION
In the event that the parties are unable to and/or dispute or claim as
provided above, then either party may pro li in the Second Judicial

District Court of the State of Nevada,

During the pendency of any parties shall proceed diligently with
performance of this or claim shall not constitute an excuse or
defense for a party’s

RTC’s has authority to act as RTC's representative with respect to
this of Engineering shall have authority to transmit
instructions, interpret and define RTC policies, and make decisions
with respect to equipment elements, and systems

CONSULTANT’s Director, Construction Division has authority to act as
CONSULTANT’s representative with respect to this Agreement. CONSULTANT’s
Director, Construction Division has authority to act as CONSULTANT’s representative
with respect to this Agreement.



13.1.

14.1.

14.2.

14.3.

ARTICLE 13 - NOTICE
Notices required under this Agreement shall be given as follows:

RTC Brian Stewart, P.E.
Director of Engineering
Regional Transportation Commission
1105 Terminal Way
Reno, Nevada 89502
(775) 335-1880

CONSULTANT: Steven G. Moon
Director, Construction Division
Lumos & Associates, Inc.
9222 Prototype Drive
Reno, Nevada 89521
775-827-6111

1
It is understood and agreed that all and referred to herein are of the essence.
The period for performance be s Executive Director pursuant to the
process specified herein. No shall be valid unless reduced to writing and

signed by RTC’s Executive

If the timely the services under this Agreement should be unavoidably
delayed, time for completion of this Agreement for not less than the
number of was excusably delayed. A delay is unavoidable only if
the delay is expected to occur in comnection with or during

CONSULTANT’s performance, is not caused directly or substantially by acts, omissions,
negligence or mistakes of CONSULTANT, is substantial and in fact causes
CONSULTANT to miss specified completion dates, and cannot adequately be guarded
against by contractual or legal means.

CONSULTANT shall notify RTC as soon as CONSULTANT has knowledge that an event
bas occurred or otherwise becomes aware that CONSULTANT will be delayed in the
completion of the work. Within ten (10) working days thereafter, CONSULTANT shall
provide such notice to RTC, in writing, furnishing as much detail on the delay as possible
and requesting an extension of time.



14.4.

15.1.

15.2.

15.3.

15.4.

Any request by CONSULTANT for an extension of time to complete the work under this
Agreement shall be made in writing to RTC. CONSULTANT shall supply to RTC
documentation to substantiate and justify the additional time needed to complete the work
and shall provide a revised schedule. RTC shall provide CONSULTANT with notice of
its decision within a reasonable time after receipt of a request.

L PROVISIONS

RTC and CONSULTANT bind themselves and their successors and assigns to the other

party and to the successors and assigns of such party, to the performance of
all covenants of this Agreement. Except as set neither RTC nor
CONSULTANT shall assign or transfer interest in without the written
consent of the other. Nothing herein shall be liability on
the part of any officer or agent or any public which party hereto, nor shall
it be construed as giving any rights or benefits other than RTC and
CONSULTANT.

This Agreement is for CONS services, and CONSULTANT’s
rights and obligations without the prior written consent of
RTC.

SEVERABILITY

If any part, provision of this Agreement is, by a court of competent
jurisdiction, void, or unenforceable, or to be in conflict with any law of
the State of the remaining provisions or portions of this Agreement
are not affected, and obligations of the parties shall be construed and enforced

as if this Agreement did not contain the particular part, term, or provision held invalid.
RTIES

CONSULTANT is an independent contractor to RTC under this Agreement. Accordingly,
CONSULTANT is not entitled to participate in any retirement, deferred compensation,
health insurance plans or other benefits RTC provides to its employees. CONSULTANT
shall be free to contract to provide similar services for others while it is under contract to
RTC, so long as said services and advocacy are not in direct conflict, as determined by
RTC, with services being provided by CONSULTANT to RTC.

-10-



15.5.

15.6.

15.7.

15.8.

15.9.

Any waiver or breach of a provision in this Agreement shall not be deemed a waiver of any
other provision in this Agreement and no waiver is valid unless in writing and executed by
the waiving party. An extension of the time for performance of any obligation or act shall
not be deemed an extension of time for the performance of any other obligation or act. This
Agreement inures to the benefit of and is binding upon the parties to this Agreement and
their respective heirs, successors and assigns.

A. CONSULTANT shall comply with all applicable federal, state and local
government laws, regulations and ordinances = CONSULTANT shall be

responsible for obtaining all necessary permits for performance of
services under this Agreement. Upon of CONSULTANT shall
furnish RTC certificates of compliance with all and regulations.
B. CONSULTANT represents and none services to be rendered
pursuant to this Agreement of public work, as that term
is defined by Section 338.010( Statutes. To the extent
CONSULTANT does work, CONSULTANT shall be
responsible for paying the as required by Chapter 338 of the
Nevada Revised Statutes.
There are no verbal or understandings affecting this
Agreement, and and undertakings are set forth herein with
the constitutes the entire understanding by and between
the parties.

No alteration, amendment or modification of this Agreement shall be effective unless it is
in writing and signed by both parties.

CONSULTANT agrees that if, because of death or any other occurrence it becomes
impossible for any principal or employee of CONSULTANT to render the services
required under this Agreement, neither CONSULTANT nor the surviving principals shall
be relieved of any obligation to render complete performance. However, in such event,
RTC may terminate this Agreement if it considers the death or incapacity of such principal
or employee to be a loss of such magnitude as to affect CONSULTANT’s ability to
satisfactorily complete the performance of this Agreement.

-11-



15.10

The provisions of this Agreement shall be governed and construed in accordance with the
laws of the State of Nevada. The exclusive venue and court for all lawsuits concerning this
Agreement shall be the Second Judicial District Court of the State of Nevada, County of
Washoe, and the parties hereto submit to the jurisdiction of that District Court.

15.11.
In the event of a dispute between the parties result in a proceeding in any Court of Nevada
having jurisdiction, the prevailing party shall be entitled to an award of costs and a
reasonable attorneys’ fees. ,
15.12
CONSULTANT expressly certifies and agrees, as a Agreement, that
it is not currently engaged in a boycott of further agrees, as a
material part of this Agreement, it will not a Israel for the duration of
this Agreement. If, at any time during of this Agreement,
CONSULTANT is engaged or it will constitute a material
breach of this Agreement.
IN WITNESS WHEREOF, the parties executed this Agreement the day and
year first above written.
APPROVED AS TO
By:
Dale E. F
RTC Chief
REGIONAL TRANSPORTATION COMMISSION
OF WASHOE COUNTY
By:

Lee G. Gibson, AICP, Executive Director

LUMOS & ASSOCIATES, INC

By:
Steven G. Moon, Director, Construction Division

-12-
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EXHIBIT A

SCOPE OF SERVICES
FOR THE

The Regional Transportation Commission (RTC) has identified that Golden Valley Road is in need of
rehabilitation and/or reconstruction. This may include various maintenance techniques up to and
including complete reconstruction of the paved roadway.

The Scope of Services for this project will include the following tasks: The RTC has identified
approximately 1,500 linear feet of Golden Valley Road that is in need of rehabilitation, this includes
additional sidewalk where currently none exists, replacing degraded curb and gutter, ADA compliant
pedestrian ramps at the affected intersections, coordinating pedestrian crossing at the railroad tracks,

reconstruction of the railroad tracks, new catch basins where needed, stop improvements, striping
and signage. The scope of work for this project includes: surveying, geotechnical
investigation, agency coordination (TMWA, NV Energy, and permitting (UPRR),
preparation of construction documents, bid services, construction and quality

assurance testing,.

1.  Project Management - includes ongoing with RTC, City of Reno,
and local utility providers.

2. Topographical Survey- includes a right of way research.

3 Geotechnical Investigation soils investigation and recommended
rehabilitation/reconstruct of Golden Valley Road.

4.  Preliminary Design- includes the , and incorporation of background data
provided by the local the City of Reno base maps with the
topographical survey will be determined and documented in
preliminary plans.

5. Construction plans and technical specifications that will
be prepared for by the RTC.

6.  Bidding assistance that will be provided to the RTC during the
bidding

7.  Project a contingency amount will be provided for unforeseen

will be used at the direction of the RTC.

8. Construction includes construction management, pre-construction
meeting, with the contractor, review of field reports and quantities, submittal

review, invoicing, responding to request for information, and record drawings.

9. Quality Assurance Testing — includes sampling, testing, and documentation of all materials
incorporated into the project. This includes materials delivered to the project that are listed
in the Plans and Specifications. Materials to be tested will include bedding soil, soil backfill,
asphalt concrete, aggregate base, native subgrade material, and Portland Cement Concrete.

10.  Quality Control Inspection —includes an inspector to be on site to appropriately monitor the
Contractor's daily work for compliance with the Construction Contract Documents, and to
advise the Contractor and the RTC of the need for corrective action. Conduct daily on-site
observations of the Contractor’s work for the purposes of determining if the work generally
conforms to the contract for construction and that the integrity of the design concept as
reflected in the contract for construction has been implemented and preserved by the
Contractor. Properly document all field conditions both existing and proposed for inclusion
into the record drawings.



11. Construction Staking —includes providing supplementary control, construction stakes for
roadway alignment and concrete improvements, and other information needed for
construction.

Each of these tasks are defined in greater detail below. It is understood that the final design requirements
will be adjusted as needed to meet the demands of the project and the needs of the RTC.

CONSULTANT will provide professional engineering services for the Golden Valley Road
Rehabilitation/Reconstruction Project. The project limits include that portion of Golden Valley Road
from N. Virginia St. to Yorkshire Drive; which may include the complete intersection at Yorkshire Drive
and the East side portion of N. Virginia St. that connects the existing RTC Bus Stop just to the south of
Golden Valley Road.

GEMENT

Management of the overall project will include scheduling of resources, RTC
design review meetings, coordinating with agencies and assurance reviews,
invoicing, and meetings with UPRR and other project will schedule and
facilitate a project kickoff meeting. Meetings to design, as well as 60%, 90%
and 100% design review meetings. Detailed prepared to document all work
performed and monthly status reports will the Transportation Commission.
This task also includes bi-weekly update staff if needed.

A project basemap will be survey field shots. The project will be surveyed
at a point density and accuracy a horizontal scale of 1"=40' with a 1' contour interval
consistent with N Standards. Field shots will be obtained at critical locations such
as edge of building surface evidence of utilities, and sanitary sewer and storm drain
lines. All relevant fences, vegetation, bollards and railroad features will be located.
A digital tetrain model basemap will be generated from the collected data.

Control for the project will be referenced to the Nevada Coordinate System, West Zone, NAD83 using
a local combined scale factor to establish ground values for the basemap. The vertical datum for the
project will be reference to the City of Reno Vertical Datum.

Utility information will be gathered from local providers and displayed on the base map. Catch basins
and manholes will be dipped as needed for inclusion into the base map.

Lumos and Associates will gather all relevant record boundary and right-of-way information along the
alignment and will use field location of recovered boundary monuments to rectify the record information
and assemble a comprehensive right-of-way map for the project area.

CONSULTANT will obtain record right-of-way based upon Washoe County GIS information. The
record right-of-way information will be shown on the project plans.



CONSULTANT will perform boundary surveying including preparation of full Metes and Bounds
descriptions of 5 individual parcels. This will include property record research, drafting of property
boundaries from record descriptions, calculations of search coordinates for filed boundary survey, field
boundary survey on each affected parcel, post processing and reduction of field data, boundary resolution
based upon field findings, preparation of legal descriptions and exhibit maps of individual affected
parcels. CONSULTANT shall pull preliminary Title Reports and updates as necessary for each affected
parcel. All RTC comments shall be addressed prior to recordation.

Right-of-way appraisal, property owner negotiations, escrow coordination and title clearance is NOT
included within this task.

Deliverables — property boundary for one (1) parcel along with exhibit maps, legal descriptions, and title
report for permanent and/or temporary construction easements on each parcel. Encroachment exhibits

and vesting deeds for permissions to construct. Right-of-Way detailing easement
type, size, and reason by parcel. Two (2) permission to construct to also be provided.
CONSULTANT proposes a field investigation that two (2) test pits in the
roadway shoulder and two (2) core in the area proposed for
reconstruction. CONSULTANT will collect encountered within the test pits
and core excavations and document the structural section. We understand
CONSULTANT will provide the excavating traffic control, and patching (for core
holes)

CONSULTANT herein proposes to testing on the samples collected. Additionally,
we propose to perform and develop a report that will discuss the
site conditions, field and and our conclusions and recommendations from a
geotechnical perspective. will be supervised by a Registered Professional
Engineer in the State specifically include the following services:

Field Investigation

Pit and Core Hole Locations
Soil
USA Dig Notification
. Excavation/ Backfill/ Patch
Traffic Control

Laboratory analysis may include:

. Atterberg Limits

. R-Value

. Grain Size Analysis (including fines and moisture content)
. Soluble Sulfates

. Expansion Index

. Proctor

. Cement Treated Soils Compression Tests



Report, Recommendations, and Conclusions:
Table of Contents
Project Location, Background, and Purpose
Exploration Logs and Maps
Site Conditions
Field Investigation
Soil Types and Classifications
Laboratory Test Results
Site Preparation Recommendations
Pavement Structural Design & Recommendations
Construction Procedures
Ground Water Depth, if Encountered

Prior to the completion of the geotechnical report, CONSULTANT will meet with the RTC's Project
Manager to present feasible road rehabilitation alternatives.

Existing Improvement Assessment - CONSULTANT shall a and determine the
replacement limits for curb and gutter, valley gutters ), driveway approaches in
accordance with Regional Transportation Commission curb gutter, sidewalk and driveway
replacements. CONSULTANT shall perform a assessment and improve
drainage issues within the project limits basins, ditch inlets, storm drain
manholes, and storm drain pipes. evaluate existing pedestrian ramps and traffic
signals within the project limits for ADA standards. This project will include and
Special Assessment District (SAD) for and replacement as needed. City of
Reno will mark out sidewalks and paint to be assessed and CONSULTANT will
incorporate all assessed concrete areas design plans, specifications and quantity totals.
Preliminary improvement plans be provided at a 30% level, including any proposed

utility improvements.

CONSULTANT Construction Plans and Technical Specifications suitable for
construction bid the approved alignment in accordance with the RTC's standards and
requirements.

The final construction plans will be on 11 "x 17" size sheets (half size 22"x34"). The plans will show all
elements of project construction including but not limited to reconstruction plan and profile view,
subsurface plan and profiles for storm drain improvements, right-of-way lines, property owners name,
property APN and site address, and any other details necessary for construction.

60% and 90% plans submittal:

CONSULTANT will submit 60% design plans, to the RTC and utility companies for review. At a
minimum, the 6 0 % design plans will include the following: cover sheets, preliminary note sheets, plan
and profile sheets with and existing parcel base with owner names and addresses, rights-of-way,
base map of existing conditions, existing utilities, and preliminary detail sheets. An updated cost
estimate will also be included.



The 90% design plans will include a title sheet, Index sheet map, detail sheets, existing surface features,
existing subsurface utilities, and plan and profile sheets with final roadway alignment (horizontal and
vertical) identified for the project. In addition, CONSULTANT will include final storm drain plans,
traffic control plans where needed for permits, striping plan, pedestrian ramp grading plans, and any
other details necessary for construction. CONSULTANT will prepare an outline of bid items (using the
Regional Transportation Commission standard format) and an engineering estimate of probable
construction cost.

The 90% design plans will address all comments generated from the 60% design plan review and include
a draft copy of the contract documents and technical specifications.

The contract documents and technical specifications will reference the latest edition of Standard
Specifications for Public Works Constructions (Orange Book) for standard construction items. Technical
provisions will be prepared for approved deviations from the Orange Book and unique construction items

not adequately covered in the Orange Book. The Regional Commission will
electronically providle CONSULTANT the boilerplate of the documents and technical
specifications in MS Word format.

100% plan and Submittal:

100% construction documents shall be distributed to the and for final comment.
The 100% improvement plans and specifications all generated from the

90% improvement plan and specification review.

The 100% plans shall show all elements of

Title Sheet — including vicinity map, blocks & Sheet Index

Index Sheet Map, Symbol &

Plan and Profile Sheets ertical 17=4°)

Detailed Grading Plans

Striping and

Typical Sections (scales

Standard Detail (
The 100% contract all bid items, alternative options and technical provisions
required for the s Estimate of Probable Construction Cost will be prepared for
the project based on final and any alternative options. The cost options shall be in the same
format as the bid proposal included in the contract documents. An estimate of the time necessary

to complete construction will be provided by CONSULTANT

CONSULTANT will coordinate with all applicable utilities to finalize submittal requirements for
the applicable utility relocations if required.

Permitting:

Permitting forms and required documents will be prepared and submitted to UPRR for their review and
approval. CONSULTANT will monitor the progress of the permits and provide additional or revised
information as required. It is anticipated that required UPRR permitting will be limited to a Supplemental
Agreement to an existing Basic Agreement with the City of Reno and a Contractor’s Right of Entry
agreement. At-grade improvements and associated permits are not anticipated and have not been included
in this scope. It is noted that permitting may be lengthy and should be addressed early on in the project.



Plan Production and Distribution:

At 60%, 90%, 100% and Final project milestones CONSULTANT will submit up to three (3) sets of
plans on 117x17” size sheets (half size) and technical specifications (at appropriate milestones). The
RTC will be responsible for delivering all sets to the review agencies. Electronic files of submittals will
also be included in .dwg, .docx, and .pdf file formats.

Review Meetings:

At 60%, 90%, and 100% project milestones, CONSULTANT will conduct one (1) meeting with the
RTC to review the design and discuss design comments. CONSULTANT understands that additional
meetings may be required to discuss review comments and design issues.

Final Bid Documents:

Final review comments will be incorporated into the plans and specifications. CONSULTANT will
submit final construction documents suitable for bid advertisement in accordance with the Regional
Transportation Commission standards and requirements.

The final plans and specifications will be signed and sealed by Professional Civil
Engineer in responsible charge. CONSULTANT will prepare final and sealed plans
and deliver electronically to the Regional Transportation sealed Construction
Documents shall be delivered to the Regional in MS Word
and PDF format. The Regional Transportation the RTC’s E-Plan Room.
CONSULTANT will be available during to answer technical questions and
respond to questions raised by period. In addition, all questions and
responses will be documented and Commission.
Pre-bid Meeting. CONSUL during the bidding process to answer technical
questions and will hold the pre- questions and responses will be documented and provided
to RTC. CONSULT and provide PDF addenda, if required. All questions regarding
legal aspects of the will be referred directly to RTC. CONSULTANT will prepare
and provide a PDF meeting, as directed by the RTC.
CONSULTANT will and compile a bid tab to assist the RTC in evaluating the bids.
NCY

The Project Contingency is specifically for additional out-of-scope tasks and time extensions, as may
be required, which are unidentifiable at this time. This work shall be added at the sole discretion of the
RTC, for fees negotiated on a case-by-case basis. Work will be performed on a time and materials basis
in accordance with CONSULTANT’ fee schedule. A standard fee schedule is incorporated into this
proposal.



Provide contract administration services as follows:
Attend the preconstruction conference and progress meetings at intervals determined by the RTC
Perform construction coordination
Review and provide recommendations on contractor’s traffic control plans
Review and stamp contractor's submittal for conformance to the contract documents
Review and provide recommendations on test results
Review and provide recommendations on contractor’s construction schedule and work progress
Review construction for acceptance and/or mitigation
Provide verification and approval of contractor’s monthly pay
Provide weekly electronic quantities
Supervise the inspection and material testing activities

Provide recommendations to the RTC for any due to field
conditions
e  Assist in change order review and approval
e Provide final test results, field reports in an on
Provide construction staking at offsets contractor for the curb and gutter, sidewalk,
spandrels, driveways, ped ramps, bus pads, This will be limited to one (1) set of finish
grade stakes.
Provide record of survey for locate three (3) street monuments in Golden
Valley Road. Control for the to the Nevada Coordinate System, West Zone,
NADS83 using local combined establish ground values for the project. Re-establish the
monument center mark on the three (3) newly installed street monuments. Prepare a
corner record for in the Office of the Washoe County Recorder
The following staffing provided for the duration of project construction:

Provide Inspector(s) that have the appropriate certification required by the Nevada Alliance for
Quality Transportation Construction (NAQTC). Provide one full time Senior Inspector, ten (10)
hour workdays for forty-five (45) shifts, for a total of 450 hours.

The inspectors will:

e Attend the preconstruction conference

Monitor the work performed by the Contractor and verify that the work is in accordance with the
plans and specifications
Assist in problem resolution with the RTC, contractor personnel, utility agencies, the public and
others
Prepare daily inspection reports, submitted weekly to RTC and CC’d to the appropriate government
jurisdiction(s).
Provide quantity reports and assist in review of contractor’s monthly progress payments



Provide verification of the distribution of public relation notices required to be delivered by the
contractor
Assist in preparation of the Punch List

e Maintain a field blueline set of drawings to incorporate contractor record drawing mark-ups

Provide Material Testing for compliance with the specifications per the Standard Specifications for Public
Works Construction, Revision 8 of the 2012 Edition (Orange Book) testing requirements.

The following tests and frequencies shall be performed:

Materials to be tested will include asphalt concrete, aggregate base, native subgrade material,
structural fill, pipe bedding, and Portland Cement Concrete. Test reports, accompanied with

CONSULTANT’s recommendation regarding of materials, shall be
submitted promptly to the RTC and CC’d to appropriate jurisdiction(s). Laboratory
tests are anticipated to include cement treated base moisture density curves
(6), Atterberg limits (6), sieve analysis (6), and concrete 60).
Provide On-site Nuclear Gauge Testing & Sampling during of aggregate base and
fill materials, on-site thin-lift Nuclear Gauge concrete placement,
and on-site PCC testing & sampling. One hundred of testing are anticipated.
Provide AC Testing. Provide asphalt concrete every five hundred (500) tons
placed. Laboratory tests shall include aggregate gradation, maximum
theoretical specific gravity, flow & weight. Six (6) —hot mix samples
are anticipated.
Provide Asphalt Concrete Coring and test shall include core unit weight. Eighteen
(18) — asphalt cores are also include percent compaction.
Provide as-built record drawings project. One set of blueline and two sets of electronic
drawings, in PDF ”x3 3 on diskette will be provided to RTC for its files and
distribution to City of
The final record be dated and signed as the record drawings and must also contain
the engineer’s stamp and drawings may include either:

1. Provide the final revisions on the original engineer-stamped/signed reproducible drawings,
which will then also be identified as the record drawings, or

2. Provide new engineer-stamped/signed reproducible drawings identified as the record drawings.

The Record Drawings shall include a copy of the original title sheet (including the appropriate signatures
by RTC, local government, signed and stamped by the CONSULTANT) and identified as record drawings.

This task is contingency for miscellaneous increases within the scope of this contract in the performance of
services. If CONSULTANT determines that it is necessary to perform work to be paid out of contingency,
CONSULTANT shall provide a letter detailing the need, scope, and not-to-exceed budget for any proposed
work. Work under this task shall proceed only with the RTC Project Manager’s prior written approval.
This task may or may not be used at the sole discretion of the RTC.



EXHIBIT A

Consultant agreement to RTC Board
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EXHIBIT A
KEY PERSONNEL

The key personnel assigned to this project include the following:

e Principal in Charge/Project Manager — Steven G. Moon, P.E.
Engineering Manager — Thomas W. Young, P.E.
Project Engineer — Alex Greenblat, P.E.
Construction Project Coordinator — Brian Harer
Geotechnical Engineer — Mitch Burns, P.E., CEM
Survey Project Manager — Carl C.de Baca, P.L.S.
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RTC - GOLDEN VALLEY ROAD REHABILITATION/RECONSTRUCT

EXHIBIT B
DATE: 7/29/2019
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EXHIBIT B - RATES

President
Director
Group Manager
Planning Group Manager
Project — Senior Project Manager
Staff ist - Hyd ist - Senior
Staff - Project - Senior Engineer
Staff - Project - Senior Structural Engineer
Landscape Architect Manager
Landscape Architect Designer — Landscape Architect
Project Coordinator
Project - Senior Project Designer
Structural - Senior Structural Designer
Assistant Planner
Engineering Technician I - II
Technician

Director

Group Manager

Project Manager

Geotechnical Engineer

Construction Services Engineer

Construction Services Supervisor

Geotechnician

Inspector - Senior Inspector (includes nuclear gauge)
Field Technician I — II nuclear

Director

Group Manager

Project Manager

Project - Senior Surveyor
Project Coordinator

Staff Surveyor

Surveying Technician I - II
Party Chief

Chain Person

Administrator

Clerical

30x42 Color/B&W (per co

24x36 Mylar/Color/B&W (per copy)
8.5x11 Color /B&W (per co
Mileage (per mile)

Fees for prevailing wage rate projects available upon request.

apply

= Fees for depositions and testimony will be billed at two (2) times the standard billing rates

Invoices are due upon receipt and considered to be past due after 30 days.

Standard Fee Schedule
Revised May 6, 2019

ur

$255

230

215

175

175-185
155-165-170
135-145-155
135-145-165
145

120-135

130

120-125
105-115

105

95-105

70

$230
215

175

195

160

140

130
110-120
95-100

$230
215

175
140-150
130

125
100-115
145

75

$75

65

10/5
20/5/3
0.50/0.15
0.70

Map filing, checking, consulting, and other fees paid on behalf of the client shall be billed at cost plus fifteen percent (15%).
Overtime hours will be billed at 1.5 times standard rate where applicable.
Survey and Field crew billing rates include standard field survey equipment and truck up to 30 mile radius, after which mileage rates

This fee schedule applies to services provided from May 6, 2019 until further notice.



Testing/Inspection

Director

Groun Manaaer

Geotechnical Engineer

Construction Services Engineer
Construction Services Supervisor
Geotechnician

Senior Insbector (includes nuclear gauge)
Inspector (inciudes nuclear gauge)

Field Technician II (includes nuclear gauge)
Field Technician I (includes nuclear gauge)
Administrator

Clerical

Particle Size Testing For Soils/Aggregates
Sieve Analysis
Wash
Soils
Sieve Analysis/Wash (coarse combined)

Soils & Aggregate Testing
Specific Gravity & Absorption — Coarse or Fine Aggregate
Sand Eauivalent
Drv Unit Weiaht of Agaregate
Oraanic Impurities
Fractured Faces
L.A. Abrasion
Sodium Sulfate Soundness (5 cycles)
Moisture Content
and Unit

Plastic Index
Expansion Index
R-Value
California Bearina Ratio

r

Consolidation

Permeability (4-inch Rigid Wall, Falling head)
Soluble Sulfates

pH

Clay Lumps/Friable Parts

Cement Treated Base Mix Design
Cement Treated Base Compression Test
Fine Durabilitv Index

Coarse Durability Index

Cleanness Value

Moisture Density Testing
Compaction

Rock Correction

Harvard Miniature

CAL 216

Check Point

Quality Control Fee Schedule

February 1, 2019

(ASTM C-136/C-117)

(ASTM C-117)
(ASTM D-421/422)

(ASTM C-136/C-117)

(ASTM C-127/C-128)

(ASTM D-2419)
(ASTM C-29)
(ASTM C-40)
(NDOT T-230)
(ASTM C-131)

(ASTM C-88)
(ASTM C-566)

(ASTM D-2937)

(ASTM D-4318)

(ASTM D-4829)

(ASTM D-2844)

(ASTM D-1883)

(ASTM D-3080)

(ASTM D-2166)

(ASTM D-2435)

(ASTM D-4491)

(ASTM D-4972)
(ASTM C-142)
(ASTM D-3744)

(ASTM D-3744)
(CAL 229)

(ASTM D-698 or ASTM D-1557)

(ASTM D-4718)
(NDOT T-101)

(ASTM D-1557)

Per Hour
$230
215
195
160
140
130
120
110
100
95
75
65

Each
$175
125
300
200

Each

$125

200

100

75

100

250

500

50

75

225

275

350

Ouote on request
350

QOuote on reauest
500

Quote on request
QOuote on request
Ouote on request
QOuote on reauest
100

Quote on request
75

225

300

225

Each
$275
125
110
225
125

Page 1 of 2



Quality Control Fee Schedule

February 1, 2019

Emulsion Testing Each
% Residue By Evaporation/Softening Point (Rina & Ball) (AASHTO T-53 & T-59) 24 hr. turnaround $400
% Residue By Evaporation/Softening Point (Ring & Ball} (AASHTO T-53 & T-59) 3-dav turnaround 350
Saybolt Furol Viscosity Test @ 122° (AASHTO T-59) 275
Concrete Testing Each
Compression Concrete Cylinders (ASTM C-39) $40
Hold Cylinder (Cured but not tested) 25
oncrete Core (ASTM C-42) 35

_Flexural Strength of Concrete Beams (ASTM C-78/C-293) 75
Compression, Grout Cylinder (UBC 24-28) 35
Compression, Mortar Cylinder (UBC 24-28) 35

Masonry Block Absorption and Moisture
Shrinkage
n, Concrete Masonry Units
_Compression, Concrete Masonry Prisms
Density of Spray Applied Fireproofing
Concrete Mix Design, including Mixing and Casting of Cylinders

(ASTM C-140)
(ASTM C-426)
(ASTM C-140)
(ASTM C-1314)

Quote on request
Quote on request
Quote on request
Quote on request
Quote on reaguest
Quote on reauest

Concrete Each

‘Sieve Analysis (ASTM D-5444) $125
Unit Weight on Compacted Sample (ASTM D-2726) 50
Unit Weight on Core (ASTM D-2726) 75
lity & Flow (ASTM D-1559) 50

tical Specs. Gravity (ASTM D-2041) 100

Bitumen Content (ASTM D-6307) 150
Asphalt Concrete Mix Design Quote on reaguest
A.C. Series (Marshall) 675
Oven Correction (ASTM D-6307° 300

Fees for prevailing wage rate projects available upon request.

Map filing, checking, consulting, and other fees paid on behalf of the client shall be billed at cost plus fifteen percent (15%).

Overtime hours will be billed at 1.5 times standard rate where applicable.
®  Billing rates include standard testing equipment and truck up to 30 mile radius, after which mileage rates apply.
Fees for depositions and testimony will be billed at two (2) times the standard billing rates

Invoices are due upon receipt and considered to be past due after 30 days.
This fee schedule applies to services provided from February 1, 2019 until further notice.

Page 2 of 2
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Indemnification and Insurance Requirements
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Exhibit C

2018-11-02 Version
1. INTRODUCTION

IT IS HIGHLY RECOMMENDED THAT CONSULTANTS CONFER WITH THEIR
INSURANCE CARRIERS OR BROKERS TO DETERMINE THE AVAILABILITY OF THESE
INSURANCE CERTIFICATES AND ENDORSEMENTS IN ADVANCE OF PROPOSAL
SUBMISSION. IF THERE ARE ANY QUESTIONS REGARDING THESE INSURANCE
REQUIREMENTS, IT IS RECOMMENDED THAT THE CONTACT
RTC’S FINANCE DIRECTOR AT (775) 348-0171.

2. INDEMNIFICATION

CONSULTANT agrees to save and hold harmless and Washoe County, City
of Reno and City of Sparks including their employees, and agents
(hereafter, “Indemnitees™) from and against actions, liability and
damages, including reasonable attorneys’ costs incurred in any action or

proceeding (collectively “Damages”)

A. Negligence, errors, intentional misconduct of CONSULTANT
or CONSULTANT s agents, directors, subconsultants, or anyone else
for whom responsible, which are based upon or arising
out of the professional TANT; and

B. Violation of provisions or any infringement related to trade names,
licenses, other means of protecting interests in products or inventions
resulting from  use Indemnitees of any materials, devices, processes, equipment,
or other software) supplied by CONSULTANT under or as a result

of this Agreement, but excluding any violation or infringement resulting from the
modification or alteration by the Indemnitees of any materials, devices, processes,
equipment, or other deliverable (including software) not consented to by CONSULTANT.

CONSULTANT further agrees to defend, save and hold harmless and fully indemnify the
Indemnitees from and against any and all Damages arising out the negligence, errors, omissions,
recklessness or intentional misconduct of CONSULTANT or CONSULTANT’s agents,
employees, officers, directors, subconsultants, or anyone else for whom CONSULTANT may be

legally responsible, which are not based upon or arising out of the professional services of
CONSULTANT.



The Damages shall include, but are not limited to, those resulting from personal injury to any
person, including bodily injury, sickness, disease or death and injury to real property or personal
property, tangible or intangible, and the loss of use of any of that property, whether or not it is
physically injured.

If the Indemnitees are involved in defending actions of CONSULTANT or anyone else for whom
CONSULTANT is legally responsible, CONSULTANT shall reimburse the Indemnitees for the
time spent by such personnel at the rate of the Indemnitees pay or compensation for such services.

If an Indemnitee is found to be liable in the proceeding, then CONSULTANT’S obligation
hereunder shall be limited to the proportional share of the liability attributed to CONSULTANT.

In determining whether a claim is subject to indemnification, the incident underlying the claim
shall determine the nature of the claim.

In the event of a violation or an infringement under and the use is enjoined,
CONSULTANT, at its sole expense, shall either (1) secure for the right to continue
using the materials by suspension of any injunction or or licenses for the
Indemnitees; or (2) modify the materials so that they This covenant shall

survive the termination of the Professional

The provisions of this Agreement are and 1t is the intent of the Parties hereto
that in the event any provision of this be determined by any court of competent
jurisdiction to be void, voidable or too any reason whatsoever, the remaining
provisions of this Agreement shall upon said Parties. It is also understood
and agreed that in the event any be considered, by any court of competent
jurisdiction, to be void a obligation on CONSULTANT than is
permitted by law, such court reform such provisions to limitations which are
deemed reasonable and court.

3. GENERAL

Prior to the start of any a RTC project, CONSULTANT shall purchase and maintain

insurance of the types and limits as described below insuring against claims for injuries to persons
or damages to property which may arise from or in connection with the performance of the work
hereunder by CONSULTANT, its subconsultants, or their employees, agents, or representatives.
The cost of all such insurance shall be borne by CONSULTANT.

4. VERIFICATION OF COVERAGE

CONSULTANT shall furnish RTC with a certificate(s) of insurance, executed by a duly authorized
representative of each insurer, showing compliance with the insurance requirements set forth
herein, on forms acceptable to RTC. All deductibles and self-insured retentions requiring RTC
approval shall be shown on the certificate. All certificates and endorsements are to be addressed
to RTC’s Finance Director and be received and approved by RTC before work commences.
CONSULTANT agrees that RTC has the right to inspect CONSULTANT’S and the Sub’s



insurance policies, or certified copies of the policies, at any reasonable time. Copies of applicable
policy forms or endorsements confirming required additional insured, waiver of subrogation and
notice of cancellation provisions are required to be provided with any certificate(s) evidencing the
required coverage.

5. NOTICE OF CANCELLATION

CONSULTANT or its insurers shall provide at least thirty (30) days' prior written notice to RTC
prior to the cancellation or non-renewal of any insurance required under this Agreement. An
exception may be included to provide at least ten (10) days’ written notice if cancellation is due to
non-payment of premium. CONSULTANT shall be responsible to provide prior written notice to
RTC as soon as practicable upon receipt of any notice of cancellation, non-renewal, reduction in
required limits or other material change in the insurance required under this Agreement.

6. SUBCONSULTANTS & SUBCONTRACTORS

CONSULTANT shall include all Subcontractors and to collectively as
“Subs”) as insureds under its liability policies OR shall by CONSULTANT
to purchase and maintain separate liability coverages of specified herein. If
any Subs maintain separate liability coverages include the RTC, Washoe
County, City of Reno and City of Sparks as under its commercial general
liability policy, subject to the same requiring a written contract
or agreement between each of the and any sub-consultant or sub-contractor.
Any separate coverage limits of Subs shall be at least $1,000,000 per
occurrence and at least coverage aggregates or the amount
customarily carried by the Sub, w If any Subs provide their own insurance
with limits less than required shall include Subs in their coverage up
to the full limits required of When requested by RTC, CONSULTANT shall
furnish copies of evidencing coverage for each subconsultant.
CONSULTANT non-design subcontractors to carry Professional Errors and

Omissions Liability
7. DEDUCTIBLES RETENTIONS

Any deductibles or self-insured retentions that exceed $5,000 per occurrence or claim must be
declared to and approved by RTC’s Finance Director prior to signing this Agreement. RTC is
entitled to request and receive additional documentation, financial or otherwise, prior to giving its
approval of the deductibles and self-insured retentions. Any changes to the deductibles or self-
insured retentions made during the term of this Agreement or during the term of any policy must
be approved by RTC’s Finance Director prior to the change taking effect.



8. ACCEPTABILITY OF INSURERS

Required insurance is to be placed with insurers with a Best's rating of no less than A-VII and
acceptable to RTC. RTC may accept coverage with carriers having lower Best's ratings upon
review of financial information concerning CONSULTANT and the insurance carrier. RTC
reserves the right to require that CONSULTANT'S insurer(s) be licensed and admitted in the State
of Nevada or meet any applicable state and federal laws and regulations for non-admitted insurance
placements.

9. OTHER CONDITIONS

A. Failure to furnish the required certificate(s) or failure to maintain the required insurance
may result in termination of this Agreement at RTC’s option.

B. If CONSULTANT fails to furnish the required to maintain the required
insurance as set forth herein, RTC shall have the 0 to purchase
said insurance at CONSULTANT's expense.

C. Any waiver of CONSULTANT"s or maintain such
insurance must be in writing and ve of RTC. Failure
of RTC to demand such certificate of full compliance with these
insurance requirements or failure a deficiency from evidence that is
provided shall not be construed as ULTANT's obligation to maintain
such insurance, or as a wai of any of these provisions at a later
date.

D. By requiring does not represent that coverage and limits will
necessarily be ULTANT, and such coverage and limits shall not
be deemed as CONSULTANT's liability under the indemnities granted to
RTC in this

E. If CONSULT policies do not contain the standard ISO separation of

insureds condition, or a substantially similar clause, they shall be endorsed to provide
cross-liability coverage.

10. COMMERCIAL GENERAL LIABILITY

CONSULTANT shall maintain commercial general liability (CGL) and, if necessary, commercial
umbrella insurance with a limit of not less than $2,000,000 each occurrence. If such CGL insurance
contains a general aggregate limit, it shall be increased to equal twice the required occurrence limit
or revised to apply separately to this project.

CGL insurance shall be written on ISO occurrence form CG 00 01 04 13 (or a substitute form
providing equivalent coverage) and shall cover liability arising from premises, operations,



products-completed operations, personal and advertising injury, and liability assumed under an
insured contract (including the tort liability of another assumed in a business contract).

RTC and any other Indemnitees listed in Section 2. INDEMNIFICATION of this Agreement shall
be included as an insured under the CGL, using ISO additional insured endorsement CG 20 10
07/04 or CG 20 33 07/04 or a substitute providing equivalent coverage, and under the commercial
umbrella, if any.

This insurance shall apply as primary insurance with respect to any other insurance or self-
insurance programs afforded to RTC or any other Indemnitees under this Agreement.
CONSULTANT waives all rights against RTC and any other Indemnitees listed in section 2.
INDEMNIFICATION of this Agreement for recovery of damages to the extent these damages are
covered by the commercial general liability or commercial umbrella liability insurance maintained
pursuant to this agreement. CONSULTANT’s insurer shall CGL policy to waive
subrogation against RTC with respect to any loss paid under the

11. COMMERCIAL AUTOMOBILE LIABILITY

CONSULTANT shall maintain automobile liability if , commercial umbrella
liability insurance with a limit of not less than Such insurance shall
cover liability arising out of any auto non-owned autos).

Coverage shall be written on ISO form 00 05, CA 00 25, or a substitute form
providing equivalent liability for leased, hired (rented) and non-owned
vehicles (as applicable). RTC may liability for non-owned and hired (rented)
vehicles under the CGL if CONS own or operate any owned or leased vehicles.
CONSULTANT waives all its officers, employees and volunteers for recovery
of damages to the covered by the automobile liability or commercial
umbrella liability by CONSULTANT pursuant to this Agreement.

12. INDUSTRIAL ’S COMPENSATION AND EMPLOYER’S LIABILITY)
INSURANCE

It is understood and agreed that there shall be no Industrial (Worker’s Compensation and
Employer’s Liability) Insurance coverage provided for CONSULTANT or any subconsultants by
RTC. CONSULTANT, and any subconsultants, shall procure, pay for and maintain the required
coverages.

CONSULTANT shall maintain workers’ compensation and employer’s liability insurance meeting
the statutory requirements of the State of Nevada, including but not limited to NRS 616B.627 and
NRS 617.210. The employer’s liability limits shall not be less than $1,000,000 each accident for
bodily injury by accident or $1,000,000 each employee for bodily injury by disease.



CONSULTANT shall provide a Final Certificate for itself and each subconsultant evidencing that
CONSULTANT and each subconsultant maintained workers’ compensation and employer’s
liability insurance throughout the entire course of the project.

If CONSULTANT, or any subconsultant is a sole proprietor, coverage for the sole proprietor must
be purchased and evidence of coverage must appear on the Certificate of Insurance and Final
Certificate.

CONSULTANT waives all rights against RTC, its elected officials, officers, employees and agents
for recovery of damages to the extent these damages are covered by the workers compensation and
employer’s liability or commercial umbrella liability insurance obtained by Tenant pursuant to this
agreement. CONSULTANT shall obtain an endorsement equivalent to WC 00 03 13 to affect this
waiver.

13. PROFESSIONAL ERRORS AND OMISSIONS LIABILITY

CONSULTANT shall maintain professional liability insurance applying to liability for a
professional, error, act, or omission arising out of the scope of CONSULTANT’S services
provided under this Agreement with a limit of not less'than $1,000,000 each claim and annual
aggregate. CONSULTANT shall maintain professional liability insurance during the term of this
Agreement and, if coverage is provided on a “claims made” or *‘¢laims made and reported” basis,
shall maintain coverage or purchase an extended teporting period for a period of at least three (3)
years following the termination of this Agreement.



REGIONAL TRANSPORTATION COMM SSION
Public Transportation - Streets and Highways - Planning

August 16, 2019 AGENDA ITEM 3.13

TO Regional Transportation Commission

FROM: R. Warren Call, P.E.
Engineer 11 AICP

SUBJECT: Professional Services Agreement (PSA) for the Lakeside Drive Rehab Project

Approve a Professional Services Agreement (PSA) with Eastern Sierra Engineering, P.C. to provide
design services and optional engineering during construction for the Lakeside Drive Rehab Project
in an amount not to exceed $561,260; authorize the RTC Executive Director to execute the
agreement.

SUMMARY

This Agreement (see Attachment A) with Eastern Sierra Engineering, P.C. is for professional design
services for the Lakeside Drive Rehab Project in the amount of $303,645, and optional engineering
during construction services (EDC) in the amount of $257,615. The Project includes
rehabilitation/reconstruction of Lakeside Drive from Evans Creek to McCarran Boulevard.

Eastern Sierra Engineering, P.C. was selected from the Civil Engineering Design and Construction
Management Services List as a qualified firm to perform engineering, construction management and
quality assurance. Negotiation of Eastern Sierra Engineering’s scope, schedule and budget indicated
the amount for design services is within the appropriated budget.

FISCAL IMPACT

2020 Roadway Reconstruction Project appropriations are included in the approved FY 2020 Budget
and Program of Projects as part of the Annual Pavement Preservation Program.

June 20, 2019 Approved the Qualified Consultant List for Engineering Design and
Construction Management Services
January 18, 2019 Approved the FY 2020 Program of Projects
ATION

There are no advisory committee recommendations pertaining to this report.

Attachment

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 83502 - 775-348-0400 - rtcwashoe.com



ATTAC MENTA

AGREEMENT
FOR
PROFESSIONAL SERVICES

This agreement (this “Agreement”) is dated and effective as of August 26, 2019, by and between
the Regional Transportation Commission of Washoe County (“RTC”) and Eastern Sierra
Engineering, P.C. (“CONSULTANT”).

WITNESSETH:

WHEREAS, RTC delivers various rehabilitation/reconstruction projects as part of its Annual
Pavement Preservation Program; and

WHEREAS, as part of that program, RTC will rehabilitate and/or reconstruct Lakeside Drive from
Evans Creek to McCarran Boulevard (“Project”); and "

WHEREAS, Project will include removal and replacement of the roadway structural section,
sidewalk, curb and gutter replacement as necessary, correction of localized drainage deficiencies,
reconstruction of existing handicapped ramps, reconstruction of driveways, and other incidentals
necessary for the rehabilitation and/or reconstruction of the street within the Project limits; and

WHEREAS, RTC has selected CONSULTANT to perform certain engineering, design,
construction management, and quality assurance services in connection with the Project.

NOW, THEREFORE, RTC and CONSULTANT, in consideration of the mutual covenants and
other consideration set forth herein, do hereby  ee as follows:

1.1. RTC hereby engages CONSULTANT and CONSULTANT hereby accepts the
engagement to complete design and engineering during construction services for the
Project.

12. CONSULTANT will perform the work using the project team identified in Exhibit A of
the Proposal. Any changes to the project team must be approved by RTC’s Project
Manager.

1.3. CONSULTANT will promptly, diligently and faithfully execute the work to completion in
accordance with applicable professional standards subject to any delays due to strikes, acts
of God, act of any government, civil disturbances, or any other cause beyond the reasonable
control of CONSULTANT.

14. CONSULTANT shall not proceed with work until both parties have executed this
Agreement and a purchase order has been issued to CONSULTANT. If CONSULTANT
violates that prohibition, CONSULTANT forfeits any and all right to reimbursement and
payment for that work and waives any and all claims against RTC, its employees, agents,
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1.5

2.1.

2.2.

2.3.

24.

2.5

and affiliates, including but not limited to monetary damages, and any other remedy
available at law or in equity arising under the terms of this Agreement. Furthermore, prior
to execution and issuance of a purchase order. CONSULTANT shall not rely on the terms
of this Agreement in any way, including but not limited to any written or oral
representations, assurances or warranties made by RTC or any of its agents, employees or
affiliates, or on any dates of performance, deadlines, indemnities, or any term contained in
this Agreement or otherwise.

The term of this Agreement shall be from the date first written above through June 30,

2021, unless terminated at an earlier date, or extended to a later date, pursuant to the
provisions herein.

The scope of services consist of the tasks set forth in

Tasks and subtasks shall be completed schedule in Exhibit A. Any
change(s) to the schedule must be ’s Project Manager.

OPTIONS

RTC shall have the right to (s) for all or any part of the optional tasks or
subtasks identified in TANT will prepare and submit a detailed scope
of services reflecting services requested, a schedule for such services,
and a cost and approve the scope of services and RTC and
CONSULT and agree upon compensation and a schedule.
CONSUL no work on any optional task without written notice to
proceed with of said task. RTC, at its sole option and discretion, may
select another or firm to perform the optional tasks or subtasks identified in
Exhibit A.

CONSULTANT will provide additional services in connection with the Project when
agreed to in writing by RTC and CONSULTANT.

Any and all design and engineering work furnished by CONSULTANT shall be performed
by or under the supervision of persons licensed to practice architecture, engineering, or
surveying (as applicable) in the State of Nevada, by personnel who are careful, skilled,
experienced and competent in their respective trades or professions, who are professionally
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2.6.

3.1.

3.2

qualified to perform the work, and who shall assume professional responsibility for the
accuracy and completeness of documents prepared or checked by them, in accordance with
appropriate prevailing professional standards. Notwithstanding the provision of any
drawings, technical specifications, or other data by RTC, CONSULTANT shall have the
responsibility of supplying all items and details required for the deliverables required
hereunder.

All sampling and materials testing shall be performed by an approved testing laboratory
accredited by AASHTO or other ASTM recognized accrediting organization in the
applicable test methods. If any geotechnical or materials testing is performed by a sub-
consultant, that laboratory shall maintain the required certification. Proof of certification
shall be provided to RTC with this Agreement. If certification expires or is removed during
the term of this Agreement, CONSULTANT shall notify RTC immediately, and propose a
remedy. If an acceptable remedy cannot be agreed by both parties, RTC may
terminate this Agreement for default.

CONSULTANT shall provide only Nevada Transportation
Construction (NAQTC) qualified personnel to sampling and
testing during the term of this Agreement. Al reports be signed by a licensed

NAQTC tester and notated with his’her

CONSULTANT shall, without correct or revise any deficiencies,
errors, or omissions caused in its analysis, reports, and services.
CONSULTANT also agrees or omission is found, CONSULTANT will
expeditiously make the at no expense to RTC. If an error or omission
was directly caused by CONSULTANT and RTC requires that such error
or omission be S may be compensated for such additional work.
CONSULTANT paid for hours worked at the hourly rates and rates for testing in

Exhibit B. RTC shall not be responsible for any other costs or expenses except as provided
in Exhibit B.

The maximum amount payable to CONSULTANT to complete each task is equal to the
not-to-exceed amounts identified in Exhibit B. CONSULTANT can request in writing
that RTC’s Project Manager reallocate not-to-exceed amounts between tasks. A request to
reallocate not-to-exceed amounts must be accompanied with a revised fee schedule, and
must be approved in writing by RTC’s Project Manager prior to performance of the work.
In no case shall CONSULTANT be compensated in excess of the following not-to exceed
amounts:
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33

34

4.1.

4.2.

43

5.1.

Total Design Services: (Tasks 2.1.A. to 2.1.D.) $ 283,645

Contingency - Design Services: (Tasks 2.1.D.4) $ 20,000
Total OPTIONAL Construction Services: (Tasks 2.1.E. to 2.1.1.) $ 237,615
Total (Including Optional Services) $ 561,260

For any work authorized under Section 2.4, “Additional Services,” RTC and
CONSULTANT will negotiate not-to-exceed amounts based on the standard hourly rates
and rates for testing in Exhibit B. Any work authorized under Section 2.4, “Additional
Services,” when performed by persons who are not employees or individuals employed by
affiliates of CONSULTANT, will be billed at a mutually agreed upon rate for such
services, but not more than 105% of the amounts billed to CONSULTANT for such
services.

CONSULTANT shall receive compensation for appearing in any
litigation at the request of RTC, except: (1) if are incurred by
CONSULTANT in defending its work or or those sub-consultants; or
(2) as may be required by CONSULTANT’s Compensation
for litigation services requested by RTC agreed upon rate and/or

at a reasonable rate for such services.

CONSULTANT shall in the format specified by RTC. Invoices
must be submitted to RTC’s payment terms are 30 days
after the receipt of the will be paid at the rate of half a percent
(0.5%) per month on all by RTC that are not paid within thirty (30) days
of receipt of the

RTC shall of any disagreement with any submitted invoice for
consulting thirty (30) days of receipt of an invoice. Any amounts not in
dispute shall be paid by RTC

CONSULTANT shall maintain complete records supporting every request for payment
that may become due. Upon request, CONSULTANT shall produce all or a portion of its
records and RTC shall have the right to inspect and copy such records.

Upon request and without cost to CONSULTANT, RTC will provide all information that
is reasonably available to RTC and pertinent to the Project including surveys, reports and
any other data relative to design and construction of the Project.



5.2.

6.1.

6.2.

6.3.

6.4.

RTC will provide access to and make all provisions for CONSULTANT to enter upon RTC
facilities and public lands, as required for CONSULTANT to perform its work under this
Agreement.

Plans, reports, studies, tracings, maps, software, electronic files, licenses, programs,
equipment manuals, and databases and other documents or instruments of service prepared
or obtained by CONSULTANT in the course of performing work under this Agreement,
shall be delivered to and become the property of RTC. Software already developed and
purchased by CONSULTANT prior to the execution of the Project that will be used in the
Project and services rendered under this Agreement, is excluded from this requirement.
CONSULTANT and its sub-consultants shall convey and transfer all copyrightable

interests, trademarks, licenses, and other intellectual rights in such materials to
RTC upon completion of all services under this payment in full of all
compensation due to CONSULTANT in accordance of this Agreement.
Basic survey notes, sketches, charts, computations or obtained
by CONSULTANT under this Agreement provided to RTC.

CONSULTANT represents that it has consents, or approvals
to use the components of any computer software, used in
providing services under this has legal title to and the right to
reproduce such materials, and that to convey such title and other necessary

rights and interests to RTC.

CONSULTANT shall bear from the use of patented, copyrighted, trade
secret, or trademarked devices, or processes used on or incorporated
in the services and this Agreement.

CONSULT all reports, communications, electronic files, databases,
documents, it obtains or prepares in connection with performing this
Agreement as confidential material and shall not be released or published
without the prior consent of RTC; provided, however, that CONSULTANT may

refer to this Project in connection with its promotional literature in a professional and
commercially reasonable manner. The provisions of this subsection shall not apply to
information in whatever form that comes into the public domain. The provisions of this
paragraph also shall not restrict CONSULTANT from giving notices required by law or
complying with an order to provide information or data when such order is issued by a
court, administrative agency, or other entity with proper jurisdiction, or if it is reasonably
necessary for CONSULTANT to defend itself from any suit or claim.



7.1.

7.2

8.1

8.2

9.1

CONTRACT TE

If CONSULTANT fails to perform services in the manner called for in this Agreement or
if CONSULTANT fails to comply with any other provisions of this Agreement, RTC may
terminate this Agreement for default. Termination shall be effected by serving a notice of
termination on CONSULTANT setting forth the manner in which CONSULTANT is in
default. CONSULTANT will only be paid the contract price for services delivered and
accepted, or services performed in accordance with the manner of performance set forth in
this Agreement.

If it is later determined by RTC that CONSULTANT had an excusable reason for not
performing, such as a fire, flood, or events which are not fault of or are beyond the

control of CONSULTANT, RTC, after setting up a new schedule, may allow
CONSULTANT to continue work, or treat the as a termination for
convenience.

RTC may terminate this Agreement, n any time by written notice to
CONSULTANT when it is in RTC’ ULTANT shall be paid its costs,
including contract closeout costs, on work performed up to the time of
termination. CONSULTANT shall its termination claim to RTC to be
paid CONSULTANT. If any property in its possession belonging to
RTC, CONSULTANT will same, and dispose of it in the manner RTC
directs.

any work or permit any employee/agent to
commence any satisfactory proof has been submitted to RTC that all insurance
requirements et.

In conjunction with the performance of the services/work required by the terms of this
Agreement, CONSULTANT shall obtain all types and amounts of insurance set forth in
Exhibit C, and shall comply with all provisions set forth therein.

CONSULTANT’s obligation under this provision is as set forth in Exhibit C. Said
obligation would also extend to any liability of RTC resulting from any action to clear any
lien and/or to recover for damage to RTC property.

-6-



10.1

10.2.

10.3.

11.2.

During the performance of this Agreement, CONSULTANT agrees not to discriminate
against any employee or applicant for employment because of race, color, religion, sex,
age, disability, or national origin. CONSULTANT will take affirmative action to ensure
that applicants are employed, and that employees are treated fairly during employment,
without regard to their race, color, religion, sex, age, disability, or national origin. Such
action shall include, but not be limited to, the following: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates
of pay or other forms of compensation; and selection for training, including apprenticeship.
CONSULTANT agrees to post in conspicuous places, available to employees and
applicants for employment, notices to be provided by RTC setting forth the provisions of
this nondiscrimination clause.

CONSULTANT will, in all solicitations or placed by or on
behalf of CONSULTANT, state that well qualified receive consideration of
employment without regard to race, color, religion, sex, , or national origin.

CONSULTANT will cause the foregoing to be in all sub-agreements
for any work covered by this Agreement will be binding upon each

sub-consultant.

In the event that any under this Agreement, the parties shall timely
cooperate and to resolve any such dispute or claim. Such
cooperation other party with all information in order to properly
evaluate the and making available the necessary personnel to discuss and
make deci dispute or claim

If the parties have been unable to reach an informal negotiated resolution to the dispute or
claim within thirty (30) days following submission in writing of the dispute or claim to the
other party, or such longer period of time as the parties may agree to in writing, either party
may then request, in writing, that the dispute or claim be submitted to mediation (the
“Mediation Notice”). After the other party’s receipt or deemed receipt of the Mediation
Notice, the parties shall endeavor to agree upon a mutually acceptable mediator, but if the
parties have been unable to agree upon a mediator within ten (10) days following receipt
of the Mediation Notice, then each party shall select a mediator and those two selected
mediators shall select the mediator. A mediator selected by the parties’ designated
mediators shall meet the qualification set forth in as provided in Rule 4 of Part C., “Nevada
Mediation Rules” of the “Rules Governing Altemative Dispute Resolutions adopted by the
Nevada Supreme Court.” Unless otherwise agreed to by the parties, in writing, the
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11.3.

mediator shall have complete discretion over the conduct of the mediation proceeding.
Unless otherwise agreed to by the parties, in writing, the mediation proceeding must take
place within thirty (30) days following appointment of the mediator. The parties shall share
the mediator’s fee and any filing fees equally. The mediation shall be held in Washoe
County, Nevada, unless otherwise agreed to by the parties, in writing. Agreements reached
in mediation shall be enforceable as settlement agreements in any court having jurisdiction
thereof.

LITIGATION

In the event that the parties are unable to settle and/or resolve the dispute or claim as provided
above, then either party may proceed with litigation in the Second Judicial District Court of the
State of Nevada, County of Washoe.

11.4.

12.1.

12.2.

13.1.

During the pendency of any dispute or claim the diligently with
performance of this Agreement and such claim stitute an excuse or
defense for a party’s nonperformance or delay

RTC’s Director of Engineering has act as RTC's representative with respect to
this Agreement. RTC’s Director shall have authority to transmit
instructions, receive define RTC policies, and make decisions
with respect to materials, and systems.

CONSULTANT’s has authority to act as CONSULTANT’s
representative ent. CONSULTANT’s Project Manager has
authority to on behalf of Company.

Notices required under this Agreement shall be given as follows

RTC Brian Stewart, P.E.
Director of Engineering
Regional Transportation Commission
1105 Terminal Way
Post Office Box 30002
Reno, Nevada 89520
(775) 335-1880



14.1.

14.2.

14.3

14.4.

CONSULTANT: Shawn Jenkins, P.E.
Principal Engineer
Eastern Sierra Engineering
4515 Towne Drive
Reno, NV 89521
(775) 828-7220

It is understood and agreed that all times stated and referred to herein are of the essence.
The period for performance may be extended by RTC’s Executive Director pursuant to the
process specified herein. No extension of time shall be reduced to writing and
signed by RTC’s Executive Director.

If the timely completion of the services should be unavoidably
delayed, RTC may extend the time for for not less than the
number of days CONSULTANT was delay is unavoidable only if
the delay is not reasonably occur connection with or during
CONSULTANT’s performance, is or substantially by acts, omissions,
negligence or mistakes of is substantial and in fact causes
CONSULTANT to miss dates, and cannot adequately be guarded

against by contractual or legal

CONSUL as soon as CONSULTANT has knowledge that an event
has occurred aware that CONSULTANT will be delayed in the
completion of ten (10) working days thereafter, CONSULTANT shall
provide such in writing, furnishing as much detail on the delay as possible

and requesting an extension of time.

Any request by CONSULTANT for an extension of time to complete the work under this
Agreement shall be made in writing to RTC. CONSULTANT shall supply to RTC
documentation to substantiate and justify the additional time needed to complete the work
and shall provide a revised schedule. RTC shall provide CONSULTANT with notice of
its decision within a reasonable time after receipt of a request.



15.1.

15.2.

15.3.

154.

15.5.

RTC and CONSULTANT bind themselves and their successors and assigns to the other
party and to the successors and assigns of such party, with respect to the performance of
all covenants of this Agreement. Except as set forth herein, neither RTC nor
CONSULTANT shall assign or transfer interest in this Agreement without the written
consent of the other. Nothing herein shall be construed as creating a personal liability on
the part of any officer or agent or any public body which may be a party hereto, nor shall
it be construed as giving any rights or benefits hereunder to anyone other than RTC and
CONSULTANT.

This Agreement is for CONSULTANT’s and CONSULTANT’s
rights and obligations hereunder may not be assigned e written consent of
RTC.

SEVERABILITY

If any part, term, article, or is, by a court of competent
jurisdiction, held to be illegal, void, or to be in conflict with any law of
the State of Nevada, the val of provisions or portions of this Agreement
are not affected, and the the parties shall be construed and enforced
as if this Agreement did not part, term, or provision held invalid.
CONSUL 1S an contractor to RTC under this Agreement. Accordingly,
CONS to participate in any retirement, deferred compensation,
health benefits RTC provides to its employees. CONSULTANT
shall be free to provide similar services for others while it is under contract to

RTC, so long as said services and advocacy are not in direct conflict, as determined by
RTC, with services being provided by CONSULTANT to RTC.

WAIVER/BREACH

Any waiver or breach of a provision in this Agreement shall not be deemed a waiver of any
other provision in this Agreement and no waiver is valid unless in writing and executed by
the waiving party. An extension of the time for performance of any obligation or act shall
not be deemed an extension of time for the performance of any other obligation or act. This
Agreement inures to the benefit of and is binding upon the parties to this Agreement and
their respective heirs, successors and assigns.
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15.6.

15.7.

15.8.

15.9.

15.10.

A. CONSULTANT shall comply with all applicable federal, state and local
government laws, regulations and ordinances. = CONSULTANT shall be
responsible for obtaining all necessary permits and licenses for performance of
services under this Agreement. Upon request of RTC, CONSULTANT shall
furnish RTC certificates of compliance with all such laws, orders and regulations.

B. CONSULTANT represents and warrants that none of the services to be rendered
pursuant to this Agreement constitute the performance of public work, as that term
is defined by Section 338.010(17) of the Nevada Revised Statutes. To the extent
CONSULTANT does engage in such public work, CONSULTANT shall be
responsible for paying the prevailing wage as required by Chapter 338 of the
Nevada Revised Statutes

There are no verbal agreements, ons or affecting this
Agreement, and all negotiations, are set forth herein with
the understanding that this Agreement by and between
the parties.

No alteration, amendment Agreement shall be effective unless it is

in writing and signed by both

CONSULT if, because of death or any other occurrence it becomes
impossible or employee of CONSULTANT to render the services
required under neither CONSULTANT nor the surviving principals shall
be relieved of to render complete performance. However, in such event,

RTC may terminate this Agreement if it considers the death or incapacity of such principal
or employee to be a loss of such magnitude as to affect CONSULTANT’s ability to
satisfactorily complete the performance of this Agreement.

The provisions of this Agreement shall be governed and construed in accordance with the
laws of the State of Nevada. The exclusive venue and court for all lawsuits concerning this
Agreement shall be the Second Judicial District Court of the State of Nevada, County of
Washoe, and the parties hereto submit to the jurisdiction of that District Court.
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15.11. ATTORNEYS® FEES

In the event of a dispute between the parties result in a proceeding in any Court of Nevada
having jurisdiction, the prevailing party shall be entitled to an award of costs and a
reasonable attorneys’ fees.

15.12. CERTIFICATION REQUIRED BY NEVADA SENATE BILL 27 (2017)

CONSULTANT expressly certifies and agrees, as a material part of this Agreement, that
it is not currently engaged in a boycott of Isracl. CONSULTANT further agrees, as a
material part of this Agreement, it will not engage in a boycott of Israel for the duration of
this Agreement. If, at any time during the formation or duration of this Agreement,
CONSULTANT is engaged or engages in a boycott of Israel, it will constitute a material
breach of this Agreement. .

IN WITNESS WHEREOF, the parties hereto have made and exeéuted this Aigreement the day and
year first above written, .

APPROVED AS TO LEGALITY AND FORM

By:

Dale E. Ferguson, Esq.
RTC Chief Counsel

REGIONAL TRANSPORTATION COMMISSION
“OF WASHOE COUNTY

By:

Lee G. Gibson, AICP, Executive Director

EASTERN SIERRA ENGINEERING, P.C.

By:

Shawn Jenkins. P.E. Principal Engineer
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Exhibit A

Scope of Services, Schedule, and Project Team
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2.1

EXHIBIT A

SCOPE OF SERVICES
FOR THE

This will generally consist of the following tasks:

2.1.A. Investigation of Existing Conditions

1. Falling Weight Deflectometer (FWD) T (Not Applicable)
2. Condition Survey.

a. CONSULTANT will vi the condition
of the existing cracking, potholes,
rutting, transverse A subjective measure of
ride quality will

b. CONS curb and gutter, sidewalk, and

RTC criteria. The CONSULTANT
shall pedestrian ramps, sidewalk and

with current ADA standards and consider
for “complete street” (ie. bike lanes).

data is needed to estimate the past 18-kip equivalent single

load (ESAL) applications that have contributed to the current

of the pavement, as well as the future 18-kip ESAL

applications that will be required for rehabilitation/reconstruction

design. It is assumed that all the information on average daily traffic

(current and future), truck percentages and truck factors will be

available from the Regional Transportation Commission, City of

Reno and/or the Nevada DOT traffic records. The CONSULTANT

will also review accident data for possible safety problem areas, and
provide recommendations.

CONSULTANT shall review RTC RIDE bus route schedules,
calculate and include ESAL’s in the pavement design to ensure
proposed structural sections will accommodate a 20-year pavement
design life.



4.

Right-of-Way Mapping and Engineering Services

a. CONSULTANT will obtain record right-of-way based upon
Washoe County GIS information. The record right-of-way
information will be shown on the project plans. No further
resolution of the roadway right-of-way is included in this task.

Deliverables — Record right-of-way in CAD format

b. It is estimated approximately five (5) parcels will require permanent
and/or temporary easements to construct the planned improvements
at the Evans Creek intersection. CONSULTANT will perform
boundary surveying including preparation of full Metes and Bounds
descriptions of 5 individual parce  This will include property

record research, drafting of boundaries from record
descriptions, calculations of for filed boundary
survey, field boundary survey parcel, post
processing and reducti field resolution based
upon field findings, of descriptions and exhibit
maps of indi CONSULTANT shall pull
preliminary as necessary for each affected
parcel. AllR shall  addressed prior to recordation
c. It is ten (10) parcels will require

to construct the planned driveway
ULTANT will provide an encroachment
for each parcel for use in RTC’s discussion

to acquire Permission to Construct.

appraisal, property owner negotiations, escrow
and title clearance is not included within this task.

— propetty boundary for five (5) parcels along with exhibit
maps, legal descriptions, and ftitle report for permanent and/or
temporary construction easements on each parcel. Encroachment
exhibits and vesting deeds for permissions to construct. Right-of-Way
summary spreadsheet detailing easement type, size, and reason by
parcel. Ten (10) permission to construct exhibits to also be provided.

Subsection Identification and Core Location Selection. Information from
condition surveys will be reviewed and locations for pavement test pits will
be identified by CONSULTANT and reviewed and approved by the RTC.
It is anticipated that approximately five (5) test pits and six (6) cores will be
required. The primary objective of the coring and test pit program will be
to establish pavement, base, and subgrade layer thickness and material

types.



10.

I1.

Geotechnical Investigation.  Subsurface soils will be evaluated by
excavating five test pits to a depth of approximately five feet below exiting
grade to determine the thickness of asphalt concrete, aggregate base present
and to obtain samples of the subgrade soils for classification.
Representative samples of the soils encountered will be used for testing to
aid in classification and moisture content determination. Six cores will be
to € ng asphalt concrete th  ess existing
ge . results of the geotech 1 in ion and
associated laboratory testing will be summarized in a written report.

Backcalculation Analysis. (Not Applicable)

Develop Feasible Rehabilitation/Reconstruction Alternatives.
CONSULTANT will identify feasible rehabilitation and/or
reconstruction alternatives for the proj the alternatives that will
be considered are:

Complete

Roadbed modification
Upon completion of CONSULTANT will
meet with RTC feasible rehabilitation alternatives.
CONSULTANT the design procedures contained in the
latest (1993) Design of Pavement Structures to
generate the associated with each pavement
alternative.
Conduct Analysis. (Not Applicable)

um Rehabilitation/Reconstruction Alternative. Based upon

as well as some practical construction considerations,

will prepare the recommended rehabilitation or

alternative(s) for the project. It should be noted that because

of varying conditions along the length of the project, there may be more
than one recommendation.

Utility Investigation/Depiction

a. Overhead Utilities: CONSULTANT will investigate and locate all
overhead utilities within the roadway right of way and areas
reasonably affected. Deliverable will include depiction of all
overthead utilities within the roadway right-of-way on plans
developed under Section 2.1.B, Preliminary Design.

b Subsurface Utilities: CONSULTANT will investigate and locate
subsurface utilities within the roadway right-of-way, and areas
reasonably effected, in accordance with the American Society of

3



Civil Engineers Standard guideline for the Collection and Depiction
of Existing Subsurface Utility Data, Quality Level C. Additionally,
CONSULTANT will coordinate with Utility Owners to remove lids
of surface features and document depth of utility device, or invert of
pipe, within such surface features. Deliverables will include:
Depiction of subsurface utilities on plan sheets developed under
Section 2.1.B, Preliminary Design. An inventory of subsurface
utility surface features by Owner, type, location, and depth of
feature or pipe invert.

C. Utility coordination: Based on field investigation, CONSULTANT
will provide RTC a list of utility company whose utilities are likely
to be within the project limits or reasonably affected by the project.

RTC will issue the initial the utility agencies on the
list and CONSULTANT will with the utility agencies for
upcoming work, facility installation, and to
insure utilities likely affected by drawn on the plan
and profile, evaluate field investigation,

investigate conflict

12.  Report. The findings fCONSULTANT for all tasks
identified in be itted by report with backup
documentation. The Report and pavement design shall also
be submitted to the if the recommended pavement section
varies from

2.1.B. Preliminary

Obtain cross-sections at critical locations
of project.

2. field topo survey or aerial photography in a digitized

plan view at a scale of 1"=20" with a width at least 20 feet behind

the curbs along the length of the project to provide for consideration of

improvements and grade continuity behind the curb. As an option,
topography at 1-foot contour intervals can be added.

3 Project Coordination. Attend meetings, review reports, and provide project
coordination.
4 Plans and Specifications. Prepare preliminary Plans, an outline of

Technical Specifications, and a preliminary cost estimate suitable for RTC
and Local Government review. Construction plans shall cover an area
sufficient for contractor's later use as a base for traffic control plans, e.g.,
coverage should include traffic control taper areas across intersections.
Curb, gutter, and sidewalk that are deficient according to both RTC and
local entity standards shall be identified.

4



5 Public Information Meeting. A presentation will be made by
CONSULTANT and RTC to properties adjacent to the project work zone
to discuss project limits, scope, tentative schedule, traffic controls,
driveway access, public notification requirements, and concerns of adjacent
properties before the plans and specifications are finalized. Tt is also
assumed 5 (five) one-on-one meeting with local businesses/property owners
will be required.

6 Traffic Signal Modification Design. (Not Applicable)

7 Drainage Design. Drainage design is anticipated for portions of Lakeside
Drive. Drainage evaluation will include the east side of Lakeside Drive
approximately 420 feet south of the Blvd intersection and also
the Evans Creek Drive intersection. not include box culvert
evaluation or replacement.

2.1.C. Final Design

1. Prepare Final Plans and
a. Prepare Contract Documents and
Technical suitable for construction bid advertisement
for the in accordance with RTC standards and
provide the boilerplate on disk in MS Word
format. Local Entity and Quality Control review

incorporated into the final Plans and

construction plans will be on 22" x 34" size sheets and will
elements of the project construction, including plan/profile
right-of-way lines, cross-sections and construction/slope

its. The final plan set will include, as a minimum

Cover Sheet
Legend, General Notes, and Abbreviations
e Plan/Profile Sheets (at 1"=20' scale)
Cross-section Sheets (at 1"=20" scale)
Intersection, Grading, and Pedestrian Ramp Detail Sheets (at
1"=10' scale)
Signage and Striping Sheets (at 1"=20")
e Detail Sheets (scales as noted).
NDOT permit plans



Depths of existing sanitary sewer and storm drain utilities will be
checked and noted on the plans if there is any reason to expect
conflict due to wvertical clearances. All located, existing
underground utilities will be shown on the Plan Sheets accompanied
with the following “Note: Subsurface utilities are depicted by their
Quality Levels in accordance American Society of Civil Engineers
Standard Guidelines for the Collection and Depiction of Existing
Subsurface Utility Data (CI/ASCE 38-02). All utility information
shown hereon is depicted to Quality Level “C”, unless otherwise
noted.”

The Contract Documents and Technical Specifications will
reference the latest edition of Standard Specifications for Public
Works Construction (Orange Book)  standard construction items.

Technical provisions will be ed deviations from
the Orange Book and unique items not adequately
covered in the Orange Book. specifications will
be signed and sealed Professional Civil
Engineer in Plans and
specifications will to RTC, Local Entity, NDOT,
utility agencies for review at the 50%,
90%, 100%, of completion per the following:

& 22”x34” set each to RTC and Local

sets to RTC, six 117x17” sets to Local
117x17” set each to utility agencies and other

° One 117x17” set to Washoe County Health District

Specifications — One set each to RTC and Local Entity
Plans — One 117x17” each to RTC and Local Entity.

100% Plans — Email pdf of updated sheet(s) to WCHD as
needed.

e 100% Specifications — One set each to RTC and Local Entity.

o Final Working Plan Set — One 22”x34” set to RTC, one 117x17”
set each to RTC and Local Entity.
Final Working Specification Document — One set each to RTC
and Local Entity, one copy in MS Word format of the Contract
Documents and Technical Specifications to RTC.

Independent Checker. An independent checker will check, initial
and date each plan sheet. A quality control review of the plans,
contract documents and technical specifications will be performed
which will focus on technical aspects of the plans and specifications
and will ensure that all items of work are adequately covered.



c. Utility Agency Coordination. Distribute design review submittals
(50% &90%) to utility agencies for review and comment, and
provide RTC a list of utility agencies provided design review
submittals and Utility Agency review comments.

d. Constructability Review. CONSULTANT shall facilitate a one day
workshop to perform a Constructability Review of the Project prior
to the 90% submittal. The intent is to review plans, specifications,
and construction approach to minimize potential construction
change orders and ensure clear intent is provided. Field personnel
and designer shall attend and a field review of roadway segments is
anticipated. Discussion topics may include review of design in the
field, traffic signal equipment procurement, conflict identification,
maintenance of traffic (closures/ ), special events, limitations
of operations, schedule and

2. Final Engineer’s Opinion of Costs and Time.
Provide a final Engineer's of pro costs for the
project based on the final any or options. The cost
opinion will be in the same form included in the
contract documents. A of the cost opinion will be
performed by the . The SULTANT will also estimate
the number o days, as appropriate, for the construction
of the projects.

2.1.D. Bidding Services

1. Plan Set Distribution. CONSULTANT will provide RTC
specifications, including addenda, in Portable
(PDF), for use in the Ebid system

2. CONSULTANT will be available during the bidding
answer technical questions and will hold the pre-bid meeting. All
questions and responses will be documented and provided to RTC.
CONSULTANT will prepare and provide PDF addenda, if required. All
questions regarding legal aspects of the contract documents will be referred
directly to RTC. CONSULTANT will prepare and provide a PDF summary

of the pre-bid meeting, as directed by the RTC.

3 Bid Opening. CONSULTANT will attend the bid opening and review the
bids received for irregularities and provide a recommendation for award.
CONSULTANT will tabulate bid results into a MS Excel spreadsheet and
check multiplication and addition of bid items.



4. Design Contingency. This is a contingency for miscellaneous increases
within the scope of this contract in the performance of services under Tasks
2.1.A. to 2.1.D. If CONSULTANT determines that it is necessary to
perform work to be paid out of contingency, CONSULTANT shall provide
a letter detailing the need, scope, and not-to-exceed budget for any proposed
work. Work under this task shall proceed only with the RTC Project
Manager’s prior written approval.

2.1.E - 1 Construction Services (Optional) - The RTC and CONSULTANT shall review
Optional Construction Services following the completion of final design to determine their
appropriateness to the project.

2.1.E. Contract Administration (Optional)
1. Provide contract administration services as

Attend the preconstruction
Perform construction

Review and provide contractor’s traffic control
plans
Review and submittal for conformance to the
contract plantmix bituminous pavement and
Portland designs
Review on test results

L] on contractor’s construction

for acceptance and/or mitigation
and approval of contractor’s monthly pay request
inspection, surveying and material testing activities
ations to the RTC for any necessary construction
due to field conditions
in change order review and approval

2.1.F. Construction Surveying (Optional)
Provide construction staking as follows:

One set of preliminary grading stakes at 50' stations denoting offsets and
cut or fill to finish grade. This set of stakes will also delineate clearing and
grubbing limits.

One set of red tops at 50 feet centers for subgrade preparation.

One set of final curb and gutter stakes at 50 foot stations and 25 foot stations
at returns.



One set of offset stakes for storm drains, head walls, traffic signals, and
utility pull boxes and vaults.
Roadway monuments, referenced in four directions.

2.1.G. Inspection (Optional)

Provide Inspector. Provide one full time inspector during all construction
activities. 10-hour work days and a 50 working day contract period are
anticipated. This inspector will:

Attend the preconstruction conference

Monitor the work performed by the Contractor and verify that the
work is in accordance with the plans and specifications

Assist in problem resolution with RTC, contractor personnel,
utility agencies, the public and

Prepare daily inspection to RTC and

CC’d to the appropriate s).

Provide quantity reports assist in s monthly progress

payments

Provide of public relation notices

required to be the

Assist in Punch List

e Maintain a of drawings to incorporate contractor

Provide During Paving Operations. Provide additional

paving days to monitor plantmix bituminous
in-place density tests. 100 hours of field inspection
and 100 hours of Nuclear Gauge time are anticipated.

Material Testing for compliance with the specifications per the
latest edition of the Standard Specifications for Public Works Construction
(Orange Book) testing requirements. Materials to be tested will include
plantmix bituminous pavement, aggregate base, native subgrade material,
structural fill material and Portland Cement Concrete. Test reports,
accompanied with CONSULTANT’s recommendation regarding
acceptance/mitigation of materials, shall be submitted promptly to the RTC
and CC’d to appropriate governmental jurisdiction(s).

Provide AC Plant Inspection and Testing. Provide plantmix bituminous
pavement plant inspection and laboratory aggregate testing. 20 hours for
plant visits and sampling are anticipated. Laboratory tests will consist of
sieve analysis, percent of wear, fractured faces and plasticity index.



Provide Asphalt Cement Testing. Sampling and testing of asphalt cement
binder material shall be in accordance with Section 1.01A ASPHALT
CEMENT of the RTC’s Special Technical Specifications. For each paving
day, the CONSULTANT’s designated representative shall coordinate with
and receive asphalt cement binder samples from the designated plant
representative. The CONSULTANT’s designated representative shall be
present during all sampling operations. Each sample will be properly
labeled and signed off by both representatives. A sample shall be taken
during the production of each “lot” (500 ton) of plantmix bituminous
pavement using container no larger than a quart in size. CONSULTANT to
submit all asphalt cement binder samples to the Nevada Department of
Transportation (NDOT), Material Laboratory, for testing. All samples
should accompany with a NDOT form titled “Transmittal for Asphalt
Samples” to be provided by the RTC

Provide On-site Nuclear Gauge S during the placement
of aggregate base and fill materials, Gauge testing
& sampling for plantmix bitum pavem ent, and on-site PCC
testing & sampling. ## hours of and laboratory
tests will include limits, and sieve
analysis. Test latest edition of the Orange
Book.

Provide Plantmix vement Testing. Provide plantmix
bituminous “lot™ (500 tons) placed. Laboratory test
shall include gradation, specific gravity, flow &

weight. Reports will also include voids in total
mix and

Bituminous Pavement coring and Lab Testing. Lab test
unit weight. Test reports will include percent compaction.

op Lift Longitudinal Joint Testing and Coring. Nuclear density
testing will be performed on each side of all longitudinal joints at 200 foot
intervals per every 1,000 foot segment. A core will be taken in every 1,000
foot segment near the point of one of the density tests on the side of the joint
with the lowest mean joint density. The cores will be tested for specific
gravity (air voids and compaction). The test report will include a Paving
Plan and a Data/Calculation Sheet.

As-Built Information (Optional)

Record Drawings. Provide as-built record drawings for the completed project.
Two sets of electronic drawings, in single file PDF format (22" x 34” at 300 dpi),
on diskette will be provided to RTC for its files and distribution to the Local Entity.
The PDF file shall include all plan sheets in one file with index/bookmark for easy
access to different sheets or sections of the plan set.

10



The final record drawings must be identified, dated, and signed as the record
drawings and must also contain the engineetr’s stamp and signature. The Consultant
may either:

15 Provide the final revisions on the original engineer-stamped/signed
reproducible drawings, which will then also be identified as the record
drawings, or

2. Provide new engineer-stamped/signed reproducible drawings identified as
the record drawings.

The Record Drawings shall include a scan of the original title sheet (including the
appropriate signatures by RTC, local government,ssigned and stamped by the
CONSULTANT) and identified as record drawings.

Construction Contingency (Optional)

This is a contingency for miscellaneous inereases within the scope of this contract
in the performance of services underTFasksi2.1.E<to 2.1.I. If CONSULTANT
determines that it is necessary {0 perform work to be paid out of contingency,
CONSULTANT shall provide a letter detailing the need, scope, and not-to-exceed
budget for any proposed work.: Work under this task shall proceed only with the
RTC Project Manager’s prior written approval.

11



Exhibit A - Project Schedule

Project Schedule
Lakeside Drive Rehabilitation

Milestone Begin End Duration
RTC Board Approval 8/16/2019
NTP 8/26/2019
Preliminary Design 9/3/2019 11/22/2019 12 weeks
Preliminary Design Submittal ~ 11/22/2019
Agency Review 11/25/2019  12/20/2019 4 weeks
Final Design 12/23/2019  2/21/2020 9 weeks
Final Design Submittal 2/21/2020
Agency Review 2/24/2020 3/6/2020 2 weeks
Final Plans 3/9/2020 3/27/2020 3 weeks
Final Plans Submittal 3/27/2020
Advertise 4/8/2020 5/6 4 weeks
Open Bids 5/6/2020
Construction NTP 6/8/2020

Construction Complete 8/21/2020 , P 50 WD



Exhibit A — Project Team

RTC Project Manager
Warren Call, P.E.

ESE Project Manager
Shawn Jenkins, P.E.

Geotechnical Investigation and
Pavement Design:
P.E., Project Manager (ESE)

P.E., Project Engineer (ESE)
Sebaaly, Project Engineer (ESE)

Shawn Jenkins, P.E., Project Manager (ESE)
Mike Phelps, Senior Technician (ESE)

and rvey: Construction Services:

e-B es Shawn Jenkins, P.E., Project Manager (ESE)
Mike Phelps, Senior Technician (ESE)
Dennis Brown, Senior Technician (ESE)
Scott Lazear, Senior Technician (ESE)
Tyler Dullum, Senior Technician (ESE)

EASTERN
SIERRA
ENGINEERING



Exhibit B

Cost Proposal and Fee Schedule
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Task Description
tigation of Existing Conditions
1. FWD - Not Applicable

2. Condition Survey
Task 2.1 A.2 Hours Subtotal

Task 2.1.A.2 Labor Costs

Task 2.1.A.2 Non Labor Costs

Task 2 1.A.2 Non Labor Markup (5%)
Task 2.1.A.2 Total

3. Traffic Data

Task 2.1.A.3 Hours Subtotal

Task 2.1.A.3 Labor Costs

Task 2.1.A.3 Non Labor Costs

Task 2.1. A.3 Non Labor Markup (5%)
Task 2.1.A.3 Total

apping and Engineering Services
Task 2.1.A.4 Hours Subtotal
Task 2.1.A.4 Labor Costs
Task 2.1.A 4 Non Labor Costs
_ Task 2.1.A.4 Non Labor Markup (5%)
Task 2.1.A.4 Total

5. Locate Borings/Utility Clearance
Task 2.1.A.5 Hours Subtotal

Task 2.1 A.5 Labor Costs

Task 2.1.A.5 Non Labor Costs

Exhibit B - Cost Proposal for the
Lakeside Rehabilitation Project

Project
Manager
($130/hr)

40
40

Project
Enginee

T

($120/hr)

60
60

§ 520000 $ 7.20000

18.100.00

12
12

$ 1.560.00 $

4.920.00

— 4
0.0

8
0.0N

A
¥

2
26000 $

Task 2.1.A.5 Non Labor Markup (5%)

Task 2.1.A.5 Total

hnical Investigation
Traffic Control Plan and Pe
oil Exploration
Laboratory Testing
Supplies
Task 2.1.A.6 Hours Subtotal
Task 2.1.A 6 Labor Costs
Task 2.1.A.6 Non Labor Costs
_ Task 2 1 A.6 Non Labor Markup (5%)
Task 2.1.A.6 Total

tes

0.00

13,860.00

B-1

28
28a

.00

40 N
40a

.00

Senior Tech Sub-
($95/hr) Expenses
60
60
$ 5.700.00
$ $
$ $
0
$
$ $
$ - 5
$ 25.000.00
0
3 $
$ $ 25.000.00
$ $ 1,25000
12
12
$ 1.140.00
$ $
$ - $
4 $ 2,00000
24 $ 4.500.00
$ 4.175.00
$ 200.00
28
$ 2,660.00
$ 4,375.00 $ 6.500.00
$ 32500



Exhibit B - Cost Proposal for the
Lakeside Rehabilitation Project

Project Project

Task Description Manager Engineer Senior Tech Sub-
($130/hr) ($120/hn) ($95/hr) Expenses consultant

7 Back calculation Analysis - Not Used

8. Alternatives 12 8
9. Life Cost - Not Used
10. Rehab/Recon Altemnative 12 8
11. a and b Utility Investigation/ Depiction 40
12. Pavement 40 40 60
Task 2.1.A.8-12 Hours Subtotal 64 96 60
Task 2 1.A.8-12 Labor Costs $ 832000 §$ 11. .00 § 5.700.00
Task 2.1.A.8-12 Non Labor Costs $ $
Task 2.1.A.8-12 Non Labor Markup (5%) $ $
Task 2.1.A.8-12 Total $ 25.540.00
$ 95.390.00
2.1.B Services
1
2 4 $ 17.500.00
3 Project Coordination 120
4.30% Plans
Title Sheet 2
Utility Survey for NLA 2 6
Utility Coordination 2 12
NLA Sheet 4
Site Plan (one sheet) 4
Plan Sheets at 1 20 100
Intersection Details at et )il W 12 80
and Ped at 1"=1 8 60
Plans at "=20" 2 10
2 8
QA/QC 12
Soecification List 2 1
Estimate 4 12
Plans Submittal 1 8
5 Public Meetings 24 24
7. Drainaige Design 30 60
Task 2.1 B.1-7 Hours Subtotal 161 515 0
Task 2.1 B.1-7 Labor Costs $ 2093000 §$ 61.80000 $
Task 2 1.B 1-7 Non Labor Costs $ $ 17.500.00
Task 2.1B.1-7 Non Labor Markup (5%) $ $ 875.00
.B.1-7 Total $ 101.105.00
Total Not To Exceed Task 2.1.B 8 101.105.00

B-2



Exhibit B - Cost Proposal for the
Lakeside Rehabilitation Project

Project Project
Task Description Manager Engineer Senior Tech
($130/hn) ($120/hr) ($95/hr)
Task 2.1.C Final Design
la thru ¢ Final Plans
Title Sheet 4
Utility Coordination 2 40
NLA Sheet 4
Site Plan (one sheet) 4
Plan and Profile Sheets at 1"=20' (5 sheets) 20 120
tion Details at 1'=10' (3 sheets) 30 100
Grading and Ped Ramps at 1"=10' (6 sheets) 30 100
Striping Plans at 1"=20" ( sheets) 20 20
Details (3 sheets) 20 20
Specification Preparation 40 208
QA/QC 40
Plans Submittal 1 &»yi a
_ 2. Eugineers Estimate 12
Task 2 1 C.1-3 Hours Subtotal 4481 0
Task 2.1.C.1-3 Labor Costs $.27.9 $ 5376000 §
Task 2.1.C.1-3 Non Labor Costs
.1-3 Non Labor Markup (5%)
Task 2.1.C.1-3 Total $ 817109,
Total Not To Exceed Task 2.1.C $ 8
ng
_ 1. Plan/specification Distribution 4 12
2. Prebid Meeting 4 8
3. Bid Opening/Review Bid Documents . 8 8
4. Contingency - Design Services (Optional) WA
Task 2.1.D.1-4 Hours Subtotal - w 16 28 0
Task 2.1.D.1-4 Labor Costs $ 208000 $ 336000 $
Task 2 1.D 1-4 Non Labor Costs . Y
Task 2.1.D.1-4 Non Labor Markup y |
Task 2.1.D.1-4Total $ 25,440.00
Total Not To Exceed Task 2.1.D $ 25,440.00

Total Design Services Tasks 2.1.A-D

$ 303,645.00

B-3

Expenses

$ 20,000 00

$ 20.000.00

Sub-
consultant



Task Description

Exhibit B - Cost Proposal for the
Lakeside Rehabilitation Project

Task 2.1.E Construction Administration (Optional)

(assumes 50 WD)
Admin
Project Engineer
Final Walkthru
Provide Constructuion Drawings
21E
Task 2 1.E Labor Costs
Task 2.1.E Non Labor Costs
Task 2 1 E Non Labor Markup (5%

Task 2.1.F Construction Surveying (Optional)
Set Centerline and Offsets/Mark
Admin

Task 2 1.F Hours Subtotal

Task 2.1.F Labor Costs

Task 2.1.F Non Labor Costs

Task 2.1.F Non Labor Markup (5%)

Task 2.1.G Inspection {Optional)
Full time inspector (assume 50 working days)
needed

2 1.G Hours Subtotal
2.1.G Costs
Task 2.1 G Non Labor Costs
Task 2 1.G Non Labor Markup (10% 1.

Project Project
Manager Engineer Senior Tech Sub-
($130/hr) ($120/hr) ($95/hr) Expenses consultant
200
360
8 8
4 $ 1,000.00
208 372 0
$ 27.040.00 $ 44.640.00 $
$ 1.000.00
$ 50.00 §
s 72,730.00
$ 25.000 00
40 W
0
$ 2EP0.00 80000 $
$ $ 25,000 00
$ $ 125000
$ 33, 3
600
200
0 0 800
$ - $ - $ 76.000.00 $
$
A $

s 76,000.00



Task Description

Task 2.1.H Materials Testing (Optional)
ant inspections/sampling
On-site testing and sampling
Coring

Task 2.1 H Hours Subtotal

Task 2 1.H Labor Costs

Task 2.1.H Non Labor Costs

Task 2.1.H Non Labor Markup (5%)

Task 2.1.I Project Closeout (Optional)
rd Drawings

Task 2 1.1.1-2 Hours Subtotal

Task 2.1.1 1-2 T ahar Costs

Task 2.1.1.1-2 Non Labor Costs
21112

Task 2.1.J Construction Contingency (Optional)
1. Contingency - Construction Services

Task 2 1.1.1-2 Hours Subtotal
21112
1-2 Non Labor Costs
Task 2.1.1.1-2 Non Labor Markup (5%)

‘Total Construction Services Tas  .1.E-J {Qmtion

Exhibit B - Cost Proposal for the
Lakeside Rehabilitation Project

Project Project
Manager Engineer Senior Tech
($130/hr) ($120/hr} ($95/hr) Expenses
$ 12,150.00
20
200
100 $ 1.000.00
320
3 $ $ 30,400 00
$ 13,150.00
b 43.550.00
12 W 304 $  500.00
12 0
$ 00 $ 960 $
500.00
$ 25.00
$ 11.685NE
20.000.00
$ 20,000.00

$ 20,000.00
$ 257,615.00

Sub-
consultant

o oo
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GINEERI G & CONSTRUCTION ERVICES

main: 775828.7220
fax: 775.828.7221
4515 Towne Drive
Reno, NV 895219696

www.e

EXHIBIT B - FEE SCHEDULE

Personnel

Charges will be made at the following rates for time spent in project management, consultation or
meetings related to the project, conducting field inspections, sampling, evaluations, review and

analysis of field and laboratory data, report preparation and review, design, travel time, etc.

A. Professional Services
Senior
Project Enginee igner
B. Technical Services

Senior Technician/Inspector (Prevailing
Technician/Inspector ( vailing W
Senior Technician/Inspector
Technician/Inspector (Reg W

Laboratory Testing

Tests

Index Tests

Moisture Content ™
Moisture

Atterberg

Particle Size

Sieve

Minus #200 (ASTM D 1140)

Hydrometer Analysis Minus #10(ASTM D 422)

Specific Gravity

Soils (ASTM D 854)

Fine Aggregate w/ Absorption (ASTM C128)
Coarse Aggregate w/ Absorption (ASTM C 127)

Moisture-Density Relations
Standard Proctor (ASTM D 698)
Modified Proctor (ASTM 1557)
Compaction Check Point

Rock Correction per Test

Reno % Zephyr Cove < Bishop

$170.00/hour
$140.00/hour -
$130.00/hour ;
$120.00/hour
$110.00/hour

$120.00/hour |
$100.00/hour
$95.00/hour
$90.00/hour

Unit Price/Test

$20.00
$35.00
$85.00

$90.00
$60.00
$250.00

$80.00
$80.00
$75.00

$165.00
$180.00
$55.00
$75.00

rcom



ate Testing

Clay Lumps and Friable Particles (ASTM C 142) $75.00
Flat and Elongated $100.00
Fractured Faces (Nev T 230) $80.00
Sand Equivalent (ASTM D 2419) $75.00
Organic Impurities (ASTM C40) $50.00
Dry Unit Weight of Aggregates (ASTM C 29) $60.00
Sodium Soundness of Aggregates (ASTM C8§8) $60.00/ per fraction
Los Angeles Rattler (ASTM C 131) $130.00
Durability Index, coarse and fine $250.00
Cleanness $140.00
Fine Aggregate Angularity $100.00
Other
R-Value Untreated Field Sample (ASTM D2844) $250.00
Concrete Testing
Compression of Concrete Cylinder (ASTM C39) $25.00
Compression of Grout Cylinder (UBC 24-28) 00
Compression of Mortar Cylinder (UBC 24-22)
Hold Cylinder (cured not tested) $12.00
Concrete Trial Batch $550.00
Asphalt Concrete Testing
Bitumen Content by Ignition 0 $100.00
Bitumen Content by Solvent Extraction 164) $180.00
Mechanical Analysis T30) $90.00
Hveem Stability and 561) each $75.00
Marshall Stability and (AS of 3 $220.00
Maximum Theoretical ASTM D2041) $100.00
Bulk Specific Gravity of (ASTM D2726) each $35.00
Swell $150.00
Moisture $40.00
Effects of Mo (ASTM D4867, AASHTO T283)
Lab Sample $1,000.00
Plant Sample $610.00
Lab Sample $1,400.00
Plant Produced RHMA-G Sample $1,010.00
Hamburg Wheel-Tracking of Compacted HMA (AASHTO T324)
Lab Produced HMA Sample $1,100.00
Plant Produced HMA Sample $840.00
Lab Produced RHMA-G Sample $1,500.00
Plant Produced RHMA-G Sample $1,240.00
Gyratory Compaction and Air Voids (AASHTO T312/T166)
Lab Produced HMA Sample, Set of 3 Briquettes $450.00
Plant Produced HMA Sample, Set of 3 Briquettes $255.00
Lab Produced RHMA-G Sample, Set of 3 Briquettes $750.00
Plant Produced RHMA-G Sample, Set of 3 Briquettes $555.00
Moisture Vapor Susceptibility $150.00
Ignition Oven Calibration (AASHTO T308) $330.00
Compressive Strength of HMA (AASHTO T167) $350.00

Hot Mix Asphalt Mix Design (Marshall, Hveem and Superpave)

Reno < Zephyr Cove < Bishop

upon request
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EXHIBIT C

2018-11-02 Version
1. INTRODUCTION

IT IS HIGHLY RECOMMENDED THAT CONSULTANTS CONFER WITH THEIR
INSURANCE CARRIERS OR BROKERS TO DETERMINE THE AVAILABILITY OF THESE
INSURANCE CERTIFICATES AND ENDORSEMENTS IN ADVANCE OF PROPOSAL
SUBMISSION. IF THERE ARE ANY QUESTIONS REGARDING THESE INSURANCE
REQUIREMENTS, IT IS RECOMMENDED THAT THE A CONTACT
RTC’S FINANCE DIRECTOR AT (775) 348-0171.

2. INDEMNIFICATION

CONSULTANT agrees to save and hold harmless and Washoe County, and
City of Reno including their elected and agents (hereafter,
“Indemnitees™) from and against any and all actions, liability and damages,
including reasonable attorneys’ fees and in any action or proceeding

(collectively “Damages™) arising out of

A. Negligence, errors, om intentional misconduct of CONSULTANT
or CONSULTANT’s agents, directors, subconsultants, or anyone else
for whom CONSULT responsible, which are based upon or arising
out of the professional ULTANT; and

B. Violation of provisions or any infringement related to trade names,
licenses, other means of protecting interests in products or inventions
resulting from  use Indemnitees of any materials, devices, processes, equipment,
or other deliverab software) supplied by CONSULTANT under or as a result

of this Agreement, but excluding any violation or infringement resulting from the
modification or alteration by the Indemnitees of any materials, devices, processes,
equipment, or other deliverable (including software) not consented to by CONSULTANT.

CONSULTANT further agrees to defend, save and hold harmless and fully indemnify the
Indemnitees from and against any and all Damages arising out the negligence, errors, omissions,
recklessness or intentional misconduct of CONSULTANT or CONSULTANT’s agents,
employees, officers, directors, subconsultants, or anyone else for whom CONSULTANT may be

legally responsible, which are not based upon or arising out of the professional services of
CONSULTANT.

The Damages shall include, but are not limited to, those resulting from personal injury to any
person, including bodily injury, sickness, disease or death and injury to real property or personal



property, tangible or intangible, and the loss of use of any of that property, whether or not it is
physically injured.

If the Indemnitees are involved in defending actions of CONSULTANT or anyone else for whom
CONSULTANT is legally responsible, CONSULTANT shall reimburse the Indemnitees for the
time spent by such personnel at the rate of the Indemnitees pay or compensation for such services.

If an Indemnitee is found to be liable in the proceeding, then CONSULTANT’S obligation
hereunder shall be limited to the proportional share of the liability attributed to CONSULTANT.

In determining whether a claim is subject to indemnification, the incident underlying the claim
shall determine the nature of the claim.

In the event of a violation or an infringement under paragraph 2.B above and the use is enjoined,

CONSULTANT, at its sole expense, shall either (1) secure for the the right to continue
using the materials by suspension of any injunction or by a or licenses for the
Indemnitees; or (2) modify the materials so that they become This covenant shall

survive the termination of the Professional Services

The provisions of this Agreement are separate and anditis of the Parties hereto
that in the event any provision of this Agreement by any court of competent
jurisdiction to be void, voidable or too whatsoever, the remaining
provisions of this Agreement shall remain upon said Parties. It is also understood
and agreed that in the event any provi considered, by any court of competent
jurisdiction, to be void because it obligation on CONSULTANT than is
permitted by law, such court may such provisions to limitations which are

deemed reasonable and enforceable

3. GENERAL REQ

Prior to the start of project, CONSULTANT shall purchase and maintain
insurance of the type below insuring against claims for injuries to persons
or damages to arise from or in connection with the performance of the work
hereunder by CONS subconsultants, or their employees, agents, or representatives.

The cost of all such insurance shall be borne by CONSULTANT
4. VERIFICATION OF COVERAGE

CONSULTANT shall furnish RTC with a certificate(s) of insurance, executed by a duly authorized
representative of each insurer, showing compliance with the insurance requirements set forth
herein, on forms acceptable to RTC. All deductibles and self-insured retentions requiring RTC
approval shall be shown on the certificate. All certificates and endorsements are to be addressed
to RTC’s Finance Director and be received and approved by RTC before work commences.
CONSULTANT agrees that RTC has the right to inspect CONSULTANT’S and the Sub’s
insurance policies, or certified copies of the policies, at any reasonable time. Copies of applicable
policy forms or endorsements confirming required additional insured, waiver of subrogation and



notice of cancellation provisions are required to be provided with any certificate(s) evidencing the
required coverage.

5. NOTICE OF CANCELLATION

CONSULTANT or its insurers shall provide at least thirty (30) days' prior written notice to RTC
prior to the cancellation or non-renewal of any insurance required under this Agreement. An
exception may be included to provide at least ten (10) days’ written notice if cancellation is due to
non-payment of premjum. CONSULTANT shall be responsible to provide prior written notice to
RTC as soon as practicable upon receipt of any notice of cancellation, non-renewal, reduction in
required limits or other material change in the insurance required under this Agreement.

6. SUBCONSULTANTS & SUBCONTRACTORS

CONSULTANT shall include all Subcontractors and Su to collectively as
“Subs”) as insureds under its liability policies OR shall cause by CONSULTANT
to purchase and maintain scparate liability coverages and 1 specified herein. If
any Subs maintain separate liability coverages and each the RTC, Washoe
County, and City of Reno as additional insureds general liability policy,
subject to the same requirements stated herein, contract or agreement
between each of the additional insureds and sub-contractor. Any separate
coverage limits of liability maintained by least $1,000,000 per occurrence and at
least $2,000,000 for any applicable or the amount customarily carried by the
Sub, whichever is GREATER. If own insurance with limits less than
required of the Contractor, in their coverage up to the full limits
required of the Contractor. When RTC, CONSULTANT shall furnish copies of
certificates of insurance each subconsultant. CONSULTANT need not
require its non-design Professional Errors and Omissions Liability
insurance.

7. DEDUCTIBLES RETENTIONS

Any deductibles or self- retentions that exceed $5,000 per occurrence or claim must be

declared to and approved by RTC’s Finance Director prior to signing this Agreement. RTC is
entitled to request and receive additional documentation, financial or otherwise, prior to giving its
approval of the deductibles and self-insured retentions. Any changes to the deductibles or self-
insured retentions made during the term of this Agreement or during the term of any policy must
be approved by RTC’s Finance Director prior to the change taking effect.



8. ACCEPTABILITY OF INSURERS

Required insurance is to be placed with insurers with a Best's rating of no less than A-VII and
acceptable to RTC. RTC may accept coverage with carriers having lower Best's ratings upon
review of financial information concerning CONSULTANT and the insurance carrier. RTC
reserves the right to require that CONSULTANT'S insurer(s) be licensed and admitted in the State
of Nevada or meet any applicable state and federal laws and regulations for non-admitted insurance
placements.

9. OTHER CONDITIONS

A. Failure to furnish the required certificate(s) or failure to maintain the required insurance
may result in termination of this Agreement at RTC’s option.

B. If CONSULTANT fails to furnish the required to maintain the required
insurance as set forth herein, RTC shall have the to purchase
said insurance at CONSULTANT's expense.

C. Any waiver of CONSULTANT"s sh or maintain such
insurance must be in writing and of RTC. Failure
of RTC to demand such certificate of full compliance with these
insurance requirements or failure a deficiency from evidence that is
provided shall not be construed as ULTANT's obligation to maintain
such insurance, or as a of any of these provisions at a later
date.

D. By requiring insurance does not represent that coverage and limits will
necessarily be SULTANT, and such coverage and limits shall not
be deemed as CONSULTANT's liability under the indemnities granted to
RTC in this

E. If CONSULT policies do not contain the standard ISO separation of

insureds condition, or a substantially similar clause, they shall be endorsed to provide
cross-liability coverage.

10. COMMERCIAL GENERAL LIABILITY

CONSULTANT shall maintain commercial general liability (CGL) and, if necessary, commercial
umbrella insurance with a limit of not less than $2,000,000 each occurrence. If such CGL insurance
contains a general aggregate limit, it shall be increased to equal twice the required occurrence limit
or revised to apply separately to this project.

CGL insurance shall be written on ISO occurrence form CG 00 01 04 13 (or a substitute form
providing equivalent coverage) and shall cover liability arising from premises, operations,



products-completed operations, personal and advertising injury, and liability assumed under an
insured contract (including the tort liability of another assumed in a business contract).

RTC and any other Indemnitees listed in Section 2. INDEMNIFICATION of this Agreement shall
be included as an insured under the CGL, using ISO additional insured endorsement CG 20 10
07/04 or CG 20 33 07/04 or a substitute providing equivalent coverage, and under the commercial
umbrella, if any.

This insurance shall apply as primary insurance with respect to any other insurance or self-
insurance programs afforded to RTC or any other Indemnitees under this Agreement.
CONSULTANT waives all rights against RTC and any other Indemnitees listed in section 2.
INDEMNIFICATION of this Agreement for recovery of damages to the extent these damages are
covered by the commercial general liability or commercial umbrella liability insurance maintained
pursuant to this agreement. CONSULTANT’s insurer shall CGL policy to waive
subrogation against RTC with respect to any loss paid under the

11. COMMERCIAL AUTOMOBILE LIABILITY

CONSULTANT shall maintain automobile liability if commercial umbrella
liability insurance with a limit of not less than Such insurance shall
cover liability arising out of any auto non-owned autos).

Coverage shall be written on ISO form 00 05, CA 00 25, or a substitute form
providing equivalent liability for leased, hired (rented) and non-owned
vehicles (as applicable). RTC may liability for non-owned and hired (rented)
vehicles under the CGL if CONSUL own or operate any owned or leased vehicles.
CONSULTANT waives all its officers, employees and volunteers for recovery
of damages to the covered by the automobile liability or commercial
umbrella liability o by CONSULTANT pursuant to this Agreement.

12. INDUSTRIAL ’S COMPENSATION AND EMPLOYER’S LIABILITY)
INSURANCE

It is understood and agreed that there shall be no Industrial (Worker’s Compensation and
Employer’s Liability) Insurance coverage provided for CONSULTANT or any subconsultants by
RTC. CONSULTANT, and any subconsultants, shall procure, pay for and maintain the required
coverages.

CONSULTANT shall maintain workers® compensation and employer’s liability insurance meeting
the statutory requirements of the State of Nevada, including but not limited to NRS 616B.627 and
NRS 617.210. The employer’s liability limits shall not be less than $1,000,000 each accident for
bodily injury by accident or $1,000,000 each employee for bodily injury by disease.



CONSULTANT shall provide a Final Certificate for itself and each subconsultant evidencing that
CONSULTANT and each subconsultant maintained workers’ compensation and employer’s
liability insurance throughout the entire course of the project.

If CONSULTANT, or any subconsultant is a sole proprietor, coverage for the sole proprietor must
be purchased and evidence of coverage must appear on the Certificate of Insurance and Final
Certificate.

CONSULTANT waives all rights against RTC, its elected officials, officers, employees and agents
for recovery of damages to the extent these damages are covered by the workers compensation and
employer’s liability or commercial umbrella liability insurance obtained by Tenant pursuant to this
agreement. CONSULTANT shall obtain an endorsement equivalent to WC 00 03 13 to affect this
waiver.

13. PROFESSIONAL ERRORS AND OMISSIONS LIABILITY

CONSULTANT shall maintain professional liability insurance’ applying to liability for a
professional, error, act, or omission arising out of the scope of CONSULTANT’S services
provided under this Agreement with a limit of not less than $1,000,000 cach claim and annual
aggregate. CONSULTANT shall maintain professional liability insurance during the term of this
Agreement and, if coverage is provided on a “claims made” or*claims made and reported” basis,
shall maintain coverage or purchase an extended teporting period for a period of at least three (3)
years following the termination of this Agreement.



REGIONAL TRANSPORTATION COMMISSION
Metropolitan Planning « Public Transportation & Operations + Engineering & Construction

Metropolitan Planning Organization of Washoe County, Nevada

August 16,2019

TO: Regional Transportation Commission

FROM: Brian Stewart
Engineering Director AICP
Director

SUBJECT: Administrative Settlement for property rights related to APN 007-183-11,
necessary to construct the Virginia Street Bus RAPID Transit (BRT) Extension
Project

RECOMMENDATION

Approve an Administrative Settlement of $125,000 above the just compensation of $1,375,000
representing a total settlement offer of $1,500,000 for the full fee simple acquisition of the parcel
known as APN 007-183-11 with Bajwa Properties, LLC — Co-Ed Lodge Series, necessary to
construct the Virginia Street Bus RAPID Transit (BRT) Extension Project.

SUMMARY

In May 2019, the RTC presented a purchase offer to Bajwa Properties, LLC — Co-Ed Lodge Series,
upon the just compensation amount of $1,375,000. The offer was rejected in July 2019, and Bajwa
Properties, LLC — Co-Ed Lodge Series provided a counteroffer to RTC Staff for a total amount of
$1,500,000 to settle the negotiations. Bajwa asserts the appraised value was too low, as it did not
take into consideration the location of the property and the current condition of the property.
Bajwa believes the value of the subject property to be $1,624,633, which would result in an
amount of $249,633 over RTC’s appraisal. Bajwa indicated he would settle negotiations for
$125,000 in order to avoid his own litigation costs and risks associated with a potential for a legal
settlement or jury trial. RTC staff reviewed the concern regarding the amount of the just
compensation offer and continued to negotiate towards a final offer amount. The agreed upon
administrative settlement amount of $125,000 is justified as being reasonable, prudent, and in the
public interest, to avoid additional costs of re-appraising the property, possible litigation
expenses and potential project delays should condemnation become necessary.

Pursuant to Federal Transit Administration (FTA) Circular 5010.1E, RTC has sought and has
received FTA’s concurrence and approval on the total settlement amount of $125,000
recommended as being reasonable, prudent and in the public interest.

RTC Board: Bob Lucey (Chairnan) + Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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Should the Commission decline to approve the proposed settlement amount, RTC will continue to
attempt to negotiate for the purchase of the property until a complaint in eminent domain is filed
with the court. Thereafter, the RTC will continue to attempt to negotiate a resolution that is fair
and equitable, but resolution through court proceedings as opposed to a purchase agreement may
become necessary.

FISCAL IMPACT

The costs to acquire the subject property interests have been budgeted.

November 18, 2016 Approved the staff recommendation of Paragon Partners LTD to
provide the right of way acquisition services for the Project; authorize
the Executive Director to negotiate and execute the final Professional
Service Agreement (PSA).

September 16, 2016 Approved the Request for Proposals (RFP) for the selection of a firm
to provide Right of Way Services for the Project.

March 18, 2016 Approved Amendment No. 1 to the Professional Services Agreement
with NCE for Final Design for the Project.

October 16, 2015 Acknowledged receipt of an update on the Project and approved the
local preferred alternative.

October 17, 2014 Approved Selection of Nichols Consulting Engineers (NCE) for
Preliminary Design & NEPA; authorize the RTC Executive Director
to negotiate and execute a professional services agreement with NCE.

This project will complete the final design for multi-modal transportation improvements on the
corridor from Plumb Lane to Liberty Street and Maple Street to 15™ Street/North Virginia Street.
The NEPA process is complete. The 100 percent design plans for the project are complete. The
roadway reconstruction and BRT project work in the South Virginia-Midtown segment of the
project is tentatively scheduled to begin in June 2019 pending receipt of a Letter of No Prejudice
from the FTA and successful negotiation with the CMAR contractor. Work in the North Virginia-
UNR segment of the project is anticipated to begin mid-2020. With these anticipated start dates,
the roadway construction and BRT improvements are scheduled to be complete by the end of
2020.

ATION

There are no advisory committee recommendations regarding this report.



REGIONAL TRANSPORTATION COMMISSION
Metropolitan Planning « Public Transportation & Operations » Engineering & Construction

Metropolitan Planning Organization of Washoe County, Nevada

August 16, 2019 AGENDA ITEM 3.15

TO: Regional Transportation Commission

FROM: Brian Stewart
Engineering Director CP

SUBJECT: Administrative Settlement for property rights related to APN 007-183-12,
necessary to construct the Virginia Street Bus RAPID Transit (BRT) Extension
Project

RECOMMENDATION

Approve an Administrative Settlement of $105,000 above the just compensation of $1,215,000
representing a total settlement offer of $1,320,000 for the full fee simple acquisition of the parcel
known as APN 007-183-12 with Ross Rentals, LTD., necessary to construct the Virginia Street
Bus RAPID Transit (BRT) Extension Project.

SUMMARY

In May 2019, the RTC presented a purchase offer to Ross Rentals, LTD., upon the just
compensation amount of $1,215,000. The offer was rejected in July 2019, and Ross Rentals, LTD.
provided a counteroffer to RTC Staff for a total amount of $1,320,000 to settle the negotiations.
Ross Rentals, LTD. asserts the appraised value was too low and provided his own appraised
market value of $1,320,000. RTC staff reviewed the concern regarding the amount of the just
compensation offer and continued to negotiate towards a final offer amount. The agreed upon
administrative settlement amount of $105,000 is justified as being reasonable, prudent, and in the
public interest, to avoid additional costs of re-appraising the property, possible litigation
expenses and potential project delays should condemnation become necessary.

Pursuant to Federal Transit Administration (FTA) Circular 5010.1E, RTC has sought and has
received FTA’s concurrence and approval on the total settlement amount of $105,000
recommended as being reasonable, prudent and in the public interest.

Should the Commission decline to approve the proposed settlement amount, RTC will continue to
attempt to negotiate for the purchase of the property until a complaint in eminent domain is filed
with the court. Thereafter, the RTC will continue to attempt to negotiate a resolution that is fair
and equitable, but resolution through court proceedings as opposed to a purchase agreement may
become necessary.

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado + Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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FISCAL IMPACT
The costs to acquire the subject property interests have been budgeted
RD
November 18, 2016 Approved the staff recommendation of Paragon Partners LTD to

provide the right of way acquisition services for the Project; authorize
the Executive Director to negotiate and execute the final Professional
Service Agreement (PSA).

September 16, 2016 Approved the Request for Proposals (RFP) for the selection of a firm
to provide Right of Way Services for the Project.

March 18, 2016 Approved Amendment No. 1 to the Professional Services Agreement
with NCE for Final Design for the Project.

October 16, 2015 Acknowledged receipt of an update on the Project and approved the
local preferred alternative.

October 17, 2014 Approved Selection of Nichols Consulting Engineers (NCE) for
Preliminary Design & NEPA; authorize the RTC Executive Director
to negotiate and execute a professional services agreement with NCE.

This project will complete the final design for multi-modal transportation improvements on the
corridor from Plumb Lane to Liberty Street and Maple Street to 15% Street/North Virginia Street.
The NEPA process is complete. The 100 percent design plans for the project are complete. The
roadway reconstruction and BRT project work in the South Virginia-Midtown segment of the
project is tentatively scheduled to begin in June 2019 pending receipt of a Letter of No Prejudice
from the FTA and successful negotiation with the CMAR contractor. Work in the North Virginia-
UNR segment of the project is anticipated to begin mid-2020. With these anticipated start dates,
the roadway construction and BRT improvements are scheduled to be complete by the end of
2020.

ATION

There are no advisory committee recommendations regarding this report.



REGIONAL TRANSPORTATION COMMISS ON
Metropolitan Planning - Public Transportation & Operations « Engineering & Construction

Metropolitan Planning Organization of Washoe County, Nevada

August 16,2019 AGENDA ITEM 3.16

TO Regional Transportation Commission

FROM: David Carr, Facilities and Fleet
Manager

SUBJECT: Trane US Inc. Service Agreement Amendment #2

RECOMMENDATION

Approve Amendment #2 to the service agreement with Trane US Inc. to provide heating, ventilation
and air conditioning (HVAC) preventive maintenance services in an amount not to exceed $16,549;
authorize the RTC Executive Director to execute the amendment.

SUMMARY

RTC facilities HVAC preventive maintenance has been provided through a contract with Trane US
Inc. since April, 2014 which expired on June 30, 2019. RTC entered into Amendment No. 1 with
Trane to extend the term of the agreement for an additional 90 days from July 1, 2019, through
September 30, 2019, to provide fixed price preventative maintenance services but did not provide
additional compensation to pay for those services. Amendment #2 provides for that compensation
in an amount not to exceed $16,549 and extends the agreement through September 30, 2019. A
Request for Proposal (RFP), was issued on May, 23, 2019. Due to unanticipated delays with the RFP
schedule, the recommendation to award a new contract and execute an agreement will not be brought
to the Board until the September 20, 2019, meeting. Amendment #2 provides for a 90-day extension
and compensation until that recommendation can be made.

FISCAL IMPACT

The fixed price preventative maintenance services is $5,516 per month for the period July 1, 2019,
to September 30, 2019, in a total amount not to exceed $16,549. Funding for this agreement 1s
included in the FY 2020 Board approved budget.

May 21, 2018 Approved third and final option year with Trane US Inc.
June 15, 2017 Approved option year two with Trane Inc.

April 15,2016  Approved option year one with Trane Inc.

April 18,2014  Awarded agreement to Trane Inc.

Attachment

RTC Board Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
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AMENDMENT NO. 2
TO
SERVICES AGREEMENT
BETWEEN
REGIONAL TRANSPORTATION COMMISSION OF WASHOE COUNTY
AND
TRANE US, INC.

The Regional Transportation Commission of Washoe County (hereinafter “RTC”) and
TRANE U.S., Inc. (hereinafter “Contractor”), entered into an agreement on April 24, 2014 (the
“Agreement”). This Amendment No. 2 to the Agreement is dated and effective as of July 1,
2019.

WITNESSETH:

WHEREAS, the original term of the agreement was from April 24, 2014 to June 30,
2016; and

WHEREAS, RTC exercised three (3) one year options through June 30, 2019 pursuant to
the terms of the Agreement; and

WHEREAS, the parties entered into an Amendment No. 1 to extend the term of the
agreement for an additional 90 days for Contractor to provide fixed price Preventative

Maintenance services but did not provide additional compensation to pay for those services.

NOW, THEREFORE, in consideration of the mutual promises of the parties and other
good and valuable consideration, the parties do agree as follows:

1. Amendment No. 1 is voided and replaced in its entirety with this Amendment No. 2.

2. The term of the Agreement shall be extended from July 1, 2019 until September 30,
2019.

3. RTC shall pay CONTRACTOR $5,516.32 per month to provide fixed price
Preventative Maintenance services for the period from July 1, 2019 to September 30,
2019, in a total not-to-exceed amount of $16,548.96.
4. All other provisions of Agreement shall remain in full force and effect.
/11
/1]
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IN WITNESS WHEREOF, the parties hereto have made and executed this amendment.

APPROVED AS TO LEGALITY AND FORM:

Adam Spear
RTC Director of Legal Services

REGIONAL TRANSPORTATION COMMISSION
OF WASHOE COUNTY

By

T.ee G. Gibson, AICP, .Eiecut_i;ve Director

TRANE U.S 4INE.

By

Pamela Clifford, Contract Analyst



REGIONAL TRANSPORTATION COMMISSION
Metropolitan Planning - Public Transportation & Operations - Engineering & Construction

Metropolitan Planning Organization of Washoe County, Nevada

August 16, 2019 AGENDA ITEM 3.17

TO: Regional Transportation Commission

FROM: Brian Stewart P.E.
Engineering Director AICP
Director

SUBJECT: Interlocal Cooperative Agreement with the City of Reno for Requested
Enhancements to Virginia Street during Construction of the Virginia Street
Bus RAPID Transit (BRT) Extension Project

Approve an Interlocal Cooperative Agreement (ICA) between the RTC and the City of Reno for
the inclusion of requested enhancements to Virginia Street during the construction of the Virginia
Street Bus RAPID Transit (BRT) Extension Project. Funding for the enhancements to be provided
by the City of Reno in an amount not to exceed $222,600; authorize the RTC Executive Director to
execute the agreement.

SUMMARY

The City of Reno desires for the RTC to include certain enhancements within and adjacent to
South Virginia Street during the construction of the Virginia Street Bus RAPID Transit Extension
Project (Project) not included within the scope of the RTC work.

The City of Reno is reimbursing RTC for actual costs incurred for the design and construction of
requested enhancements. RTC is competing the work of installing these enhance during the
construction of the Project.

Requested enhancements will include the following items, as budget allows:
e Electrical infrastructure installation for future tree lighting
Poles for special events banners
Concrete stamp
District street signs

City of Reno will reimburse the RTC for costs incurred delivering the requested enhancements.

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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PREVIOUS ACTIONS BY BOARD

July 19, 2019

May 20, 2019

May 20, 2019

March 15, 2019

July 20, 2018

June 15, 2018

May 21, 2018

June 17, 2016

March 18, 2016

Approve Interlocal Cooperative Agreement with the City of Reno for
Limited Environmental Mitigation associated with the Virginia Street
Bus RAPID Transit Extension Project

Approved the Construction Agreement between RTC and SNC
(CMAR) for Phase 2 of the Virginia Street Bus RAPID Transit
Extension Project

Approved the Professional Services Agreement between RTC and
Atkins North America (Atkins) for Construction Support Services on
Phase 2 of the Virginia Street Bus RAPID Transit Extension Project.

Approved Interlocal Corporative Agreement between RTC and City
of Reno to transfer funds to the City of Reno for the selection,
procurement, and installation of benches and bike racks in Midtown.

Approved a Professional Services Agreement with Atkins North
America for the Construction Management Services for the utility
construction phase. Approved an Agreement with Sierra Nevada
Construction Inc. for the construction of the early work utility
construction phase. Authorized the finalization and execution of five
utility relocation and reimbursement agreements into the agreement
for early construction work. :

Approved an Amendment to the Construction Manager At Risk
(CMAR) Pre-Construction Agreement between the RTC and Sierra
Nevada Construction Inc. for the Virginia Street Bus RAPID
Extension Project

Approved a Request for Proposals (RFP) for Construction Services
for the Virginia Street Bus RAPID Transit Extension Project.

Approved the Final Rankings of ‘the Proposers and Selection of a
Contractor for Construction Manager at Risk (CMAR) for Pre-
Construction Services and authorized the Executive Director to
execute a Pre-Construction Services Agreement with SNC for the
Virginia Street RAPID Extension Project.

Approved the RFP for the Construction Manager at Risk method of
project delivery for the Virginia Street Bus RAPID Transit Extension
Project.



March 18, 2016

October 16, 2015

August 21, 2015

July 17, 2015

April 17,2015

October 17,2014

July 25,2014

ICA with City of Reno - Limited Environmental
Mitigation on Virginia St. BRT Extension Project
RTC Staff Report July 19, 2019
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Approved Amendment No. 1 to the Professional Services Agreement
with NCE for Final Design for the Virginia Street Bus RAPID Transit
Extension Project.

Acknowledged receipt of an update on the Virginia Street Bus RAPID
Transit Extension Project and approve the local preferred alternative.

Acknowledged receipt of an update and provided direction on the
alternative selection for the Virginia Street Bus RAPID Transit
Extension Project.

Acknowledged receipt of a report on the Virginia Street Bus RAPID
Transit Extension Project.

Acknowledged receipt of a report on the development of the Virginia
Street Bus RAPID Transit Extension Project.

Approved the selection of NCE for Preliminary Engineering and
Environmental services for the Virginia Street Bus RAPID Transit
Extension Project.

Approved the RFP for Preliminary Engineering and Environmental
services for the Virginia Street Bus RAPID Transit Extension Project.

ADVISORY COMMITTEE(S) RECOMMENDATION

There are no advisory committee recommendations pertaining to this agenda item.

Attachment



ATTACHMENT A

INTERLOCAL REIMBURSEMENT AGREEMENT

This agreement (“this Agreement”) is made and entered into on , by
and between the City of Reno (“CITY”), and the Regional Transportation Commission of Washoe
County, Nevada (“RTC”).

WHEREAS, RTC is undertaking the Virginia Street Bus Rapid Transit Extension Project,
a project to design and construct roadway and guideway improvements, transit stations, and other
multimodal enhancements on South Virginia Street between Plumb Lane and Liberty Street in the
City of Reno, Nevada (hereinafter the “Project™); and

WHEREAS, CITY owns and maintains the right of way within the Project limits; and

WHEREAS, CITY desires to add certain enhancements within and adjacent to the Project
as identified in Attachment 1 not included in the scope of the Project (the “CITY Improvements”);
and

WHEREAS, RTC will complete the CITY Improvements as part of the Project; and

WHEREAS, CITY will reimburse RTC for the actual cost necessary to design and
construct the CITY Improvements. i

NOW, THEREFORE, in consideration of the premises and of the mutual covenants
herein contained, it is mutually agreed by and between the parties as follows:

1. It is mutually agreed that the parties’ Project Managers will work together to
determine and agree in writing upon the scope, design, specifications and budget for the
categories of CITY Improvements identified in Attachment 1, provided that the total cost
of the CITY Improvements may not exceed $222,600 unless this Agreement is amended.

2. CITY’s Project Manager is . RTC’s Project Manager is Jeff
Wilbrecht.

3. RTC agrees to:

(a) Contract with its consultant to provide engineering services to develop
design plans necessary to construct the CITY Improvements.

(b) Contract with its contractor to provide all material, construct, install and
perform all work to complete the CITY Improvements using the Construction Manager-
At-Risk (CMAR) project delivery method.

(c) Warrant and represent that the CITY Improvements shall comply with all
applicable state and local laws and ordinances and will strictly comply with the provisions
of this Agreement and the plans and specifications. The quality of the material and
workmanship used in the CITY Improvements will be satisfactory for a period of one (1)



year after final acceptance of the CITY Improvements. Any defects occurring and noticed
by RTC or CITY during the guarantee period shall be corrected by RTC’s contractor at no
additional cost to CITY.

(d) Submit to CITY an invoice for the amount of the CITY Improvements,
within sixty (60) calendar days of completion of the CITY Improvements.

4. CITY agrees to:

(@) Provide final approval of the scope, design, specifications and budget for
the CITY Enhancements within the deadlines established by RTC so that
the Project will not be delayed or otherwise negatively impacted.

(b) Perform inspection of CITY prior to final acceptance.
(©) Reimburse RTC for actual costs to construct CITY
Improvements in a total amount not to exceed the in Attachment 1.
Reimbursement shall be due and payable sixty ( days after receipt of

billing from RTC.

5. It is mutually agreed that if final approval of the scope,
design, specifications and budget within the mutually agreed
upon deadlines, that RTC’s the CITY Enhancements shall
immediately terminate at the CITY shall reimburse RTC for actual

costs incurred prior to

6. It is mutually will cooperate with the other party and its
agents in carrying out

7. It is that each party will assist the other party in communicating
with the sions of this Agreement.
8. required pursuant to this Agreement shall be in writing

and addressed as follows:

Ifto CITY: John Flansberg, P.E. Public Works Director
City of Reno
PO Box 1900
Reno, NV 89505

If to RTC: Brian Stewart, P.E., Engineering Director
Regional Transportation Commission of Washoe County
1105 Terminal Way, Suite 108
Reno, NV 89502



9. Subject to and without waiving the liability limitations in NRS Chapter 41, each
party agrees to indemnify, defend and hold harmless the other party to the extent permitted
by law from and against any liability including, but not limited to, property damage, and
personal injury or death, proximately caused by the negligent or intentional acts or
omissions of its officers and employees arising out of the performance of this Agreement

10.  The laws of the State of Nevada shall be applied in interpreting and construing this

Agreement.

11.  The legality or invalidity of any provision or portion of this Agreement shall not
affect the validity of the remainder of this Agreement.

12.  This Agreement constitutes the entire understanding between the parties with
respect to the subject matter hereof and shall not be unless in writing and signed
by the parties.

13.  Itis not intended and this Agreement shall not provide any person
or entity not a party to this Agreement with action or to obligate
the parties to this Agreement to any entity or not a this Agreement.

14.  In the event either party to the terms of this Agreement,

the prevailing party shall be
fees.

IN WITNESS WHEREQF,
on the date first above written.

REGIONAL TRANSPORTA
OF WASHOE CO

Lee G. Gibson, AICP
Executive Director

APPROVED AS TO LEGALITY
AND FORM:

Dale Ferguson, Esq
RTC Chief Counsel

costs, including reasonable attorneys’

have caused this Agreement to be executed

CITY OF RENO

Hillary L. Schieve, Mayor

ATTEST:

Ashley D. Turney, City Clerk

APPROVED AS TO LEGALITY
AND FORM:

Susan Ball Rothe
Deputy City Attorney



Attachment 1

Estimated Costs

Description: Project Costs for City of Reno approved Enhancement Items for Virginia Street

Electrical infrastructure installation for future Tree Lighting (1) $142,600
Poles for Special Events Banners (2) $70,000
Concrete Stamp (MidTown logo) (3) $6,000
District Street signs (4) $4,000
Total Estimated Amount Reimbursement $222,600

(1) Labor, materials and equipment necessary to install el ng, waterproof
and tamper resistant outlet box, and ancillary to future light systems at
as many tree wells as budget allows, excludes

(2) Design and construction of two sets of spec located along Virginia Street
(includes concrete foundations, pole ba foundation anchors and
associated hardware, and eyelets or s for banner connection and electric
service with exterior rated receptacle le. Poles to be decorative and
approximately 18 to 22 feet ta nners that will span the width of the
street.

(3) Procurement of MidTow nded mp and labor associated with use of stamp in to
wet concrete at locations pecified by the City of Reno (approximately 40).
Stamp design by

(4) Procurementa llatio District Street signs at locations directed by the City.
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Monthly verbal update/messages from RTC Executive Director Lee G. Gibson — no action will be
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Federal Update for RTC of Washoe County
Prepared by Cardinal Infrastructure and Thompson Coburn
August 16, 2019 Board Meeting

FAST Act Reauthorization

The Senate Environment and Public Works (EPW) Committee released its portion of the surface transportation
reauthorization bill on July 29. The bill would increase spending by 27% over five years, from Fiscal Year (FY)
2021 through 2025.

RTC successfully advocated for the inclusion of an expanded Safe Routes to School Program (Section 1120). As
provided in the Committee’s section-by-section analysis, the section “[a]lmends the Safe Routes to School
Program to apply the program through 12th grade to enable and encourage high school students to walk and
bike to school safely.”

From the Committee’s bill summary, the bill:

Provides $287 billion in contract authority from the highway account of the Highway Trust Fund.

e Maintains the FY 2020 amount of surface transportation block grant program funding sub-allocated to
metropolitan areas.
Authorizes $5.5 billion for FY 20-25 for the Infrastructure for Rebuilding America (INFRA) grant program.

e Broadens the Federal Lands Transportation Program eligibility and requirements.
Establishes a $3.3 billion competitive grant program for structurally deficient bridges.

e Provides supplemental funding for investments in transportation safety.
Codified the Administration’s One Federal Decision Executive Order to streamline NEPA reviews???.

e Provides supplemental funds to invest in transportation improvements to reduce carbon emissions.

e Establishes a new $1 billion discretionary ??? grant program for charging and fueling infrastructure along
designated alternative fuel corridors (language from the Clean Corridors Act).
Provides for a study on vehicle-to-infrastructure communication technology, studying immediate and
long-term safety benefits.
Establishes a pilot program to conduct emerging technology research.

In the Senate, two other committees must provide their portions to make up the surface transportation
reauthorization bill - the Senate Committee on Finance and Senate Banking Committee. The Senate Committee
on Finance has the responsibility of coming up with revenues to pay for the authorized funding levels provided
in the Senate Banking Committee’s transit portion and Senate EPW'’s highway portion. There is disagreement on
how to pay for the bill and maintain the solvency of the Highway Trust Fund. The Senate EPW Committee bill
“provides funding to test the feasibility of a road usage fee or other user-based alternative revenue mechanisms
that preserve a user fee structure to maintain the long-term solvency of the Highway Trust Fund.”

Senate EPW Markup

The Senate EPW Committee considered S. 2302, America’s Transportation Infrastructure Act - the Committee's
highway portion of the surface transportation reauthorization bill, addressed above. The bill passed unanimously
on a 21-0 vote. The Committee also passed S. 1992, “A bill to amend the FAST Act to repeal a rescission of funds.”
The bill repeals Section 1438 of the FAST Act which would rescind a total of $7.5 billion of unobligated balances
of funds apportioned to states on July 1, 2020. The language of S. 1992 is included in S. 2302.

Senator Duckworth (D-IL) offered an autonomous vehicle (AV) impact study amendment that would require
relevant federal agencies, led by the Federal Highway Administration (FHWA), to study the impacts of AVs on
current and future transportation infrastructure.
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Senator Braun (R-IN) indicated he would offer a Buy American amendment to “make sure transportation
infrastructure is not built with steel imported from China.” The amendment tightens requirements by codifying
the Buy American Hire American Executive Order, eliminates blanket Buy American waivers, and instructs the
Secretary of Transportation to review federally funded infrastructure programs to see where Buy American can
be strengthened.

Senator Rounds (R-SD) offered an amendment, but it was not voted on yet, that would add biofuel and propane
powered vehicles to eligible alternative fuels in the Section 1401 grant program for charging and fueling
infrastructure.

CIG Program Hearing

The House Transportation and Infrastructure Committee’s Subcommittee on Highways and Transit held a
hearing titled, “Oversight of the Federal Transit Administration’s Implementation of the Capital Investment
Grant (CIG) Program.” Federal Transit Administration (FTA) Acting Administrator Jane Williams testified. The
second witness panel included Bob Alger, President and CEO, Lane Construction Corporation, on behalf of
American Road & Transportation Builders Association; Tom Gerend, Executive Director, The Kansas City
Streetcar Authority; and Paul Skoutelas, President and CEO, American Public Transportation Association.

The majority's staff memo to the subcommittee provided information discovered during the Transportation and
Infrastructure Committee's investigation into the CIG program. The graphs illustrate, according to majority staff,
that “transit agencies face significantly longer timeframes for decision-making by FTA under this
Administration...FTA actions have resulted in at least $845 million in extra costs for transit agencies...The federal
cost share for New Starts projects is shrinking...Project sponsors are waiting longer for approval to use
streamlining tools [such as a Letter of No Prejudice (LONP)]...Transit agencies and FTA are working from different
timelines.”

Subcommittee Chairwoman Norton (D-DC) opened the hearing by mentioning comments made by mayors and
transit agencies, frustrated with the pace of FTA, its lack of timely communication, and slow approval of project
milestones. Furthermore, Norton emphasized the negative reaction stemming from the FTA's Dear Colleague
letter (which announced a new policy on TIFIA loans in financial plans treating them as part of the federal, not
local, share even though the loan is repaid with local dollars), stating concern over the Administration's attempt
at decreasing its share in projects, and penalizing metro-areas under the guise of geographic diversity. Norton
said she is interested in reviewing the program and potentially making changes during reauthorization of the
surface transportation bill.

Committee Chairman DeFazio voiced his disappointment in the Administration's attempt to cut or under-fund
the CIG program and other critical infrastructure programs. He noted that FTA's written testimony "paints a rosy
picture" of its actions, remarking how it’s taken 44% longer to obtain approval for LONPs.

Acting Administrator Williams, in her oral testimony, responded to a number of these comments by saying, "FTA
is moving projects through the CIG program in accordance with the statutory requirements. The timing of
construction grant awards depends heavily on project sponsors completing necessary work to meet those
statutory requirements.” Williams added, “Frequently, we see proposed CIG projects delayed by challenges at
the local level."

In defense of the LONP process, Williams indicated this FTA action is being communicated at the local level as
the commitment of funds to the project, when that is not the case. Williams also said that the project must meet
the high scrutiny of the program before an LONP is signed.
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Williams later responded to another question on the CIG Dear Colleague letter, noting it was "FTA's attempt to
be transparent about discretionary decisions about grants” and that the letter was not in conflict with the
current law. Williams said that project funds are treated as CIG funds versus non-CIG funds and "repayment
doesn't factor in"; however, she emphasized that it is a discretionary program, "so when the Department looks
at funding, they look at the totality of the federal investment, and so they look at everything that's being asked
for from the federal government.”

Chairman DeFazio challenged FTA’s apparent practice and internal policy of requesting project sponsors to
decrease the federal share to less than 40%, while the current share is 50%. In a heated exchange, DeFazio asked
Williams to say whether sponsors are "being bullied" into increasing their local match and if FTA is willing to
approve a project that has a federal share above 40%. While first attempting not to say yes, Williams noted the
practice in the Bush and Obama Administrations and the position of using a blend of funds for projects; however,
she then answered in the affirmative when pressed by DeFazio.

Neither Norton nor DeFazio appeared satisfied with the Acting Administrator's testimony or responses to
questions. Republicans mostly steered clear of the committee's investigative report and focused more on
working together on a surface transportation reauthorization bill, and asking the Administrator to provide ways
in which the committee could further assist FTA on CIG or other programs.

In the second panel, APTA CEO Paul Skoutelas testified that "Unfortunately, over the past two decades, both
Congress and FTA have repeatedly layered additional requirements on the CIG program, resulting in a
bureaucratic maze." He noted APTA's concern that "many New Start project sponsors believe that FTA is strongly
encouraging significant “local overmatch” of the federal CIG share." Skoutelas urged Congress to "establish a
fixed CIG share for New Start, Core Capacity, and Small Start projects."

Budget and Debt Limit

On August 2™, President Trump signed a $2.7 trillion budget agreement that increases the discretionary budget
caps for FYs 2020 and 2021, as well as suspends the debt ceiling until July 31, 2021. This agreement prevents
cuts in non-defense discretionary spending, which otherwise would have been cut by approximately $54 billion;
instead, the new agreement increases the non-defense budget cap by $24.5 billion to $621.5 billion in FY 2020,
and by $5 billion to $626.5 billion for FY 2021.

The House has marked up all 12 appropriations measures, passing 10 before the budget agreement was reached.
According to due to the House levels used by the appropriators, the House will “need
to cut about $15 billion in spending from nondefense accounts and increase defense discretionary spending in
their bills by $5 billion.” This will be done in conference with the Senate passed spending bills.

White House Veto Threat

The White House issued a Statement of Administration Policy (SAP) with respect to the House FY 2020 minibus
which includes the Transportation-HUD spending measure. The veto threat identifies a number of the
Administration's provisions of concern with respect to all bills in the package. With respect to the Transportation-
HUD appropriations bill, the SAP identifies the CIG program; it provides:

The Administration opposes policy provisions, as well as overly prescriptive administrative provisions, that
contravene the current law, regulations, and guidance of the CIG program. The Administration believes that
funding allocations should be made based on defined criteria and that the directives in the bill that affect local
cost share, contingency funding requirements, and pre-determination of project award selection would cause
taxpayers to assume more risk for complicated, multiyear projects.



4|Page

GAO Report

The Government Accountability Office issued a report titled, "Federal Transit Administration Could Improve
Information on Estimating Project Costs." The report examines stakeholders’ views on factors that affect rail
transit project costs; including, project design decisions, legal requirements, community and political
environment, general and local market conditions, site characteristics, and project execution. The report also
examines approaches used to manage costs. Though tailored to rail projects, much of this information can be
used for bus and road projects.

Low-No Grant Program

The U.S. DOT and FTA announced $84.9 million in grant selections under the Low or No Emission Vehicle (Low-
No) grant program; awarding funding to 38 projects across 38 states. Among the awards, the Tahoe
Transportation District received $2.1 million “for the purchase and installation of vehicles, charging
infrastructure, and maintenance facility upgrades.”

Bus Coalition

On July 17 the Bus Coalition held an event on Capitol Hill with the bipartisan Congressional Bus Caucus to
highlight the technology and innovations now used in transit buses, including battery electric buses. The event
was intended to showcase new bus technology and emphasize the necessary funding for the Buses and Bus
Facilities and Low-No grant programs. The press conference included remarks from Bus Coalition President Bill
Carpenter, Bus Caucus Co-Chairs Congressman Larsen (D-WA) and Congressman LaHood (R-IL), APTA President
and CEO Paul Skoutelas, CTAA Executive Director Scott Bogren and representatives from New Flyer and
Complete Coach Works.

Personnel

Derek Kan, Under Secretary for Policy at U.S. Department of Transportation, is now Executive Associate Director
at the White House Office of Management and Budget. Joel Szabat, Assistant Secretary for Aviation and
International Affairs, is acting in Kan's role.

Felicia James is now Associate Administrator for FTA’s Office of Planning and Environment, overseeing transit
and transportation planning and environmental activities and the CIG program, among other responsibilities.
Ms. James previously worked as the Leader of the Program and Policy Development Team and Manager in the
Office of Project Development and Environmental Review at FHWA.
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TO: Regional Transportation Commission

FROM: Kristina Swallow, Director NDOT

SUBJECT: Nevada Department of Transportation

Monthly verbal update/messages from NDOT Director Kristina Swallow — no action will be
taken on this item.
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August 16, 2019 AGENDA ITEM 5.1

TO: Regional Transportation Commission

FROM: Brian Stewart, P.E. %/
Director of Engineering Iée)/d WICP
xecuti 1rector

SUBJECT: NDOT Spaghetti Bowl Project

RECOMMENDATION

Receive a report on the NDOT Spaghetti Bowl Project and provide input accordingly.

SUMMARY
Receive a report from the Nevada Department of Transportation (NDOT) regarding planning,

design, environmental documents, phasing and the construction of the Spaghetti Bowl Project
including the delivery of the Spaghetti Bowl Express (SBX) Phase.

FISCAL IMPACT

There is no RTC cost in connection with this agenda item.

PREVIOUS ACTIONS BY BOARD

October 22,2018  Acknowledged receipt of an update on the project.

ADVISORY COMMITTEE(S) RECOMMENDATION

There are no advisory committee recommendations pertaining to this agenda item.

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 88520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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August 16, 2019 AGENDA ITEM 5.2
TO: Regional Transportation Commission

FROM: Brian Stewart, P.E.
Engineering Director AICP
Executive Director

SUBJECT: NDOT US 395 North Valleys Improvement Project

Receive a presentation on the NDOT US 395 North Valleys Improvement Project.

SUMMARY

The Nevada Department of Transportation (NDOT) will construct improvements on US 395 to
enhance traffic safety and mobility, and to support economic development and planned land uses
in the North Valleys area.

The North Valley’s project will be built in two phases to rehabilitate the existing roadway, add
capacity and improve travel efficiency along the ever growing corridor. US 395 is a major
connection between Reno/Sparks, Golden Valley, Lemmon Valley, and Cold Springs areas. US
395 also serves as a main connection with North-Eastern California.

Phase 1 limits are from the McCarran Interchange to the Lemmon Drive interchange. Phase 1 will
include adding a third southbound travel lane, auxiliary lanes between the interchanges in both the
northbound and southbound directions, and a reconfiguration of the Lemmon Drive interchange
into a diverging diamond interchange.

Phase 2 limits are from the Lemmon Drive interchange to the Stead Boulevard interchange. Phase
2 will add a lane in both southbound and northbound directions as well as rehabilitation of the
corridor.

FISCAL IMPACT

There is no fiscal impact associated with this item.

There has been no previous Board action or direction on this matter

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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August 16, 2019 AGENDA ITEM 6.1

TO Regional Transportation Commission

FROM: Jeff Wilbrecht, P.E.
Engineer 11 AICP

SUBJECT: Virginia Street Bus RAPID Transit (BRT) Extension Monthly Progress Update
- Plumb to Liberty & Maple to 15th

RECOMMENDATION

Acknowledge receipt of the Virginia Street Bus RAPID Transit (BRT) Extension monthly progress
report.

SUMMARY

Federal Grant Process:

The project team continues to work towards receipt of Small Starts Capital Investments Grant from
the Federal Transit Administration. The grant application package is currently under review with
the grant award anticipated for early Fall of this year. RTC met with FTA representatives to
discuss grant readiness and provide updates on construction activities within the Midtown segment
of the project.

ct:
Construction activities associated with the utility relocations within the South Virginia-Midtown
segment of the project is complete.

The project team is in the process of closing out this stage of the project.

Construction has started in the South Virginia-Midtown segment of the project. Work has focused
in the area south of Mt Rose Street and side streets in the northern portion of this segment. Work
activities include roadway, curb, gutter, and sidewalk removal followed by the installation of street
light improvements and placement of new concrete curb, gutter, and sidewalks.

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com



Virginia Street BRT Extension
Monthly Progress Update

RTC Staff Report August 16, 2019
Page 2

During the month of July, paving activities occurred south of Mt. Rose Street along the eastern
side of South Virginia Street. Side Streets under construction include Moran Street, East Taylor
Street, St. Lawrence Avenue, Tahoe Street, Martin Street, and Arroyo Street.

Although early into the construction scope of work, it is progressing well and is on schedule.

Outreach Activities:
During the month of July, a significant amount of outreach occurred.

The project team has continued its communications efforts as part of our strategic approach to keep
stakeholders informed of construction activity, project updates, and listen to and address concerns
and questions they may have.

Press releases were shared with stakeholders regarding major work activities on both mainline
South Virginia Street and side streets.

Project team members attended the Sports West Beach Party event to share information about the
project and communicate with stakeholders and patrons of businesses in the Sports West Shopping
center.

The Project Information Office located north of the Z-Bar on South Virginia Street was open
during the month of July; however, after recommendations from key stakeholders and the public,
the project office will be closing in August. The specific closure date has not yet been determined
at the time of this progress report; however, this information will be disseminated to stakeholders
once determined.

The RTC has also continued the weekly project-update videos that started in March to provide the
public with visual information in a new format. The videos are posted on social media sites,
YouTube, the project website and in our weekly stakeholder updates.

The community is encouraged to continue to share their positive Midtown experiences on social
media using the hashtag #VirginiaStreetProject for an opportunity to receive a gift card to a
participating Midtown business.

Supporting the project team’s goal of strong and extensive outreach and community awareness,
there have been a number of media stories published and broadcast about the project that illustrate
the accessibility to Midtown and progress of construction. Much of the coverage has been positive
underscoring construction is not as bad as was expected by many of the businesses, and in some
cases business has increased or remained steady. Additionally, the Lyft 50 percent discount up to
$10 has helped transport visitors to Midtown.

Project information continues to be communicated weekly through the Project Stakeholder Update
that is electronically distributed to subscribers.



Virginia Street BRT Extension
Monthly Progress Update

RTC Staff Report August 16, 2019
Page 3

FISCAL IMPACT

Funding for work tasks associated with the utility phase of the project have been approved with the
FY 2019 Program of Projects and is included in the current approved RTC budget. There is no
additional cost in connection with this agenda item.

May 20, 2019 Approved the Construction Agreement between RTC and SNC
(CMAR) for Phase 2 of the Virginia Street Bus RAPID Transit (BRT)
Extension Project

May 20, 2019 Approved the Professional Services Agreement between RTC and
Atkins North America (Atkins) for Construction Support Services on
Phase 2 of the Virginia Street Bus RAPID Transit (BRT) Extension
Project.

March 15, 2019 Approved Interlocal Corporative Agreement between RTC and City
of Reno to transfer funds to the City of Reno for the selection,
procurement, and installation of benches and bike racks in Midtown.

July 20, 2018 Approved a Professional Services Agreement with Atkins for the
Construction Management Services for the utility construction phase.
Approved an Agreement with SNC for the construction of the early
work utility construction phase. Authorized the finalization and
execution of five utility relocation and reimbursement agreements into
the agreement for early construction work.

June 15, 2018 Approved an Amendment to the CMAR Pre-Construction Agreement
between the RTC and SNC for the Virginia Street Bus RAPID Transit
(BRT) Extension Project

May 21, 2018 Approved a Request for Proposals (RFP) for Construction Services
for the Virginia Street Bus RAPID Transit (BRT) Extension Project.

June 17, 2016 Approved the Final Rankings of the Proposers and Selection of a
Contractor for Construction Manager at Risk (CMAR) for Pre-
Construction Services and authorized the Executive Director to
execute a Pre-Construction Services Agreement with SNC for the
Virginia Street RAPID Transit (BRT) Extension Project.

March 18, 2016 Approved the RFP for the CMAR method of project delivery for the
Virginia Street Bus RAPID Transit (BRT) Extension Project.



March 18, 2016

October 16, 2015

August 21, 2015

October 17, 2014

July 25, 2014

Virginia Street BRT Extension
Monthly Progress Update

RTC Staff Report August 16, 2019
Page 4

Approved Amendment No. 1 to the Professional Services Agreement
with NCE for Final Design for the Virginia Street Bus RAPID Transit
(BRT) Extension Project.

Acknowledged receipt of an update on the Virginia Street Bus RAPID
Transit (BRT) Extension Project and approve the local preferred
alternative.

Acknowledged receipt of an update and provided direction on the
alternative selection for the Virginia Street Bus RAPID Transit (BRT)
Extension Project.

Approved the selection of NCE for Preliminary Engineering and
Environmental services for the Virginia Street Bus RAPID Transit
(BRT) Extension Project.

Approved the RFP for Preliminary Engineering and Environmental
services for the Virginia Street Bus RAPID Transit (BRT) Extension
Project.

ADVISORY COMMITTEE(S) RECOMMENDATION

There are no advisory committee recommendations pertaining to this agenda item.



REG ONAL TRANSPORTATION COMMISSION
Metropolitan Planning « Public Transportation & Operations - Engineering & Construction
Metropalitan Planning Organization of Washoe County, Nevada

August 16, 2019

TO Regional Transportation Commission

FROM: Judy L. Tortelli
Engineer 11

SUBJECT: Bus Stop Improvement and Connectivity Program (Bus Stop ICP) Progress
Update

Acknowledge receipt of the Bus Stop Improvement and Connectivity Program (Bus Stop ICP)
progress report.

SUMMARY

The 2020 budget reflects the RTC Board’s approved increase in funding that will allow RTC to
continue upgrading existing bus stops to be in conformance with ADA requirements including
providing connectivity between pedestrian and transit modes of transportation. This increase in
funding has established the Bus Stop Improvement and Connectivity Program (Bus Stop ICP). Non-
compliant bus stop improvements will be prioritized based on the following factors: overall
operational safety, boarding/alighting activity, (particularly among seniors and persons with
disabilities), available right-of-way, and frequency of service.

The Bus Stop Improvement and Connectivity Program (Bus Stop ICP) is a multi-year program to
achieve ADA compliance and improve connectivity in the region. In an effort to achieve progress
quickly, RTC plans to tackle locations with minimal design constraints (drainage deficiencies, utility
issues, Right-of-Way limitations, etc.) first. These locations, ranked by ridership and need, will be
compared to RTC’s 2040 RTP, Annual Pavement Preservation Program, Bicycle and Pedestrian
Master Plan, and Complete Streets Master Plan to ensure proposed improvements are not replaced
with a future project planned in the next three years. The goal of the program is to cost effectively
improve existing bus stops and accessibility to bus stops. The Bus Stop ICP includes ADA pad and
access improvements at various existing active bus stops throughout the community.

Approximately 100 bus stop locations were identified as candidates for improvements in Task Order
1. Field review and preliminary design has been completed for these 100 stops. Staff anticipated
design and construction of improvements for approximately 60 bus stop locations during the first
year of the Program. Design Plans (60%) for 62 bus stops was submitted on June 27, 2019, to the
local jurisdictions for review. RTC met with local jurisdictions and address comments. Design Plans
were revised to a resubmitted to local jurisdictions at the 100% design level recently.

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com



Bus Stop Improvement and Connectivity
Program (ICP) Progress Update

RTC Staff Report August 16, 2019

Page 2

The Right-of-Way (R/W) impacts for this first round of improvements are greater than anticipated.
Of the 62 bus stops designed, 11 sites do not require R/W, 16 sites will require Permissions to
Construct (PTC), and 35 sites will require Permanent and Temporary Construction Easements
(TCE). Obtaining the rights to construct the needed improvements is an important process that takes
time as staff work with property owners providing detailed information regarding the need, the
impacts, and possibly compensation. Therefore, only 30 to 40 bus stop improvements will be
included for construction this calendar year.

Two million dollars of Fuel Tax funding (NRS 373), has been identified for bus stop and pedestrian
connectivity improvements for FY 2020. This amount was approved at the January 18, 2019, RTC
Board Meeting. Design services for Task Order 2 will be authorized in September 2019. A second
construction bid package will be advertised in the spring of 2020 that includes the remaining 48 bus
stops from the initial 100 that are not constructed in the 2019 construction season.

FISCAL IMPACT

Appropriations are included in the approved FY 2020 Budget.

March 15, 2019 Acknowledged receipt of an update report on bus stop accessibility and
improvements

January 18, 2019 Approved the Fiscal Year (FY) 2020 Street and Highway Program of
Projects (POP)

November 16, 2018 Authorized an RFQ for Engineering Design and Construction

Management Services for the Bus Stop Improvement and Connectivity
Program

There are no advisory committee recommendations pertaining to this report.
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August 16, 20219 AGENDA ITEM 7.1

TO: Regional Transportation Commission

LeeG/Gibse, AICP
xetufive Director

SUBJECT: Set Executive Director’s Goals for Fiscal Year 2020

RECOMMENDATION

Set Executive Director Lee Gibson’s goals for fiscal year 2020.
SUMMARY

In accordance with the Executive Director’s employment agreement, the Commission shall review
the employee’s performance at least once annually against the duties and obligations of the
position, to include goals and objectives to which, to extent possible, have been reduced to writing
and agreed upon between the parties.

FISCAL IMPACT
Funding has been included in the RTC FY 2020 Board approved budget.
PREVIOUS ACTIONS BY BOARD

July 19, 2019 Reviewed the Executive Director’s performance.

ADVISORY COMMITTEE(S) RECOMMENDATION

There are no advisory committee recommendations pertaining to this agenda item.

Attachment

RTC Board: Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com



1 Complete affordable housing study and prepare for joint development/master
developer RFP to procure a public private partnership.

9 | Initiate property disposal procedures pursuant to AB 270

3 | Implementation of Shared Work Program with TMRPA

4 | Spaghetti Bowl Funding Plan Update

5 | Initiate 2050 RTP Process

6 Provide comments regarding reauthorization to US DOT and the Nevada
Delegation

7 | Bus operations test for the Double decker vehicle

8 | Continue construction program- Virginia Street, Pavement preservation

9 | Succession planning-continue

10 | Federal priorities, including Reauthorization, and Shared Federal Framework
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August 16,2019 AGENDA ITEM 7.2

TO: Regional Transportation Commission

wow: LT
€ G. Gibso, AICP
Exec irector

SUBJECT: Legal Counsel Report

The monthly Regional Transportation Commission (RTC) agenda includes a standing item for
staff and legal counsel to provide information on any legal issues facing the RTC. This allows the
Board to discuss such issues and provide direction to staff or take action as necessary.

The RTC may, consistent with Chapter 241 of NRS, decide to interrupt the public meeting at any
time to conduct a closed session to confer with legal counsel and possibly deliberate on legal
issues. Any action on pending legal matters will be made when the public meeting is reconvened.

RTC Board Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Deigado - Ron Smith
PO Box 30002, Reno, NV 89520 - 1105 Terminal Way, Reno, NV 89502 - 775-348-0400 - rtcwashoe.com
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August 16, 2019 AGENDA ITEM 8

TO: Regional Transportation Commission

FROM: %/
, AICP
xecutk 1rect01

SUBJECT: Public Input

This agenda item allows the public the opportunity to provide information on topics within
the jurisdiction of the Regional Transportation Commission (RTC). Any person wishing to
wait to provide public comment on a specific agenda item should indicate that item number
on the “comment” card. The RTC Chair reserves the right to take all public comment during
Public Input. Individuals addressing the Board during the Public Input portion of the
meeting will be limited to three minutes total. However, an individual acting as a
spokesperson for a group of individuals may request additional time. Individuals are
expected to provide public input in a professional and constructive manner.
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RTC Board Bob Lucey (Chairman) - Neoma Jardon (Vice Chair) - Vaughn Hartung - Oscar Delgado - Ron Smith
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